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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
01-DN\-101-5.1/5.6 IN DEL NORTE COUNTY NEAR KLAMATH FROMMERCER- FRASER COVPANY RYAN DUNNE $1,142, 687 08/01/21 88%
01-0F2404 0.2 M SOJUTH TO 0.2 M NORTH OF THE 1000 APCLLO WAY #100 5065 BOYD SUl TE H $1,010, 162 09/14/21 88%
: ) o
ROUTE 101 & EHLERS WAY INTERSECTION o o ARCATA, CA 95521 $237,512  07/27/ 22
EXTEND LEFT TURN POCKET (707) 443- 6371 (707) 346- 9027
HB4N
01-DN\-101-8.2/8.7 I N DEL NORTE COUNTY NEAR KLAMATH AT GOLDEN STATE BRI DGE, |NC. DUNNE, RYAN $19, 606, 127 04/ 21/ 20 59%
01-0B0904 PANTHER CREEK BRI DGE #01- 0025 AND AT 3701 MALLARD DRI VE; 5065 BOYD RD SUI TE H $12, 817,037 05/08/ 20 65%
HUNTER CREEK BRI DGE #01- 0003 ARCATA CA 95521 $784,306  04/12/23
REPLACE BRI DGE BENI CI A CA 94510 (707) 496 5581
(925) 372- 8000
HA21
01- DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/16/16  100%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $11, 984, 123 34515 gg; %2 100%
TO 1.7 MLES NORTH OF RUDI SI L ROAD ARCATA. CA 95521 CRESCENT CI TY, CA 95531
DIR S EMERGENCY F. ' (707) 498- 4009 OVER RUN
ROADWAY STABI LI ZATI ON AND RETAINING  (707) 825-6565
20. 20 WALL R
201130
01- DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MOCULLOUGH CONSTRUCTI ON I NC  AARON VALLEY $8,343,011 07/15/21 74%
01-0G@2104 CITY AT 0.2 M LE NORTH OF CUSH NG 57 ALDERGROVE RD; 207 PROCE MALL $4, 843,798 08/05/21 58%
) ; o
ACNH QLO1- (392) E CREEK VI ADUCT #01- 0076 CRESCENT Gl TY CA 95531 $692, 135 10/ 03/ 22
-0 PERVANENT RESTORATI ON @ CUSHI NG ARCATA CA 95521
@ (707) 825- 1014 (707) 815- 5620
HA23
01- DN-101- 27. 5/ 27.9 DEL NORTE COUNTY NEAR CRESCENT CITY GR SUNDBERG, INC. 5211 BOYD AARON VALLEY $1, 042,935 06/ 15/ 22 0%
01-0K3804 FROM 0.1 M LE SOUTH OF PARKWAY DRI VE ROAD ARCATA, CA 95521 $0 07/11/22 .
HSNH- QLO1- (404) E TO WASHI NGTON BOULEVARD OVERCROSS! NG diinaiyayy $0 o
0 CRESCENT CI TY, CA 95531
M NOR CONCRETE, ROADVAY EXCAVATI ON, (707) 815- 5620 SUSPENDED
AND RA
01- DN-101- 39. 8/ 46. 4 IN DEL NORTE COUNTY NEAR SM TH RI VER | NTERMOUNTAI N SLURRY SEAL, MALMBERG CLAYTON $673,673 06/03/21 78%
01-0K4704 FROM 0.2 M LE NORTH OF ROADY CREEK | NC. 207 PROCE MAL SUI TE $437, 2;3 825 gg; g% 65%

BRI DGE TO THE OREGON STATE LI NE
M CRO- SURFACI NG

1120 TERM NAL VAY;

RENO NV 89502
(775) 358- 1355

100
CRESCENT CI TY CA 95531
(707) 496- 5581
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN-101- 39. 8/ 39. 8 IN DEL NORTE COUNTY NEAR SM TH RI VER MCCULLOUGH CONSTRUCTI ON I NC  KAREN SANDERS $4,681,210 05/28/20  100%
01- 0F3104 AT DOM NI E CREEK 57 ALDERGROVE RD; 207 PRCE MALL $4, 708, 5;8 82; %g; gg 99%
FI SH PASSAGE M Tl GATI ON
ARCATA CA 95521 C;fjcfg Sog; CA 95531
(707) 825- 1014 (707) 498- SUSPENDED
HA42
01- DN- 101- 120. 0/ 16. 5 IN DEL NORTE COUNTY ABOUT 8 M LES GR SUNDBERG | NC. VALLEY, AARON $19, 085,000 02/17/21 57%
01-0LO404 SOUTH OFCRESCENT CI TY FROM 0.2 MLE 5211 BOYD RD 270 PRI CE MALL $15, 733, 922 8‘715 gi; g% 82%
SOUTH OF LAGOON CR. CO PK TO BEG CRESCENT CI TY, CA 95531
PASSI NG LANE LT. DIR S EMER ARCATA,  CA 95521 (707) 498- 4009
SLI DE REPAI R
20. 20
201130
01- DN- 101- 151. 0/ 15. 5 IN DEL NORTE COUNTY ABOUT 10 M LES  STEWART ENG NEERI NG | NC. VALLEY, AARON $13, 985, 000 06/ 21/ 21 68%
01-0L2304 SOUTH OF CRESCENT CI TY FROM 1.3 M LES PO BOX 990010 207 PRICE MALL $9, 704, 423 815 i% g% 69%
TO 1.9 M LES NORTH OF RUDI SI LL ROAD REDDI NG, CA 96009 CRESCENT CI TY, CA 95531
DIR S EMERGENCY L. B. (707) 815- 5620
ROADVAY STABI LI ZATI ON & RETAI NI NG
20. 20 WALL REP
201130
01-DN-199-1.1/2.6 I N DEL NORTE COUNTY NEAR CRESCENT FORD LOGG NG DBA PACI FI C JESS CLI FTON $2,313,719 08/03/21 15%
01- 488024 CITY FROM 0.3 M LE NORTH OF ELK EARTHSCAPE 207 PRI CE MALL, STE- 2}' ggg' g?g 82; gg; g% 67%
VALLEY CROSS ROAD TO 0.2 MLE SOUTH 1225 CENTRAL AVENUE #11; 100 e
OF WALKER ROAD
MCKI NLEYVI LLE CA 95519 ngfcfgg SOB( CA 95531
(707) 840- 9442 (707)
01- DN-199- 6. 5/ 36. 3 IN DEL NORTE COUNTY NEAR HI OUCH FROMGR SUNDBERG | NC. VALLEY AARON $1,292,179 08/ 03/20 35%
01-488014 0.3 MLE NORTH OF MYRTLE CREEK BRI DGE 5211 BOYD ROAD, 207 PRI CE MALL $490, 223 825 ig; gg 38%
TO 0.1 MLE SOUTH OF OREGON STATE
LI NE ARCATA CA 95521 fsgs;:fg;_ Sog; CA 95531
REHAB CULVERTS (707) 825- 6565
01- DN-199-33.5/33. 9 IN DEL NORTE COUNTY ABOUT 20 MLES  STEWART ENG NEERI NG | NC JESS CLI FTON $5, 492,571 02/ 25/ 22 0%
01-0F4304 NORTH OF GASQUET FROM RANDOLPH 5323 EASTSI DE ROAD $343,173  04/08/ 22
ACNH P199- (039) E U 207 PRICE MALL SUITE $343,173  11/18/22 6%

--0

COLLI ER TUNNEL TO 2.5 M LES SOUTH OF
THE OREGON STATE LI NE
UPGRADE TUNNEL LI GHTI NG

REDDI NG CA 96001
(530) 244- 8464

100
CRESCENT CI TY, CA 95531
(707) 498- 3047
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN-999-/0 IN DEL NORTE COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF CLAYTON MALMBERG $1, 816,857 05/27/21 92%
01-0J8604 LOCATI ONS CALI FORNI A, | NC. 207 PROCE MALL SUI TE $1, 605, 8;3 825%2% 88%
REHAB BRI DGE DECKS 1310 W 23RD STREET 100
revee 7 8528 CRESCENT 01 TY G 95531
(602) 437-1711 (707) 498-
01- HUM 0-/ 0 I' N HUMBOLDT COUNTY NEAR W LLOW CREEK MCCULLOUGH CONSTRUCTION INC W NTER, BRI AN $2,985,162 01/27/22  100%
01-0L9204 ON ROUTE 96 FROM THE 299- 96 JUNCTI ON 57 ALDER RD. 5065 BOYD RD., SUITE $2, 938, 1;3 82; (2)25 gg 100%
TO END TO END OF COUNTY AND NEAR H
ARCATA, CA 95521 06/ 28/ 22
PECWAN DI R S EMERGENCY ARCATA, CA 95521 COVPLETED
20. 20 REPAI RF RESTORE ROADVWAY (707) 834- 1151
201130
01- HUM 36- 10. 5/ 10. 8 I N HUMBOLDT COUNTY NEAR CARLOTTA FROMGR SUNDBERG | NC. TAI MORGAN- MARBET $2, 092,126 09/ 09/ 21 32%
Eés?%ggg-(llg) c RI VERSI DE PARK ROAD TO 0.4 M EAST OF 5211 BOYD ROAD; 1487 SANDY PRAIRIE CT 3451421(7)’ 828 gg; ig;g; 25%
0 RI VERSI DE PARK ROAD ARCATA CA 95521 SU TE E !
o HORI ZONTAL & VERTI CAL CURVE
(707) 825- 6565 F;);ug;cgzigsm
HB1 (707) 834-
01- HUM 36- 40. 4/ 45. 6 I N HUMBOLDT COUNTY AT AND NEAR MERCER- FRASER COMPANY JOAQUI N RODRI GUEZ $2,075,791 06/04/21  100%
01- 0K5704 DI NSMORE FROM VAN DUZEN RI VER BRI DGE 77 2ND ST 1487 SANDY PRAIR E CT $2, 192, 323 825?352% 100%
TO TRINITY COUNTY LI NE STE E 123/ 22
OVERLAY EUREKA CA 95501 FORTUNA CA 95501 ool 23 COWP
(707) 443- 6371 LETED
(707) 725- 1020
01- HUM 36- 314. 0/ 0 I N HUMBOLDT COUNTY NEAR BRI DGEVI LLE GOLDEN STATE BRI DGE, |NC. KI NG, ROBERT $21, 185,000 08/03/18 67%
01-0J1704 FROM 1.2 M LE EAST OF MCCLELLAN 3701 MALLARD DRI VE 1487 SANDY PRAI Rl E $16, gég, %g (1)2; g%gg 77%
MOUNTAI N ROAD DI R S EMERGENCY L. B. COURT STE. E :
STORM DAMAGE REPAI R BENICI A, CA 94510 FORTUNA, CA 95501
20. 20 (707) 725- 7190
201130
01- HUM 96- 16. 8/ 23. 1 I N HUMBOLDT COUNTY NEAR HOOPA FROM  ANERI CAN PAVEMENT SYSTEMS, NATHANI EL STEEN $1, 455,893 05/ 14/ 21 60%
01-0K4304 ROCK CHUTE VI ADUCT TO KLAMATH RIVER | NC. 5056 BOYD RD zgig, Zgg gg; (1)451;%; 56%
BRI DGE 1012 11TH STREET; ARCATA CA 95521 '
MAI NTENANCE CAP SEAL (707) 498- 2122

MODESTO CA 95354
(209) 522- 2277
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96- 26. 0/ 37. 3 HUMBOLDT COUNTY NEAR ORLEANS FROM 1.6 AVERI CAN PAVEMENT SYSTEMS, NATHANI EL STEEN $2, 690, 936 04/ 29/ 22 66%
01-0L2504 M LES VWEST OF BLUFF CREEK ROAD TO I NC. 5065 BOYD ROAD, SUI TE $1$ggg gé? 825 (1)25 gg 61%
CAVP CREEK BRI DGE 1012 11TH STREET G '
PRECOATED AGGREGATE, REPLACE AC
SURFACI NG MODESTO CA 95354 ?%;2582122521
(209) 522- 2277
01- HUM 96- 40. 8/ 44. 8 HUMBOLDT COUNTY ON ROUTE 96 FROM 2.2 H GHWAY SPECI ALTY COVPANY | NC. BRI AN W NTER $794, 722 06/ 21/ 22 0%
gé—TOGLéggg_(%s) c M LESNORTH OF KLAMATH RI VER BRI DGE TO6591 EASTSI DE ROAD 5065 BOYD ROAD SUI TE ig 08/ 01/ 22 0%
THE SI SKI YOU COUNTY LI NE H
-0 GUARDRAI L AND M NOR CONCRETE REDDI NG CA 96001 ARCATA, CA 95521
(VEGETATION C (707) 834- 1151
01- HUM 96-43.7/0 I N HUMBOLDT COUNTY NEAR ORLEANS AT  WYLATTI RESOURCE MANAGEMENT, $640, 523 02/ 01/ 22 0%
01-0F9204 1.2 MLES WEST OF SI SKI YOU COUNTY I NC $0  03/10/22 0%
LI NE 23601 CEMETERY LANE $0
RESTORE DI SPOSAL SI TE
COVELO CA 95428
(707) 983- 8135
01- HUM 101-17.9/87. 8 I N HUMBOLDT COUNTY AT SOUTH FORK EEL FREYSSI NET | NC JOAQUI N RODRI GUEZ $9, 443,917 01/21/20 83%
01-0E7704 R VER BR & SEP #04- 0065 & AT ARCATA 44880 FALCON PLACE, SUI TE 100 1487 SANDY PRAI Rl E $8, 622,172 02/19/20 90%
ACNH QLO1- (360) E $0 06/ 24/ 22
OVERHEAD #040- 0079R COURT STE. E
-0 STRENGTHEN 2 BRI DGES STERLI NG VA 20166 FORTUNA CA 95501

(703) 378- 2500
(707) 621- 0000

01- HUM 101-27.7/27.7 I N HUMBOLDT COUNTY NEAR MYERS FLAT AT MERCER- FRASER COVPANY JOAQUI N RODRI GUEZ $6, 293,410 10/ 14/21 0%
01- 0A1104 SOUTH FORK EEL RI VER BRI DGE P. O BOX 1006 1487 SANDY PRAI RE $85, sgg 1%5 %if 3; 1%
BRI DGE SEI SM C RETROFI T COURT, ST.E

EUREKA, CA 95502

(707) 443- 6371 FORTUNA, CA 95540

(707) 621- 0000

HA21
01- HUM 101- 60. 4/ 0 I'N HUVBOLDT COUNTY | N FORTUNA AT THE MERCER- FRASER COVPANY TAl MORGAN- MARBET $10, 693, 613 03/ 17/ 22 6%
01-0C1104 MATERI ALS LABORATORY AT 1050 RIVER PO BOX 1006; 1487 SANDY PRAI RE $479, 426 04/08/ 22 4%
$479, 426 06/ 07/ 23
RANCH ROAD EUREKA CA 95502 COURT ST. E
CONSTRUCT MATERI ALS LAB FORTUNA, CA 95501

(707) 443- 6371
HALA (707) 834- 0219
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-75. 1/ 77. 4 I'N HUMBOLDT COUNTY | N EUREKA FROM 0.4 CALI FORNI A HI GHWAY BRI AN FI NCK $4, 048,288 11/16/20 50%
01-0B6204 M LE NORTH OF THE HERRI CK AVENUE CONSTRUCTI ON GROUP, | NC. 5065 BOYD RD $3, 856,123  12/09/ 20 85%
ACNH QLO1- (384)E $0  08/24/ 22 0
0 OVERCROSSING TO 0.1 MLE SOUTH OF 1647 W LLOW PASS RD #150; ARCATA CA 95521

T 14TH STREET (707) 498- 3489

ADA CURB RETURNS/ RAMPS UPGRADES CONCCRD CA 94520
HB1 (925) 766- 7014
01- HUM 101- 84. 4/ 84. 8 I N HUVBOLDT COUNTY NEAR ARCATA FROM GOLDEN STATE BRI DGE, | NC. NATHANI EL $8,341,405 01/29/20 97%
01-0E0004 JACOBY CREEK BRI DGE TO GANNON SLOUGH 3701 MALLARD DRI VE; STEEN OE: DAWN FRI END $7,334,961  02/13/20 88%

BRI DEE BENI CI A CA 94510 5065 BOYD RD %0 oerere

REPLACE JACOBY CREEK BRI DGE LT,

(925) 372- 8000 A?’g?ﬁg?;ggﬂ
HA21 (707) 498-
01- HUM 101- 87. 5/ 89. 6 I'N HUMBOLDT COUNTY I N & NEAR ARCATA NERCER- FRASER COVPANY BRI AN W NTER $4, 904, 405 01/ 18/ 22 37%
%\1835(32‘31-(043) c ON ROUTE 101 FROM SAINT LOUI'S ROAD 200 DI NSMORE DR 5065 BOYD ROAD SUI TE ﬁ, ggé, fii fﬁ; 8?5 gg 47%
h OVERCROSSI NG TO MAD RI VER BRI DGE AND FORTUNA CA 95502 H e
0 ON ROUTE 299 AT 299/ 10 07 443 6371 ARCATA, CA 95521
HBL CONSTRUCT GUARDRAI L, PAVE MEDI AN & ( ) ) (707) 834- 1151
01- HUM 101- 88. 3/ 88. 3 I'N HUMBOLDT COUNTY | N ARCATA AT MVERCER- FRASER COVPANY BRI AN W NTER $3,022,575 06/19/20 43%
01- OE6504 299/ 101 SEPARATI ON 77 2ND AVE 5065 BOYD RD $2, 953,582 07/10/20 96%
HSNH- X023- (042) E CURVE | NPROVENENT ARCATA CA 95521 $360 11/14/22
--() EUREKA CA 95501 207) 834. 1151
(707) 443- 6371 (707) 834-

HB1
01- HUM 101-90. 1/109.6 | N HUMBOLDT COUNTY | N AND NEAR MVERCER- FRASER COVPANY RYAN DUNNE $25, 478,019 01/ 27/ 22 9%
01-0F8204 TRI NI DAD FROM 1.3 M LES SOUTH OF PO BOX 1006; 5065 BOYD ROAD SUI TE $2, 155,572 02/ 23/ 22 8%
ACNH QLO1- (399) E SCHOOL ROAD OC TO 0.4 M LE NORTH OF H $1, 563, 731 03/ 14/ 23
-0 Bl G LAGOON BRI DGE EUREKA CA 95502 ARCATA, CA 95521

CAPM (707) 443-6371 (707) 346- 9027
HA22
01- HUM 101-125.0/12.5  REPAI R AND REPLACE EXI STI NG CHAI N ARROW FENCI NG MORGAN- MARBET, TAI $792,000 02/ 14/ 22 63%
01- OM504 LINK FENWTH 2,250 |F OF 8 WROUGHT P.O. BOX 385 1487 SANDY PRAI R E $614, 523 8;‘; gg; gg 78%

20. 80
524000

State of California Department of Transportation

| RON FENCE 4 PEDESTRI AN GATES AND ONE

VEH CULAR GATE DIR S E
REPAI R/ REPLACE FENCE

CALPELLA, CA 95418

COURT, STE. E
FORTUNA, CA 95501
(707) 834- 0219
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 595, 0/ 0 IN FORTUNA MAI NTENANCE STATION AND  MOUNTAI NSI DE CONSTRUCTI ON RODRI GUEZ, JOAQUI N $245,000 02/21/20  100%
01-0K4204 SOME ELECTRI CAL SYSTEM REHABI LI TATI ON 13884 SHANGRI LA DRI VE 1487 SANDY PRAI Rl E $253, 323 82; 82; 22 100%
AT THE LEGGETT MAI NTENANCE STATI ON. REDDI NG, CA 96003 COURT STE. E
DI R S EMERGENCY L. B. FORTUNA, CA 95501
REPAI R TO PREVENT FURTHER POWER (707) 725- 1020
20. 80 OUTAGES
524000
01- HUM 101- 865. 0/ 86.7  THE STATE HI GHWAY SYSTEM ( SHS). WAHLUND CONSTRUCTI ON | NC. HADI POUR, ROCZBEH $5,385,000 11/22/21  100%
01-0L3904 BREACHI NG OF RI GHT- OF- WAY (RI'W PO BOX 6486 6301 NORTH STATE $2, 017, 822 8;; %g; gg 37%
FENCES AND GATES, DAMAGE TO SLOPES, EUREKA. CA 95502 STREET
AND OTHER DAVAGES... DIR S EME ’ REDWOOD VALLEY, CA 95470 OVER RUN
0. 20 REPAI R DAMAGED ABUTMENT (707) 496- 4368
201130
01- HUM 255-6. 0/ 7. 6 I N HUMBOLDT COUNTY NEAR ARCATA FROM STEELHEAD CONSTRUCTORS JV NATHANI EL STEEN $3,005, 777 07/01/ 20 28%
01- 3660L4 2,561,874 07/23/20
ACST- P255- (011) E mﬁSDLEN\TfR\O/'\;;NTAL M TI GATI ON 2940 T RNSBRUGK DR i:giTiOYZARQO;EZ . s $4,950 01/21/25 8%
-0 REDDI NG CA 96003 (707) 498- 2122
(530) 226- 6400
01- HUM 299-1.8/1.8 I N HUMBOLDT COUNTY NEAR ARCATA AT STEELHEAD CONSTRUCTORS JV W NTER, BRI AN $3, 401, 401 09/ 02/ 20 67%
01-0F5304 ROUTE 200/ 299 SEPARATI ON 2940 | NNSBRUCK DR 5065 BOYD RD. $1;$(23§g'(23§(2) cl)g; gg; gg 30%
PERM T REQUI REVENTS FOR BRI DGES '
S REDDI NG CA 96003 A$§¢T2’34C2122521
(530) 226- 6400 (707) 834- SUSPENDED
01- HUM 299- 10. 0/ 43 I N HUVBOLDT COUNTY NEAR BLUE LAKE R BROAN CONSTRUCTI ON COVPANY, NATHANI EL STEEN $14, 685, 000 12/27/ 21 86%
01-0L9104 FROM BEG NNI NG TRUCK LANE LEFT TO END PO BOX 406 5065 BOYD RD. $5, 902, Ség 825 525 gg 40%
OF COUNTY DIR S EMERCENCY F. A ARCATA, CA 95521
REPAI R SNOW STORM DAMAGE W LLOW CREEK, CA 95573 (707) 498- 2122
20. 20
201130
01- HUM 299- 20. 5/ 30. 2 I'N HUMBOLDT COUNTY AT VARI OUS MOCULLOUGH CONSTRUCTI ON | NC  NATHANI EL  STEEN DAWN $6, 954,322 08/ 20/ 20 99%
01- OF4604 LOCATI ONS FROM 1.5 M LES EAST OF BAI R57 ALDERGROVE RD; FRI END $5, 213,633 09/ 11/20 73%
HSST- P299- ( 208) E $239,446 07/22/22

--0

HB1

ROAD TO 0.4 M LE WEST OF CEDAR CREEK
ROAD ARCATA CA 95521

W DEN SHOULDERS & | NSTALL RUMBLE (707) 825-1014

5065 BOYD RD
ARCATA, CA 95521
(707) 498- 2172
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HB1

(530) 949- 5631

Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 299-22.5/30. 7 I' N HUMBOLDT COUNTY FROM REDWOOD | NTERMOUNTAI N SLURRY SEAL, $1, 104, 965 06/ 09/ 22 0%
01-0L0004 CREEK BRIDGE TO 1.6 M LES EAST OF I NC. $0 07/06/ 22 0%
TITLOWH LL ROAD 1120 TERM NAL VAY; $0
M CROSURFACI NG
RENO NV 89502
(775) 358- 1355
01- HUM 299-30. 7/ 37. 7 I N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER- FRASER COMPANY BRI AN W NTER $10, 863, 629  11/19/ 20 70%
Eé-sg':ggg 209) E FROM 0.1 M LE EAST OF CEDAR CREEK RD 77 2ND ST 5065 BOYD RD ii' ég‘lh égg 1(2)5 gg; gg 75%
()' - (209) (7L100) TO 1.1 M LES WEST OF ROUTE 96 EUREKA CA 95501 ARCATA CA 95521 ' '
W DEN SHOULDERS & | NSTALL RUMVBLE (707) 443. 6371 (707) 834- 1151 SUSPENDED
HB1
01- HUM 299-38.9/39. 5 I N HUMBOLDT COUNTY AT WLLOWCREEK R BROWN CONSTRUCTI ON COVPANY, BRI AN FI NCK/ OE DAV $3, 060,435 11/19/20  100%
01- OF6804 FROM 0.1 M WEST OF WLLOWRD TO I NC. FRI END $3,092,130 12/09/20 99%
HS;S;I’ P299- (210) E PANTHER ROAD 18 CH NA CREEK RD 5065 BOYD RD $3,360 10/ 06/ 22
o W DEN SHOULDERS
W LLOW CREEK CA 95573 A?gfﬁg?g:gﬂ OVER RUN
HB1 (530) 629- 3702 (707) 498-
01- HUM 999-/0 I' N HUMBOLDT COUNTY ON ROUTES 96 & 101 STEELHEAD CONSTRUCTORS JV W NTER, BRI AN $2,246,528 06/19/20  100%
01-0A1204 AT VARI OUS LOCATI ONS 2940 | NNSBRUCK DR 5065 BOYD RD SUI TE H $2, 121, 85953 82; 18; gg 100%
BRI DGE SEI SM C RETROFI T REDDI NG CA 96003 ARCATA CA 95521 06/ 21/ 22
(530) 226- 6400 (707)834- 1151 COMPLETED
HA21
01- LAK-20-5.1/6.3 I N LAKE COUNTY NEAR UPPER LAKE FROM Q C. JONES & SONS, |NC. KATHERI NE PERRI N $8, 460,538 11/19/20 82%
%&ﬂ%ﬁ% o3& 0.4 MLE WEST OF W TTER SPRINGS ROAD1520 FOURTH STREET; 6301 N STATE STREET $7, ;gg, 2;; (1)55 225 gg 90%
0 < ) TO 0.4 M LE EAST OF BACHELOR CREEK BERKELEY CA 94710 REDWOOD VALLEY, CA 95470 !
BRI DGE 510) 526- 3424 (707) 496- 5840
COMBI NED SAFETY AND BRI DGE REHAB (510) 526-
01- LAK- 20- 26. 6/ 26. 6 IN LAKE COUNTY NEAR CLEAR LAKE QAKS H GHWAY SPECI ALTY COVPANY | NC DAN KRAFT $701,423 11/17/21  100%
Eé—sg_figggg_(lgg) . AT BERYL WAY 6591 EASTSI DE ROAD; PO BOX 457 $683, 123 (1)55 géj g; 100%
0 IINSTALL GUARDRAI L REDDI NG CA 96001 LOVER LAKE, CA 95932 07/ 08/ 22
(530) 713- 7864 COVPLETED
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 20-/0 I N LAKE AND MENDOCI NO COUNTI ES ON VEST COAST CONTRACTORS STEVE TI SELL $3, 265, 051 09/ 24/ 21 92%
01- OEB3L4 VAR OUS ROUTES AND AT VARI OUS 61050 HI GHWAY 101; 2617 E HW 20 $3,049,493 11/02/21 94%
LOCATI ONS N CE CA 95464 $935,284 08/01/22
TRANSPORTATI ON MANAGEMENT SYSTEMs ~— CO5 BAY OR 97420 \
(541) 267- 7689 (707) 815- 4657
01- LAK- 29-12.7/14. 5 I N LAKE COUNTY NEAR LOWER LAKE FROM GHI LOTTI CONSTRUCTI ON CO DAN KRAFT $10, 410,679 07/07/20  100%
EIJS-_Sg-EIZSgg-(15O)E 0.8 M LE NORTH OF SPRUCE GROVE RD- 246 GHILOTTI AVE; 15513 40TH AVENUE $10, 562, 2% 8;; ﬁ; gg 100%
SOUTH TO 0.4 M LE SOQUTH OF HOFACKER CLEARLAKE CA 95422
--() SANTA ROSA CA 95407 07/ 11/ 22
LANE (707) 585- 1221 (707) 994-5074 OVER RUN
W DEN SHOULDER
01- LAK- 29-28.5/31. 6 I N LAKE COUNTY NEAR KELSEYVILLE ON QO C. JONES & SONS, |NC. KRAFT, DAN $56, 250, 969 11/07/19 85%
gé\ﬁgggg (148) E RTE 29 FROM 0.6 M TO 3.7 M LES 1520 FOURTH STREET; 15513 40TH AVE $é‘1, 328’ gég (1)35 2;5 %g 78%
i NORTH OF RTE 281 AND ON RTE 175 FROM » £
--0) SO JCT RTE 29 T0 0.3 M BERKELEY CA 94710 CLEARLAKE, CA 95422
. (510) 526- 3424 (530) 713- 7864 SUSPENDED
CONSTRUCT EXPRESSWAY
01- LAK- 29- 50. 8/ 0 I N LAKE COUNTY AT VARI OUS LOCATI ONS GRANI TE CONSTRUCTI ON COMPANY DAN KRAFT $8, 377,220 09/ 20/ 21 9%
01-OEO814 BRI DGE RAI L & UPGRADE 1324 S. STATE STREET; : $1, 823,586 10/19/21 9
PO BOX-457 $854, 017 08/18/23  22%
UKl AH CA 95482 LONER LAKE CA 95457
(707) 467- 4100 (530) 713- 7864
01- LAK- 999-/0 I N LAKE COUNTY AT VAR OUS LOCATIONS MYERS & SONS CONSTRUCTI ON, LLCSTEVE TI SELL/JI M HALL $2, 687,987 05/27/21  100%
01-0J8804 REHAB BRI DGE DECKS 4600 NORTHGATE BLVD, SUITE 10 2617 E HW 20 $2, 490, 6;2 825 %25 g% 91%
SACRAMENTO CA 95834 N CE, CA 95464 07/ 08/ 22
(916) 283 9950 (707) 815- 4657 OVER RUN
01- MEN-20-17. 3/ 26 I N MENDOCI NO COUNTY ABOUT 8 M LES VSS | NTERNATI ONAL, | NC. MEHRDAD PAKANDAM $1,194,120 04/ 21/ 22 76%
01- 0K9604 VEST OF WLLI TS FROM CHAMBERLAI N 3785 CHANNEL DRI VE; 25 NORTH FRANKLI N $1, 276,819 05/23/22 9
925 RA $994.702 08/01/22 9%

State of California Department of Transportation

CREEK BRIDGE TO 0.3 M LE WEST OF
| RMULCO ROAD
M CRO- SURFACI NG

VEEST SACRAMENTO CA 95691
(916) 373- 1500

STREET
FORT BRAGG, CA 95437
(707) 815- 2625
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 19. 1/ 20. 3 I N MENDOCI NO COUNTY ABOUT 10 MLES  GRANI TE CONSTRUCTI ON COVPANY $2, 909, 015 05/ 20/ 22 0%
01- OHASUA VEST OF WLLITS FROM 0.9 M WEST TO 1324 S. STATE STREET; $0  06/16/22 0%
HSST- P020- ( 200) E $0 0
0.3 M EAST OF JAMES CREEK BRI DGE
-0 SAFETY | MPROVEMENTS UKI AH CA 95482
(707) 467- 4100
01- MEN- 20- 26. 0/ 28. 8 MENDOCI NO COUNTY | N AND NEAR W LLI TS GRANI TE CONSTRUCTI ON COVPANY MQJTABA NMOSALLAI $2,273,716 06/ 09/ 22 0%
01- 0K9704 FROM 0.3 M LE WEST OF | RMULCO ROAD TO1324 S. STATE STREET 925 N. FRANKLI N :g 07/11/22 0%
1.3 M LESEAST OF TWD ROCK LOOKOUT STREET
UKI AH CA 95482
ROAD AND FROM 0. 2M LE FORT BRAGG, CA 95437
REPLACE AC SURFACI NG COLD PLANE AC (707) 498- 5816
PAVEME
01- MEN- 20- 33. 3/ 34. 4 I N MENDOCI NO COUNTY NEAR UKI AH FROM MYERS & SONS CONSTRUCTI ON, LLCGEOFFREY WRI GHT $26, 038,166 05/ 06/ 22 0%
Xg\ﬂfgg%_ Lo8) & 0.3 M LE WEST OF RUSSI AN RI VER BRI DGE 4600 NORTHGATE BLVD, SUI TE 10 6301 NORTH STATE ig 06/ 09/ 22 0%
(198) AND OVERHEAD TO 0.4 M LE EAST OF SACRAVENTO CA 95834 STREET
-0 COUNTY ROAD 144 5161 255 9950 REDWOOD VALLEY, CA 95470
REPLACE TWD BRI DGES (916) (707) 496- 4355
HA21
01- MEN-101-3.7/5. 3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMOQ C. JONES & SONS, | NC KRAFT, DAN $18,488,121 10/13/16 0%
01- 0B5004 0.1 M SOUTH OF COMM NSKY STA RD-103 1520 FOURTH STREET PO BOX 457 $18,590,586 11/03/16 0%
NHER- 19C7- ( 004) E $5,452 12/28/22 0
TO 0.6 M NORTH OF PI ETA CR BRI DGE LOAER LAKE, CA 95457
-0 BERKELEY CA 94710 '
#10- 83 (510) 526- 3424 (530) 713- 7864 PLANT EST
REPAI R SLI DES )
HA23 SATI S
01- MEN- 101- 14. 6/ 0 I N MENDOCI NO COUNTY AT VAR OUS GOLDEN STATE BRI DGE, | NC. KATHARI NE PERRI N $3, 788,368 06/ 15/ 22 0%
01- 0K7704 LOCATI ONS 3701 MALLARD DRI VE; 6301 N STATE STREET ig 0829/ 22 0%
REPAI R 3 BRI DGES REDWOCD VALLEY, CA 95470
BENI CI A CA 94510 207 496. 5840 '
(925) 372- 8000 (707) 496-
01- MEN- 101- 40. 0/ 6 I N MENDOCI NO COUNTY FROM 0.9 M LE GHI LOTTI CONSTRUCTI ON ANDERSON, M CHAEL $20, 885, 000 08/ 24/ 21 83%
01-0L4204 NORTH OF COWMM SKI ROAD TO 0.1 MLE  COVPANY, | NC. 21340 BAECHTEL ROAD $8, 169, 5;3 (1)2; g; g; 39%
NORTH OF PI ETA CREEK BRIDGE DIR S 246 GHI LOTTI AVENUE WLLITS, CA 95490
EMERGENCY F. A. (707) 354- 1072
o 20 SLI DE REPAI R SANTA ROSA, CA 95407

201130



State of California Department of Transportation Page 10

Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-42. 5/ 44. 5 RECONSTRUCT AND STABI LI ZE EMBANKMENT, WYLATTI RESOURCE MANAGEMENT  ANDERSON, M KE $6, 585, 000 01/ 05/ 22 47%
01-0L9704 RESTORE/ REPAI R DRAI NAGE SYSTEMS, I NC 21340 BAECHTEL ROAD $2, 492, 723 (1)115 gg; gg 38%

RESTORE/ REPAI R GUARDRAIL, DIR S PO BOX 575 WLLITS, CA 95490

EMERGENCY F. A. SOUTHBOUND (707) 354- 1072

SLI POUT REPAI R COVELO,  CA 95428
20. 20
201130
01- MEN- 101-58.9/82. 5 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE MERCER- FRASER COMPANY MOSALLAI, MJITABA $8, 962, 660 12/ 16/ 20 64%
%{1;406-04581- 287 E AT MOSS COVE ROADSI DE REST AREA PO BOX 1006 21340 BAECHTEL ROAD $6, ;%, ggg 2;; %‘3‘5 g% 76%
0 a ( ) (SRRA); ALSO AT | RVINE LODGE SRRA & EUREKA CA 95502 WLLI TS CA 95490 !

EMPI RE CAMP SRRA (707) 498- 5816

REHAB SAFETY ROADSI DE REST AREA (707) 443-6371

HA26
01- MEN- 101- 73. 7/ 96 I N MENDOCI NO COUNTY AT VARI OUS M TCHELL JOHNSON CONSTRUCTI ON, M CHAEL ANDERSON $429,690 12/15/21 40%
01- 0K5204 LOCATI ONS ON ROUTE 101 FROM 4.7 I NC 21340 BAECHTEL ROAD ﬁﬁg? ggi 8;; gg; gg 62%
M LES SOUTH OF SPYROCK RD TO 0.4 M LE 1304 EAST STREET #218; WLLITS, CA 95490 !
SOUTH OF DORA CREEK BRI DGE (707) 354- 1072
CULVERT REHAB/ REPLACENENT REDDI NG CA 96001
(530) 338- 8077
01- MEN- 101- 380. 0/ 40 I N MENDOCI NO COUNTY NEAR W LLI TS FROMARGONAUT CONSTRUCTCORS ANDERSCON, M CHAEL $2,485,000 08/02/21  100%
01-0L4004 1.4 MLES SOUTH TO 0.6 M LE NORTH OF 360 SUTTON PLACE 21340 BAECHTEL ROAD $1, 044, 323 22; g; g% 42%
Rl DGEWOOD RANCH ROAD. DI R S EMERGENCY
SANTA ROSA, CA 95407 WLLITS, CA 95490
L. B. (707) 354- 1072 OVER RUN
20. 20 REPLACE CULVERT AND RESTORE ROADWAY
201130
01- MEN- 162-11.5/11. 8 I N MENDOCI NO NEAR DOS RI OS FROM 1.4  NMERCER- FRASER COMPANY ROCSBEH HADI POUR $20, 065, 915 11/ 08/ 21 21%
01-0B5304 TO 1.7 MLES EAST OF RODEO CREEK BR 200 DI NSMORE DR NORT $5,379,031 11/30/21
STER 19FF- (004) E 410 237 g;;t_r H STATE $1,590,072 07/21/23 2%
-0 STABI LI ZE ROADWAY FORTUNA CA 95502 REDWOOD VALLEY CA 95470

(707) 443- 6371
(707) 496- 4368

HA23
01- MEN-271-2.9/18. 2 I'N MENDOCI NO COUNTY AT VAR OUS R BROAN CONSTRUCTI ON COVPANY, $435,286 11/08/ 21 0%
01-0J4804 LOCATI ONS ON ROUTE 271 FROM 2.9 I NC. $0 12/07/21 0%
M LES NORTH OF CUMM NGS/ 101 18 CHINA CREEK ROAD %0
SEPARATI ON TO 1.2 M LES SOUTH OF THE
b W LLOW CREEK CA 95573
HM (530) 629- 3702

REHAB/ REPLACE CULVERTS
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 271-170. 0/ 18 REMOVE AND DI SPOSE OF FAILED SLIDE  GRANI TE CONSTRUCTI ON COVPANY ANDERSON, M KE $1, 985,000 05/11/22 63%
01-0ML604 MATERI AL AND HAZARDOUS TREES. PER 1324 SOUTH STATE ST. 21340 BAECHTEL ROAD $167, 923 82; ég; gg 8%
GEOTECH RECOMVENDATI ONS, REGRADE UKAI H, CA 95482
SLOPE DI RECTORS EMERGENCY FO UKAIAH, - CA. 95482 (707) 354- 1072
LANDSLI DE REPAI R
20. 20
201130
01- MEN- 999-/0 I'N MENDOCI NO COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF ANDERSON, M CHAEL $2,717,162 05/ 14/21 87%
01-0J8704 LOCATI ONS CALI FORNI A, I NC. 21340 BAECHTEL RACD $2;$;J?g'(1)?8 835 %g; g% 80%
REHAB BRI DGE DECKS 1310 W 23RD STREET; WLLITS, CA 95490 '
TEMPE AZ 85282 (707) 354-1072
(602) 437-1711
01- VAR 101- 84. 0/ 85. 5 I'N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, | NC. SEYOUM KASSAYE $5,985,000 03/31/17  100%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE PO BOX 997 6301 NORTH STATE $5, 401, 3gg 82; gi; g 90%
NORTH OF END TRUCK PASSI NG LANE RT & PALO CE A 96073 STREET
ON RT 271 FROM 3.5DIR' S DRO, REDWOOD VALLEY, CA 95470 OVER RUN
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485- 1010
20.20 ROADWAY
201130
01- VAR--/ 0 I'N MENDOCI NO AND HUMBOLDT COUNTI ES AT WYLATTI RESOURCE MANAGEMENT, $1, 988,274 06/ 16/ 22 0%
01- 487704 VARl OUS LOCATI ONS I NC $0 07/11/22 0%
CULVERT REHAB 23601 CEMETERY LANE $0
COVELO CA 95428
HA42 (707) 983- 8135
01- VAR -/ 0 I'N DEL NORTE AND HUMBOLDT COUNTI ES ONFORD LOGG NG I NC. DBA PACI FI C CLI FTON, JESS $1, 685,000 11/08/21 88%
01-0L7004 VARl OUS ROUTES AND AT VAR OUS EARTHSCAPE 207 PRICE MALL, SUITE $1, 243, Ggg ég; %;; g% 74%
LOCATIONS DIR S EMERGENCY F. A. 1225 CENTRAL AVE #11 100
HAZARD TREE REMOVAL
MCKI NLEYVI LLE, CA 95519 Csﬁicfg; 3001\7(’ CA 95531
20. 20 (707) 498-
201130

Totals: Authorized Final Amt: $468, 404, 169 Completed to Date: $272, 052, 763  Work This Month: $16, 483, 345
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- LAS- 36-6.0/ 14. 6 I N LASSEN COUNTY NEAR WESTWOOD FROM HAT CREEK CONSTRUCTI ON & JOHN YOLTON $33,936, 116 05/ 08/ 20 75%
02- 4E46U4 1.3 MLES WEST OF GOODRI CH CREEK MATERI ALS, | NC. 1187 HW 36 $31, 247,719 06/ 03/ 20 93%
ACST- S036- (115) E $2, 555,500 10/ 14/ 22 0
0 BRIDGE TO 1.0 MLE WEST OF WLLARD 24339 STATE H GHWAY 89 N.; CHESTER CA 96020 1 IO
o CREEK ROAD (530) 864- 9033
REHABI LI TATE ROADWAY AND REPLACE BURNEY' CA 96013
(530) 335- 5501
02- LAS- 36- 20. 5/ 22. 8 I N LASSEN COUNTY NEAR SUSANVI LLE AT J.F. SHEA CONSTRUCTION, INC. DAN EL G BBS $1, 402,951 02/ 04/ 22 58%
02-0J3804 1.3 M LES EAST OF ROUTE 44 AND FROM 17400 CLEAR CREEK ROAD 471- 800 DI ANE DRI VE $200, 822 85; ig; gg 14%
0.1 MLE EAST OF EAGLE LAKE ROAD TO SUSANVI LLE, CA 96130
REDDI NG CA 96001
1.3 MLES VEST OF HARR (209) 617- 1281
EXPAND EXI STI NG BRAKE CHECK AREA (530) 246- 4292
02-LAS-139-4.9/5. 1 I N LASSEN COUNTY NEAR SUSANVI LLE FROMABACUS CONSTRUCTI ON, | NC. DANI EL G BBS $1, 351, 844 03/ 29/ 22 18%
02- 4H9804 2.4 MLES SOUTH TO 2.2 M LES SOUTH OF 8490 HARTMEYER LN 471 800 DI ANE DRI VE $493,816 05/12/22 37%
$493,816 09/ 12/ 22
ANTELOPE RADI O STREET. SUSANVI LLE, CA 96130
| NSTALL DRAPERY REDDI NG CA 96002 (530) 759- 3733
(530) 215- 3104
02- LAS- 139- 38. 0/ 43 I N LASSEN COUNTY ABOUT 37 M LES HAT CREEK CONSTRUCTI ON & $2, 670,989 03/ 07/ 22 0%
02-2J4404 NORTH OF SUSANVI LLE FROM 4.3 MLES  MATERIALS, |NC. $0  03/29/22 0%
NORTH OF SOUTH GRASSHOPPER ROAD TO 24339 HWY 89N; $0
0.2 M LE SOUTH OF TERMVD GRA
AR CH P WTH HVA OVERLAY BURNEY' CA 96013
(530) 335- 5501
02- LAS- 299- 18. 5/ 25. 6 IN LAS AND MOD COUNTI ES ON RTE 139 AT HAT CREEK CONSTRUCTI ON & M KE ZDENEK $16, 934, 149 07/ 28/ 20 61%
02- 4EA504 0.1 M N OF LAS COUNTY LINE AND ON  MATERI ALS, | NC. 1031 BUTTE ST STE205 $16, 534,340 08/13/20 96%
AC?)T' 000C- (519) E RTE 299 AT VAR LOC FROM 0.4 M WOF 24339 STATE HI GHMAY 89 N.©  NBGO $0 06/20/22
o BOYD HI LL LOOKOUT RD
ROADWAY REHABI LI TATI ON BURNEY CA 96013 (REES; 259%522001
(530) 335- 5501
02- LAS- 299- 25. 6/ 25. 6 I N LASSEN COUNTY ABOUT 11 MLES EAST WALSH CONSTRUCTI ON COMPANY ||, M KE ZDENEK $14,001,805 12/04/19  100%
02-1H1104 OF BI EBER AT ADI N MAI NTENANCE LLC 1031 BUTTE STREET $13, 957, Ogg (1)25 géj ;g 100%
STATI ON. 1390 W LLOW PASS ROAD STE 950 REDDI NG, CA 96001
REHABI LI TATE MAI NTENANCE STATI ON (530) 229- 0559 OVER RUN

CONCORD CA 94520
(925) 627- 1700
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- LAS- 395-56.5/61. 1 IN LASSEN COUNTY NEAR JANESVI LLE FROMHAT CREEK CONSTRUCTI ON & DANI EL G BBS $1, 469,964 02/ 02/ 22 32%
02-2J4004 0.1 M LE NORTH OF SUNNYSI DE ROAD TO MATERI ALS, | NC. 471-800 DI ANE DRI VE ii’ggg’iig 82513522 7204
0.1 MLE NORTH OF ROUTE 36. 24339 HWY 89N, SUSANVI LLE, CA 96130 ' '
MLL AND FILL W TH DI GOUTS .
BURNEY CA 96013 (209)617- 1281
(530) 335- 5501
02- LAS- 395- 900. 0/ 0 I N LASSEN AND SI ERA COUNTI ES NEAR HORI ZON DESI GN | NTERNATI ONAL  DANI EL G BBS $888, 958 06/ 01/ 21 18%
02-4H8104 HALLELUJAH JUNCTI ON FROM NEVADA LLC DBA HORI ZON STEEL & 471- 800 DI ANCE DRI VE $158,8;$ gg;gg;g; 18%
STATE LINE TO 0.7 NORTH OF SCOTT | RONVORKS SUSANVI LLE, CA 96130
ROAD. 8549 W LSH RE BLVD, (209) 617- 1281
BEVERLY HI LLS CA 90211
(323) 848- 4488
02-PLU-70-.4/29.7 I N PLUMAS COUNTY AT VARI OUS LOCATI ONS STI MPEL- W EBELHAUS ASSOCI ATES, JOHN YOLTON $2,268,706 12/ 08/ 20 87%
02- 0H5504 FROM 0.4 M LE EAST OF BUTTE COUNTY [ NC. 1187 HW 36 $2§§f2’§§§ é;;gg;gg 89%
LINE TO 3.3 MLES WEST OF ROUTE 89. 1168 | NDUSTRI AL STREET CHESTER CA 96020 '
DRAI NAGE REHABI LI TATI ON .
REDDI NG CA 96002 (530) 864- 9033
(530) 223- 6605
02- PLU- 70- 4. 0/ 45 IN PLUMAS COUNTY NEAR PULGA FROM ROCKJ. F. SHEA CONSTRUCTI ON, I NC. YOLTON, JCHN $21, 485,000 07/ 26/ 21 68%
02-3J1204 CREEK POWERHOUSE OVERCROSSI NG TO PO BOX 494519 1187 H GHVAY 36 $17,282,7gg ggjggjgé 80%
FAI RCROUNDS ROAD. DI R S EMERGENCY CHESTER, CA 96020
REDDI NG, CA 96049 ’
L. B. (530) 864- 9033
REMOVE ALL HAZARD TREES, REPLACE
20.20 BURNT MBG
201130
02- PLU- 70- 10. 0/ 25 IN PLUMAS COUNTY AT AND NEAR BELDEN DI G I T CONSTRUCTION, | NC $3, 411,674 03/30/21 0%
02- 135004 FROM 1.0 M LE EAST OF CHAMBERS CREEK 803 LORRAI NE DR $0 04/ 15/21 0%
BRIDGE TO 0.7 MLE EAST OF VIRG LI A $0
CHESTER CA 96020
ROAD
AC OVERLAY (530) 258- 3306
02- PLU- 70- 36. 8/ 62. 5 IN PLUMAS COUNTY AT VARI OUS LOCATI ONS STEWART ENG NEERI NG | NC DANI EL G BBS $1,717,618 06/ 16/ 21 69%
02- 1H7904 ROCK FALL FENCE 5323 EASTSI DE ROAD ; $1, 372,700 06/28/21 0
471-800 DI ANE DRIVE $540, 764 08/29/22  °0%

REDDI NG CA 96001
(530) 244- 8464

SUSANVI LLE CA 96130
(530) 759- 3733
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU-70-/29. 9 I N PLUMAS COUNTY AT VAR OUS LOCATI ONS Q&D CONSTRUCTI ON LLC JEFF ROTHGERY $18, 859, 000 02/01/22 3%
02- 4H4404 FROM BUTTE COUNTY LINE TO 3.1 MLES 1050 S. 21ST STREET; 1555 E MAIN STREET $200, 706 03/ 02/22 1%
ACST- ER31- (V00) 4 $184,597 03/29/24
0 VEST OF ROUTE 89. SPARKS NV 89434 QUINCY, CA 95971
o REPAI R ROCK SLOPE PROTECTI ON AND )
(775) 786- 2677 (530) 927-7334 SUSPENDED
02- SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTION, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 8;3 8?5 %; ig 5204
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96049 REDDI NG, CA 96001
DR S EMERGENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKMVENT UNDER
20.20 BRI DGE
201130
02- SHA-5-22.0/ 6. 8 I N SHASTA COUNTY | N SHASTA LAKE CI TYM TCHELL JOHNSON CONSTRUCTI ON, NATHAN ALEXANDER $711,170 10/13/21  100%
02-0J7404 ON ROUTE 5 AT 0.1 M LE SOUTH OF ROUTEINC 1031 BUTTE STREET, $710, 623 (1)%; ig;g; 100%
151 AND ON ROUTE 151 AT 0.1 M LE EAST 1304 EAST STREET #218; SUI TE 205 06/ 29/ 22
OF SHASTA STREET REDDI CA 96001 COWP
REPLACE AND LI NE CULVERTS REDDI NG CA 96001 (530) 2?5_ 2922 HETED
(530) 338- 8077
02- SHA- 44- 45. 5/ 51. 6 I N SHASTA COUNTY NEAR VI OLA FROM 3.0 TULLIS, INC. $1,536,885 11/16/21 0%
02-2J3904 M LES EAST OF DEER FLAT ROAD TO 0.5 16951 CLEAR CREEK ROAD $0 12/02/21 0%
M LE EAST OF BRI DGE CREEK RQOAD. $0
HVA OVERLAY W TH DI GOUTS REDDI NG CA 96001
(530) 241- 5105
02- SHA-273-11.8/12. 6 SHASTA COUNTY | N REDDI NG FROM CLEAR  TULLI'S, I|NC. EDWARD WORDEN $930, 725 05/10/ 22 32%
02-1J4204 CREEK ROAD TO 0.4 M LE NORTH OF 16951 CLEAR CREEK ROAD 1031 BUTTE STREET :282’ g;; gg; gg;gg 65%
VESTWOOD AVENUE REDDI NG, CA 96001 !
CONSTRUCT HVA SHOULDER STRUCTURAL ~ REDDING CA 96049 (530) 604- 5118
SECTI ONS
02- SHA- 273-14.9/15. 7 I N SHASTA COUNTY | N REDDI NG FROM 0.1 S.T. RHOADES CONSTRUCTI ON, $3,194,562 04/ 19/ 22 0%
02-1H7204 M LE NORTH OF SOUTH REDDI NG I NC. $0 06/ 09/ 22 0%
ACNH P273- (013) B UNDERPASS TO 0.1 M LE NORTH OF 8585 COVWMERCI AL VAY; $0
-0 CALI FORNI A STREET.

REDDI NG CA 96002
(530) 223- 9322

ADA | MPROVEMENTS
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-299-1.0/1. 6 I N SHASTA COUNTY ABOUT 20 M LES WEST STI MPEL- W EBELHAUS ASSOCI ATES, $859, 945 03/ 22/ 22 0%
02-0J6804 OF REDDI NG AT 0.8 M LE EAST OF I NC. $0 04/ 26/ 22 0%
ACST- ER39- (004) E HOADLEY PEAK ROAD AND AT 1.3 MLES 1168 | NDUSTRI AL ST. $0
-0 EAST OF HOADLEY PEAK ROAD.
PERMANENT RESTORATI ON CONSTRUCT NEw DD NG CA 96002
(530) 223- 6605
02- SHA- 299- 50. 5/ 56. 5 SHASTA COUNTY NEAR MONTGOMERY CREEK — AMERI CAN PAVEMENT SYSTEMS, M KE ZDENEK $2,100, 000 04/ 29/ 22 37%
ﬂa-SZJWOf‘( ) FROM 0.2 M LE WEST OF OAK PO NT DRI VE I NC. 1031 BUTTE ST. STE 2232, igi 825 ig; gg 42%
0 TO OLD BERTAGNA PLACE AND FROM 0.1 1012 11TH STREET 205, MBS 60 '
o M LE EAST OF SIERRA C REDDI NG, CA 96001
ASPHALT RUBBER Bl NDER SEAL COAT, MODESTO CA 95354 (530) 356- 7818
COLD PLAN
02-SIS-3-38.0/38.6 I'N SI SKI YOU COUNTY ABOUT 6 M LES STEELHEAD CONSTRUCTORS JV NI COLE MALLORY $4,281,218 04/05/21  100%
02- 44404 NORTH FORT JONES FROM 0.3 M LE SOUTH 2940 | NNSBRUCK DRI VE 1625 MOTT RD $4, g?é’ ?Sg 8‘715 %g; g% 95%
TO 0.3 MLE NORTH OF LOWER MOFFETT M SHASTA CA 96067 ‘
REDDI NG CA 96002
CREEK ROAD 530) 226- 6400 (530) 605- 5871
BRI DGE REPLACEMENT (530) 226-
02- Sl S-3-48.0/ 51 I'N SI SKI YOU COUNTY | N AND NEAR YREKA TULLIS, |NC. AUSTI N HENRY $969,410 12/20/21 40%
02-2J3804 FROM 0.1 MLE SOUTH OF JUNI PER DRI VE 16951 CLEAR CREEK ROAD 1625 MOTT ROAD gig, 133 8;; 82; gg 74%
TO 0.3 M LE NORTH OF CALAM TY LANE. 1031 BUTTE STREET, CA ’
HMVA OVERLAY AND DI GOUTS REDDI NG CA 96001 96001
(530) 241- 5105
(530) 235- 9814
02-S1S-5-9.9/68. 1 I N SI SKI YOU COUNTY AT VAR OUS MEYERS EARTHWORK, | NC. NI COLE MALLORY $3,184, 751 10/21/21 92%
02- 4F5204 LOCATI ONS FROM 0.2 M LE NORTH OF REAM4150 FI GTREE LANE 1625 MOTT RD $2, 694,590 11/18/21 82%
HSI M 0059- ( 180) E $1, 012,963 07/ 27/ 22
AVENUE OVERCROSSING TO 0.2 M LE MI. SHASTA CA 96067
-0 SOUTH OF HI LT ROAD OVERCRCSSI T 530) 605- 5871
(530) 365- 8858 (530)
| MPROVE CRZ
02-SIS-5-/0 IN SISKIYOU COUNTY AT VAR OUS HAT CREEK CONSTRUCTI ON HENRY, AUSTI N $3, 685,000 08/05/21  100%
02-2J7004 LOCATI ONS. DIR S EMERGENCY L. B. 24339 HW 89 N 1625 MOTT ROAD $2, 108, 7;8 (1)2; 81; g% 57%
CONSTRUCT NI NE PAVED MEDI AN TURN- A- M. SHASTA CA 96067
. BURNEY, CA 96013
(530) 235- 9814 OVER RUN
20. 20
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SI S-96-370. 0/ 37. 3 REMOVE AND DI SPOSE OF MOBI LI ZED HAYES & SONS | NC. HENRY, AUSTI N $985, 000 12/18/21 73%
02-3J6904 MATERI AL, PROVI DE TEMPORARY TRAFFIC P.O BOX 258 1625 MOTT ROAD $409, Ggg 8;; gg; gg 42%

CONTROL, PREPARENEARBY DI SPOSAL SI TE M. SHASTA CA 96067

FOR OPERATIONS DIR S EMER HAPPY CAMP,  CA 96039 (530) 235- 9814

RATTLESNAKE 2 DO
20. 20
201130
02- TEH5- 25. 4/ 25. 4 IN TEHAVA COUNTY | N RED BLUFF AT GOLDEN STATE BRI DGE, | NC. M KE ZDENEK $14, 553, 668 06/ 29/ 20 75%
02- 4F5904 SACRAMENTO RI VER BRI DGE. 3701 MALLARD DRI VE; 1031 BUTTE STREET $13$Zig' ‘1123 81; Sg; gg 94%

BRI DGE RETROFI T REDDI NG, CA 96001 '

BENI Cl A CA 94510 (530) 229- 0559
(925) 372- 8000

02- TEH 5- 36. 3/ 41. 6 IN TEHAMA COUNTY NEAR RED BLUFF FROMBALDW N CONTRACTI NG COMPANY  NATHAN ALEXANDER $4,504, 204 10/ 06/ 21 65%
02-1H4704 NINE MLE H LL OVERCROSSING TO 0.1  INC. DBA. KN FE Rl VER 1031 BUTTE STREET $3,166,477 10/ 22/ 21 70%
HSI M 005 - (644) E M LE NORTH OF BOVWAN ROAD CONSTRUCTI ON ST 205 NS 60 $1, 168,453 08/ 22/ 22
-0 OVERCROSS| NG 1764 SKYWAY; REDDI NG, CA 96001

| MPROVE CLEAR RECOVERY ZONE (530) 604- 5102

CHI CO CA 95928
(530) 891- 6555

02- TEH- 32-6. 2/ 14 TEHAMA COUNTY ABOUT 20 M LES EAST OF DI G | T CONSTRUCTI ON, |NC. $1, 507,895 05/ 31/ 22 0%
02-2J4304 FOREST RANCH FROM 2.7 MLES EAST OF 803 LORRAI NE DRI VE ig 06/29/ 22 0%

SODA SPRINGS ROAD TO 1.1 M LES EAST
OF DEER CREEK BRI DGE
PLACE HOT M X ASPHALT (TYPE A) AND

CHESTER CA 96020

REPLACE
02- TEH- 32- 14. 0/ 20 I'N TEHAMA COUNTY ABOUT 28 M LES EASTDIG | T CONSTRUCTION, INC JOHN YOLTON $1,008,282 02/ 02/21 0%
02-1J4904 OF FOREST RANCH FROM 1.1 M LE EAST OF 803 LORAI NE DR 1187 HW 36 ig 03/01/21 0%

DEER CREEK BRI DGE #08- 0068 TO 0. 4

CHESTER CA 96020 CHESTER, CA96020

M LE WEST OF SLATE C (530) 864- 9033

AC OVERLAY (530) 258- 3306
02- TEH- 36- 56. 0/ 60. 5 I'N TEHAMA COUNTY ABOUT 13 M LES EAST BALDW N CONTRACTI NG CO., | NC. $1,272,320 06/ 09/ 22 0%
02-2J4504 OF RED BLUFF FROM 0.7 M LE EAST OF  DBA KNI FE RI VER CONSTRUCTI ON $0  07/11/22 0%

MANTON ROAD TO 2.4 M LES EAST OF 1764 SKYWAY $0

PAYNES CREEK BRI DCGE
PLACE HVA (TYPE A) AND REPLACE AC
SURFACI N

CHI CO CA 95928
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TRINITIY RIVER BRIDGE TO 1.6 M LES
NORTH OF BOAERMAN RI DGE ROAD
DRAI NAGE REHABI LI TATI ON

18 CHI NA CREEK RD

W LLOW CREEK CA 95573
(530) 629- 3702

REDDI NG, CA 96001
(530) 604- 5107
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH 36-67.5/ 75. 1 I N TEHAMA COUNTY NEAR M NERAL FROM  VSS | NTERNATI ONAL, | NC. M KE ZDENEK $1, 115,006 12/02/21 30%
02-213604 0.2 M LE EAST OF LATKA ROAD TO 0.1 3785 CHANNEL DRI VE 1031 BUTTE STREET $234, 12;1) (1)35 ﬁ‘g% 2104
M LE EAST OF LITTLE G ANT M LL ROAD. ST. 205 MS 60
VEST SACRAMENTO CA 95691 07/ 15/ 22
AR CH P SEAL REDDI NG, CA 96001 COVPLETED
(916) 373- 1500
(530) 356- 7818
02- TEH- 36-87. 0/ 87. 8 IN TEHAMA COUNTY NEAR M NERAL FROM DI G | T CONSTRUCTI ON, | NC TODD KELLY $555,409 12/04/19  100%
02- 0H3904 0.2 M LE EAST OF PAYNES CREEK ROAD TO803 LORRAI NE DR 1031 BUTTE ST $547,942  01/02/20 4,0,
0.1 M LE WEST OF ROUTE 89 REDDI NG CA 96003 $0 06723722
I.NSTALL CCTV AND RW S . CHESTER CA 96020 530) 605- 5874 06/ 23/ 22
(530) 258- 3306 (530) 605- SUSPENDED
02- TEH36-/6 I N TEHAMA COUNTY NEAR PLATINA FROM  J.F. SHEA CONSTRUCTION, INC. JOEL GASIK $1,407,738 12/02/21  100%
02-2J4104 BEEGUM CREEK BRI DGE TO 2.5 M LES EAST 17400 CLEAR CREEK RD 1031 BUTTE STREET $1, 334, 528 (1)% ig; g% 100%
OF BALL ROAD.
AC OVERLAY REDDI NG CA 96001 (REES; '7\'?1 3126001 07/ 25/ 22
(530) 246- 4292
02- TEH99-9.0/9. 3 I N TEHAMA COUNTY NEAR LOS MOLI NOS VI KI NG CONSTRUCTI ON COMPANY,  GEAORGE MOORE $3, 024,143 11/ 04/ 21 59%
02- 1H5104 FROM 0.2 M LE SOUTH TO 0.2 M LE I NC. 13700 CA- 36 $2,939,927 12/02/21 98%
NORTH OF CHAMPLI N SLOUGH 11315 SUNRI SE GOLD CIR, STE A RED BLUFF CA 96080 $1, 671,245 08/ 30/ 22
REPLACE BRI DGE .
RANCHO CORDOVA CA 95742 (530) 440- 9544
(916) 852- 5530
02-TRI-3-26.3/29.8 IN TRINI TY COUNTY NEAR DOUGLAS CI TY TULLIS, INC. $879, 768 02/ 07/ 22 0%
02-2J4204 FROM BROWNS CREEK BRI DGE TO READING 16951 CLEAR CREEK RD $0 03/01/22 0%
CREEK BRI DGE. $0
AC OVERLAY W TH DI GOUTS REDDI NG CA 96001
(530) 241- 5105
02-TRI-3-32.8/57.9 IN TRINI TY COUNTY AT VAR OUS R BROAN CONSTRUCTI ON COMPANY, MANDHI R GREVAL $2, 000, 303 10/ 28/ 20 45%
02- 0H5404 LOCATI ONS FROM 0.5 M LE SOUTH OF I NC. $1, 722,150 11/17/20 0
1031 BUTTE STREET 4288, 874 10/ 271 22 84%



State of California Department of Transportation Page 18

Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 02

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI -3-58.7/60.7 I'N TRINITY COUNTY NEAR TRI NI TY CENTER MCCULLOUGH CONSTRUCTI ON | NC MANDHI R GREWAL $12, 487,101 02/ 25/ 21 75%
2&1%(2)83_(036) c FROM 0.7 M LE NORTH OF PREACHER 57 ALDERGROVE RD; 1031 BUTTE STREET 2‘»19, gég, ggz 2352852% 75%

0 MEADOAS ROAD TO 0.7 M LE SOUTH OF EL ARCATA CA 95521 REDDI NG, CA96001 ' '
DORADO WAY (530) 604- 5107

BRI DCE REPLACEMENT (707)825-1014

02- TRI - 299- 1. 6/ 45. 2 I'N TRINITY COUNTY NEAR SALYER AT MCCULLOUGH CONSTRUCTI ON | NG MANDHI R GREVAL $2,606,131 03/03/22  15%
02- 2H8104 VAR QUS LOCATI ONS FROM 0.1 M LE WEST 57 ALDERGROVE RD 1031 BUTTE STREET $286, 365  05/20/22 11%
OF VI TE HOUSE GULCH ROAD TO 0.4 M LE REDDI NG, CA 96001 $286,365 0926/ 22
WEST OF SLATTERY POND ARCATA CA 95521 (530) 223- 5603

CULVERT REHABI LI ATI ON (707)825-1014

02-TRI - 299-/ 0 IN LASSEN, SHASTA, AND TEHAMA SERAFI X ENG NEERI NG TOFAEL ANWAR $1,954,021 10/16/20  100%
02- 4G6304 COUNTI ES AT VARI OUS LOCATI ONS COUNTY CONTRACTCRS, | NC 1031 BUTTE ST $1, 975,647 10/29/20 96%
LINE TO 0.2 MLE EAST OF GRASS 7 CROW CANYON COURT SUITE 250 REDDI NG CA 96001 $7.360 12/02/22
VALLEY CREEK BRI DCE. (530) 225-3172 OVER RUN

SAN RAMON CA 94583
(925) 552- 8253

SCOUR PREVENTI VE MAI NTENANCE

02-VAR -/ 0 IN LASSEN, PLUMAS AND TEHAMA STI MPEL- W EBELHAUS ZDENEK, M CHAEL $36, 435,000 08/07/21  100%
02-3J2204 COUNTI ES AT VARI OUS LOCATIONS DI R S ASSOCI ATES, | NC, 1031 BUTTE STREET $32,229,960 08/30/21  goo
EMERGENCY L. B. PO BOX 492335 REDDI NG, CA 96001 $4, 048,684 08/18/22
REMOVE ALL HAZARD TREES, REPLACE (530) 225- 3172 OVER RUN
BURNT MBG REDDI NG, CA 96049
20. 20
201130
02- VAR -/ 0 IN LASSEN, MODOC AND SHASTA COUNTIES AMERI CAN Cl VI L CONSTRUCTORS ~ ANWAR TOFAEL $2,522,901 06/03/21  100%
02- 019104 AT VARI QUS LOCATI ONS VEST COAST LLC 1031 BUTTE STREET $2, 410, 428 82%5;3; 100%
BRI DGE MAI NTENANCE 2990 BAY VI STA COURT, SU TE D REDDI NG, CA 96001 o6/ 1722
BENI G A CA 94510 (530) 225- 3172 COVPLETED
(707) 746- 8028
02- VAR--/0 REMOVE AND REPLACE EXPANSI ON JOINTS ~GOLDEN STATE BRI DGE, |NC. ALEXANDER, NATHAN $2,885,000 12/10/21  44%
02-3J6404 ON BRIDGE DIR S EMERGENCY F. A 3701 MALLARD DRI VE 1031 BUTTE ST., SUITE $1, 362, 360 015 14522 A7%
COTTONMOOD CREEK BRI DGE 205 $0  05/31/22
BENI CI A, CA 94510
REDDI NG, CA 96001
20. 20 (530) 604- 5102

201130
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $233, 826, 329 Completed to Date: $168, 156, 234  Work ThisMonth: $17, 271, 566
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-32-7.6/7.9 ON SR 32 AT THE | NTERSECTI ON OF WEST LAMON CONSTRUCTI ON RECHS, DANI EL/ JOHN $3,148,151 07/20/21 92%
03- 2H2404 SACRANENTO AVE (VEST) AND VEEST 871 VON GELDERN WAY; SCoTT $2, 030, 432 085 105 21 64%
HSNH- P032- ( 049) E SACRAVENTO AVE (EAST) IN G TY OF 9707 NOTRE DAME $610,194 07/ 27/ 22
-0 CHI CO I N BUTTE COUNTY YUBA CITY CA 95991
: 530) 671- 1370 BOULEVARD
| NTERSECTI ON | MPROVEMENTS. ( ) ) CHI CO, CA 95928
(530) 218- 1567
03- BUT- 32- 30. 8/ 31 I N BUTTE COUNTY NEAR FOREST RANCH STEELHEAD CONSTRUCTORS JV RECHS, DANI EL $13,857,319 02/01/22 18%
-0J7004 2,772,881 10/ 22
g?’E(F){:]382J-(OO4) c FROM 1.3 M LES SOUTH TO 1.1 M LES 2940 | NNSBRUCK DRI VE 2707 NOTRE DANE $ sons 51324 825 02523 20%
SOUTH OF CARPENTER RI DGE ROAD BOULEVARD '
-0 STABI LI ZE EMBANKMVENT SLOPE FROM REDDI NG CA 96003 CH CO, CA 95928
(530) 226- 6400
(530) 218- 1567
03- BUT-70-5.6/9. 1 IN BUTTE COUNTY NEAR OROVI LLE, FROM BALDW N CONTRACTI NG COMPANY  DAN RECHS $16, 155, 236 06/ 16/ 20 33%
2&3&3%4141) c 0.3 MLES NORTH OF COX LANE TO 0.2 INC. DBA. KN FE Rl VER 2707 NORTE DAMVE BLVDQ $15, gﬁg' 232 8;; gg; gg 95%
M LES NORTH OF PALERMD ROAD CONSTRUCTI ON CHI CO, CA 95928 :
-0 CONSTRUCT TWO- WAY LEFT- TURN 1764 SKYVAY; (530) 895- 5245
CHI CO CA 95928
(530) 891- 6555
03- BUT- 70- 39. 3/ 39. 3 IN BUTTE COUNTY ON ROUTE 70 AT SERAFI X ENGI NEERI NG M CHAEL MATTSON $1,918,989 09/29/21  100%
GO e VRS Lomos coTACTORS, 11C 2o N DNE BvD LTS 100005 gy
()' -(004) REPAI R FI RE- DAMAGED CULVERTS 7 CROW CANYON COURT SUI TE 250 CHI GO, CA 95928 '
SAN RAMON CA 94583 (916) 952- 8683
(925) 552- 8253
03- BUT- 99- 29. 3/ T37. 8 I N BUTTE COUNTY I N AND NEAR CHI CO AT ST. FRANCI S ELECTRIC, LLC ANTHONY GRANADOS/ JOHN $8, 282,639 03/08/21 90%
03- 1H8604 VARI OUS LOCATI ONS FROM SOUTHGATE 975 CARDEN STREET; SCoTT $8, 187,504  03/30/21 98%
$51,391 08/ 04/ 22 0
AVENUE TO GARNER LANE 2707 NOTRE DAME BLVD '
I NSTALL TRAFFI C MANAGEMENT SysTeEm AN LEANDRO CA 94577 CH CO, CA 95928
(510) 639- 0639
(530) 682- 6584
03- BUT- 99- 30. 5/ 30. 6 IN BUTTE COUNTY IN THE CITY OF CHICO ST. FRANCI S ELECTRIC, LLC ANTHONY GRANDOS/ JOHN $652, 000 04/ 29/ 21 11%
03-1J3504 ON NB SR 99 AT THE SKYWAY ROAD SLIP 975 CARDEN STREET; ScorT $405, 346 05/ 20/ 21 62%
$0 03/29/22 °

AND LOCP ONRAMPS.
I NSTALL RAMP METERS.

SAN LEANDRO CA 94577
(510) 639- 0639

2707 NOTRE DAME BLVD
CHI CO, CA 95928
(530) 682- 6584



NORTH OF WOODRI DGE ROAD TO 0.8 M LE
SQUTH OF JOHNSON ROAD
CULVERT REHABI LI TATI ON

1304 EAST STREET #218;

REDDI NG CA 96001
(530) 338- 8077

BOX 1807
COLFAX, CA 95713
(916) 825- 6388
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT- 162- 18. 4/ 19. 9 ON ROUTE 162 FROM FOOTHILL BLVD TO  DESILVA GATES CONSTRUCTION  DWAYNE GRANDY/ JOHN $8, 545, 741 08/ 04/ 21 26%
335%323 (042) E GOLD COUNTRY CASI NO. 11555 DUBLI N BLVD. ; SCoTT ii, ggg, ;gé (ﬁjgg;g% 33%
) ) CONSTRUCT TURN POCKETS, W DEN ' '
--() DUBLI N CA 94568 é:?;ONOC;R;gDQZE BLVD
(925) 829- 9220
(530) 713- 7814
03- COL- 20- 30. 5/ 31. 8 IN COLUSA COUNTY | N COLUSA ON STATE LAMON CONSTRUCTI ON CO | NC $1, 244,215 03/ 08/ 22 0%
03-2G3504 ROUTE 20 FROM SI OC STREET TO FIRST PO BOX 632 $0 03/22/22 0%
STREET $0
CH P SEAL. YUBA CI TY CA 95992
(530) 671- 1370
03- COL- 20- 34. 8/ 36. 5 IN COLUSA COUNTY 1.7 MLES EAST OF A TEICHERT & SON, INC. DBA GARRETT GRI FFI TH $4, 555,000 11/17/21 8%
03-0H6504 COLUSA FROM NI AGARA AVENUE TO 0. 3 TEI CHERT CONSTRUCTI ON 379 COLUSA AVE. $394,156 12/07/21 9%
HS(N;* P020- (197) E M LE VEST OF STEI DLMAYER ROAD. 400 SUNRISE AVE. SUITE 300;  YUBA Ol TY CA 95991 $244,406  10/11/22
o W DEN SHOULDERS TO 8 FEET TO B}
ROSEVI LLE CA 95661 (530) 682- 3842
(916) 757- 6400
03- COL- 45-21. 0/ 25. 7 COLUSA COUNTY NEAR COLUSA FROM 0.1  WYLATTI RESOURCE MANAGEMENT  DAN RECHS $280, 405 05/ 09/ 22 10%
03-2G4704 M LE NORTH OF FRUI TVALE AVENUE TO 0.1 23601 CEMETERY LANE 2707 NOTRE DAME BLVD :;;- ggg ggjﬁj gg 28%
M LE NORTH OF SEAVER SHOP RQAD CHI CO, CA 95928 !
CURED- | N- PLACE Pl PELI NER REPAI R AND COVELO CA 95428 (530) 218- 1567
REPLA
03- ED- 49- 10. 7/ 11 IN EL DORADO COUNTY ON ROUTE 49 FROMMARTI N BROTHERS CONSTRUCTI ON  JUANAH L KOKER $853,130 10/ 25/ 21 80%
335"5?.”.’3323.(187) c PATTERSON DRI VE TO COMMVERCE WAY. 8801 FOLSOM BLVD SUI TE 260; 3976 DUROCK ROAD $§‘;§§' gg‘; (1)% gg; g% 570
W DEN SHOULDER ON WEST S| DE TO 4FT SUl TE 102 ’
-0 SACRAVENTO CA 95826 SHI NGLE SPRI NGS CA 95682
(916) 381- 0911
(916) 416- 7312
03- ED-49-19. 9/ 21. 3 IN EL DORADO COUNTY NEAR COLOMA AT M TCHELL JOHNSON CONSTRUCTI ON, CLARK, MARTI N $341, 143 03/ 30/ 22 60%
03-2&2904 VARl OUS LOCATI ONS FROM 0.3 M LE I NC $291,067  04/14/22 0
33 DEPOT STREE, P.O $8,537 08/01/22 9%
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-2.7/18.9 IN EL DORADO COUNTY AT VARI OUS LAMASSU UTI LI TY SERVI CES, | NC. JUANAH KOKER $4, 829,457 03/ 07/ 22 22%
03- 1H80W4 LOCATI ONS FROM 0.3 M LE WEST OF BASS 3193 ENTERPRI SE CT; 3976 DUROCK RD. SUI TE ${;g, 322 (ﬁ; gg;gg 9%
LAKE ROAD UNDERCROSSING TO 0.1 M LE LOOM S CA 95650 102 :
VEST OF SCHNELL SCHOOL RO 916) 259. 1576 SHI NGLE SPRI NGS CA 95682
REHABI LI TATE CULVERTS. ( ) ) (916) 416- 7612
03-ED-50-18.5/24. 2 NEAR PLACERVI LLE AND CAM NO FROM 0.2 SECURI TY PAVI NG COMAPNY | NC  NATHAN ALTERON $25, 251, 462 05/ 04/ 20 89%
03-4E62U4 M LES WEST OF STILL MEADOWS ROAD TO 3075 TOWNSGATE ROAD, STE 200 3065 BALIRS LN $17, 138,959 06/ 03/ 20 68%
ACNH- P050- (152) E 0.4 MLE EAST OF UPPER CARSON RD. $544, 649 08/ 02/ 22
--0) ) ) VESTLAKE VI LLAGE CA 91361 PLACERVILLE CA 95667
I NSTALL MEDI AN BARRI ER, W DEN .
(818) 362- 9200 (530)957-1110
03- ED- 50- 33. 8/ 34. 2 IN EL DORADO COUNTY AT FRESH POND BRI DGEWAY Cl VI L CONSTRUCTORS, JODY PHILLIPS $11, 442,262 06/ 29/ 20 93%
03-3H4504 FROM 0.6 TO 0.2 M LE WEST OF FOREST | NC. 3979 DUROCK RD STE $8§§§g’;g§ 8;;53532 74%
ROADY QUTER LI M TS LANE 3333 VACA VALLEY PARKWAY; 102A '
REPAI R SLI POUT
VACAVI LLE CA 95688 (82'12'%5985?52'68 CA 95682
(707) 455- 7033
03- ED- 50- 45. 2/ 45. 2 NEAR KYBURZ, AT 1.4 M LES EAST OF ROBERT J. FRANK CONSTRUCTI ON, MARTI N CLARK $648,162 03/ 02/ 22 0%
03-0J7104 NEAR KYBURZ, AT 1.4 M LES EAST COF I NC. 33 DEPOT ST. PO BOX $0 03/30/22 0%
ST(E)R' 39AB- (004) E ALDER CREEK TRACT. 2806 TARMAC ROAD; 1807 $0
o REPAI R THE STORM DAMAGED DOWN DRAI N
oo o s priiati
(530) 222- 1408 (916) 825-
03- ED- 50- 420. 0/ 63. 8 ON STATE ROUTE 50 FROM POSTM LE 42. 0 DOUG VEERKAMP GENERAL PHI LLI PS, JCDY $13, 985,000 09/ 21/ 21 67%
03-2J7204 TO 63.8, |IN EL DORADO COUNTY. DIR SENG NEERI NG | NC. 3976 DUROCK RD STE $10, 439, 6% 8% ggj gg 750
EMERGENCY F. A. 2585 COLD SPRI NGS ROAD 102
HAZARD TREE/ DEBRI S REMOVAL; ROCKFALL
PLACERVI LLE, CA 95667 SHINGLE SPRINGS, CA
20. 20 M TIGA 95682
201130 (916) 799- 7951
03-ED-50-/0 ON STATE ROUTE 50 FROM POSTM LE 63.8 GRANI TE CONSTRUCTI ON COVPANY MONTPLAI SI R JARET $13, 485,000 09/ 21/ 21 98%
03-2J7304 TO 71.0 AND ON STATE ROUTE 89 FROM 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT $9, 752, o;g (1);5 g;g% 2%
POST MLE 6.0 TO 8.0, IN EL DORADO SPARKS. NV 89431 ROAD, SUI TE 202
COUNTY. DIR S EMERGENCY ’ TRUCKEE, CA 96161
HAZARD TREE/ DEBRI S REMOVAL; ROCKFALL (530) 682- 5837
20. 20 M TG

201130
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-50-/80. 4 IN EL DORADO COUNTY FROM SACRAMENTO TIM PAXIN S PACI FI C EXCAVATI ONJUANAH KOKER $9, 022,923 08/13/20 89%
igﬁﬂﬁﬁégé-(15g)E COUNTY LI NE TO NEVADA STATE LI NE I NC DBA PACI FI C EXCAVATI ON 3976 DUROCK ROAD $8¢f?2’§f§ 825?;522 97%
0 I NSTALL AWS | N PLACERVI LLE, | MPROVE 9796 KENT STREET; SUITE 102 '
ELK GROVE CA 95624 S:;gﬁtfessz;ge CA 95682 SUSPENDED
(916) 686- 2800 (916) 416-
03-GLE-5-14.4/14.7 IN GLENN COUNTY, ON | NTERSTATE 5, 4.6 STUDEBAKER BROWN ELECTRI C, JAVES RALSTON $727,795 06/ 22/ 21 83%
03-2H5104 M LES NORTH OF W LLOAS AT THE WLLOWS | NC. 2707 NOTRE DAME BLVD $667,7;g 8;5?2;2; 92%
SAFETY ROADSI DE REST AREA. 3237 RIPPEY ROAD STE. 100; CHI CO CA 95928
UPGRADE LI GHTI NG .
LOOM S CA 95650 (530) 713-7871
(916) 259- 2395
03- GLE-5-14. 6/ 14. 6 IN GLENN COUNTY 4.8 MLES NORTH OF TSI ENG NEERING | NC. RALSTON, JAMES $4, 258,009 09/ 24/ 20 95%
03- 4F4204 W LLOWS AT THE W LLOWS SAFETY 4600 ROSEVI LLE ROAD, SUITE 14 2707 NOTRE DAME $4,113,491  10/09/20 96%
ACl M 0057- (100) E $56, 686 08/ 01/ 22
ROADSI DE REST AREA BOULEVARD
-0 UPGRADE POTABLE WATER AND NORTH HI GHLANDS CA 95660 CHI CO, CA 95928
(916) 571- 5731
(530) 713- 7871
03- GLE- 162-43.0/47. 1 IN GLENN COUNTY NEAR ELK CREEK AT WYLATTI RESOURCE MANAGEMENT, DANI EL RECHS $264,874 02/17/22 47%
03-2G3104 VARI OUS LOCATI ONS FROM 0.5 M LE WEST I NC 2707 NOTRE DAME BLVD. $90-9§g 82;22522 34%
OF SALT CREEK BRIDGE TO 1.7 M LES 23601 CEMETERY LANE CHI CO CA 95428
EAST OF ROAD 304. (530) 218- 1567
CULVERT REHABI LI TATI ON PRQJECT. COVELO CA 95428
(707) 983- 8135
03- GLE- 162-50. 3/ 62. 1 I'N GLENN COUNTY ON ROUTE 162 FROM 0.7 WLATTI RESOURCE MANAGEMENT, DAN RECHS $399,476 04/21/22 73%
03-2G3004 M LES VEST OF COUNTY ROAD 303 RT TO [INC 2707 NOTRE DAME BLVD iggg gig 825 825 22 64%
0.1 M LE WEST OF COUNTY ROAD BB. 23601 CEMETARY LANE CHI CO, CA 95928 '
CULVERT REHABI LI TATI ON PRQJECT. .
COVELO CA 95428 (530) 218- 1567
(707) 983- 8135
03- GLE- 162-76.3/78. 6 AT BUTTE CI TY, FROM ROUTE 45 TO 0.1 GOLDEN STATE BRI DGE, | NC. ANDY O SULLI VAN $71,478,177 01/07/22 8%
03- 3F0604 M LE EAST OF MCDOUGALL STREET. 3701 MALLARD DRI VE; $11,533,740 02/ 02/22 0
ACST- P162- (041) E 2707 NOTRE DAME BLVD $2,031, 029 02/21/24  16%

--0

REPLACE SACRAMENTO RI VER BRI DGE
BENI CI A CA 94510

(925) 372- 8000

CHI CO, CA 95928
(530) 713- 7871
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 20- 25. 6/ 39. 8 I N NEVADA COUNTY NEAR OVEGA AT GRANI TE CONSTRUCTI ON COVPANY  JEFF JOHNSON $32, 354,546 01/ 28/ 22 33%
03- 2H62U4 5,805, 627 02/ 23/ 22
ACNH P020- ( 196) E VARI QUS LOCATI ONS FROM 0.2 M LE WEST 4001 BRADSHAW RQAD; 138 NEW MOHAVK RD il 267 763 03/ 10/ 23 18%
OF CONSERVATI ON ROAD  ( WASHI NGTON SUTE B r e
-0 RIDGE ROAD) TO 1.2 M LES VE (Sgifgggigg 95827 NEVADA O TY CA 95959
CURVE | MPROVEMENTS, W DEN FCR (530) 632-6714
03-NEV-49-/7.5 NEAR H GG NS CORNER, FROM THE PLACER LAMASSU UTI LI TY SERVI CES, | NC. DAVI D CATANI A $1, 713,824 06/18/21 95%
03-0H2104 COUNTY LINE TO 0.3 M LE NORTH OF LI ME3193 ENTERPRI SE CT; 138 NEW MOHAVK RD $1;$é(3)iggf 8;; gg; g; 67%
KI LN ROAD, ALSO | N PLACER COUNTY, AT . S CA 95650 Sul TE '
PM R8.42 AND PM R1 916) 259- 1576 NEVADA CI TY CA 95959
REHABI LI TATE DRAI NAGE SYSTEMS (916) 259- (530) 682- 7746
03- NEV- 80- 13. 0/ 16. 5 I N TRUCKEE FROM WEST OF DONNER OC TO A. TEICHERT & SON, INC. DBA  RANDY STELHORN $21, 917,360 11/04/21 35%
OAé[ hH(l)g?_(zm)E BRI DGE STREET UNDERCROSSI NG 89/ 267 TEI CHERT CONSTRUCTI ON 10183 TRUCKEE Al RPORT ig, ggg, g%g ﬁ; 8;5 g% 2204
0 SEPARATI ON 400 SUNRI SE AVE. SUITE 300;  RD #202 199
o REHABI LI TATE ROADWAY, CONSTRUCT
ROSEVI LLE CA 95661 (T;zgigo;ggglel
(916) 757- 6400
03- NEV- 80- 31. 4/ 31. 8 IN NEV CO ON RTE 80 FROM APPROX 1.9 ALFARO COMMUNI CATI ONS JARET MONTPLAI SI R $7,313,000 03/ 06/ 22 38%
03-2H01U4 M LES EAST OF FARAD RD TO THE SIE CO CONSTRUCTI ON, | NC. 10183 Al RPORT RD $86, 775 04/01/ 22 1%
AC'(;V‘OSO -(212)E LINE; ALSO IN SIE CO ON RTE 80 FROM 15614 S. ATLANTI C AVE. ; SUl TE 202 $46,500 10/14/22
o APPROX 1.3 M LES EAST TRUCKEE CA 96161
COVPTON CA 90221
STABI LI ZE CUT SLOPE ERCSI ON AND .
SHOPP (310) 669- 8949 (530) 682- 5837
03- NEV-174-3.0/3.9 I N NEVADA COUNTY, BETWEEN COLFAX AND DESI LVA GATES CONSTRUCTI ON LP JEFF JOHNSON $12, 793,432 01/ 24/ 20 80%
03-4F3704 GRASS VALLEY, FROM MAPLE WAY TO YOU 11555 DUBLIN BLVD. ; NOHA $11, 901,953 02/19/20 0
HSST- P174- (014) E 138 NEW VK RD $29, 640 09/ 28/ 22 91%
--() BET ROAD DUBLI N CA 94568 SUITE B
REALI GN ROADVWAY CURVES NEVADA CI TY CA95659
(925) 829- 9220 £30) 632. 6714
HB1 (530) 632-
03- NEV- 174-99.0/9. 9 SI NKHOLE REPAI R-1300 FT LONG 6 FT X HANSEN BROS. ENTERPRI SES CATANI A, DAVI D $1, 985,000 06/ 28/ 22 0%

03-3J7604

20. 20
201130

8FT RCP CULVERT, RESTORE STRUCTURAL

State of California Department of Transportation

P. 0. BOX 1599

SECTI ON- | NCLUDES | NCI DENTAL WORK

DI RECTOR S EMERGENCY FORC

EFA SI NKHOLE REPAI R

GRASS VALLEY, CA 95945

138 NEW MOHAVK RD.
SUl TE B

NEVADA CI TY, CA 95959
(530) 265- 9864

$0 07/08/22
$0 09/19/22

0%
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 999-/0 IN NEVADA CI TY AND EM GRANT GAP, AT A TEICHERT & SON, INC. DBA JEFF JOHNSON $1,100, 801 09/ 16/ 21 62%
03-0H6904 VEST OF PINE NEEDLE WAY (PM 25.15),  TEI CHERT CONSTRUCTI ON 138 NEW MOHAWK RD 2%%, g(l)g (1)35 gg;g% 79%
AND AT VEST OF LAST CHANCE M NE ROAD400 SUNRISE AVE. SUITE 300; Su TE B '
PM 37.05); ALSO IN
( ) ROSEVI LLE CA 95661 NEVADA CI TY CA 95959
OPERATI ONAL | MPROVEMENTS TO UPGRADE (530) 632-6714
(916) 757- 6400
03- PLA- 28-10. 2/ 10. 2 IN PLACER COUNTY | N KI NGS BEACH FROMMARTI N BROTHERS CONSTRUCTI ON  RANDY STELLHORN $827,173  05/19/ 21 69%
03- 032504 CHI PMUNK STREET TO BEAVER STREET 8801 FOLSOM BLVD SUI TE 260; 10183 TRUCKEE Al RPORT igé;’ ;g? 825 12; g; 62%
| NSTALL STORM DRAI N. RD SU202 '
SACRAVENTO CA 95826 TRUCKEE  CA 96161
(916) 381- 0911 ’
(530) 919- 3936
03-PLA-49-2.2/2.4 I N PLACER COUNTY | N AUBURN FROM 0.1 LAMON CONSTRUCTI ON $5, 200, 075 06/ 01/ 22 0%
03-1H2404 M LE SOUTH OF THE | NTERSECTI ON OF 871 VON GELDERN WAY; $0 06/ 29/ 22 0%
SNHG- P049- ( 186) E $0 0
ROUTE 49 AND LI NCOLN VAY / BORLAND
-0 AVENUE TO LI NCOLN WAY YUBA GITY CA 95991
REALI GN ROADWAY AND CONSTRUCT (530) 845- 2282
03- PLA-80-.4/ .4 I'N PLACER COUNTY ON I-80 I N ROSEVI LLE ALFARO COVNUNI CATI ONS JUSTI N KUNERT $307,551 01/ 04/ 22 0%
03-1J5004 AT THE EB ON RAMP FROM AUBURN BLVD.  CONSTRUCTI ON, | NC. 2520WARREN DR STE A ig 01/ 24/ 22 0%
| NSTALL RAMP METERI NG 15614 S. ATLANTI C AVE. ; ROCKLI N CA 95677
COVPTON CA 90221 (530) 812- 6938 SUSPENDED
(310) 669- 8949
03- PLA-80-2.6/3. 1 I N PLACER COUNTY ON VB |-80 AT THE  MYERS & SONS CONSTRUCTI ON, LLCJUSTI N KUNERT $8, 149, 048 11/ 16/ 20 99%
OAé; &%284_(251) c ATLANTI C BLVD ON- RAMP 4600 NORTHGATE BLVD, SUITE 10 2520 WARREN DR SUI TE $7, 222' ggg (1)% %g; 2(2) 93%
W DEN EXI STI NG ON- RAMP AND A :
--0) SACRAVENTO CA 95834

ROCKLI N, CA 95677

(916) 283- 9950
(530) 812- 6938

03- PLA- 80- 46. 3/ 63. 5 I'N PLACER COUNTY AT VARI OUS LOCATI ONS WALSH CONSTRUCTI ON COVPANY ||, TAD SAMPSON' VERONI CA $30, 383, 636 09/ 23/ 20 73%

2%[ ff%gg_(zo?m FROM CRYSTAL SPRI NGS ROAD LLC 33 DEPOT ST PO BOX $§iy }12?' gﬁ 125 82; gg 70%
OVERCROSSI NG TO Cl SCO OVERCROSSI NG 1390 W LLOW PASS ROAD, STE 95 1807 e

-0 REPLACE BRI DGES AT FOUR LOCATI ONS. COLFAX CA 95713

CONCORD CA 94520

(925) 627- 1700 (916) 799- 4858
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-267-3.0/5.9 I N PLACER COUNTY 3.0 M LES SOUTH OF EVERLEVEL HOLDI NGS, LLC $1, 034,110 05/11/22 0%
03-1J5104 TRUCKEE FROM 1.9 M LES SOUTH OF 5877 PINE AVE. SUI TE 240; $0 06/ 09/ 22 0%
MARTI S DAM ROAD TO 0.4 M LES NORTH OF $0
VART! S PEAK ROAD CHI NO HI LLS CA 91709
| NSTALL UNDERDRAI NS. (951) 966- 9153
03- SAC-5-.2/34.3 I N SACRAMENTO COUNTY ON ROUTES 5, 80 DREAMBUI LDER OLGUI N, JORGE $2,647,135 04/19/19  100%
03- 4F6404 AND 99 AT VARI OUS LOCATI ONS 18543 YORBA LINDA BLVD # 376; 2777 DEL MONTE STREET $2, 313,487 05/21/19 87%
SNHG- X067- ( 080) E UPGRADE METAL BEAM GUARD RAI L AND VEST SACRAVENTO. CA $0  11/22/19
-0 YORBA LI NDA CA 92886 95691 '
(714) 646- 3697 SUSPENDED
(916) 952- 1149
03-SAC-5-9.7/24.9 I N SACRAMENTO, FROM 1.1 M LES SOUTH NOR CAL PAVI NG CHARLI E MAHAN $292, 940, 103 05/ 01/ 19 80%
gi; &ngg‘sl_ 240) E OF ELK GROVE BLVD OVERCROSSI NG TO 400 SUNRI SE AVE. SUITE 300; 1016 NORTH MARKET $2$‘11» ggiv gég gijﬁj %g 88%
(349) ROUTE 50 AT AMERI CAN RI VER BR ( BR#24- BLVD. STE. 60 .
--0) ROSEVI LLE CA 95661
68) (916) 757- 6400 SACRAVENTO, CA 95834 SUSPENDED
ROADWAY REHABI LI TATI ON, CONSTRUCT (530) 682- 6707
03-SAC-5-/4 AN EMERGENCY FORCE ACCOUNT ( EFA) FBD VANGUARD CONSTRUCTI ON, | NCTEWELDEBERHAN, EPHREM $1,185,000 12/17/21 0%
03-2J9304 CONTRACT TO REPLACE CONCRETE SLABS. 550 GREENVI LLE ROAD 2777 DEL MONTE ST ig 82; 8?; gg 0%
DIR S EVERGENCY F. A LI VERVORE, CA 94550 VEST SACRAMENTO,  CA
REMOVE FAI LED CONCRETE ' 95691
20. 20 (916) 372-0172
201130
03- SAC-50-.2/6. 1 I N SACRAMENTO COUNTY ON ROUTE 50 FROMFLATI RON VEST,, | NC. ROD MURPHY $383, 750, 676 04/ 29/ 20 46%
03- 0HO8WA I-5 JUNCTI ON TO WATT AVE. 2100 GOODYEAR ROAD 2520 WARREN DRI VE $216, g?g, ggg gggg; gg 57%
ADD H GH OCCUPANCY VEHI CLE LANE AND SUTE A :
BENI CI A, CA 94510 LIN CA 95677
(707) 920- 1057 K
(916) 717- 1533
03- SAC-50-2.5/3. 2 IN YOLO COUNTY AND SACRAMENTO COUNTY STUDEBAKER BROWN ELECTRI C, JODY PHILLIPS $25, 402, 605 08/ 20/ 21 54%
03- 3H3304 ON ROUTE 50 FROM JEFFERSON BLVD TO I NC. ROCK $10, 093,900 09/24/21
3976 DU ROAD STE $3,060, 166 10/18/22 0%

1.3 MLES EAST OF FOLSOM BLVD
| MPROVE COVMUNI CATI ONS AND | NSTALL

3237 RI PPEY ROAD STE. 100;

LOOM S CA 95650
(916) 259- 2395

102A
SHI NGLE SPRI NG CA 95682
(916) 799- 7951
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Statement of Ongoing Contractsasof 07/20/22

08/ 05/ 22
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-50-7.7/9.5 IN AND NEAR RANCHO CORDOVA, FROM DESI LVA GATES CONSTRUCTI ON EPHREM TEWEL DEBERHAN $3, 959,464 02/05/21  100%
03-1F1504 BRADSHAW ROAD TO MATHER FI ELD ROAD. 11555 DUBLI N BLVD.; 2777 DEL MONTE ST $3,814,598 03/04/21 96%
ACNH P050- (155) E CPERATI ONAL | MPROVENENTS THAT VEST SACRAVENTO CA 95691 $1,800 08/19/22
--() DUBLI N CA 94568 (916) 372. 0172
(925) 829- 9220 OVER RN
HBAN
03- SAC-50- 15. 8/ 23. 1 I N SACRAMENTO AND EL DORADO COUNTI ES ST. FRANCI S ELECTRIC, LLC JUANAH KOKER $4,268,000 02/19/21  100%
03-1H8204 IN AND NEAR FOLSOM FROM HAZEL AVENUE 975 CARDEN STREET; 3976 DUROCK RD SUI TE $3$§gi' fgg 8?5 ;g; g; 86%
TO SILVA VALLEY PARKWAY 102 '
I NSTALL FI BER OPTI C CABLE AND SAN LEANDRO CA 94577 SHI NGLE SPRI NG CA 95682 OVER RUN
(510) 639- 0639
(916) 616- 7612
03- SAC-50-/0 IN THE CI TY OF SACRAMENTO, FROM THE SAFFO CONTRACTORS, | NC. DEA DEAN ELGHASSEI N $11, 869, 500 09/ 07/ 21 24%
03- 1H1004 SACRAVENTO RI VER VI ADUCT ( Pl ONEER 3235 KI TTY HAVWK RD 3855 N. FREEWAY BLVD $6§;§2§'ng (1)25 %g; 2‘11 57%
BRI DGE) TO 4TH STREET; ALSO ON ROUTE #120 '
W LM NGTON NC 28405
5 FROM 0.2 M LE SOUTH O SACRAMENTO CA 95834
CLEAN AND PAI NT STEEL BRI DGES (910) 371-9499 (916) 768- 3597
03-SAC-51-1.6/4.4 IN THE CI TY OF SACRAMENTO, FROM 0.1 Q C. JONES & SONS, |NC. HANI El SSA $3, 776,443 07/07/21 40%
03-2H1104 M LE SOUTH OF B STREET UNDERPASS (BR 1520 FOURTH STREET; 3855 N FREEVAY BLVD $2,522,922  08/05/21 67%
ACNH- PO51- (032) E $2, 439,203 08/ 30/ 22
24. 0023) TO 0.4 M LES NORTH OF ARDEN RANCHO CORDOVA, CA 95834
--0) BERKELEY CA 94710 '
WAY UNDERCROSSI NG 510) 526- 3424 (916) 416- 7513
PAVE AREAS BEH ND THE GORE AND AT (510) 526-
03-SAC-51-2.0/3.3 SACRAMVENTO COUNTY | N SACRAMENTO FROM AMERI CAN RI VER CONSTRUCTORS A DEAN ELGHASSEI N $50, 137, 078 06/ 28/ 22 6%
03-3F0734 0.4 MLE SOUTH OF ELVAS UNDERPASS TO JO NT VENTURE 3855 N. FREEWAY BLVD ig, 283, 588 825 225 gg 17%
0.1 M LE NORTH OF EXPCSI TI ON 585 WEST BEACH STREET #120 URAAs
BOULEVARD
WATSONVI LLE CA 95076 SACRAMENTO,  CA 95834
DREDCE, CONSTRUCT | N-WATER (916) 768- 3597
FOUNDAT] O (530) 693- 2155
03-SAC-51-2.0/3.5 SACRAMVENTO COUNTY | N SACRAMENTO FROM AMERI CAN RI VER CONSTRUCTORS A DEAN ELGHASSEI N $10, 435, 705 04/ 22/ 22 17%
03-3F0724 0.4 MLE SOUTH OF ELVAS UNDERPASS TO JO NT VENTURE $31,078 04/22/22 0
3855 N FREEWAY BLVD. $15 530 08/ 10/ 23 0%

0.1 M LE NORTH OF EXPGCsI Tl ON
BOULEVARD Gl RDERS THAT W LL
STRUCTURES PROCUREMENT

PO BOX 742478

LOS ANGELES CA 90074

SU TE 120
SACRAMENTO CA 95834
(916) 768- 3597
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-51-2.0/3.5 SACRAVENTO COUNTY | N SACRAMENTO FROM AMERI CAN RI VER CONSTRUCTORS A DEYAEDDEN ELGHASSEI N $9, 631, 001 01/ 26/ 22 93%
03- 3F0714 0.4 M LE SOUTH OF ELVAS UNDERPASS TO JO NT VENTURE 3855 N FREEWAY BLVD ig, gg‘i 228 8%552522 97%
0.1 M LE NORTH OF EXPOSI TI ON PO BOX 742478 NO 120 oSk
BOULEVARD ACCESS TO THE AME
LOS ANGELES CA 90074 SACRAMENTO CA 95834
CLEAR EXI STI NG VEGETATI ON AND REMOVE (916) 768- 3597
EXI ST
03-SAC-51-4.7/8.8 IN SAC COUNTY I N AND NEAR SAC FROM EL A. TEI CHERT & SON, INC. DBA  DEAN ELGHASSEIN $4, 788,837 03/ 01/ 22 83%
03-2G3904 CAM NO AVE OC TO 0.4 MLE S. COF TEI CHERT CONSTRUCTI ON 3855 N. FREEWAY BLVD. ﬁ, 3?3 éég 82; ézj gg 80%
MARCONI AVE OC AND FROM 0.4 MLE N. 400 SUNRI SE AVE. SUITE 300;  #120 e
OF MARCONI AVE OC TO ROU
il ROSEVI LLE CA 95661 SQ(IZGRA;/EQIT;S;\ 95834 SUSPENDED
(916) 757- 6400 (916) 768-
03- SAC-51-7.9/8 SACRAVENTO COUNTY | N SACRAMENTO AT FBD VANGUARD CONSTRUCTI ON $494,400 06/ 02/ 22 0%
03-1J8204 WATT AVENUE OVERCROSSI NG 550 GREENVI LLE ROAD $0 06/ 06/ 22 0%
REPLACE CURB RAMPS & MODI FY RAMP $0
NETERI NG LI VERMORE CA 94550
03- SAC-80-9.6/12.9 NEAR THE CI TY OF SACRAMENTO, FROM 0.2 A. TEI CHERT AND SON, |NC. DBA DEAN ELGHASSEI N $11, 789, 612 06/18/ 21 29%
03-1H1904 M LE EAST OF LONGVI EWDRIVE TO 0.4  TEI CHERT CONSTRUCTI ON 3855 N FREEWAY BLVD 221 ggg' éis (131; 82; g% 3204
M LE EAST OF NADI SON AVENUE AUBURN 400 SUNRI SE BLVD. ; #120 e
BLVD TO CONNECTOR TO |
PAVEMVENT REHABI LI TATI ON ROSEVILLE CA 95661 SQSGRA;/EZT;;A Peesd
) (916) 757- 6400 (916) 768-
03- SAC-80-12. 4/ 14. 3 I N SACRAMENTO COUNTY ON ROUTE 80 AT ST. FRANCIS ELECTRIC, LLC $746,800 04/08/22 0%
03-1J4504 THE MADI SON AVE AND ELK HORN BLVD ON- 975 CARDEN STREET; $0 05/12/22 0%
RAVPS TO VB | - 80. $0
I NSTALL RAMP METERS. SAN LEANDRO CA 94577
(510) 639- 0639
03- SAC-80-/0 I N SACRAMENTO ON ROUTES 51, 80, AND FBD VANGUARD CONSTRUCTI ON, DEAN ELGHASSEI N $6, 273,945 01/ 25/ 22 59%
03-2H15U4 244 AT VARI QUS LOCAI TONS. I NC. 3855 N FREEWAY BLVD $805, 765 02/ 11/22 13%

ACNH- X067- (083) E
--0)

PAVE AREAS BEHI ND THE GORE AND AT 550 GREENVI LLE ROAD; SUlTE 120 $599,236  09/20/22

SACRAMENTO CA 95834

LI VERMORE CA 94550
(916) 768- 3597

(925) 245- 1300
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-80-/0 SCOPE OF WORK | NCLUDES REPLACES | NDEPENDENT STRUCTURES | NC.  ELGHASSEI N, DEAN $655,000 09/17/21  100%
03-1J8604 EXI STI NG STRUCTURE W TH A NEW P.O BOX 491655 3855 N. FREEWAY BLVD. $388, 5;8 ég; géj g% 59%
STRUCTURE AND NEW S| GN PANELS REDDI NG, CA 96049 #120
I NSTALL LEFT EXI ST PLAQUES. SACRAMENTO, CA 95834 OVER RUN
20. 80 (916) 768- 3597
424000
03-SAC-99-7.1/9.4 IN AND NEAR ELK GROVE FROM 0.3 M LE GRANI TE CONSTRUCTI ON COMPANY NMASOUD SAED $65, 918, 188 06/ 24/ 20 97%
03- 0F2864 SOUTH OF DILLARD RD OC TO 0.6 MLE PO BOX 50085 2777 DEL MONTE ST $65, 299, 894 06/ 30/ 20 99%
ACNH- P099- (663) N SOUTH OF GRANT LI NE RD $1,001 08/04/22
-- . WATSONVI LLE, CA 95076 VEST SACRAMENTO,  CA
0 REMOVE AND REPLACE COSUMNES RI VER ' 95691
(831)724-1011 (916) 375- 8366
03- SAC-99-7.1/9. 4 IN AND NEAR ELK GROVE, FROM 0.3 M LE GRANI TE CONSTRUCTI ON COMPANY JEFFREY HAMM $48, 932,202 01/21/21 69%
03- 0F2804 SOUTH OF DI LLARD ROAD OVERCROSSI NG TOPO BOX 50085 2777 DEL MONTE ST $43,217,182 01/21/21 87%
NHS- - ) 0.6 MLE SOUTH OF GRANT LI NE ROAD $1,681,249  03/10/23
. SACRAMVENTO, CA 95691
--0) WATSONVI LLE, CA 95077-5085
( REPLACE COSUMNES RI 831) 724- 1011 (916) 508- 3716
BRI DGE REPLACENENT (831) 724-
HA21
03-SAC-99-7.1/9.4 IN AND NEAR ELK GROVE FROM 0.3 M LE GRANI TE CONSTRUCTI ON COMPANY NMASOUD SAED $17,335,371 05/14/20 97%
03- 0F2844 IN AND NEAR ELK GROVE FROM 0.3 M LE PO BOX 742478 2777 DEL MONTE ST $17, 087, 6;2 8?5 %25 gg 98%
SQUTH OF DI LLARD RD OC TO 0.6 M LE SACRMANETO, CA 95691
SOUTH OF GRANT LI NE RD LOS ANGELES CA 900742478
. (530) 682- 7172
BRI DGE REPLACEMENT. CONSTRUCT (831) 768- 4002
03- SAC-99-11. 8/ 21. 6 IN SAC COUNTY ON SR 99 NEAR GALT FROMMERCER- FRASER COVPANY HANI El SAA $36, 156, 284 08/20/19  100%
03- 0H4804 SJ COUNTY LINE TO SI MVERHORN RD OC PO BOX 1006 3855 N FREEWAY BLVD $34, 883,802 10/ 25/ 19 96%
BLNH- P099- (637) E $0 06/ 15/ 22
AND FROM 0. 7 M LES SOUTH OF ELK GROVE SACRAVENTO, CA 95834
--0) BLVD OC TO MK BLVD EUREKA CA 95502- 1006
207 443- 6371 (916) 718- 8055 OVER RUN
RHVA OVERLAY (707) 443-
03- SAC-99-19.4/21. 1 I N SACRAMENTO COUNTY NEAR SACRAMENTOTI M PAXI N S PACI FI C EXCAVATI ONVASOUD SAED $865, 100 03/02/22 73%
03-1J4604 AT 47TH AVENUE OVERCRGCSSI NG I NC DBA PACI FI C EXCAVATION 2777 DEL MONTE AVE. 2%2, 338 82; ég; gg 44%
| NSTALL RAMP METERS 9796 KENT STREET; VEST SACRAMENTO 95691 '

ELK GROVE CA 95624 (530) 218- 4829

(916) 686- 2800
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-99-23.0/2. 3 "LOG CABI N CREEK" BOX CULVERT GRANI TE CONSTRUCTI ON COMPANY MAHER, A DAVI D $485, 000 03/22/22 60%
03-3J0804 NORTHBOUND STATE ROUTE 99, SACRAMENTO4001 BRADSHAW RD. 2777 DEL MONTE ST. $72, 923 82; %; gg 15%
COUNTY. DIR S EMERGENCY FA SACRAVENTO CA 95827 WEST SACRAMENTO CA 95691
SI TE PREPARATI ON, REMOVE AND REPLACE (530) 821- 8304
STRUC
20. 20
201130
03- SAC-220-/3 SACRAVENTO COUNTY NEAR WALNUT GROVE ~ ALL- AVERI CAN CONSTRUCTI ON, MASOUD SAED $769,389 04/ 15/ 22 71%
03- 24004 FROM THE SOLANO COUNTY LINE TO 0.1  INC 2777 DEL MONTE ST 2252, 222 82; Sg; gg 86%
M LE WEST OFROUTE 160 2048 PASEO RD. VEST SACRAMENTO 95691 !
REPLACE AC SURFACI NG PLACE HVA (530) 218- 4829
(TYPE A). LI VE QAK CA 95953
03- SAC-999-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT TI M PAXI N S PACI FI C EXCAVATI ONHANI  El SSA $3, 319,265 07/27/21 52%
03- 1H8504 ROUTE 5/ 99 SEPARATI ON AND AT ROUTE | NC DBA PACI FI C EXCAVATI ON 3855 N FREEWAY BLVD $1, gg; 3(132 22; %8; g; 48%
51/ 160 SEPARATI ON 9796 KENT STREET; SACRAMANENTO CA 95834 ’
| NSTALL CONNECTOR RAMP METERS AND .
ELK GROVE CA 95624 (916) 718- 8055 SUSPENDED
(916) 686- 2800
03-SI E-89-.5/5. 1 IN SI ERRA COUNTY ABOUT 6.4 M LES STEELHEAD CONSTRUCTORS JV JARET MONTPLAI SI R $569, 785 01/ 05/ 22 44%
03-0J8604 NORTH OF TRUCKEE FROM 0.5 M LE NORTH 2940 | NNSBRUCK DR 10183 TRUCKEE Al RPORT 2228, ;33 8;; gg; gg 55%
OF SAGE HEN ROAD TO 0.2 M LE SOUTH OF REDDI NG CA 96001 RD '
HENNESS PASS ROAD. 530) 226- 6400 SUI TE 202 TRUCKEE, CA
REPAI R DAMAGED W LDLI FE FENCE, ( ) ) (530) 682- 5837
03- Sl E- 89-15. 1/ 20 IN S| ERRA COUNTY NEAR CALPI NE AT HAT CREEK CONSTRUCTI ON & JARET MONTPLAI SI R $2, 343,989 05/10/ 22 9%
03-2G3804 VARI OUS LOCATI ONS FROM 0.8 SOUTH OF MATERI ALS, | NC. 10183 TRUCKEE Al RPORT igg, ggg 83; gg; gg 1%
W LSON LANE TO 0.1 M LE NORTH OF 24339 STATE HI GHWAY 89 N; RD #202 :
MEADOW LANE
e BUREY CA 96013 TRUCKEE | Ch 90161
' (530) 335- 5501
03- SUT-99-39.2/41. 4 I N SUTTER COUNTY, | N AND NEAR LIVE  DESILVA GATES CONSTRUCTI ON LP DWAYNE GRANDY $33, 726,504 05/ 15/ 20 99%
03-3FO9U4 OAK, FROM SOUTH OF COLEMAN AVENUE TO 11555 DUBLIN BLVD. ; 2707 NOTRE DAME BLVD $32, 700, 487 06; 09; 20 97%
ACNH P099- (649) E NEVADA STREET (NORTH | NTERSECTI ON). LN O sases CH OO, CA 95028 $88,802 09/ 30/ 22
-0 REHABI LI TATE PAVENMENT, | MPROVE (530) 713- 7814

(925) 829- 9220
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR-12-/.4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $24,235,000 08/13/18  100%
03- 4H6904 SACRAMENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $13, 860, 676 08/ 30/ 18 579
$263,450 07/12/22
BR NO 23-0024 DIR S EMERGENCY F. A. VEST SACRAMENTO, CA
REPAI R DAMAGED BRI DGE BENI G A, CA 94510 95691 OVER RUN
(925) 372- 8000 916) 508. 3719
20. 20 (916) 508-
201130
03- VAR- 149-/5. 3 IN BUTTE, YUBA AND SUTTER COUNTI ES ONA. TEICHERT & SON, INC. DBA  GRANDY, DWAYNE $2,485,000 06/14/19  100%
03-0J3504 ROUTES 65, 70, 99, 149 AND 191 AT  TElI CHERT CONSTRUCTI ON 2707 NOTRE DANE $1, 828, 9;3 8;; gg; %519 74%
VARI QUS LOCATIONS. DIR S EMERGENCY 400 SUNRI SE AVE STE 300 BLVD.
L. B. CHI CO, CA 95928
0. 20 CAMP FI RE M SSI ON TASKS ROSEVILLE CA 95661 (530) 713- 7814
201130
03- VAR-999-/ 0 I N SACRAMENTO COUNTY AT FOUR BRI DGES GOLDEN STATE BRI DGE, | NC. OLGUI N, JORGE $19, 985,000 03/01/19 84%
03- 4H9504 (BR# 24-51/52/53/121). DIR S 3701 MALLARD DRI VE 2777 DEL MONTE STREET $11§% ggg 82; 82; %2 59%
EVERGENCY L. B. BENI Cl A, CA 94510 VEST SACRAMENTO,  CA ’
REPAI R AND MODERNI ZE i 95691
20, 80 ELECTROMVECHANI CAL BR. (916) 952- 1149
315000
03- VAR--/0 VARI QUS LOCATI ONS I N DI STRICT 3. TENNYSON ELECTRI C, | NC. CHANDER, RAKESH $8, 258,930 05/ 07/ 20 89%
03-0H4204 REPAI R EXI STI NG CONTI NUOUS COUNT 7275 NATIONAL DR SUITE A-2; 3855 NORTH FREEWAY $7, 338,004 07/02/20 89%
BLVD $248,528 12/31/22
LI VERMORE CA 94550 SACRAVENTO. CA 95834
(925) 606- 1038 '
(916) 263- 4916
03- VAR--/ 0 VARI QUS LOCATI ONS I N DI STRICT 3 ALFARO COMMUNI CATI ONS RAKESH CHANDER $1, 664, 613 04/ 15/ 20 96%
03- 0H4004 UPGRADI NG EMS SI GNS TO LED. CONSTRUCTI ON, | NC 3855 NORTH FREEWAY $1:’sffg' ggg 8?5 g?; gg 95%
15614 S. ATLANTI C AVENUE; BLVD SUT120 ’
COVPTON CA 90221 SQSGRA;’?;OLHEA 95834
(310) 669- 8949 (916)
03-VAR--/0 IN GLENN, SACRAMENTO, SUTTER AND YOLOAMERI CAN Cl VI L CONSTRUCTORS  EPHREM $1, 034,508 04/05/21  100%
03-1Gr204 COUNTI ES AT VARI QUS LOCATI ONS. WEST COAST LLC TEWELDEBERHAN M PARK $984,268 04/ 22/ 21 95%

HV 3 PRESERVATI ON - DECK TREATMENT ~ 2990 BAY VI STA COURT, SUITE D 2777 DEL MONTE ST $32,171  07/15/22

WEST SACRAMENTO CA 95691

BENI Cl A CA 94510
(530) 218- 4814

(707) 746- 8028
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR--/0 BUTTE, EL DORADO, GLENN, PLACER, AND CHRI SP COMPANY $558, 306 06/13/22 0%
03-2G5704 SUTTER COUNTI ES AT VARI OUS LOCATI ONS 43650 OSGOOD RD. $0 08/ 02/ 22 0%
I NSTALL PAVEMENT MARKI NGS. $0
FREMONT CA 94539
03-VAR--/0 I N SACRAMENTO AND PLACER COUNTI ES ON ST. FRANCI S ELECTRIC, LLC HANI El SSA $10, 568,560 05/ 01/ 20 99%
03- 0H5404 . 10, 193,365 06/ 09/ 20
ACIM 080- (249) E ROUTE 80 FROM 0.3 M LE EAST OF BRYTE 975 CARDEN ST.; 3855 NORTH FREEWAY $ $19. 020 07/31/ 22 96%
BEND BRI DGE TO 0.4 M LE EAST OF BLVD
-0 Rl VERSI DE | NTERCHANGE S:TOLEQSDSE;SA 94577 SACRMENTO, CA 95834
I NSTALL FI BER OPTI C CABLE ( ) ) (916) 416- 7513
03-VAR--/0 I N PLACER AND NEVADA COUNTY ON ROUTE RV CONCRETE ANDREW MARTI N $2,208,773 05/20/21  100%
03-2G1204 80 AT VARI OUS LOCATIONS 605 E. COMMERCI AL ST.; 33 DEPOT ST/ PO BOX $2,174,4;g 8?51253% 100%
NEV 80 RAMPS- HM 1807
ANAHEI M CA 92801 COLEAX CA 95713 07/15/22
(714) 855- 4201 COVPLETED
(530) 812- 6343
03-VAR--/0 AN (EFA) CONTRACT TO RESPONSE TO AND TYRRELL RESOURCES, | NC. JOHNSON, JEFF $4, 985,000 12/30/21 74%
03-2J9604 TO RECOVER FROM THE | MPACTS OF A PO BOX 8219 138 NEW MOHAWK RD. $3,687,5;g ggjgijgg 4%
SERI ES OF W NTER STORM SYSTEMS STUCK TRUCKEE. CA 96162 STE B
RECENTLY. DIR S EMERGEN ! NEVADA CI TY, CA 95959
REMOVE DEBRI S .
20. 20 (530) 632- 6714
201130
03-VAR--/0 IN YUBA AND BUTTE COUNTIES, ABOUT 11 A TEICHERT & SON, INC. M C. M ANTHONY GRANADOS/ JCHN $38, 124,937 07/15/21 51%
03-3H93U4 M LES NORTH OF MARYSVILLE, ON STATE CONSTRUCTION, INC. (JONT scorT $20, 722,719 08/18/21 54%
ACNH- PO70- (143) E ROUTE 70 FROM 0.8 M NCRTH CF VENTURE) 9707 NOTRA DAVE BLVD $2, 414,079 01/12/23
-0 CHANDLER RD TO E GRI DLEY RD 3500 AMERI CAN RI VER DRI VE; CHI CO, CA 95928
I NSTALL SOFT BARRI ER, CONSTRUCT TWO .
SACRAVENTO CA 95864 (530) 682- 6584
(530) 867- 1477
03-VAR--/0 IN COL, GLE, SAC, SUT AND YOL Q8D CONSTRUCTI ON LLC $3, 045,000 03/ 16/ 22 0%
03-2G0704 COUNTI ES ON ROUTES 5, 20, 80, 162, 1050 S. 21ST STREET; 28 04/ 11/ 22 0%

State of California Department of Transportation

AND 505 AT VARI OUS LOCATI ONS.
BRI DGE PRESERVATI ON.

SPARKS NV 89431
(775) 786- 2677
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Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-16-21.6/38. 1 I'N YOLO COUNTY ON ROUTE 16 FROM 0.2 Q&D CONSTRUCTI ON LLC $253,670 04/12/22 0%
03-2G3304 M LES VEST OF TABERS CORNER RT TO 0.4 1050 S. 21ST STREET; $0 05/ 09/ 22 0%
M LES EAST OF COUNTY ROAD 22 LT. SPARKS N/ 80431 $0
REHABI LI TATE CULVERTS
(775) 786- 2677 SUSPENDED
03- YOL- 16- 27. 5/ 28. 3 I N ESPARTO, FROM ORLEANS STREET TO  FBD VANGUARD CONSTRUCTI ON, HOWARD G ANG $2, 949,755 02/ 16/ 21 98%
03-4F1714 2,783,674 03/09/21
HSNH- PO16- ( 042) E COUNTY ROAD 21A | NG 2777 DEL MONTE STREET s $373.203 07/27/22 4%
0 | MPROVE PEDESTRI AN SAFETY BY 550 GREENVI LLE ROAD; VEST SACRAMENTO, CA '
LI VERVMORE CA 94550 92221825 2987
(925) 245- 1300 (916) 825-
03-YOL-45-1.0/.1 DAMAGE REPAI R OR RESTORATION, SITE  LAMON CONSTRUCTION CO INC.  GARRETT GRIFFI TH $115,000 05/20/ 22 0%

03-3J6604

20. 20
201130

03- YOL- 80-11. 1/ 11. 7
03- 0F2504
ACI M 080 - (250) E

--0

HA21

03- YUB- 20- 1. 6/ 3. 4
03- 160104
ACNH- P020- (183) E

--0

03- YUB- 20- 13. 3/ 18. 2
03- 0A5704
ACNH P020- (191) E

--0

PREPARATI ON, SAWCUT, REMOVE AND
REPLACE STRUCTURAL SECTI ON, ROADWAY

EXCAVATI ON DI RECTORS EMERGE
S| NKHOLE REPAI R

I'N YOLO AND SACRAMENTO COUNTI ES I N

AND NEAR WEST SACRAMENTO AND

SACRAMENTO FROM 0.1 M LE WEST OF REED 2990 BAY VI STA COURT, SU TE D

AVENUE OVERCROSSI NG TO 0.1
REHABI LI TATE BRI DCGE

871 VON GELDERN WAY

YUBA CI TY CA. 95991

AVERI CAN CI VI L CONSTRUCTORS
WEST COAST LLC

BENI CI A CA 94510
(707) 746- 8028

I'N YUBA COUNTY I N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON
FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY

OF LEVEE ROAD.
RHVA OVERLAY, DI KE, PCC | SLAND

I'N YUBA COUNTY FROM MARYSVI LLE ROAD

TO THE YUBA RI VER BRI DGE

ROADWAY REHABI LI TATI ON AND SHOULDER

CHI CO CA 95928
(530) 891- 6555

A. TEICHERT & SON I NC. DBA
TEI CHERT CONSTRUCTI ON
400 SUNRI SE AVE. SUI TE 300;

ROSEVI LLE CA 95661
(916) 757- 6400

379 COLUSA AVE.
YUBA CITY, CA. 95991
(530) 682- 3842

EPHREM TEWEL DERBERHAN
2777 DEL MONTE ST
WEST SACRAMENTO, CA
95691

(530) 218- 4812

GRI FFI TH, GARRETT
379 COLUSA AVENUE
YUBA CITY, CA 95991
(530) 682- 3842

GARRETT GRI FFI TH
379 COLUSA AVE
YUBA CITY, CA 95991
(530) 682- 3842

$0 06/22/22
$0 08/30/22

0%

$19, 106, 668 08/21/20  100%
$18, 820, 762 09/ 11/ 20 98%
$26, 113 04/ 11/ 22 0
OVER RUN
$1, 738,233 05/22/18 98%
$1, 529,739 06/19/18

$0 03/01/21

91%

$37, 866,219 01/ 02/ 20 91%
$37, 437,240 01/ 22/ 20 93%
$1, 969, 044 07/29/23 0



State of California Department of Transportation Page 34
Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 03
M
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 20- 18. 1/ M20. 1 I'N YUBA COUNTY NEAR SMARTSVI LLE FROMFLATI RON VEST | NC. GARRETT GRI FFI TH $34, 168,385 10/31/19 92%
03-3F5104 THE YUBA RIVER BRI DGE TO 0.3 M LE 2100 GOODYEAR RD; 379 COLUSA AVE $34, 234,073 11/19/19 96%
HSNH- P020- ( 189) E EAST OF SVARTVI LLE ROAD $13,821 11/15/22
0 BENI Gl A CA 94510 YUBA CITY, CA 95991
REALI GNVENT AND W DENI NG .
(707) 742- 6000 (530) 682- 3842 SUSPENDED
HB1
03- YUB- 70- 11. 2/ 13. 5 NEAR MARYSVI LLE, AT FEATHER RI VER BRI DGEWAY Cl VI L CONSTRUCTORS, SELVENDRAN NMANCHARAN $7,293,700 10/14/21 74%
03-1H2704 BOULEVARD OVERCROSSI NG NO. 16-0033 | NC. 379 COLUSA AVE $2;$%§' fg‘g ééj %g; g; 34%
(PM 13.01) AND SOUTH MARYSVI LLE 3333 VACA VALLEY PARKWAY; YUBA CI TY CA 95991 '
UNDERCROSSI NG NO.  16- 0035 (P (530) 218- 3679
UPGRADE BRI DGE RAI LS AND CONSTRUCT ~ VACAVILLE CA 95688
(707) 455- 7033
03- YUB- 70- 15. 5/ 16. 5 I'N YUBA COUNTY NEAR MARYSVILLE FROM M C.M CONSTRUCTI ON, | NC. SELVENDRAN MANCHARAN $42, 824,195 07/31/19 94%
gi;\lﬂfgg%_ s E 0.1 M LE NORTH OF BI NNEY JUNCTI ON 6413 32ND STREET; 1930 FEATHER Rl VER $42, 321, 623 825 525 %g 96%
(137) UNDERPASS TO 0.3 M LE NORTH OF BLVD.
--() NORTH HI GHLANDS CA 95660
LAURELLEN ROAD 916) 334~ 1221 OROVI LLE, CA 95928 SUSPENDED
HAD 1 REPLACE SI MVERLY SLOUGH BRI DGE # ( ) ) (916) 996- 0601
03- YUB- 70- 16. 2/ 25. 8 I'N YUBA COUNTY NEAR MARYSVI LLE FROM DESI LVA GATES CONSTRUCTI ON LP GARRETT GRI FFI TH $54, 265, 889 11/ 04/ 21 26%
03-4F38U4 0.2 MLE NORTH OF LAURELLEN ROAD TO 11555 DUBLI N BLVD. 379 COLUSA AVENUE $9,418,835 11/30/21 17%
HSNH- PO70- ( 144) E $3, 776,292 03/08/23
0 SOUTH HONCUT CREEK BRI DGE. DUBLI N CA 94568 YUBA CI TY, CA 95991
o W DEN SHOULDERS AND | MPROVE CLEAR )
(925) 829. 9220 (530) 682- 3842
03- YUB-5714-/0 YUBA COUNTY AT LINDA AT THE LAMON CONSTRUCTI ON CO., | NC. $860, 151 06/ 22/ 22 0%
03-2G104 MARYSVI LLE MAI NTENANCE STATI ON (5714) 871 VON GELDERN WAY $0 07/11/22 0%
AT 981 NORTH BEALE ROAD $0
RDWY EXC, PLACE HVA (TYPE A) AND YUBA GITY CA 95991
M NOR CON
Totals: Authorized Final Amt: $1, 694, 473, 991 Completed to Date: $1, 114, 540,393  Work ThisMonth: $54, 139, 674
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 04

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-13-8.4/12.6 IN VARIOUS CI TIES, ON ROUTES 13, 61, ST. FRANCI S ELECTRIC, LLC CHAN, PERRY $3, 300,250 08/24/21 65%
04-0J4704 AND 123 AT VARI OUS LOCATI ONS; ALSO | N975 CARDEN STREET 3401 REGATTA BLVD $1, 405,968 09/ 24/21 43%

4 (1)
SNHG- 000C- (524) E $217,222 09/ 12/ 22

CONTRA COSTA COUNTY, ON ROUTE 123, Rl CHMOND, CA 94804

-0 AT EUREKA AVENUE. SAN LEANDRO CA 94577 (510) 926- 0347

CROSSWALK SAFETY ENHANCEMENTS. (510) 639- 0639

04- ALA-13-/0 IN ALAVEDA COUNTY ON ROUTES 13, 24, ST. FRANCIS ELECTRIC, LLC  ZHANG RU $1,319,000 04/13/21  50%

04 SSI04  eE 580, AND 880 AT VAR OUS LOCATIONS. 975 CARDEN STREET; 25100 SANTA CLARA $616, o A atw
-(645) REPAI R AND REPLACE EXI STI NG STREET

-0 SAN LEANDRO CA 94577

HAYWARD, C A 94544

(510) 639- 0639
(510) 867- 6031

04- ALA-24-5.9/6. 2 IN ALAVEDA AND CONTRA COSTA COUNTI ES, BENTANCOURT BROS. SADEGHI - NEDJAD, AM R- $14,725,000 02/14/20  100%
04- 0AC904 IN OAKLAND AND ORI NDA, AT THE CONSTRUCTI ON, | NC. FARDI N $10, 550, 549 02/ 14/ 20 720
CALDECOTT TUNNELS DI R S ORDER 8015 WEST 11TH STREET 5675 B G BRALTAR $0 12/30/22
EMERGENCY F. A.
TRACY, CA 95304 DRI VE OVER RUN
INSTALL MD VOLTAGE ELECT GENERATOR PLEASANTON, CA 94588
20. 20. 201 (209) 832- 7631
SYSTEMS (510) 459- 2581
130
04- ALA- 24-59. 0/ 6. 2 NEAR OAKLAND AT THE CALDECOTT TUNNEL MONTEREY MECHANI CAL CO SADEGHI - NEDJAD, AM R- $17, 485,000 09/13/18  100%
04- 108404 RPR FI RE PROTECT, VENT, ELECT SYST & 8275 SAN LEANDRO ST. FARDI N $183,122,702  09/13/18 75%
SCADA 5675-B G BRALTER $0 12130722
OAKLAND, CA 94621 Rl VE
(510)632-3173 PLEASANTON, CA 94588 OVER RN
20.20.201 510) 459- 2581
130 (510) 459-
04- ALA- 61-19. 8/ 21. 2 IN THE CI TY OF ALAVEDA, FROM GALLAGHER & BURK | NC. MCMASTERS, RI CHARD $5, 151,489 03/ 08/ 22 0%
04-2K7104 BROADWAY/ ENCI NAL AVENUE TO SHERVMAN 344 HI GH STREET; 3847 BREAKWATER ig 825 2(1)5 gg 0%
STREET OAKLAND CA 94601 AVENLE
CAPM UPGRADE ADA CURB RANPS, HAYWARD CA 94545
(510) 846- 3679
(510) 867- 4471
04- ALA-80-1.9/ 4 IN ALAVEDA COUNTY AT VAR OUS PACI FI C | NFRASTRUCTURE PERNG, REBECCA $2,561,266 12/30/20  100%
04-2J8304 LOCATI ONS CONSTRUCTI ON LLC 3401 REGATTA BLVD $2, 527, Ogg 82; 83%% 98%
I NSTALL TRANSPORTATI ON MANAGEMVENT 871 COTTI NG COURT STE A; RI CHVOND, CA 94804

VACAVI LLE CA 95688 (510) 774- 6007

(707) 449- 3604
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-5.7/5.8 IN THE CI TY OF BERKELEY AT QA CONSTRUCTORS PERNG, REBECCA $2,709,000 05/19/21 95%
04-1v8904 UNI VERSI TY AVE | NSTALL FENCI NG, 850 S VAN NESS AVE. STE 35 3401 REGATTA AVE. $1, 716, 3;3 825 %% g% 63%

REMOVE HAZ WASTE, TREE PROTECTI ON RI CHVOND, CA 94804

DIR S ORDER EMERGENCY F. A. SAN FRANG SQO, - CA 94110 (510) 867- 4480

I NSTALL FENCI NG REMOVE HAZ (408) 210- 5508
20.20.201 WASTE, TREE PROT
130
04- ALA-80-6.4/6. 8 ON |-80 AT G LMAN STREET | NTERCHANGE O C. JONES & SONS, |NC. PERNG, REBECCA $25, 297,120 01/ 04/ 22 1%
04-0A7724 FROM 0.6 M LES NORTH OF UNI VERSI TY 1520 FOURTH STREET; 3401 REGATTA BLVD. $78,933 01/27/ 22 0%
ACI M 0801- (121) E $26,503 07/23/23

AVENUE OC TO 0.5 M LE SOUTH OF EL Rl CHVOND, CA 94804
-0 CERRI TO SEPARATION IN_ A BERKELEY CA 94710 (510) 506- 2039

CONSTRUCT DOUBLE ROUNDABQUTS AT (510) 526- 3424

04- ALA- 80- 6. 4/ 6. 6 IN ALAVEDA COUNTY | N AND NEAR GOLDEN STATE BRI DGE, | NC. PERNG, REBECCA $22, 730, 064 05/ 03/ 21 58%

240; &A(Y)g(l)‘l-(llg) - BERKELEY FROM 0.6 M LE NORTH OF 3701 MALLARD DRI VE: 3401 REGATTA BLVD. %i' éig' égg 82; ;i; g% 70%
UNI VERSI TY AVENUE OVERCROSSI NG TO 0. 1 RI CHVOND, CA 94804 ' '

-0 M LE SOUTH OF GI LMAN STREET U BENI CI A CA 94510 (510) 774- 6007

CONSTRUCT THE G LMAN (925) 372-8000

04- ALA-84-12.5/12.5 IN ALAVEDA COUNTY, CITY OF SUNOL, GORDON N. BALL, INC. DI KE, EDDI E $890, 000 01/31/22 52%
04-0Y1104 NEAR NI LES CANYON | NSTALL CABLE NET 333 CAM LLE AVE. 5675-B G BRALTAR $232, 7% 8;1; %; gg 26%

DRAPERY SYSTEM DI R S ORDER EMERGENCY DRI VE

ALAMD, CA 94507

F.A (925) 838- 5675 PLEASANTON, CA 94588

I NSTALL CABLE NET DRAPERY SYSTEM . .
20. 20. 201 (925) 460- 3504
130
04- ALA- 84-13. 0/ 13. 6 ALAMEDA CREEK BRI DGE REPLACEMENT VI KI NG CONSTRUCTI ON COMPANY ~ TUN, YANNAI NG $19, 350, 226  11/17/20 32%
04-160304 PROJECT 11315 SUNRI SE GOLD CIR, STE A 5675 B G BRALTAR $11, 792,155 12/ 15/ 20 61%
ACNH P084- (054) E REPLACE BRI DGE DRI VE $995, 284 02/ 29/ 24
--() RANCHO CORDOVA CA 95742

PLEASANTON, CA 94588

(916) 852- 5530
(510) 867- 6181

HA21
04- ALA- 84-13. 6/ 18 I' N FREMONT, FROM ROUTE 238 (M SSION BAY CI TI ES PAVI NG & GRADI NG, DI KE EDDI E $17, 494,489 02/ 22/21 32%
04- 2A3324 BOULEVARD) TO ROUTE 680. I NC. 5675 B G BRALTAR $16, 344,502 03/11/21 91%

HSNH- P084- ( 055) E
--()

W DEN SHOULDERS, | NSTALL TRAFFIC 1450 CI VI C CT, BU LDI NG B #400 DRI VE $377,415 05/08/23

PLEASANTON, CA 94588

CONCORD, CA 94524- 6227
(925) 250- 5611

(925) 227- 6296
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-84-17.9/22.9 IN AND NEAR SUNCL, PLEASANTON AND BAY CI TI ES PAVI NG & GRADI NG, NGO, HUNG $133,484,836 02/22/21 12%
04- 297634 LI VERVORE ON RTE 680 FROM 1.2 M I NC. 5675 B G BRALTAR $41, 584,392 03/11/21 31%
SOUTH TO 1.8 M NORTH OF RTE 84 AND 1450 CIVIC CT; BU LDI NG B #400 DRI VE $3,731,678 07/01/25
ON RTE 84 FROM 0.1 M EAST D CA 94524- 6227 PLEASANTON, CA 94588
W DENI NG ROUTE 84 TO EXPRESSVAY AND (925) 22’7 6296 ) (510) 224- 6790
04- ALA-84-21.9/21.9 I N ALAMEDA COUNTY, NEAR LI VERMORE, AT REDGW CK CONSTRUCTI ON CO. PANDHER, PARAMII T $16, 650,000 07/16/19  100%
04- 4Q2604 1.1 MLE WEST OF RUBY HI LLS DRI VE 21 HEGENBERGER CT. 5675- B G BRALTAR DR, $8, 126, Ogg f{g; %‘115 ;g 49%
RECONSTRUCT SLOPE W TH RSP OAKLAND CA 94621 PLEASANTON, CA 94588
(510) 992. 1727 (510) 867- 6694 OVER RUN
20. 20. 201
130
04- ALA-92-5.1/5.1 I N ALAVEDA COUNTY ON ROUTES 92, 580, MYERS & SONS CONSTRUCTI ON, LLCCHAHAL, HARPAL $3, 664,996 04/ 14/ 22 39%
|04- 5580?372)0 680 AND 880 AT VARI OUS LOCATI ONS 45 MORRI SON AVENUE; 3847 BREAKWATER AVE ﬁi ggi Sgg gg; g%gg 69%
) ) WORK DESCRI PTI ON | NCLUDES PATCHI NG ' '
- 580-(573)0 SACRAVENTO CA 95838 H::\(;\A:E’? 23924545
-0 (916) 283- 9950 (510) 867-
04- ALA- 260-.6/1.9 I N ALAVEDA COUNTY | N ALAMEDA AND O C. JONES & SONS, |NC. ZHANG, RUI $1, 770,770 06/ 24/ 22 0%
04- 19404 OAKLAND FROM 0.1 M LES NORTH OF 1520 FOURTH STREET; 25100 SANTA CLARA ig %522522 0%
ATLANTI C AVENUE TO FI FTH STREET STREET
. BERKELEY CA 94710 HAYWARD CA 94544
(510) 526- 3424
(510) 867- 6031
04- ALA-260-1.1/1.9 IN ALAVEDA COUNTY, AT THE POSEY- MONTEREY MECHANI CAL CO PANDHER, PARAMII T $6, 415, 000 09/ 06/ 21 38%
04-2Wr404 WEBSTER TUBES | NSTALL FUEL CELL 8275 SAN LEANDRO STREET 5675 G BRALTAR DRI VE, $389,942 01/11/22 6%
POMER SYSTEM SUTE B $0 05/18/23
OAKLAND, CA 95621 '
I NSTALL FUEL CELL POWER SYSTEM PLEASANTON, 94588
20. 20. 201 (510) 867- 6694
130
04- ALA-260-1.1/1.9 IN OAK AND ALA AT POSEY WEBSTER TUBES MONTEREY MECHANI CAL CO PANDHER, PARAMII T $21, 830,000 03/04/19  100%
04- 3K2004 RPR FI RE PROTECTI ON, VENT, ELECT 8275 SAN LEANDRO ST 5675-B G BRALTAR $20, 539, 723 23; gggg 94%
SYSTEM
OAKLAND, CA 94621 DRI VE
(510) 812- 4031 PLEASANTON, CA 94588 OVER RUN
0. 801350 (510) 867- 6694

000
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-260-1.1/1.9 I N ALAVEDA COUNTY, | N QAKLAND AND MONTEREY MECHANI CAL CO PANDHER, PARAMII T $4, 935,000 02/ 24/ 20 66%
04- 00204 ALAMEDA, AT THE POSEY- WEBSTER TUBES 8275 SAN LEANDRO STREET 5675- B G BRALTAR $4, 173, 8% 22; gg; gg 85%
DIR S ORDER EMERGENCY F. A. DRI VE
RENT & PLACE TEMPCRARY BACKUP OAKLAND, - CA 94621 PLEASANTON, CA 94588
GENERATORS (510) 812- 4031 510) 867 6;394
20. 20. 201 (510) 867-
130
04- ALA-580-.4/19. 4 I N ALAVMEDA COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF PANDHER, PARAMII T $1, 690, 690 05/ 03/ 22 0%
04-3Q4904 LOCATI ONS CALI FORNI A, I NC. 5675- B G BRALTAR 23 285 23; gg 0%
PLACE POLYESTER CONCRETE OVERLAY, 1310 W 23RD STREET; DRI VE
TEMPE AZ 85282 P;fgsggogéQSA 94588
(602) 437-1711 (510) 867-
04- ALA-580-1.3/6 IN ALAVEDA COUNTY, ON |-580 FROM VEST PACI FI C | NFRASTRUCTURE SI NGH, DAVI NDER $3, 435,600 11/10/21 41%
Eé; &Kggg4_(081) c GRANT LI NE ROAD UNDERCROSSI NG(UC) TOCONSTRUCTI ON LLC 5675 B G BRALTAR $1é§§§,§§g 2;; 8?; gg 53%
0 NORTH FLYNN ROAD OVERCROSSI NG ( OC) 871 COTTI NG COURT STE A DRI VE '
o NEAR THE CI TY OF LI PLEASANTON, CA 94588
VACAVI LLE CA 95688 '
ESTABLI SH ELECTRI C SERVI CE .
(707) 449- 3604 (510) 385- 7169
04- ALA-580-1. 5/ 0 I N ALAVEDA AND CONTRA COSTA COUNTI ES HOSELEY CORPORATI ON HATEFI, AMR $2, 610,000 12/23/21  100%
gﬁJHOGKgggé-(sss) c AT VARl OUS LOCATI ONS. 96F PI ER ADM N BUI LDI NG SUI TE 2525 STANVELL DRI VE $1,:;§§é’ %523 8;; gg; gg 74%
I NSTALL CONCRETE BARRI ER AT SHI ELD SUI TE #100 '
--0) SAN FRANCI SCO CA 94124 D CA 94520
(415) 404- 8997 CONCORD,
(510) 867- 6034
04- ALA- 580- 30. 8/ 46. 5 IN ALAVEDA COUNTY AT VARI OUS TENNYSON ELECTRIC, | NC. ZHANG, RUI $6, 246, 403 03/ 26/ 21 98%
04-3J0504 LOCATI ONS FROM 0.2 M LE EAST OF 7275 NATI ONAL DRI VE; 3847 BREAKWATER AVE $5,547,751  04/16/21 89%
ACl M 5801- (981) E $102,517 07/ 26/ 22
ADELI NE STREET UNDERCROSSI NG | N HAYWARD, CA 94545
-0 OAKLAND TO 0.3 M LE WEST OF RoUTE L VERMORE CA 94550 (510) 867- 6031
I NSTALL AND UPGRADE TRANSPORTATI ON  (925)606-1038
04- ALA- 580- 45. 4/ 45. 8 I N ALAVMEDA AND SOLANO COUNTI ES AT BORTOLUSSI & WATKIN, | NC. BARTEL, DAVID $1, 419,349 09/ 28/ 21 14%
04- 2K7904 VARI OUS LOCATI ONS 77 LARKSPUR STREET; $724,712 10/ 22/21
ACNH- 000C- ( 533) E 3401 REGATTA BLVD $118,616 07/30/25 1%

--0

HI GHWAY PLANTI NG AND | RRI GATI ON

SAN RAFAEL CA 94901
(415) 453- 4675

RI CHVOND, CA 94804
(510) 385- 6755
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA-580-/0 IN ALAVEDA COUNTY AT VARI OUS PTM GENERAL ENG NEERI NG BEHNI WAL NACHHATAR $2,231,022 10/ 25/21 91%
04-3J1304 LOCATI ONS SERVI CES, | NC. (NEI'L) $1, 966,041 11/18/21 88%
S' ('V)GXOOl'(GGS) E I NSTALL ACESSI BLE PEDESTRI AN S| GNAL 5942 ACORN STREET; 3847 BREAKVATER AVE $530, 833 08/ 04/ 22
RI VERSI DE CA 92504 HAYWARD CA 94545
(951) 720- 1000 (510) 867- 6032
04- ALA- 680-12. 4/ 21. 9 IN AND NEAR PLEASANTON AND DUBLI N, SECURI TY PAVI NG COMPANY, |NC. DI KE, EDDIE $65, 995, 253 04/ 12/ 22 0%
2@;%6223_(946) c FROM NORTH OF ROUTE 84 TO ALCOSTA 3075 TOWNSGATE ROAD; 5675 B G BRALTAR ig 8‘515 i;j gg 0%
BOULEVARD
--() ROADVAY REHABI LI TATI ON VESTLAKE VI LLAGE CA 91361 DRI VE
. (818) 362- 9200 PLEASANTON, CA 94588
(925) 250- 5611
04- ALA- 880-. 9/ 24. 8 IN OAKLAND, UNION CI TY, AND FREEMONT, DREAMBUI LDER CONSTRUCTI ON BALUYOT, RQODELI O $1,628,061 11/30/21 77%
0A4CI‘|\1438384C S36) E AND ON ROUTE 80 IN BEKELEY (PM 4.7) CORPDBA DREAMBUI LDER 3847 BREAKVWATER AVE $1é§gg,§§2 (1)55 gg; 2% 84%
0 - (536) AT VARI OUS LOCATI ONS; ALSO | N SANTA 18543 YORBA LINDA BLVD # 376; HAYWARD, CA 94545 '
CLARA COUNTY, IN M (510) 867- 6083

YORBA LI NDA CA 92886
(714) 646- 3697

CONSTRUCT PERMANENT BEST MANAGEMENT

04- ALA- 880-11. 4/ 12. 2 IN FREMONT, FROM 0.4 MLE SOUTH TO O C JONES & SONS, |NC BALUYOT, RODELI O $8, 285,192 01/04/21 97%
04-0J5304 0.4 MLE NORTH OF PATTERSON SLOUGH 1520 FOURTH STREET; 3847 BREAKWATER AVE. $8, 268,211  01/26/21 98%
ACI M 8801- (910) E BRI DGE NO. 33. 0250 $145,206 08/ 03/ 22

. 33- (PM 11.8). BERKELEY CA 94710 HAYWARD, CA 94545
-0 BRI DGE REHABI LI TATI ON. (510) 867- 6083

(510) 909- 9601

04- ALA- 880- 20. 9/ 20. 9 I N ALAVEDA COUNTY | N SAN LEANDRO AT A. TEI CHERT AND SON, |NC. DBA NGUYEN, VERNON $3,079, 649 12/ 29/ 20 89%
345131/3;28‘11-(911) WASHI NGTON AVENUE TEI CHERT CONSTRUCTI ON 25100 SANTA CLARA $2, g% gig 8;5 3(155 g% 93%
RECONSTRUCT RAMPS. 400 SUNRI SE BLD. ; STREET :
0 HAYWARD, CA 94542

ROSEVI LLE CA 95661
(510) 867- 6119

(916) 757- 6400

04- ALA- 880-28.3/28.5 IN OAKLAND AT 29TH AVE DIR S ORDER REDWOCD ENG NEERI NG CHAHAL HARPAL $500, 000 12/06/21 100%
04- 4V0704 EMERGENCY F. A CONSTRUCTI ON 3847 BREAKWATER AVE $228, Ogg 82; %‘1‘5 gg 46%
| NSTALL FENCI NG 416 D ST HAYWARD CA 94545

REDWOOD CI TY CA 94063 (510) 867-6091

20. 20. 201 (925) 819- 2960
130
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District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880-30. 2/ 33. 6 I N ALAVEDA COUNTY | N QAKLAND AT FBD VANGUARD CONSTRUCTI ON, SAFI SAEED $2, 225,000 11/05/21 90%
4- 2K8204 ROM 1 78 12/07/21
s Mg881-(912) E VAR QUS LOCATI ONS FROM 0.3 M LE | e 3847 BREAKVATER AVE s s'sggg'gsf 085 83522 75%
0 SOUTH OF 5TH AVENUE UNDERCROSSI NG TO550 GREENVI LLE ROAD; HAYWARD, CA 94545 ’
T 0.1 MLE NORTH OF 7TH STRE (510) 714- 7039
PAVE NARROW STRI PS AND LI VERMORE CA 94550
(925) 245- 1300
04- ALA- 880- 30. 5/ 30. 5 IN ALAVEDA COUNTY, | N QAKLAND, GRANI TE CONSTRUCTI ON COVPANY ~ CHAHAL HARPAL $5, 542,992 03/ 14/ 22 14%
04- 4A8004 ADJACENT TO 5TH AVE OVERHEAD AT LAKE 715 COMSTOCK ST: 3847 BREAKWATER AVE %gg’ ggg 82; gfl’j gg 3%
MERRI TT CHANNEL SANTA CLARA CA 95054 HAYWARD CA 94545 '
BRI DGE REPLACEMENT (845) 654- 4268 (510) 867- 6091
HA21
04- ALA- 880-34. 1/ 34. 6 HOMELESS FENCI NG | N QAKLAND, ON MARI NSHI P DEVEL OPMVENT SAEED SAFI $2, 992,000 05/05/21  100%
04- 218404 WOOD STREET DIR S ORDER EMERGENCY | NTERESTLLC 25100 SANTA CLARA $2, 964, 8;(7) 825 ég; g% 99%
F. A 1485 BAYSHORE BLVD SUI TE 200 STREET,
LESS FENCING SAN FRANCI SCO CA 94124 HAYWARD, - CA 94544 OVER RN
20. 20. 201 (415) 852- 1752 (510) 714-7039
130
04- ALA- 880- 34. 5/ 35 IN ALAVMEDA COUNTY, AT WOOD STREET MARI NSHI P DEVELOPMENT SAFI, SAEED $3, 265, 000 05/ 11/ 22 34%
04- 38904 REPAI R FI RE- DAVAGED COLUMN, | NSTALL | NTERESTLLC 3847 BREAKWATER AVE $920, 823 (1)85 éi; gg 28%
BARRI E 1485 BAYSHORE BLVD. STE 200, HAYWARD, CA 94545
REPAI R FI RE- DAMAGED COLUMN, | NSTALL .
SAN FRANCI SCO, CA 94124 (510) 714-7039
BARRI E
20. 20. 201
130
04- ALA-980-1.1/1. 1 I N QAKLAND, AT THE CALTRANS DI STRICT SAN FRANCI SCO ELEVATOR KAMKAR REZA $5, 611, 000 10/ 11/21 0%
04- 4K9804 4 HEADQUARTERS OFFI CE BUILDING, 111 SERVICES, LLC 5675- B G BRALTAR ig ég;ig;gé 0%
GRAND AVENUE ORDER EMERGENCY F. A. 6517 S| ERRA LANE DRI VE
BU LDI NG ELEVATOR REHAB DUBLIN CA 94568 PLEASANTON, CA 94588
20. 20. 201 (925) 829- 5400 (510) 385- 8001
130
04- CC-4-15.5/28.9 I N CONTRA COSTA, ALAMEDA, AND SOLANO CROSSTOWN ELECTRI CAL AND DATA, MUKHERJEE RABI NDRA $745,000 06/17/22 0%
04- 38704 COUNTI ES AT VARI OUS LOCATI ONS. I NC. 2836 CANW CK | NAE ig 215 33533 0%
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Statement of Ongoing Contractsasof 07/20/22 08/ 05/ 22
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-4-16.7/16. 7 IN CONTRA COSTA COUNTY AT VARI OUS MYERS & SONS CONSTRUCTI ON, LLCRANDHAWA, PERVEZ $1, 323,461 03/30/21 96%
04-2Q0204 LOCATI ONS 45 MORI SON AVE. 2525 STANVELL DRI VE $1, Zgz éf? 825 %g; g% 93%
TREAT BRI DGE DECK W TH METHCRYLATE, SUl TE #100 :
SACRAMENTO, CA 95838 D CA 94520
(916) 283- 9950 CCNOORD,
(510) 867- 6021
04- CC- 4- 25. 8/ 28. 3 IN CONTRA COSTA CO IN PI TTSBURG AND JJ NGUYEN, |NC. BARTEL, DAVID $2, 574,086 05/21/18 0%
04-230414 ANTI OCH FROM 0.2 M LE WEST OF 3172 SALEM DR 3401 REGATTA BLVD. $2;$ﬂ§'8g3 83; gg; %g 0%
SOVERSVI LLE ROAD UC TO 0.1 MLE EAST RI CHVOND, CA 94804 '
SAN JCSE CA 95127 '
OF CAVALLO ROAD UC (510) 385- 6755 PLANT EST
(408) 259- 7982
REPLACEMENT H GHWAY PLANTI NG SATI S
04- CC-4-28.7/31 I'N CONTRA COSTA COUNTY | N ANTI OCH JJ NGUYEN, |NC. BARTEL, DAVID $1,757,143 01/18/19 0%
04-2J0424 FROM 0.2 M LE WEST OF HILLCREST AVE 3172 SALEM DR 3401 REGATTA BLVD. $1, g?i 31(7) (ﬁ; %%5 %g 0%
OC TO BART PED OC AND FROM 0.2 M LE RI CHVOND, CA 94804 '
SAN JOSE CA 95127
WEST OF ROUTE 4/160 SEPA 408) 899- 6841 (510) 385- 6755 PLANT EST
REPLACEMENT HI GHWAY PLANTI NG (408) 899- SATI'S
04-CC-4-/0 IN CONTRA COSTA COUNTY, ON ROUTES 4, NORCAL GENERAL CONSTRUCTION  MUKHERJEE, RABI NDRA $1,271,662 09/10/21 33%
giﬁ?—ﬁiigg-(oss) c 24, 80, 242, 580, AND 680 AT VARI OUS CORPORATI ON 2525 STANVELL DRI VE $559, 722 ég; gi; g; 44%
0 LOCATI ONS. 751 MABURY RD CONCORD, CA 94520
REPAI R AND REPLACE EXI STI NG SAN JOSE. CA 95133 (510) 774- 4383
(408) 886- 0335
04-CC-4-/11 IN CONTRA COSTA COUNTY IN AND NEAR QO C. JONES & SONS, |NC. MUKHERJEE, RABI NDRA $1, 050, 677 05/11/22 0%
04- 19204 HERCULES AND MARTI NEZ FROM SAN PABLO 1520 FOURTH STREET; 2836 CANW CK LANE ig 8‘935 (2)25 gg 0%
AVENUE TO 0.1 M LE VEST OF M LANO BRENTWOOD, CA 94513
BERKELEY CA 94710
OVERCROSSI NG (510) 774- 4383
PPpp-. (510) 526- 3424
04- CC-80-2.3/2.3 IN CONTRA COSTA, SANTA CLARA AND  REDWOOD ENG NEERI NG ROBERTO BORJA $1,907,500 08/02/21 0%
04- 2V2704 ALAVEDA COUNTY ON ROUTE 580 NEAR CONSTRUCTI ON 1700 S. AVPHLETTE, ig 82; ig; g; 0%
MACARTHUR 416 D STREET SAN MATEO, CA 94402
CONSTRUCT SI GN STRUCTURES AND (510) 385- 7107
| NSTALL LEFT REDWOCD CI TY, CA 94063
20. 20. 201

130
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-80-5.1/5. 1 IN THE CI TY OF SAN PABLO, WESTBOUND MARI NSHI P DEVELCOPMENT PERNG, REBECCA $425,000 10/ 14/ 21 32%
04-3Wr704 EL PORTAL DR. ONRAMP DIR S ORDER | NTERESTLLC 3401 REGATTA BLVD. $274, G;g ég; 2% g% 65%
EMERGENCY F. A. 1485 BAYSHORE BLVD., STE 200 R CHVOND, CA 94804
REPAI R CONCRETE BARRI ER AND (510) 506- 2039
SOUNDVALL SAN FRANCI SCO, CA 94124
20. 20. 201 (925) 360- 5150
130
04-CC-242-/1.6 I N CONCORD, FROM ROUTE 680 TO 0.1 FBD VANGUARD CONSTRUCTI ON, HATEFI, AM R $9, 145,831 12/ 04/ 20 96%
%-Vﬁfgggg 00 E M LES NORTH OF CONCORD AVENUE I NC. 2525 STANVELL DRI VE $9, °§§"§ZZ ég; %; gg 95%
0 -(004) PAVEMENT REHABI LI TATI ON 550 GREENVI LLE ROAD; SUl TE #100 :
LI VERVORE CA 94550 C501]OCOBE’7 603324520
HA22 (925) 245- 1300 (510) 867-
04-CC-580-.9/1.5 IN R CHMOND, AT STEGE DRAIN RIDGE NO. GORDON N. BALL, |NC. CHAN, PERRY $8, 244,525 02/ 25/ 21 77%
?\40[54‘]258‘2‘ 28- 0091. 333 CAM LLE AVENUE; 3401 REGATTA BLVD $4,425,366 03/11/21 53%
-(368)E BRI DGE REPLACENENT o CHVOND. CA 94804 $39,500 12/ 08/ 22
--0) ALAMD CA 94507 '
(925) 838- 5675 (510) 926- 0347
04- CC-580-3.3/3.3 I N CONTRA COSTA COUNTY | N RI CHMOND AT AVERI CAN Cl VI L CONSTRUCTORS  RANDHAWA PERVEZ $257,000 06/02/22 0%
04- 3Q6204 MARI NA WAY OC AND | N WALNUT CREEK AT WEST COAST LLC 2525 STANVELL DRI VE 23 06/ 29/ 22 0%
MOUNT DI ABLO BLVD UC 2990 BAY VI STA COURT, SUITE D sUITE D
TREAT BRI DGE DECK W TH CONCOR
BENI CI A CA 94510 D CA 94520
(707) 746- 8028 (510) 867- 6021
04- CC-580-5.8/5. 8 IN CITY OF RICHVOND | N CONTRA COSTA GOLDEN STATE BRI DGE | NC CHAN PERRY $15, 514, 348 04/ 01/ 21 82%
04- 43914 COUNTY ON ROUTE 580, AT SCOFI ELD 3701 MALLARD DRI VE 3401 REGATTA BLVD $13, 544,359 04/13/21 87%
AVENUE UNDERCRCSSI NG NO. 28. .. Rl CHVOND, CA 94804 $809, 178  08/30/ 22
SEI SM C RETROFI T BENI CI A CA 94510 '
(925) 372- 8000 (510) 926- 0347
04-CC-580-6.1/7.7 I N CONTRA COSTA AND MARI N COUNTI ES ONALLI ED PAI NTING | NC. HALALI, BEHZAD $39, 450, 787 01/14/21 57%
04-3G4744 ROUTE 580 AT THE RI CHVOND SAN 4 LARW N ROAD 3401 REGATTA BLVD. $32, 470, 684 02; 09;21 82%
REMOVE TRAVELERS, PAINT STRUCTURAL Rl CHVOND, CA 94804- 4594 $2, 488,824  07/10/23

CHERRY HILL, NJ 08034

(856) 429- 3400 (510) 867- 6107
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-580-6.7/7.8 ON THE RICHVOND SAN RAFAEL BRI DGE, FLATI RON VEST | NC HALALI, BEHZAD $12,135,000 01/11/20  100%
04-2W1204 1580 STRENGTHEN GUSSET PLATES AT 2100 GOODYEAR RD. 3401 REGATTA BLVD $10, 163, 122 84315 %;; g; 84%
VARI OUS LOCATI DI R S ORDER EMERGENCY .
BENI Gl A CA 94510 Rl CHMOND, CA 94804- 4594 07/ 07/ 22
F.A 207) 742- 6000 (510) 867-6107 COVPLETED
STRENGTHEN GUSSET PLATES AT VAR qus  (707)742-
20. 20. 201 LocATI
130
04-CC-580-7.3/7.4 EB R CHMOND SAN RAFAEL BRI DGE #28- ALLIED PAINTING | NC. HALALI, BEHZAD $751,000 03/14/22  100%
04-0Y5304 0100 LOWER DECK FI RE DAMAGE REPAIR 4 LARW N ROAD 3401 REGATTA BLVD., $66, 116 05/ 13/ 22 9%
DIR S ORDER EMERGENCY F. A. BLDG A $0  09/30/22
CHERRY HILL, NJ 08034
FI RE DAMAGE REPAI R ON RSR BRI DGE (856) 429- 3400 Rl CHVOND, CA 94804 OVER RUN
20. 20. 201 (510) 867- 6107
130
04- CC- 680-8.6/8. 6 NORTH BOUND AND SOUTH BOUND BAY CI TI ES PAVI NG & GRADI NG  RANDHAWA PERVEZ $565,000 01/07/22  100%
04- 48004 COVPACTI ON GROUT PI PE LI NING REPAVE | NC 2525 STANVELL SUITE $519, Géé 8;; g(l); gg 92%
1450 CIVIC CT BLDG B STE 400 100
CONCORD CA 94520 c50110c0812>7c20523411520 OVER RN
20. 20. 201 (510)867-
130
04- CC- 680-24. 9/ 25. 5 I N SACRAMENTO COUNTY NEAR ANl TOCH ON PERRY ELECTRI C | NCORPORATED  WONG, DUDLEY $5,361,069 02/04/21  100%
04-3G3014 ROUTE 160 FROM 0.2 M LE NORTH OF 130 MURWOOD COURT 25100 SANTA CLARA ST. $5, ;gg' ggg 82; gg; g% 99%
SACRAMENTO COUNTY LINE TO 0.4 M LE VALNUT CREEK CA 94596 HAYWARD, C A 94544 !
NORTH OF SACRAMENTO COUNT 925) 766- 2778 (510) 385- 7628 OVER RUN
REPLACE FOG HORNS, RADAR BEACONS (925) 766-
HA21
04- MRN- 1- 10. 7/ 11 IN MARI N COUNTY ON ROUTE 1 AT PM JOHN SEMSEN LANDSCAPI NG CO | NCSI MPSON, JOHN $500, 950 12/08/21 14%
04- 0AA4B4 10.7-10.9, NEAR STI NSON BEACH, AT 1.3 21161 LYONS BALD MNT RD; 3401 REGATTA BLVD $2$st ggg 8;5 135 gé 241%
M LES SOUTH OF PANORAM C HI GHWAY Rl CHVOND CA 94804 '
SONORA CA 95370
NORTH JUNCTI ON 209) 743- 6809 (510) 867- 4515
FOUR- YEAR PLANT ESTABLI SHVENT AS (209) 743-
04- MRN- 1-22. 8/ 22. 8 IN MARI N COUNTY, NEAR FI VE BROOKS, AT JOHN SEMSEN LANDSCAPI NG CO | NCSI MPSON, JOHN $234,680 12/24/21 14%
04- 0AA444 G ACOM NI GULCH BRI DGE 21161 LYONS BALD MNT RD; $109, 759  01/20/ 22
ACST- ER31- (004) E 3401 REGATTA BLVD. $2,646 03/18/25 7%

--0

MAI NTAI N EXI STI NG PLANTED AREA TO

SONORA CA 95370
(209) 743- 6809

RI CHVOND, CA 94804
(510) 867- 4515
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District 04
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101-. 2/ 0 I'N MARI N COUNTY NEAR SAUSALI TO AT 0.1 MAGE ORA & GHI LOTTI, |NC. RUSSELL, STEVE $840, 655 03/29/21 7%
04-4J4204 M LE SOUTH OF SAUSALI TO ROAD 555 DUBOI S ST. 756 W FRANCI SCO $291, 609 05/27/21 3506
STER- 27F5- (001) E $76,476 12/ 29/ 23
O UNDERCROSSI NG SAN RAFAEL CA 94901 BLVD
I NSTALL FLOOD GATES AND MODI FY BOX SAN RAFAEL, CA 94901 SUSPENDED
(415) 459- 8640 (510) 774. 6207
04- MRN- 101- . 7/ 15. 8 IN MARI N, SOLANO AND SONOMVA COUNTI ES PTM GENERAL ENG NEERI NG RUSSELL, STEVE $4, 097,079 05/21/21 59%
04- 3K3504 AT VARl OUS LOCATI ONS SERVI CES, | NC. 756 W FRANCI SCO- $2, 040,458 06/09/21 50%
Bl??'oooc'(481)E VEHI CLE DETECTI ON SYSTEM 5942 ACORN STREET; BLVD $492,671  09/30/22
Rl VERS| DE CA 92504 S?TORﬁsﬁEZéggA 94901
(951) 710- 1000 (510) 774-
04- MRN- 101-1. 5/ 22. 3 IN MARI N COUNTY ON ROUTE 101 AT MYERS & SONS CONSTRUCTI ON, LLCLI, TI FFANY $2,392,390 05/27/22 5%
04-2Q0404 VARl OUS LOCATI ONS 45 MORRI SON AVENUE; 756 ERANCI SCO BLVD $83,311 06/21/22 3%
TREAT BRI DGE DECK W TH METHCRYLATE, SACRAVENTO CA 95838 VEST $83,311  10/05/22
SAN RAFAEL, CA 94901
(916) 283- 9950 (510) 406. 4126
04- MRN- 101-4. 0/ 4 I'N MARI N COUNTY | N SAUSALI TO AT GOLDEN STATE BRI DGE, | NC. HABTESELASSI E, DAW T $22,844,967 06/21/22 0%
04-2VB404 RI CHARDSON BAY BRI DGE 3701 MALLARD DRI VE; 756 ERANCI SCO BLVD $0 07/08/22 0%
REMOVE AC SURFACI NG AND PLACE BENI G A CA 94510 VEST $0  04/05/23
SAN RAFAEL, CA 94901
(925) 372- 8000 (510) 285- 6080
04- MRN- 101-8.4/8. 7 IN MARI N COUNTY, FROM TAMALPI AS DI SNEY CONSTRUCTI ON, | NC. RUSSELL, STEVE $10, 505, 699  11/30/ 20 58%
04-1A6614 DRI VE | NTERCHANGE | N CORTE MADERA TO 533 Al RPORT BLVD., SUITE 120 756 FRANCI SCO BLVD $10, 338,566 12/22/20 97%
.y 0
SI R FRANCI S DRAKE BLVD. | N LARKSPUR VEST $324,136  01/03/23
| NPROVEVENTS ON SB AND e Do oeen 0T SAN RAFAEL, CA 94901
CONSTRUCT MJLTI USE Bl KEPATH. ( ) ) (510) 754- 0001
04- MRN- 101- 10. 6/ 10. 8 IN SAN RAFAEL, FROM ROUTE 101 GORDON & BALL, INC. HABTESELASSI E DAW T $13,506, 290 05/ 05/ 20 89%
04-4G8204 NORTHBOUND OFF- RAMP TO 2ND STREET 333 CAM LLE AVENUE; 756 FRANCI SCO BLVD $11, 325, 435 05/ 26/ 20 84%
BLNH- QLO1- ( 343) REPLACE BRI DCE $1,104,727 12/ 30/ 22
) VEST
--0) ALAMO CA 94507

SAN RAFAEL, CA 94901

(925) 838- 5675
(510) 385- 6980



State of California Department of Transportation Page 45
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN-101-11.3/11. 3 I'N MARI N COUNTY | N SAN RAFAEL AT DI SNEY CONSTRUCTI ON, | NC. MAI, | SAAC $738,333  04/12/ 22 0%
04-0K5104 | RW N CREEK CULVERT 533 Al RPORT BLVD SUITE 120; 756 FRANCI SCO BLVD. ig (1)‘155 (1)%22 0%
CULVERT REHABI LI TATI ON VEST
BURLI NGAME CA 94010
(650) 259- 9545 SAN RAFAEL, CA 94901
(510) 421- 6324
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. DAW T, HABTESELASSI E $674,811 01/16/18 6%
04- 4G8714 . $548,818 02/09/ 18
BRA+ GIOL- (327) E M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE 756 FRANC! SCO BLVD 5995 08/ 31/ 29 93%
) BRI DGE SCOUR M Tl GATI ON.
--() ALAMD CA 94507 VEST
(925) 838- 5675 WEST RAFAEL, CA 94901
(510) 385-8178
04- MRN- 101- 15. 6/ 15. 6 I'N MARI N COUNTY | N SAN RAFAEL ON US- BRI DGEWAY ClI VI L CONSTRUCTORS, BRAJNI KOFF, LEONARD $3, 365,460 05/ 09/ 22 0%
04- 2K2404 101 AT M LLER CREEK ROAD OC AND IN | NC 4030 OCCl DENTAL ROAD ig (1“255 %i; gg 0%
SONOVA COUNTY | N SANTA ROSA ON US- 101 3333 VACA VALLEY PARKWAY; SANTA ROSA, CA 95401
AT TODD ROAD OC AND B (707) 249- 7557

VACAVI LLE CA 95688
(707) 455- 7033

REPLACE/ UPGRADE BRI DCE RAI LS.

04- MRN- 101- 20. 8/ 27. 1 IN MARI N COUNTY | N AND NEAR NOVATO  GHI LOTTI CONSTRUCTI ON CO. CHO G NA $78, 926, 738 04/ 26/ 22 1%
004\1/—L_22421(7ﬂ21f1(132) N FROM 0.1 M LE SOUTH OF FRANKLI N 2301 KERNER BLVD #E 384 BEL MARI N KEYS ijgg’ ;ig 82; 12; §§ 1%
AVENUE OVERHEAD TO 0.5 M LE SOUTH OF SANTA RAFAEL  CA 94901 BLVD. ’
-0 SAN ANTONI O CREEK BRI DGE 15 256, 1028 STE 200 NOVATO, CA 94949
ROADWAY AND BRI DGE W DENI NG FOR Hov  (415)256- (510) 385- 8178
04- NAP-29-.2/14. 6 I N NAPA COUNTY ALONG S ROUTE 29 AT PMGRANI TE CONSTRUCTI ON COVPANY BRAR, PARAMDEEP $1, 091, 187 03/17/22 0%
04- 0KO004 0.2 TO 14.61 FROM KI MBERLY DRI VE TO 1324 S. STATE STREET; 324 CAVPUS LANE, $0 04/08/22 0%
ACNH P029- (151) E $0 10/ 24/ 22
SALVADOR AVENUE SUTE T
--() UKI AH CA 95482

FAI RFI ELD, CA 94534

(707) 467- 4100
(925) 260- 6460

04- NAP-29-5. 0/ 6. 7 I N NAPA COUNTY AT THE | NTERSECTI ON OF GHI LOTTI CONSTRUCTI ON CO. | SADA DARREN $32, 026,567 03/21/22 0%
04-281204 ROUTES 29/ 12 AND ROUTE 221 246 GH LOTTI AVE; 324 CAMPUS LANE STE T $0 05/13/22 0%
ACNH- X055- ( 060) E | NTERSECTI ON | MPROVENENTS FAlRFEI LD, CA 94534 $0  05/20/ 25

--0) SANTA ROSA CA 95407 ’

(707) 585- 1221 (925) 250- 5595
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04- NAP- 29- 20. 4/ 20. 8 I N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPlI RE LANDSCAPI NG | NC BARTEL, DAVID $354, 141 10/ 28/ 16 0%
04- 2594A4 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 35 3401 REGATTA BLVD. $351, 5;8 é%gg;%g 0%
WASHI NGTON STREET DAVIS. CA 95617 Rl CHVOND, CA 94804
REPLACEMENT HI GHWAY PLANTI NG ' .
(530) 400- 3943 (510) 385- 6755 PLANT EST
SATI S
04- NAP- 29- 29. 3/ 36. 9 IN AND NEAR SAI NT HELENA AND ARGONAUT CONSTRUCTORS BRAR PARAMDEEP $7,292,381 02/ 16/ 22 22%
04-4J3004 CALLI STOGA, FROM YORK CREEK BRI DGE TO360 SUTTON PL 324 CAMPUS LANE SUI TE $2, 300,838 03/16/22 32%
ROUTE 128 T $2,199, 838 09/ 26/ 22
SANTA ROSA CA 95405
PAVEMENT PRESERVATI ON.
(707) 542- 4862 FAl RFI ELD CA 94534
(925) 260- 6460
04- NAP- 29- 33. 5/ 48. 5 ON ROUTE 29 AND ROUTE 12, AT VAR OUS TEAM GHI LOTTI, |NC. CHO, G NA $8, 667,000 09/29/20  100%
04- 16304 LOCATI ONS REPAIR FIRE DAMAGE DIR' S 2531 PETALUMA BLVD. SO. 1009 CLEGG COURT, $5, 861, 428 825 (2)85 gcz) 100%
ORDER EMERGENCY F. A. STE. G 06/ 30/ 22
REPAI R FI RE DAMAGE PETALUMA, CA 94952
PETALUMA, CA 94954 OVER RUN
(707)763-8700 510) 385- 8178
20. 20. 201 (510) 385-
130
04- NAP- 29-42. 1/ 48. 6 NAPA CO., LAKE CO HW, EAST OF TEAM GHI LOTTI, | NC. PATENI A, DANI LO $4,375,000 07/02/21  100%
04-2wWr604 ROBERT LOUI'S STEVENSON STATE PARK 2531 PETALUMA BLVD SOUTH, 324 CAMPUS LANE STE $4,251,013  07/29/21 (09,
CALI STOGA T $0 06/20/ 22
PETALUMA, CA 94952 ’ 06/ 24/ 22
REPAI R PAVEMENT DAMVAGED BY CALFI RE (707) 763- 8700 FAI RFI ELD, CA 94534 COVPLETED
EQUI PMVE i .
20. 20. 201 QU (510) 224- 6309
130
04- NAP- 29-42. 8/ 42. 9 SR 29 | N NAPA PERFORM LANDSLI DE PI AZZA CONSTRUCTI ON PATENI A DANI LO $775,000 03/ 14/ 22 0%
04-0Y4404 SLOPE REPAI R AND OTHER WORK AS PO BOX 573 324 CAMPUS LANE SUI TE $0 06/23/22 0%
DI RECTED BY THE ENGI NEER DIR S ORDER C cn oa951 T $0 11/01/22
EMERGENCY F. A. 04A6472 R FAI RFI ELD CA 94534
LANDSLI DE & SLOPE REPAI R .
20. 20. 201 (510) 224- 6309
130
04- NAP-80-7.3/7.3 SOL 80 PM 9.47 AND AT LYNCH RD UC ( BR REDGW CK CONSTRUCTI ON COVPANY AQUI NO, NOEL $517,000 12/27/21  100%
04- 4Wr504 NO. 23-0014L) SLIDE REPAIR DIR'S 21 HEGENBERGER COURT 324 CAMPUS LANE $436, 8% 8%22522 84%
ORDER EMERGENCY F. A FAI RFI ELD CA 94534
SLI DE REPAIR QAKLAND CA 94621 (707) 580- 4429
(510) 792- 1727
20. 20. 201

130
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-121- .5/ 1 I N NAPA COUNTY ON STATE ROUTE 121 AT GORDON N. BALL, |NC. PATENI A, DANI LO $6, 030, 208 05/ 19/ 21 33%
LIS e MO ouX 222 CAM LLE A 524 s L IS s e
-(132) W DEN ROADWAY AT HUI CHI CA CREEK. ALAND CA 94507 SUTE T '
-0 (925) 836. 5675 FAI RFI ELD, CA 94534
(510) 224- 6309
04- NAP- 121-18. 6/ 18. 6 NEAR NAPA, AT CAPELL CREEK BRI DGE NO. GHI LOTTI CONSTRUCTI ON CO BRAR, PARAMDEEP $1,224,815 11/02/20  100%
04-4J2104 21-0064. 246 GHILOTTI AVE. 324 CAVPUS LANE, $1, 207, zgé clﬁj ({g; gg 95%
BRI DGE REHABI LI TATI ON. SANTA ROSA CA 95407 SUTE T
(707)585- 1221 FAl RFAI ED, CA 94534 OVER RUN
(925) 260- 6460
04- NAP- 128- 20. 1/ 20. 4 I N NAPA COUNTY, NEAR CI TY OF NAPA AT GORDON N. BALL, |NC. | SADA, DARREN $14, 486,618 02/19/19  100%
31"51%‘1‘33.(062) c CAPELL CREEK BRI DGE (BRI DGE NO. 21- 333 CAM LLE AVENUE 324 CAVPUS LANE STE T $14, 322, ggg 825 125 %g 99%
0 0078). ALAVD  CA 94507 FAI RFI ELD, CA 94534 '
REPLACE BRI DGE (925) 838. 5675 (925) 250- 5595 OVER RUN
HA21
04-SCL-17-2.8/13.9 IN AND NEAR LOS GATOS, CAMPBELL AND GRANI TE ROCK COMPANY NI KZAD, ALI $40, 405, 659 04/ 30/ 21 32%
2&&3%2‘7‘_(1“) e SAN JOSE, FROM HEBARD WAY TO ROUTE 5225 HELLYER AVENUE STE 220 1007 KNOX AVE $é§' ggg' ;gg f{g; (1)25 g% 47%
280 SAN JOSE, CA 95122 ' '
--0) SAN JOSE CA 95138 '
PAVEMENT REHABI LI TATI ON. (408) 574- 1400 (108) 867- 6047
04-SCL-17-5.1/13. 3 I N SANTA CLARA COUNTY ON ROUTES 17, ST. FRANCIS ELECTRIC, LLC NGUYEN, VERNON $3, 759, 000 05/ 06/ 21 91%
gi;\lEI-Kf(ggg-(OM)E 85, 87, 101, 280 AND 680 AT VARI QUS 975 CARDEN STREET; 25100 SANTA CLARA $3é2§g,2§g 825 225 g% 89%
LOCATI ONS STREET .
--0) SAN LEANDRO CA 94577
REPAI R AND REPLACE EXI STI NG
(510) 639- 0639 HAYWARD, CA 94542
(510) 867-6119
04- SCL- 25-1. 6/ 0 I N SANTA CLARA COUNTY AT VAR OUS BUGLER CONSTRUCTI ON | NC. HI NH M NH $2,993,541 11/24/21 8%
04-2J7804 LOCATI ONS 4847 HOPYARD RD; 1007 KNOX AVE ig;g, ‘31‘7‘% fﬁ; ig; gg 23%
M Tl GATE SUBSTRUCTURE SCOUR AT FOUR SAN JOSE CA 95122 !

PLEASANTON CA 94588

(925) 416 0700 (408) 592- 3785
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-35-14.0/17. 1 ON ROUTE 35, FROM ROUTE 9 I N SANTA  STERNDAHL ENTERPRI SES | NC. BOOSHEHRI , FRED $1,172,307 12/14/21 75%
04- OP48U4 . $1, 149, 694 01/ 03/ 22
CLARA COUNTY TO ROUTE 84 | N SAN 11861 BRANFORD ST. ; 2350 PAGE M LL ROAD 94%
SSTG- P035- (012) E VATEO OOUNTY PALO ALTO, CA 94304 $10, 445 07/ 30/ 22
-0 I NSTALL CURVE WARNI NG SI GNS SUN VALLEY CA 91352
\ (818) 834. 8109 (650) 222- 7241
SHOPP
04- SCL-35-/9.5 NEAR LOS GATCS, AT 0.3 MLES NORTH BRANNON CORPORATI ON PATEL, NIM $1, 152,500 09/ 17/ 20 86%
04-0WL704 OF LAS CUMBRES ROAD RECONST SLOPE 10492 DOUGHERTY AVENUE 1007 KNOX AVE. $519, 72(5) 82; %Z gg 45%
AND | MPROVE DRAI NAGE DI R S ORDER SAN JOSE, CA 95122-2124
EMERGENCY F. A N?;SNZ\IQT ;gl()CA 95037 (408) 254-5703
RECONST SLOPE AND | MPROVE DRAI NAGE ~ (408)294-
20. 20. 201
130
04- SCL- 85-5. 6/ 17. 8 I N SANTA CLARA COUNTY FROM GUADALUPE CENTRAL STRIPI NG SERVI CE, | NC. DI ETRI CH, DI GNA $442, 750 12/31/20 0%
04-3Q4704 RI VER BRI DGE TO 0.1 M LE NORTH OF 3489 LUYUNG DRI VE; 1007 KNOX AVENUE ig 22; gg; g; 0%
STEVENS CREEK BOULEVARD OVERCROSSI NG SAN JCSE, CA 95122
FOG SEAL ON SHOULDERS RA A CA 95742 (510) 376- 8232
(916) 635- 5175
04- SCL-87-.1/4 I N SANTA CLARA COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF HI NH, M NH $3,149,946 02/18/21  100%
04-2Q0504 LOCATI ONS CALI FORNI A, I NC. 1007 KNOX AVE $3, 060, 4;3 83; 22; g% 100%
TREAT BRI DGE DECK W TH 1310 W 23RD STREET; SAN JOSE, CA 95122 07/ 22/ 22
TEMPE AZ 85282 (408)592- 3785
(602) 437- 1821
04-SCL-101-.8/.8 NEAR G LROY AT SARGENT BRI DGE AND BEADOR CONSTRUCTI ON COVPANY,  PHUNG THANH $2,112,300 01/07/22 17%
04-4J0304 OVERHEAD NO. 37- 006L PERMANENT I NC. 1007 KNOX AVE $1, 123,576 02/ 02/ 22 53%
STER- 27F6- (001) E RESTORATI ON OF ROADWAY SETTLEMENT AND 26320 LESTER Ol RCLE; SAN JOSE CA 95122 $151,907 08/11/22
-0 SOUTHERN ABUTMVENT W NGWALL (408) 569- 0401

CORONA CA 92883

I NJECT FOUNDATI ON GROUT, CONSTRUCT
(951) 674- 7352

04- SCL- 101- 4. 5/ 17. 6 I N SANTA CLARA COUNTY IN G LROY AND RV CONCRETE MALONZO, GENE EARL $1, 779,999 04/ 14/ 22 0%
04-1v8404 MORGAN HI LL FROM 0.4 M LE SOUTH OF 605 E. COMVERCI AL ST.; 1007 KNOX AVE. $0 05/09/22 0%
MONTEREY ROAD UNDERCRGSSI NG TO 0. 2 SAN JOSE, CA 95122 $0 07/20/22
M LE SOUTH OF COCHRANE R ANAHEI M CA 92801 (408) 595- 4019

I NDI VI DUAL SLAB REPLACEMENT ( RSC) (714) 855- 4201
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District 04

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-101-30.7/31.1 I' N SANTA CLARA COUNTY, | N SAN JCSE BORTOLUSSI & WATKI N, | NC. BALI NG T, JOSE $1, 720,610 09/27/21 5%
2&&1938411 307 E FROM 0.3 M LE SOUTH TO 0.1 M LE 77 LARKSPUR STREET; 3401 REGATTA BLVD $58, 823 125%% 30

QLO1- (397) NORTH OF THE YEREBA BUENA ROAD UC AND RI CHVOND, CA 94804
-0 0.1 MLE SOUTH OF EAST R SAN RAFAEL CA 94901 (510) 385- 8163

UPGRADE | RRI GATI ON SYSTEM FOR (415) 453- 4675

04- SCL- 101- 33. 2/ 33. 2 IN THE CITY OF SAN JOSE, AT THE REDGW CK CONSTRUCTI ON COVPANY MALONZO GENE EARL $1, 825,000 06/ 14/ 21 80%
04- 2VB904 TULLY ROAD NORTHBOUND ENTRANCE 21 HEGENBERGER CT, 1007 KNOX AVENUE, $1, 559, 1;3 8;; g%j g; 85%
REPLACE FAI LED CULVERT SAN JOSE, CA 95122

OAKLAND CA 94621

(510) 792- 1727 (408)595-4019

20. 20. 201
130
04- SCL- 101-47.9/47.9 MOFFET BLVD OVERCROSI NG, BRI DGE # 37- BAY CI TIES PAVING & GRADING,  KHAN, ARIF $1, 820,000 05/ 02/ 22 0%
04-0Y9704 0105 REPAI R BRI DGE DAMAGED BY I NC. 1007 KNOX AVE. 28 81; éiﬁﬁ% 0%
H GHLOAD HI T DIR S ORDER EMERGENCY 1450 CIVIC CT, BLDG B, STE400 SAN JOSE, CA
F. A (510) 393- 9648
REPAI R BRI DGE DAMAGED CONCORD, - CA 94520
20. 20. 201 (925) 687- 6666
130
04- SCL-101-/4. 2 I'N SANTA CLARA COUNTY AT VARI OUS MYERS & SONS CONSTRUCTI ON, LLCPHUNG, THANH $6, 802, 777 03/29/21 56%
AW X085 (063) E LCCATI ONS 45 MORRI SON AVE. 1007 KNOX AVENUE 205,303 02114123 5%
BRI DGE RAI LI NG REPLACEMENT AT 5 '
--() SACRAMVENTO, CA 95838 SAN JOSE, CA 95122
(408) 569- 0401 SUSPENDED

(916) 473- 0931

04- SCL-130-11.2/22.5 ON MI HAM LTON RD, FROM QUI MBY ROAD O GRADY PAVING | NC. PHUNG, THANH $5, 000, 000 09/ 24/ 20 89%
04- 16204 TO OBSERVATORY PEAK RD FI RE DAMAGE 2513 WYANDOTTE STREET 1007 KNOX AVE. $4, 861, 5261 825 gg;gg 97%
REPAIR DI R S ORDER EMERCENCY F. A. SAN JOSE, CA 95122

MOUNTAI' N VI EW CA 94043
FI RE DAVAGE REPAI R -
(650) 966- 1926 (408) 569- 0401

20. 20. 201
130
04- SCL- 130- 15. 0/ 21. 5 ON MT HAM LTON RD, FROM 0.8 M LE WEST ANVI L BUI LDERS | NC PHUNG, THANH $1,807,000 08/31/20  100%
04- 115104 OF SM TH CREEK TO 1.0 MLE WEST OF 1475 DONNER AVE 2ND FL, 1007 KNOX AVE. $880,1gg 82523522 49%

OBSERVATORY PEAK RD DI R S ORDER SAN JOSE, CA 95122-2124

SAN FRANCI SCO, CA 94124 :

EMERGENCY F. A 15) 265 5000 (408) 569- 0401

FI RE DAMAGE REPAI R (415) )
20. 20. 201

130
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-152-13.2/0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC BALING T, JOSE $1, 473,124 03/ 14/ 17 0%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 H CKORY LANE 3401 REGATTA BLVD. $1, 463,354  04/12/17 0%
HSNH- P152- (091) E $4,590 12/12/22

0 | NTERCHANGE. DAVIS. CA 95616 RI CHVMOND, CA 94804
o PLANTI NG AND ENVI RONVENTAL ' }

(530) 400- 3943 (510) 385- 8163 PLANT EST

HBL SATI S
04- SCL-152-/6. 2 NEAR G LROY, AT VAR QUS LOCATI ONS CCFG CONSTRUCTI ON MALONZO, GENE EARL $1, 049,299 11/15/18 58%
Eé;%iég 005) E FROM POLE LI NE ROAD TO BURCHELL 393 MORNI NG STAR DR 1007 KNOX AVE. $Sgg, ‘1188 15; (1)25 ;3 86%

()' -(095) ROAD. PLANTI NG AND ENVI RONVENTAL S CA 95370 SAN JOSE, CA 95122 '

M TI GATI ON. ONORA (408) 595- 4019

PLANTI NG AND ENVI RONMVENTAL (209) 743- 4911

04- SCL-280-2.9/2.9 IN SAN JOSE, SANTA CLARA COUNTY, NEARQ C. JONES & SONS, | NC. KHAN, AR F $1, 385,000 01/15/22 13%
04-0Y5004 ROUTE 87 REPAI R/ REPLACE DAMAGED PUMP 1520 FOURTH ST. 1007 KNOX AVE. $483, 533 835 gg; gg 350
DIR S ORDER EMERGENCY F. A. SAN JOSE, CA 95122

BERKELEY, CA 94710
REPAI R/ REPLACE DAMAGED PUMP ’ )
(510) 526- 3424 (510) 393- 9648

20. 20. 201
130
04- SCL- 280- 11. 5/ 20. 6 IN AND NEAR LOS ALTOS, LOS ALTOS O C. JONES & SONS, INC. KHAN, ARl F $45, 895, 005 01/ 29/ 20 91%
2‘5\&33523_(150)E HILLS, AND PALO ALTO, FROM FOOTHILL 1520 FOURTH STREET; 1007 KNOX AVE. $46, éfsi', (ﬁg 8;; 12; gg 96%
0 BOULEVARD TO NORTH OF SAND HILL ROAD . o o SAN JOSE, CA 95122

(ALSO I N SAN MATEO COUNT (510) 393- 9648

PAVEMENT REHABI LI TATI ON (510) 526- 3424

04- SCL- 280-/ L5. 4 I N SANTA CLARA COUNTY | N AND NEAR SANFBD VANGUARD CONSTRUCTI ON,  NGYUEN HUNG V $3,089, 950 03/ 18/ 22 7%
201 WA 2301 ( 153) JOSE FROM ROUTE S280- NI01/ 101 | NC 1007 KNOX AVE 204 790 1213012 2%
R SEPARATI ON TO ROUTE 17/ 280 550 GREENVI LLE ROAD; SAN JOSE CA 95122 ‘

o SEPARATI ON. (510) 385- 7130

EXTENDED GORE AND STRI PS AREA LI VERMORE CA 94550
SHOPP (925) 245- 1300
04- SCL- 999-/ 0 I N SANTA CLARA COUNTY AR VARI OUS MYERS & SONS CONSTRUCTI ON, LLCBALUYOT, RODELIO $2,099,771 04/20/21  100%
04- 2Q0604 LOCATI ONS. 45 MORRI SON AVE. 3847 BREAKVWATER AVE. $1, 979, 328 825 %;; 25 100%

TREAT BRI DGE DECKS W TH

SACRAMVENTO, CA 95838 HAYWARD,  CA 94545 07/ 03/ 22
(510) 867- 6083 COMPLETED

(916) 283- 9950
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-1-5.9/6.3 IN THE CI TY AND COUNTY OF SAN HOSELEY CORPORATI ON YEE, JAMES $772,559 08/ 05/ 21 96%
04- 1A9054 FRANCI SCO, FROM LAKE STREET TO 96F PI ER ADM N BUI LDI NG SUI TE 585 | NDA MAR BLVD $gég, ‘3‘52 825 g;‘;g% 100%
GENERAL DOUGLAS MACARTHUR TUNNEL PACI FI CA, CA 94044 ! 7/ 26/ 22
WATER QUALI TY | MPROVEMENTS SAN FRANCI SCO CA 94124 (650) 280- 4546 0 6
(415) 404- 8997
04- SF- 80- 3. 8/ 5 IN THE CI TY AND COUNTY OF SAN F D THOMAS | NC KOOS CHARLES $20, 728,873 04/ 20/ 21 29%
04-238024 FRANCI SCO FROM 16TH STREET TO 4TH 217 BATEMAN DRI VE; LI NDA MAR BLVD $7,809,301 06/04/21 9
ACI M 0801- (120) E 585 WA $643 088 05/24/24 8%
STREET PACI FI CA CA 94044
--0) BRI DGE PAI NTI NG CENTRAL PO NT OR 97502 510) 715. 6644
(541) 664- 3010 (510) 715-
04- SF-80-5.6/7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG LARW N, THOVAS $18, 325,178 03/22/18 99%
04-34424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC. 171 BURVA ROAD, BLDG $18, 318, 4;3 835 (1);5 %2 100%
OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD #4
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTON CA 94566 ?2?692?7 2?424607
HA21 (925) 461- 1500
04- SF-80-5.9/7. 6 IN SAN FRANCI SCO AT THE SFOBB THE DUTRA GROUP LARW N, THOMAS $7,210,000 11/08/21  100%
04-4W104 DI R S ORDER EMERGENCY F. A 2350 KERNER BLVD STE 200 585 LI NDA MAR BLVD $1, 723, Ogg 8% (1)25 gg 24%
REPAI R FENDER SYSTEM PACI FI CA, CA 94044
SAN RAFAEL, CA 94901- 5595 510 867’ 4545
(415) 258- 6876 (510)867- OVER RN
20. 20. 201
130
04-SF-80-7.7/7.7 IN CI TY AND COUNTY OF SAN FRANCI SCO, CALI FORNI A ENG NEERI NG LARW N, THOMAS $15,212,350 02/19/21  100%
04-1v0604 AT YERBA BUENA | SLAND REHABI LI TATE ~ CONTRACTORS, | NC. 585 LI NDA MAR BLVD. $1, 292, 8;3 gg; gg; g; 8%
FI RE PROTECTI ON SYSTEM DIR S ORDER 20 HAPPY VALLEY ROAD PACI FI CA, CA 94044
EMERGENCY F. A. (510) 867- 4545 OVER RUN
REHABI LI TATE FI RE PROTECTI ON SYSTEM L -EASANTCN,  CA 94566
20. 20. 201 (925) 461- 1500
130
04- SF-80-/7.8 SFOBB YERBA BUENA |ISLAND DIR S PERRY ELECTRI C | NCORPORATED  WONG DUDLEY $1, 708,000 02/07/22 14%
04- 4V8504 ORDER EMERGENCY F. A. 130 MURWOOD COURT 21339 CABOT ROAD $127, 823 gg;%%gg 7%
REPLACE FAI LED POAER SOURCE
WALNUT CREEK CA 94596 H:I\SA;{?SC?GZ;S“S
(925) 766- 2778 (510) 385-
20. 20. 201

130

State of California Department of Transportation
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District 04

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-101-.5/ Mb. 2 IN THE CI TY AND COUNTY OF SAN HOSELEY CORPORATI ON YEE, JAMES $7, 202, 100 05/27/22 0%
04-4J9704 FRANCI SCO AT VARI OUS LOCATI ONS 96F PIER ADM N BLD SUI TE 200 585 L| NDA MAR BLVD $0 06/27/22 0%

ACNH X075- (049) B I NSTALL VANDALI SM RESI STANT FENCE $0 01/18/24

--0) SAN FRANCI SCO CA 94124
(415) 404- 8997

PACI FI CA, CA 94044
(650) 280- 4546

04- SF-101-2.0/2. 8 IN SAN MATEO COUNTY I N PACI FICA ON DI SNEY CONSTRUCTI ON, | NC. CHARLES KOOS $5, 991,579 01/ 31/ 22 20%
04-2K1904 ROUTE 1 AT PALOMA AVE OC, AND I N THE 533 AIRPORT BLVD SUI TE 120; 585 || NDA MAR BLVD $1,413,561 03/01/22 24%
CITY & COUNTY OF SAN FRANCI SCO ON PACI Fl CA CA 94044 $760,818 05/16/23
ROUTE 101 AT ALEMANY BQU B;J?gl IZ\SQNSSA?SA 94010 (510) 715- 6644
SHoPP REPLACE BALUSTER RAIL W TH concreTE  (650)

04- SF-101-4.1/5. 1
04- 218014
ACNH QLO1- (389) E

IN THE CI TY AND COUNTY COF SAN CERTI FI ED COATI NGS COVPANY
FRANCI SCO, FROM 17TH STREET TO SOUTH 2320 CORDELI A ROAD,

WASHI NGTON, MARCUS
585 LI NDA MAR BLVD.

$26, 056, 730 04/ 02/ 21 35%
$11, 177,801 04/16/21
43%
$550, 075 03/11/24

--0)

VAN NESS AVENUE
BRI DGE PAI NTI NG

FAI RFI ELD CA 94534
(707) 639- 4414

PACI FI CA CA 94044
(650) 222- 7516

04- SF-101-/4. 2 IN THE CI TY AND COUNTY OF SAN FBD VANGUARD CONSTRUCTI ON, WASHI NGTON, MARCUS $19, 396,460 01/29/21 97%
04- 433904 FRANCI SCO ON RTE 101 FROM THE SAN I NC. 585 L1 NDA MAR BLVD. $19, 429,793 02/18/21 93%
HSE\‘)H QL01-(379)E MATEO COUNTY LI NE TO THE BAYSHORE 550 GREENVI LLE ROAD; PACI FI CA, CA 94044 $29,698 08/31/22
T VI ADUCT (650) 222- 7516
COLD PLANE AND OVERLAY AC REPLACE LI VERMORE CA 94550
(925) 245- 1300
04- SM 1-38.1/38. 1 NEAR GRAY WHALE COVE REPAIR REDWOOD ENGI NEERI NG BOCSHEHRI,  FRED $732,000 03/10/ 22 90%
04-0Y4804 EMBANKMENT, | NSTALL DRAINAGE DIR S CONSTRUCTI ON 2350 PAGE M LL RD. $54214ég 8‘715 gi; gg 74%
ORDER EMERCENCY F. A 416 D STREET PALO ALTO, CA 94304
REPAI R EMBANKMENT, | NSTALL DRAI NAGE .
REDWOOD CI TY, CA 94063 (650) 222- 7241
20. 20. 201 (925) 819- 2960
130
04- SM 1- 39. 0/ 39 I N SAM MATEO COUNTY, NEAR PACI FI CA,  MONTEREY MECHANI CAL CO WONG, DUDLEY $7,955,435 08/20/19  100%
04- 1AA004 AT TOM LANTOS (DEVILS SLIDE) TUNNELS 8275 SAN LEANDRO STREET 21339 CABOT RD $6, 017, egé 825285%2 26%
DIR S ORDER EMERGENCY F. A. HAYWARD, CA 94545
I NSTALL MD VOLT ELECT GENERATOR OAKLAND, - CA 94621 (510) 385- 7628 OVER RUN
SYSTEM (510) 632- 3173
20. 20. 201

130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 82-19. 8/19. 8 IN SM COUNTY, ON RTE 82, | N SOUTH SANREDGW CK CONSTRUCTI ON CO LAM PETER $1, 809,497 10/ 29/ 21 16%
04-0K6704 FRANCI SCO CI TY, 0.1 MLE NORTH OF 21 HEGENBERGER CT; 1700 S. AVPHLETT BLVD $789,211  11/18/21 43%
ACNH- P082- (031) E FRANGI SO0 DRI VE STE 101 $148,386 08/29/22
-- . OAKLAND CA 94621
0 CONSTRUCT SOLDI ER PI LE WALL. (510) 792- 1727 SAN MATEO, CA 94402
(510) 393- 1593
04- SM 84- 24. 5/ 24. 8 IN SAN MATEO COUNTY, REDWOOD CITY QA CONSTRUCTORS BORJA, ROBERTO $1, 119,500 02/16/22 45%
04-0Y6104 I NSTALL RSP, FENCI NG AND REPAI R 850 S. VAN NESS STE 35 1700 S. AMPHLETT $371,680 04/29/22 33%
SLOPE DIR S ORDER EMERGENCY F. A. BLVD., STE101 $0 08/06/ 22
| NSTALL RSP, FENCI NG AND REPAI R SﬁTSF:?ﬁ’(;O?sSC? CA 94110 SAN MATEO, CA 94402
SLOPE (415) 340- 510) 385- 7107
20. 20. 201 (510)
130
04- SM 92- 14. 4/ 18. 8 ON THE RI CHVOND- SAN RAFAEL BRI DGE GOLDEN STATE BRI DGE, | NC. ATAKO, KI NGSTON $27,736,803 12/31/19 74%
04- 34544 REPAI R SPALLED CONCRETE COLUWNS AND 3701 MALLARD DRI VE; 21339 CABOT BLVD $2°'§§i'338 géﬁig;gg 74%
BENI Cl A CA 94510 HAYWARD. - CA 94544
(925) 372- 8000 (650) 222- 7529
HA21
04- SM 101- 16. 6/ 16. 6 BROADVWAY OFFRAMP FROM SB 101 BAY CI TI ES PAVING & GRADING, | NORI, DOUG $670, 000 05/09/ 22 0%
04-0Y9504 PAVEMENT REPAIR DIR S ORDER I NC. 1700 S. AMPHLETT ig 8;512522 0%
EMERCENCY F. A. 1450 G VIC CT, BLDG B BLVD, STE 101 07/ 18/ 22
PAVEMENT REPAI R CONGORD CA 94520 SAN MATEO, CA 94402 COVPLETED
20. 20. 201 (925) 687- 6666 (650) 333- 4036
1.0
04- SM 101-22. 6/ 23. 1 IN SAN MATEO COUNTY AT VAR OUS NORCAL GENERAL CONSTRUCTI ON  BORJA, ROBERTO $1, 027,154 06/ 18/ 21 71%
BN 000G (480) E LOCAT! NS CORPORATI ON 1700 SQUTH AVPHLETTE Seve. 00 ovizelss L%
- (480) VEH CLE DETECTI ON SYSTEM 751 MABURY RD; BLVD :
-0 SAN JOSE CA 95133 SAN MATEO CA 94402
(408) 886- 0335 (510) 385-7107
04- SM 101-/21. 8 US 101 BETWEEN 0.3 M LE NORTH OF SAN KI EW T | NFRASTRUCTURE WEST CO SCHRAM DARRYL $349, 055, 636 12/ 03/ 19 89%
04-1J5694 ANTONIO I C (SCL PM 50.6) IN SANTA 4650 BUSI NESS CENTER DR $340, 439, 710 01/ 09/ 20 0
( ) 1700 S AVMPHLETT BLVD 3 150 074 10/ 31/ 22 96%

CLARA COUNTY AND 0.3 MLE SQUTH CF

RAND AVENUE | NTERCHANG

THE CONTRACT W LL W DEN ROUTE 101,

FAI RFI ELD CA 94534
(707) 439- 7300

Sul TE 101
SAN MATEQ, CA 94402
(650) 222- 7242
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 101-/6. 6 IN SAN MATEO AND SANTA CLARA KI EW T | NFRASTRUCTURE WEST CO | NORI, DOUGLAS $65, 540,440 12/21/18  100%
04-1J5614 COUNTI ES BETWEEN 0.3 M LE NORTH OF 4650 BUSI NESS CENTER DRI VE 1700 SOUTH AMPHLETT $64, 730, 523 8%225%2 100%
SAN ANTONI O ROAD | NTERCHANGE AND BLVD, #101
FAI RFI ELD, CA 94534 ’ 08/ 01/ 22
WH PPLE AVENUE | NTERCHANGE SAN MATEO, CA 94402
REMOVE CONCRETE BARRI ER, | NSTALL (925) 754- 0624 (650) 333- 4036
04- SM 114-5.2/5.9 IN SAN MATEO COUNTY I N MENLO PARK 0.1 0 C. JONES & SONS, |NC. BORJA, ROBERTO $1,914, 825 06/17/22 0%
04- 0WB604 M LE SOUTH OF NEWBRI DGE ST TO ROUTE 1520 FOURTH STREET 1700 SOUTH AMPHLETT ig fg; 12; gg 0%
84 BLVD.
BERKELEY CA 94710
AC RESURFACI NG
(510) 526- 3424 SAN MATEO, CA 94402
(510) 385- 7107
04- SM 280-/7 I N SAN MATEO COUNTY AT VAR OQUS MYERS & SONS CONSTRUCTI ON, LLCLAM PETER $1,317,315 06/ 13/ 22 0%
04- 3Q5904 LOCATI ONS. 45 MORRI SON AVENUE; 1700 S AVPHLETT BLVD ig 07106/ 22 0%
PLACE POLYESTER CONCRETE OVERLAY, SUITE 101
SACRANENTO CA 95838 SAN MATEO CA 94404
(916) 283- 9950
(510) 393- 1593
04- SOL- 12- 15. 0/ 20. 6 I'N SOLANO COUNTY NEAR RI O VISTA FROMO C. JONES & SONS, |NC. TATUM JUSTEN $942,513 06/ 27/ 22 0%
04- 18504 VESTERN RAI LWAY MUSEUM TO CURRI E 1520 FOURTH STREET; 324 CAVPUS LANE, ig 88; g% gg 0%
ROAD. SUTE T
BERKELEY CA 94710
COLD PLANE FAI LED AC PAVEMENT AND
(510) 526- 3424 FAl RFI ELD, CA 94534
(510) 406- 4596
04- SOL- 80-. 5/ 1 IN VALLEJO, AT THE CARQUI ZEZ BRI DGEJDI ELECTRI CAL SERVI CES, |NC. LOGRASSO, CASSAUNDRA $885,000 11/13/19  100%
04- 2AC504 TOLL PLAZA DIR S ORDER EMERGENCY 624 COMVERCE CT. 324 CAMPUS LANE, STE. $470,990 11/13/19 53%
F A MANTECA, CA 95336 T * 83; ?éj gg
REPAI R FI RE- DAMAGED ELECTRI CAL ’ FAI RFI ELD, CA 94534 COVPLETED
EQUI PMENT (925) 518- 8707 (707) 673- 3263
20. 20. 201
130
04- SOL-80-.8/1.6 I N SOLANO COUNTY IN VALLEJO ON ROUTE O C. JONES & SONS, | NC. AQUI NO, NOEL $18,470, 151 03/ 26/ 21 60%
04-2K8404 80 FROM 0.2 M LE NORTH OF CARQUINEZ 1520 FOURTH STREET; 324 CAVPUS LANE, STE $7, 761, 050 04523521 42%
ACI(;\40802-(374) E BRI DGE TOLL PLAZA TO 0.3 M LE SOUTH e O 010 T $719, 762 03/30/ 23
OF MAGAZI NE STREET O FAl RFI ELD, CA 94534

STRENGTHEN BRI DGE STRUCTURE DUE TO  (210)526-3424 (707) 580- 4429
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04-SOL-80-1.8/4. 4 I N SOLANO COUNTY | N VALLEJO AT BROSAMER & WALL , INC TRAN, QUANG $22,893,199 03/17/20 57%
04-0J7104 VARI OUS LOCATI ONS 1777 OAKLAND BLVD , SUITE 300 324 CAMPUS LANE, $19, 755, 229 045 16520 85%
RAISE THE O'G- VERTI CAL CLEARANCE SUTE T $830, 160  11/10/22
VALNUT CREEK CA 94596 FAI RFI ELD, CA 94534
(925) 395- 5207 ’
(510) 773- 8499
04- SOL- 80- 10. 4/ 30. 2 FROM 0. 95 WEST OF RED TOP ROAD O C. JONES & SONS, INC. LOGRASSO CASSAUNDRA $143, 652, 700 01/ 18/ 22 8%
04- 40804 UNDERCROSSI NG TO 0.4 M LE EAST OF 1520 FOURTH STREET; 324 CAMPUS LANE SUI TE $12,398, 617 02/ 02/ 22 0%
ACI(;\/LOSOZ-(?;?S) E LEl SURE TO/N ROAD OVERCRGSS! NG eELEY A o710 T $9, 047,618 03/ 24/ 25
o CONVERT EXI STI NG HOV LANE TO EXPRES FAl RFl ELD CA 94534
(510) 526- 3424 (707) 673- 3263
HB4C
04- SOL-80-12.0/13. 1 I N SOLANO COUNTY. EB. SR-12 (JAMESON Kl EW T | NFRASTRUCTURE WEST CO LOGRASSO, CASSAUNDRA $63, 463,294 08/13/20 78%
04- 0A5394 CANYON) TO EB. 1-80 CONNECTOR 4650 BUSI NESS CENTER DR 324 CAMPUS LANE, $56, 213,490 08/ 19/ 20 88%
CONSTRUCTI ON EASTBOUND SR 12W TO SUTE T $2,004, 107  01/05/23
FAIRFIELD CA 94534 FAI RFI ELD, CA 94534
(707) 439- 7300 '
(707) 673- 3263
04- SOL- 80-13.9/13.9 NEAR FAI RFI ELD, AT DAN WLSON CREEK BRI DGEWAY Cl VI L CONSTRUCTORS, TRAN, QUANG $2,861,634 01/11/19 99%
04- 336904 BRI DGE NO. 23-0006. REHABI LI TATE I NC. 324 CAMPUS LANE, $2, 711,204 02/05/19 98%
BH'(;V‘OSO -(370)E BRI DCE. 3333 VACA VALLEY PARKWAY, 2000 SUITE T $3,696 11/10/22
o BRI DGE DECK REPLACEMENT
VACAVI LLE, CA 95688 F?LEF;%DQSQ 94534
HA21 (707) 455- 7033 (510)773-
04- SOL- 80-14. 1/15. 1 NEAR FAlI RFI ELD, AT SUI SUN CREEK GORDON N. BALL, INC. TRAN, QUANG $1, 266, 616 02/ 22/21 72%
04-43724 BRI DGE NO. 23- 0007. 333 CAM LLE AVENUE 324 CAVPUS LANE, $1,123,508 03/11/21 88%
$1,176 01/18/23
SCOUR M TI GATI ON. ALAND CA 94507 SUTE T
(925) 838- 5675 FAI RFI ELD, CA 94534
(510) 773- 8499
04- SOL- 80- 34.5/34. 5 IN AND NEAR DI XON AND VACAVI LLE, AT VI KI NG CONSTRUCTI ON COVPANY,  AQUI NO NOEL $2, 036,670 03/12/21 87%
04-0J6004 MOCUNE CREEK BRI DGE NO. 23-0084 L/R INC. $1, 909,581 04/01/21 0
324 CAVPUS LANE, STE $3 360 12/3L/ 22 94%

State of California Department of Transportation

AND HORSE CREEK BRI DGE NO. 23-0077
I NSTALL PCC CUT- OFF WALL, | NSTALL

11315 SUNRI SE GOLD CR STE A

RANCHO CORDOVA CA 95742
(916) 852- 5530

T
FA RFI ELD, CA 94533
(707) 580- 4429
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04-SOL-113-/5 I'N SCLANO COUNTY NEAR DI XON FROM O C. JONES & SONS, | NC. AQUI NO, NCEL $1, 402,809 04/15/ 22 0%
04- 19604 H GHVMAY 12 TO 1.0 M LE NORTH OF 1520 FOURTH STREET; 324 CAMPUS LANE, STE ig 825 ég;gg 0%
CREED ROAD BERKELEY CA 94710 T
DI GOUTS
(510) 526- 3424 FAI RFI ELD, CA 94534
(707) 580- 4429
04-SON-1-7.1/9.1 I'N SONOVA COUNTY NEAR BCDEGA BAY AND O C. JONES & SONS, | NC LA SERNA, FABI O $2,797,161 06/ 15/22 0%

04- 1\8904

04- SON-1-15.0/15.7
04- 0A0204

HA23

04- SON-12-35.1/38.9
04-1J3604

04- SO\ 101-3. 7/ 7. 2
04- 2640F4
ACNH QLO1- (353) N

--0

HB1

04- SO\ 101- 22. 3/ 23. 3
04- 18604

State of California Department of Transportation

JENNER FROM 0.8 M LE NORTH OF BAY
H LL RD TO 0.3 M LE NORTH OF DCRAN

PARK RD AND FROM 0.3 ML

M LL & REPLACE W TH RHVA OVERLAY

I'N SONOVA COUNTY NEAR BCDEGA BAY,
FROM 0.2 M LE SOQUTH TO 0.4 M LE

NORTH OF SCOTTY CREEK CULVERT
REALI GN ROADVWAY

I NAND NEAR SONOWVA, FROM VALLEJO
AVENUE TO EAST OF LEVERONI ROAD/ NAPA

ROAD.
PAVEMENT REHABI LI TATI ON.

I'N SONOVA COUNTY, | N PETALUVA FROM

1520 FOURTH STREET,

BERKELEY CA 94710
(510) 526- 3424

O C. JONES & SONS BRI DGEWAY
ClVIL CONSTRUCTORS A JO NT
VENTURE

1520 FOURTH STREET

BERKELEY CA 94710
(510) 526- 3424

BAY CI TI ES PAVI NG & GRADI NG,
I NC.
1450 ClVIC CT,

CONCORD CA 94520
(925) 687- 6666

GH LOTTI CONSTRUCTI ON CO.

ROUTE 101/ 116 SEPARATION TO 0.4 M LE2301 KERNER BLVD #E

NORTH OF CORONA ROAD OVERCROSSI NG
CONSTRUCT HOV LANES | NCLUDI NG SOUND

I' N SONOVA COUNTY | N SANTA RCSA FROM
0.2 M LE SOUTH OF BI CENTENNI AL WAY
OVERCROSSI NG TO 0.5 M LE NORTH OF

MENDOCI NO AVENUE OVERCROS
TREE PLANTI NG

SAN RAFAEL CA 94901
(415) 256- 1525

BORTOLUSSI & WATKI N, | NC.
77 LARKSPUR STREET

SAN RAFAEL CA 94901
(415) 453- 4675

4030 OCClI DENTAL ROAD
UNIT A

SANTA ROSA, CA 95401
(510) 496- 9271

LA SERNA, FABI O
4030 OCCI DENTAL ROAD
SANTA ROSA, CA 95401
(510) 496- 9271

LI, TIFFANY
1009 CLEGG COURT,
SUTE G

PETALUMA, CA 94954
(510) 898- 8594

CHO, G NA
1009 CLEGG CT, UNIT G
PETALUMA, CA 94954
(510) 385- 8178

SI MPSON, JOHN
3401 REGATTA BLVD.
Rl CHMOND, CA 94804
(510) 867- 4515

$0 07/19/22
$0 11/08/22

0%

$23,972,138 05/04/21  25%
$13 944 721 06/ 14/ 21
59%
$1, 960, 053 02/ 06/ 24
$7,027,779 03/04/21  100%
$6. 844, 090 03/ 25/ 21
$0 06/30/22  100%
07/ 13/ 22
COMPLETED

$88, 239, 704 08/ 08/ 19 80%

$77,931,835 09/17/19
89%

$1, 770,402 12/23/23
$560, 973  05/28/ 19 0%
$468,492 06/ 20/ 19 0%
$3,109 05/03/23 °
PLANT EST

SATI S
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-101- 32. 8/ 54. 2 IN AND NEAR W NDSOR, HEALDSBURG, AND O.C. JONES & SONS, | NC. VALEH, SYD H. $56, 496, 850 12/ 24/ 19 51%
04-0J6424 CLOVERDALE, FROM OLD REDWOOD HI GHWAY 1520 FOURTH STREET 4030 OCCl DENTAL ROAD $55$ig‘2, g‘lli 8%5 %3522 95%
TO 2.0 M LES SOUTH OF MENDOCI NO UNIT A '
BERKELEY CA 94710
COUNTY LI NE. 510) 526- 3424 SANTA ROSA, CA 95401
ROADWAY REHABI LI TATI ON. ( ) ) (510) 385- 6972
04- SON- 101- 54. 2/ 56. 2 I'N SONOVA COUNTY NEAR CLOVERDALE FROMGRANI TE CONSTRUCTI ON COMPANY BRAJNI KOFF, LEONARD $1, 885,000 06/ 22/ 22 0%
04- 18804 ROUTE 101/ 128 SEPARATI ON TO MENDOCI NO1324 S. STATE STREET; 4030 OCCl DENTAL RD ig %;g; gg 0%
COUNTY LI NE UKl AH CA 95482 SANTA ROSA, CA 95401
COLD PLANE AND RHVA- G }
(707) 467- 4100 (707) 249- 7557
04- SON- 101- 55. 8/ 55. 8 I'N SONOVA COUNTY ON ROUTE 101, NEAR WYLATTI RESOURCE MANAGEMENT, CHI, JONATHAN $741,999 03/ 21/22 30%
ACST- 2957- (004) E CLOVERDALE AT 2 M LE NORTH CF ROUTE | NC 4030 OO0 DENTAL ROAD 2485 420 00/0%1 55 5%
()' -(004) 128. 236 CEMETERY LANE SANTA RCSA CA 95401 ’
o STORM DAMAGE PERVANENT RESTORATI ON. B}
COVELO CA 95428 (510) 376- 8218
(707) 983- 8135
04- SON-116- 12. 3/ 18. 6 IN SONOVA COUNTY | N GUERNEVI LLE FROMARGONAUT CONSTRUCTORS BRAJNI KOFF, LEONARD $733,395 04/ 26/ 22 78%
04- 19104 0.1 M LE WEST OF DRAKE ROAD TO 360 SUTTON PLACE 4030 OCCl DENTAL ROAD $701,813  05/12/22 99%
$701, 813 08/ 02/ 22
G QVANETT! ROAD SANTA ROSA CA 95407 UNIT A
COLD PLANE AC PAVEMENT
(707) 542- 4862 SANTA ROSA, CA 95401
(707) 249- 7557
04- SON-116- 30. 9/ 31. 4 NEAR COTATI FROM 0.3 M EAST OF GHI LOTTI CONSTRUCTI ON CO. | NC. BRAJNI KOFF, LEONARD $5, 635,002 03/15/19  100%
04- 43804 HESSEL ROAD TO 0.1 M EAST OF 246 GHI LOTTI AVENUE 4030 OCCI DENTAL RD. $5, 548, 808 04/ 09/ 19 96%
HSNH- P116- ( 050) E $4,613 10/ 25/ 23
BARTLESON ROAD SU TE A
-0 CONSTRUCT BRI DGE, RET WALLS, TRAFF  SANTA ROSA ~ CA 95407 SANTA ROSA CA 95401
(707)585-1221
SI GNAL (707) 249- 7557
04- SON- 128-24. 2/ 24. 7 I N SONOVA AND NAPA COUNTI ES FROM 0.1 BORTOLUSSI & WATKIN, | NC. SI MPSON,  JOHN $654, 730  05/21/19 0%
04-18704 M LE EAST OF BI DWELL CREEK BRI DGE TO 77 LARKSPUR STREET 3401 REGATTA BLVD. $489, 580 06/ 05/ 19 0%
0.7 MLE WEST OF BENNETT LANE AND 0. 4 Rl CHVOND, CA 94804 $5,341  03/30/23
SAN RAFAEL CA 94901 '
M LE WEST OF KNOXV 415) 453. 4675 (510) 867- 4515 PLANT EST
HI GHWAY PLANTI NG & TREE REMOVAL (415) 453- SATI S

Totals: Authorized Final Amt: $1, 915, 505, 058 Completed to Date: $1,173, 196, 836 Work ThisMonth: $48, 377, 482
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 10. 4/ 10. 4 MONTERY CNTY- REMOVE SLI DE PAPI CH CONSTRUCTI ON COMPANY  SILVA, RICK $1,285,000 12/14/21  100%
05-1P0704 MATERI AL, RESTOREROCKFALL PROTECTION | NC 775 ARLI NGTON ST $890, 6;‘(‘) 8% gi; gg 69%
SYS. CLEAR MJD/ DEBRI S CATCHVENTS. 398 SUNRI SE TERRACE CAMBRI A CA 93428
REPLACE FUEL PUMPAWNI NGS DI RS EFA (805)471-2102 OVER RUN
REMOVE SLI DE MATERI AL, RESTORE ARROYO GRANDE,  CA 93420
20.20. 201 ROCKFALL PRO
130
05- MON- 1- 27. 2/ 27. 6 REPAI R ROADWAY WASHOUT, PAPI CH CONSTRUCTION CO INC  SILVA, RICK $24, 635,000 01/28/21  100%
05-1N4104 REMOVE/ DI SPOSE OF DEBRI S FLOW 398 SUNRI SE TERRACE 775 ARLI NGTON ST $20, 722, zgg 8% gg; g; 100%
MATERI ALS, REPAI R OTHER RAI N RELATED
DAMAGE, TEMP TRAFFIC CONTROL. DiRs  ARROYO GRANDE, CA 93420 G iaibabents 07125/ 22
\ . (805) 927- 4559 OVER RUN
EFA
20.20. 201 REPAI R ROADWAY WASHOUT/ OTHER RAI N
130 DAMACE
05- MON- 1- 44, 3/ - 44. 3 AT COASTLANDS WALL Il. [INSTALL SO L, ACCESS LI M TED CONSTRUCTI ON  BUCKMAN, HOLLEE $735,000 05/03/21 22%
05- 1N4304 NAI L WALL, PROVI DE TRAFFI C CONTROL. 1102 PI KE LANE 8115 PRUNEDALE NORTH $216, 823 f{g; 23;31 30%
PERFORM ORTHER SUPPORTI NG WORK. DI RS NO. A 93445 RD
EFA 05A2346 ' PRUNEDALE, CA 93907
I NSTALL SO L, NAIL WALL, TRAFFIC (831)277-4190
20. 20. 201 OONTROL
130
05- MON- 1- 44. 5/ 44. 5 I N MONTEREY COUNTY NEAR Bl G SUR AT  FEC FUTURE CONTRACTORS AND PANNU, ART $1, 504, 758 03/ 02/ 22 0%
05- 1Mi604 1.0 MLES SOUTH OF PFEI FFER CANYON  ENG NEERS, |NC. 1529 HW 68 $0 06/ 01/22 0%
STER- 39AC- (004) E $0 ?
0 BRI DGE 184 TECHNOLOGY DRIVE, SUI TE 2 MONTEREY, CA 93940
o CONSTRUCT SOLDI ER PI LE WALL AND B}
I RVINE CA 92618 (805) 540- 9841
HA23 (949) 328- 9758
05- MON- 1- 55. 7/ 55. 9 I N MONTEREY COUNTY, SOUTH OF LITTLE GORDON N. BALL, INC PANNU, ART $1, 675,109 10/ 14/21 96%
05- 1K0504 SUR RI VER BRI DGE 333 CAM LLE AVENUE; 1529 HW 68 $1, 615, 748 11/12/21 96%

$31,070 07/25/22

STER- 31SU- (004) E
CONSTRUCT EARTH RETAI NI NG SYSTEM 07/ 26/ 22

--0) ALAMD CA 94507
(925) 838- 5675

MONTEREY, CA 93940
(805) 540- 9841

HA23

05- MON- 1- 59. 5/ 61. 6 AREA SURROUNDI NG PALO COLORADO FIRE  GONDON N. BALL, INC PANNU, ART $1,735,000 01/26/22  100%

05-1P3704 DAMAGEREMOVE DEBRI S FROM CULVERT 333 CAM LLE AVE 1529 HW 68 $1,335,043 04/11/22 77%
AREAS. REPLACE CULVERT AND REPLACE ALAVD CA 94507 MONTEREY, CA 93940 $0 07/07/22
DOMN DRAINS DI RS EFA 05A2 : (805) 540- 9841 OVER RUN
REPAI R DAMAGE SURROUNDI NG PALO

20. 20. 201

COLCRADO
130



--0

HB1

I NSTALL CENTERLI NE AND EDGCE LI NE

COLTON CA 92324
(909) 884- 7170

#130
PASO ROBLES CA 93446
(805) 550- 4651
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 63. 0/ 63 I N MONTEREY COUNTY ABOUT 11.3 MLES FEC FUTURE CONTRACTORS AND  PANNU, ART $6, 552,166 07/07/21 39%
05-1H4604 SOUTH OF CARMEL AT GARRAPATA CREEK  ENG NEERS, | NC. 1529 HW 68 $2,374,277 07/20/21 36%
$186, 791 09/ 21/ 23 0
BRI DGE 184 TECHNOLOGY DRIVE, SUITE 2 MONTEREY, CA 93940 '
ELECTROCHEM CAL CHLORI DE EXTRACTI ON .
I RVI NE CA 92618 (805) 540- 9841
HA22 (949) 328- 9758
05- MON- 1- 64. 4/ 64. 4 I N MONTEREY COUNTY NEAR CARMEL BY THE AMERI CAN ClVIL CONSTRUCTORS  PANNU, ART $4, 528,884 04/ 05/ 21 39%
05- 1K7004 SEA AT GRANI TE CANYON BRI DGE VEST COAST LLC 1529 HWY 68 $3,419,592  04/30/21 74%
$296, 015 01/ 26/ 23 0
ELECTROCHEM CAL CHLORI DE EXTRACTION 2990 BAY VI STA COURT, SUITE D MONTEREY, CA 93940
BENI Cl A CA 94510 (805) 540- 9841 SUSPENDED
HM (707) 746- 8028
05- MON- 1- 70. 5/ 73. 1 I N MONTERY & SANTA CRUZ COUNTIES ON  TOP TIER GRADI NG LLC MUNES, NASH $318,000 01/18/22 50%
05- 1P3304 HW O01AT VARI OUS LOCATI ONS. GROUT 8305 PRUNEDALE N RD #155 8115 PRUNEDALE NORTH $230,0gg 8§§§§§§§ 7204
JO NTS OR LI NECULVERTS, REGRADE RD
DI TCH, REPLACE CULVERTS DI RS SALINAS CA 93907 PRUNEDALE, CA 93907
CGROUT JA NTS, LINE OR REPLACE (805) 441- 6931
20. 20. 201 CULVERTS
130
05- MON- 1-73. 3/ 73. 3 REPLACE CULVERT, RESTORE ROADVAY. GORDON N. BALL, INC PANNU, ART $373,000 03/17/22 20%
05-1P4504 PERFORM OTHER SUPPORTI NG WORK. 333 CAM LLE AVE 1529 HW 68 $12,017 05/10/ 22 30
$0 07/20/22 0
PROVI DE TEMP TRAFFI C CONTROL. DI RS ALV, CA 94507 NONTEREY, CA 93940
EFA 05A2456 (805) 540- 9841
REPLACE CULVERT, RESTORE ROADWAY
20. 20. 201
130
05- MON- 1- 80. 3/ 0 I N MONTEREY, SAN BENI TO AND SANTA PETERSON- CHASE GENERAL PATRI CK DUSSELL $1, 642,121 03/ 16/ 21 44%
05- 1M3904 CRUZ COUNTI ES AT VAR OUS LOCATIONS  ENG NEERI NG CONSTRUCTI ON, | NC. 140 DUBOI S STREET $1,217'Ogg 83523525 720
TREAT BRI DGE DECK W TH METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VES syl TE E
I RVI NE CA 92606 3221A4§$UE%O§A 95060
HM (949) 252- 0441 (831) 427-
05- MON- 1-/ 0 I N MONTEREY AND SAN LU S OBI SPO CAL STRIPE, INC. LANG, TI M G LL, SANDEEP $1, 693,889 08/31/21 80%
05- 1K8504 COUNTI ES AT VARI OUS LOCATI ONS 2040 E. STEEL RD.; $1, 669,519 10/01/21
ACHS- STQD- (0C5) 3 3230 RIVERSIDE AVE. $173,876 08/18/22 98%
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 68- . 5/ . 8 I N MONTEREY COUNTY | N PACI FIC GROVE GRANI TE ROCK COVPANY TYLER LAVERI NG $636,321 06/01/22 12%
05- 1H2204 FROM 17 M LE DRI VE TO CONGRESS AVENUE 5225 HELLYER AVENUE; 1529 HW 68/ SALI NAS iig ggg (1)‘155525% 204
PROVI DE ACCESSI BLE PATHWAY Y ’
SAN JOSE CA 95138 EREY CA 93940
(408) 574- 1400 N '
(831) 262- 6572
05- MON- 68-1. 1/ 4. 2 IN AND NEAR PACI FI C GROVE, FROM GRANI TE ROCK COVPANY TYLER LAVERI NG $5, 619, 750 10/ 26/ 21 67%
05-1H0004 FOREST AVE TO RTE 1 (PML. 1/ 4. 26) 5225 HELLYER AVENUE; 1529 HWY 68 $2, ;%g Igg ééj (2)‘215 g; 48%
UPGRADE AMERI CANS W TH DI SABI LI TI ES MONT :
SAN JOSE CA 95138 EREY, CA 93940
(408) 574- 1400 (831) 262- 6572
HA22
05- MON- 68- 3.5/ 3. 5 MON CNTY | N MONTEREY ON HOLMAN HW  GRANI TE ROCK COMPANY PANNU, ART $373,000 04/07/22 20%
05- 1P6304 NEAR SKYLI NE FOREST. BACKFI L/ PAVE 5225 HELLYER AVE STE 220 1529 HW 68 $3,801 05/31/22 .
$0  07/20/ 22 1%
SI NKHOLE REPLACE CULVERT, RESTORE MONTEREY, CA 9940
RDWY, TRAFFI C CONT DI RS EFA 0 SAN JOBE, CA 95138 (805) 540- 9841
REPLACE CULVERT, RESTORE RDW, TRAFFI C
20. 20. 201 CONTR
130
05- MON- 68- 20. 6/ 21. 4 MONTEREY CNTY IN CI TY OF SALINAS ON DARREL VARNI ELECTRIC, INC  GARCIA SANTI AGO $373,000 06/03/22 0%
05-1Q2104 HW 68BETWEEN ACACI A ST & CALI FORNI A. 12 PARKWOOD DR 8115 PRUNEDALE NORTH ig 825 S?; gg 0%
MODI FY SI GNAL, STRI PI NG & ROAD
CURB/ GUTTER/ S| DEWALK. DI RS EFA VWATSOM LLE, CA 95076 PRUNEDALE, CA 93907
MODI FY SI GNAL, STI PI NG & CURB. (831) 663- 8966
20.20. 201 TRAFFI C CONT
130
05- MON-101-3. 1/ 5. 2 I N MONTEREY COUNTY NEAR BRADLEY AT  NEWION CONSTRUCTI ON MANAGEMENTLANG, TI M HURD, ROBERT $4,263,877 02/ 16/21 73%
-1H0204 2,779, 7 11/ 21
2?:1%%181-(378) c THE CAMP ROBERTS SAFETY ROADSI DE REST | NC 3230 Rl VERS| DE AVE $ s'szg?,' 832 235 12522 65%
0 AREAS 2436 BROAD ST; #130
o | NFRASTRUCTURE  UPGRADES
SAN LU S OBI SPO CA 93401 PSAES ESSLE;;:A 93446
HA25 (805) 544- 5583 (805) 550-
05- MON- 101-6. 7/ 6. 7 I'N MONTEREY COUNTY NEAR KI NG CI TY AT WH TAKER CONSTRUCTI ON GROUP, LANG, TIM $4,131,560 09/18/20 81%
05- 1F8204 THE SAN ANTONI O Rl VER BRI DCE I NC. $3, 795,318 10/ 09/ 20 o
ACNH- QL01- (376) E 3230 RI VERSI DE AVE $0 08/05/22 1%

--0

HA21

State of California Department of Transportation

SEI SM C RETROFI T 2 BRI DGES 2752 CONCRETE CT.;

PASO ROBLES CA 93446
(805) 226- 4020

#130
PASO ROBLES, CA 93446
(805) 550- 4651



Page 61
Statement of Ongoing Contractsasof 07/20/22 08/ 05/ 22
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101- 36. 9/ 47. 7 IN MONTEREY COUNTY, IN AND NEAR KINGOHL USA | NC LANG, TIM $83, 777,447 01/16/19  100%
21?1;4(1}':6?3‘11-(338) c CITY FROM 0.4 M LES SOJUTH OF WLD 1920 MAIN STREET #310 3230 RI VERSI DE AVENUE $giv ?éi' ;32 83;% %g 80%
0 HORSE ROAD OC TO TEAGUE AVENUE RVINE CA 62614 #130 Ao
PAVEMENT REHABI LI TATI ON, SEI SM C (649) 242- 4432 PASO ROBLES, CA 93446 OVER RUN
LAo2 (805) 550- 4651
05- MON- 101- 62. 2/ 62. 9 IN MONTEREY COUNTY NEAR SCLEDAD FROMGRANI TE ROCK COMPANY BRAR, BALJI NDER S $3, 664,010 03/ 17/ 22 11%
05- OF9704 . 26,920 04/ 08/ 22
o a0t (401 E 0.5 MLE SOUTH TO 0.2 MLE NORTH OF 5225 HELLYER AVENUE: 8115 PRUNEDALE NORTH 226 320 04108/22 1%
0 THE NORTH SOLEDAD OVERHEAD AN JOSE CA 95138 RD :
o NORTH SOLEDAD OH BRI DGE
(408) 574- 1400 P:gg'EgﬁgEsiS%QW
HA21 (805) 610-
05- MON- 101- 87. 3/ 91. 5 ON ROUTE 101 | N MONTEREY COUNTY IN  GRANI TE ROCK COVPANY TYLER LAVER NG $39, 129,960 12/ 13/18 94%
05- 1C8904 THE CI TY OF SALI NAS BETWEEN EAST 5225 HELLYER AVENUE STE 220 8115 PRUNEDALE NORTH $38, 802,800 01/07/19 98%
BINH QL01- (342) E MARKET STREET OVERCROSSI NG AND 0. 3 ROAD $0 10/03/22
-0 M LES SOUTH OF RUSSELL/ ESPI S4A§8JS§ 12‘8095138 PRUNEDALE, CA 93907
ROADWAY REHABI LI TATI ON (408) 574- (831) 262- 6572
HA22
05- MON- 101- 95. 2/ 0 I'N MONTEREY/ SAN BENI TO COUNTIES @  TOP TIER GRADI NG LLC MUNES, NASH $373,000 05/ 09/ 22 10%
05- 1P6404 VARI OUS LOCATI ONS. REPLACE 8305 PRUNEDALE NORTH RD 155 8115 PRUNEDALE NORTH $40, 9;3 82; gi; gg 11%
CULVERTS, REMOVE EUCALYPTUS TREES, RD
SALINAS, CA 93907
RESTORE EMBANKMENT DI RS EFA 05A2483 PRUNEDALE, CA 93907
REPLACE CULVERTS, REMOVE TREES, (831) 663- 8966
20. 20. 201 REPAI R EMB
130
05- MON- 146- 1. 5/ 10. 1 I'N MONTEREY AND SAN BENI TO COUNTI ES NORTHWEST PAVING | NC BRAR, BALJI NDER $797,380 01/12/22 37%
05- 1N6204 NEAR SOLEDAD FROM 0.1 M LE EAST OF 8115 SECLUDED VALLEY DRIVE, 8115 PRUNEDALE NORTH ﬁﬁgﬁ’ gﬁ 8;; %; gg 33%
RUBI ON DRI VE TO WEST BOUNDARY ROAD :
PI NNACLES NATI ONAL PARK REDDI NG CA 96001 PRUNEDALE, CA 93907
" POLYMER MODI FI ED EMULSI ON CHI P SEAL  (530)246-4388 (805) 610- 8215
05- MON- 156- 1. 4/ 2 ON ROUTE 156 | N MONTEREY COUNTY GRANI TE ROCK COVPANY TYLER LAVER NG $5, 847,110 12/14/21 25%
05- 0A0904 BETWEEN THE ROUTE 183/ 156 SEPARATI ON5225 HELLYER AVENUE; $1, 358,313 01/06/22
1529 HW 68/ SALI NAS $285, 753 05/24/23 3%

HA21

State of California Department of Transportation

(PM R1.1) AND CASTROVI LLE BOULEVARD

(PM R2. 1)
REPLACE BRI DGE RAI LI NG

SAN JOSE CA 95138
(408) 574- 1400

HWY
MONTEREY, CA 93940
(831) 262- 6572
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 1- 25. 0/ 0 I N SANTA BARBARA COUNTY AT VAR OUS  VELARDE CONCRETE CONSTRUCTI ON, PETERSEN, THOMAS $810, 887 02/08/22 76%
05- 1N3004 LOCATI ONS I'NC. 2053 PREI SKER LANE $ggg’ 025 021222 a1y
TREAT BRI DGE DECKS W METHACRYLATE, 523 S. BRAND BLD. ; STE. E :
SAN FERNANDO CA 91340 SQQ;AélﬁR;QLBCA 93454
HM (818) 898- 2300 (805) 441-
05- SB-1-33.1/0 I N SANTA BARBARA COUNTY NEAR LOVPOC BEADOR CONSTRUCTI ON COVPANY, PETERSEN, THOMAS $516, 700 10/ 22/ 21 0%
05-1F8104 AT SAN ANTONI O CREEK BRI DGE I NC. 2053 PREI SKER LANE $45, 9;8 (1);; ?85 g; 9%
UPGRADE SHEET PI LI NG AND ROCK SLOPE 26320 LESTER Cl RCLE; STE. E
CORONA CA 92883 SsAggA‘lZ’?R;gA;BCA 93454
HA21 (951) 674- 7352 (805) 441-
05- SB-1-/0 SB CNTY, HWS 1,101, 217, 225, 246 @ VAR LANDSCAPE SUPPORT SERVI CES | NCMURDOCK, KEVI N $7, 385,000 03/07/22 14%
05- 1P0204 LOCSGRADI NG & | NSTALL HARDENED FENCES 12610 SATI COY ST SOUTH 35 S LA PATERA LANE $255, 2;3 3‘315 g?; gg 30
& GATES. SLOPE PAVI NG AND TRAFFI C STE E
CONTROL DI RS EFA 05A2 N HOLLYWOOD CA 91605 GOLETA, CA 93117
CGRADI NG & | NSTALL HARDENED FENCE & (805) 692- 6762
20. 20. 201 GATES
130
05- SB-33-/8.2 I N SANTA BARBARA AND SAN LUI'S OBI SPO GRANI TE CONSTRUCTI ON COMPANY PETERSEN, THOMAS $2,817,427 03/23/22 25%
05-1N6704 COUNTI ES, AT AND NEAR VENTUCOPA, 585 WEST BEACH STREET 2053 PREI SKER LANE, 25' %% gég 8;1; 12; gg 81%
FROM THE VENTURA COUNTY LINE TO 0.1 STE. E nesh
M LE EAST OF ROUTE 166/ \AsA;fo;l\z/LUiEl? 95076 SANTA MARI A, CA 93454
L M LL AND OVERLAY (831) ) (805) 441- 7943
05- SB-101-1.4/4.8 I'N SANTA BARBARA COUNTY | N GRANI TE CONSTRUCTI ON COMPANY MERLO, TAYLOR $88, 854, 264 04/ 01/ 20 98%
05- ON71U4 CARPI NTERI A FROM 0.2 M LE SOUTH OF PO BOX 50085 PO BOX 996 $86, 369, 977 04/ 02/ 20 98%
ACNH QL01- (373) N BAI LARD AVENUE OVERCROSSI NG TO 0. 7 VATSOWVI LLE. CA 95077 CARPI NTERI A, CA 93014 $1,123,274 08/10/22
-0 M LE SOUTH OF SOUTH PADARO LANE ’

CONSTRUCT HOV LANES (831)724-1011 (£05) 722 8935

05- SB-101-1. 4/ 4.8 SANTA BARBARA COUNTY | N CARPENTERIA  GRANI TE CONSTRUCTI ON COMPANY $2,989,275 05/ 23/ 22 0%
05-ON71Y4 FROM 0.2 M LE SOUTH OF BAI LARD AVENUE $0  05/23/22 0%
OVERCROSSI NG TO 0.7 M LE SOUTH OF $0
SOUTH PADARO LANE
I NSTALL M TI GATI ON PLANTI NG
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY I N CCFG CONSTRUCTI ON JONES, DAVI D $2, 541,056 09/20/19 0%
05- 448214 CARPI NTERI A FROM 0.2 M LE SOUTH OF 17750 WARDS FERRY RD; PO BOX 996 $2, 385,544  10/04/19 0%
$2,412 06/18/24 0
CARPI NTERI A CREEK BRI DGE TO FRANKLI N CARPI NTERI A CA 93014
SONORA CA 95370 '
CREEK BRI DGE 209) 743, 4911 (805) 748- 5218 PLANT EST
M TI GATI ON PLANTI NG (209) 743- SATI S
05- SB-101-2.4/2. 4 I NSTALL RCP CULVERT, ABONDON EXI STI NGGRANI TE CONSTRUCTI ON COVPANY  KLI NE, JASON JCOHNSON, $985, 000 03/01/22 86%
05-1P3804 CULVERT I N PLACE. LINE CULVERTS. 5335 DEBBI E LN CURTI S $251, 737  05/12/ 22 26%
$0 07/05/22 °
PROVI DE TRAFFI C CONTRCL. PERFORM 3690 SANTA CLAUS LANE
OTHER WORK DI RS EFA 05A SANTA BARBARA CA 93111 CARPI NTERI A, CA 93013
I NSTALL RCP CULVERT .
20. 20. 201 (619) 347- 3088
130
05- SB-101-4.4/7.7 I N SANTA BARBARA COUNTY, I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY TAYLOR MERLO $152,098, 187 06/ 05/ 21 32%
05- ON72U4 CARPI NTERI A AND AT SUMVERLAND FROM PO BOX 50085 P.O BOX 996 $57, 440,477 06/ 05/ 21 38%
$342,275 11/01/24 °
0.9 M LE SOUTH OF SOUTH PADARO LANE CARPI NTERI A CA '
WATSONVI LLE CA 950775085
UNDERCROSSI NG TO 0. 6 831) 724- 1011 (805) 722- 8935
CONSTRUCT HOV LANES AND (831) 724-
05- SB-101-7.3/9. 6 I N SANTA BARBARA COUNTY, | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY TRI STAN GEBHART $102, 856, 319 10/ 22/ 20 58%
05- ON73U4 SUMMERLAND FROM 0.2 M LES NORTH OF PO BOX 742478 P.O. BOX 996 $71, 718,451 10/ 22/ 20 709
$2,110,192 10/ 03/ 23 0
PADARO LANE OVERCROSSI NG TO SAN CARPI NTERI A, CA 93013 ' '
LOS ANGELES CA 90074- 2478 '
YSI DRO CREEK BRI DGE. (805) 440- 3057
CONSTRUCT HOV LANES AND (831) 768- 4002
05- SB-101-11. 0/ 11 I N SANTA BARBARA COUNTY AT BUTTERFLY C. A RASMUSSEN, |NC. OM D VAZIRI $3,292,663 09/01/21 34%
05- 1E0404 LANE PEDESTRI AN UNDERCROSSI NG 28548 LI VI NGSTON AVENUE; 35 S LA PATERA LANE $2,670,726 09/24/21 81%
ACNH- QLO1- (391) E $154, 806 08/ 04/ 22
ADA COVPLI ANCE SU TE E
--0) VALENCI A CA 91355 COLETA. CA 93117
(661)367-9040 805) 888- 1601
HB71 (805) 888-
05- SB-101-12. 3/13. 2 I N SANTA BARBARA COUNTY | N SANTA CCFG CONSTRUCTI ON JONES, DAVI D $882,513 04/ 05/ 22 2%
05- 1K3804 BARBARA FROM SYCAMORE CREEK BRI DGE TO17750 WARDS FERRY RD; PO BOX 996 $273,046  04/26/ 22 31%
$273,046 09/ 15/ 25

HA25

0.2 MLE SOUTH OF GARDEN STREET
UNDERCRGCSSI NG
REHABI LI TATE LANDSCAPE PLANTI NG AND

SONORA CA 95370
(209) 743- 4911

CARPI NTERI A, CA 93013
(805) 748-5218
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 05

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-101-33.8/44.8 SB CNTY NEAR GAVI OTA FROM EL CAPI TAN JOHN MADONNA CONSTRUCTI ON CO BALLENTI NE, DAVI D $7,585,000 10/21/21 100%
05- 1P0504 PARK UNDERCROSSI NG TO BECKSTAD INC 270 EAST HW 246 UNIT $5, 676, 528 ég; gg; g% 75%

OVERCROSSI NG REPAI R CULVERT, FI LL P.O. BOX 5310 203 #12

VO D, RESTORE RDWY DI RS EFA BUELLTON, CA 93427 OVER RUN

20. 20. 201
130

05- SB- 101- 46. 6/ 47. 1
05- 1E0104
CSTG QL01- (362) E

--0)
HA25

05- SB-101-55. 9/ 56. 2
05- 1F7904

HA21

05- SB- 101- 70. 6/ 71. 2
05- 1F5004
ACST- X083- (019) E

--0

HA21
05- SB-101-70. 7/ 91

05- 1H8504
ACNH QLO1- (396) E

--0

HA25

05- SB-135-11.7/17.8
05- 139704

HA22

State of California Department of Transportation

REPAI R CULVERT JO NT, RESTORE

ROADWAY

SAN LU'S OBISPO, CA 93403
(805) 543- 7751

I' N SANTA BARBARA COUNTY NEAR GAVI OTA SPECI ALTY CONSTRUCTI ON, | NC.

AT THE GAVI OTA SAFETY ROADSI DE REST

AREA
WASTEWATER SYSTEM UPGRADE

I N SANTA BARBARA COUNTY NEAR

BUELLTON FROM 0.1 M LE SQUTH COF
NOQJOQUI CREEK BRIDGE TO 0.3 MLE
SOUTH OF SANTA ROSA ROAD OVERCROSS

BRI DGE RAI L UPGRADE

ON ROUTE 101, FROM 0.3 M LE SQUTH TO
0.3 M LE NORTH OF ROUTE 101/135
SEPARATI ON AND ON ROUTE 135 AT ROUTE

101/ 135 SEPARATI ON.
REPLACE BRI DGES

645 CLARION CT,

SAN LU'S OBI SPO CA 93401
(805) 543- 1706

SPECTRUM CONSTRUCTI ON GROUP,
I NC.
16 GOODYEAR, STE. 140;

I RVI NE CA 92618
(949) 299- 1400

CALPORTLAND CONSTRUCTI ON
1625 E. DONOVAN ROAD,

SANTA MARI A CA 93454
(805) 345- 3581

I N SANTA BARBARA AND SAN LU S GBI SPO A.M CONCRETE, | NC.
COUNTI ES AT VARI QUSS CANYON LOCATI ONS 3075 TOANSGATE RD #200

FROM ROUTE 135 TO WEST TEFFT STREET

ROADSI DE SAFETY | MPROVEMENTS

I' N SANTA BARBARA COUNTY | N AND NEAR
SANTA MARI A FROM LAKEVI EWRD TO

NORTH SANTA MARI A CONNECTOR
PAVEMENT PRESERVATI ON

VEESTLAKE VI LLAGE CA 91361
(818) 362- 8300

CALPORTLAND CONSTRUCTI ON
1625 E DONOVAN

SANTA MARI A CA 93454
(805) 345- 3581

(805) 748- 1087

M CHAEL MORTENSEN
35S LAPATERA LANE
GOLETA CA 93117
(805) 698- 2601

BALLENTI NE, DAVI D
270 E HWY 246 #203
BUELLTON, CA 93427
(805) 688- 5920

PETERSEN, THOMAS
2053 PREI SKER LANE
STE E

SANTA MARI A, CA 93454
(805) 441- 7943

PETERSEN, THOMAS
2053 PREI SKER LANE
STE. E

SANTA MARI A, CA 93454
(805) 441- 7943

THOVAS PETERSEN
2053 PREI SKER LANE
STE. E

SANTA MARI A, CA 93454
(805) 441- 7943

$5, 047,487 12/16/ 20
$4,893,397 01/14/21
$8,502 12/30/22

$5, 895,831 08/20/ 20
$956, 780 09/ 21/ 20
$0 07/01/22

$11, 051,240 11/17/20
$6, 740, 457 12/ 15/ 20
$507, 192 01/30/ 23

$4, 206, 657 07/27/21
$3,909, 605 08/12/21
$412,220 08/17/22

$12, 470,279 09/27/21
$10, 283,284 10/19/21
$2,801,436 09/07/22

96%
97%

27%
16%

69%
61%

89%
92%

72%
81%



--0

HB1

CONSTRUCT ROUNDABOUT
SAN JOSE CA 95138

(408) 574- 1400

ROAD
PRUNEDALE, CA 93907
(805) 610- 8215
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 154-21. 3/ 0 I N SANTA BARBARA COUNTY NEAR LAKE TAYLOR JANE CONSTRUCTION LP  KEVI N MURDOCK $892,536 03/15/21 32%
05- 1H6304 CACHUMA AT 0.31 M LE WEST OF 131 WDANA ST, STEA & C 35S LA PATERA LANE, $527, 7;8 2‘21; %g; gé 65%
PARADI SE ROAD. SUTE E
CULVERT | NVERT PAVI NG W TH FI SH NI POVD CA 93444 GOLETA, CA 93117
(805)723-5129 805) 441- 8439
HA23 (805) 441-
05- SB- 154-22. 9/ 23. 2 I'N SANTA BARBARA COUNTY ABOUT 9 CERTI FI ED COATI NGS COMPANY M CHAEL MORTENSEN $7,476,321 11/ 25/ 20 46%
2(5:-3%%%2_(001) c M LES NORTH OF SANTA BARBARA FROM 1.4 2320 CORDELI A ROAD; 35 S LAPATERA LANE $61$f§?,'§§i (1)25 %i; gg 98%
M LES SOUTH OF PARADI SE RCAD TO 0. 2 FAl REI ELD CA 94534 GOLETA, CA 93117 !
-0 M LE NORTH OF STAGECOAC o7 639. 4414 (805) 698- 2601
| NFRASTRUCTURE MAI NTENANCE (707) 639-
HA21
05- SB- 154- 23. 8/ 29. 2 I N SANTA BARBARA COUNTY NEAR SANTA  GRANI TE CONSTRUCTI ON COMPANY DAVI D BALLENTI NE $3,345,446 12/17/21 15%
32-5%-'\21?2-(002) c BARBARA AT VARI OUS LOCATI ONS FROM 0.4 P. O. BOX 6744; 370 E 246 SU TE 203 $11$§22'§§§ géj gg; gg 54%
M LE EAST OF STAGECOACH ROAD TO 0. 8 BUELLTON, CA 93427 '
--0) MLE VEST OF SAN ANTO SANTA BARBARA CA 93111
805) 964- 9951 (805) 688- 5920
- PLACE HFEST AT FI VE LOCATI ONS ON (
05- SB- 154-31. 8/32. 1 IN SANTA BARBARA COUNTY IN AND NEAR C. A. RASMUSSEN, | NC. OM D VAZI RI $4, 994,427 11/ 22/ 21 20%
05- 1H4504 SANTA BARBARA FROM PRI MAVERA ROAD 28548 LI VI NGSTON AVENUE; 35 S LA PATERA LANE $21$§$é' gég g; 82; g; 44%
UNDERCROSSI NG TO LA CCLI NA ROAD GOLETA, CA 93117 !
VALENCI A CA 91355
UNDERCRGSSI NG 661) 367- 9040 (805) 888- 1601
SUBSTRUCTURE REHABI LI TATI OV BRI DG (661) 367
05- SB- 246- 32. 8/ 33. 2 ON ROUTE 246 | N SANTA BARBARA COUNTY CCFG CONSTRUCTI ON $1,177,526 06/ 15/ 22 0%
05-1P5394 FROM CUESTA ROAD TO EDI SON STREET 17750 WARDS FERRY RD; $0 07/ 26/ 22 0%
I NSTALL BEAUTI FI CATI ON, $0
SONORA CA 95370
(209) 743- 4911
05- SBT- 25-54. 0/ 0 NEAR HOLLI STER, AT THE | NTERSECTI ON GRANI TE ROCK COMPANY BRAR, BALJI NDER $9, 978,232 11/18/21 19%
05-1J4804 OF ROUTE 25 AND ROUTE 156 5225 HELLYER AVENUE; 115 PRUNEDALE NORTH $834,693 12/16/21 9
SNHG P025- ( 033) 8115 PRU $478 070 03/30/ 23 8%
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SBT- 156- 3.0/ 8. 2 ON STATE ROUTE 156 | N SAN BENI TO A TEICHERT & SON, INC. DBA  NASH MUNES $70, 580, 000 06/ 10/ 22 0%
05-344904 COUNTY, | N AND NEAR SAN JUAN TEI CHERT CONSTRUCTI ON 8115 PRUNEDALE NORTH $0 06/29/22 0%
ACNH- P156- (024) BAUTI STA FROM THE ALAVEDA ST TO 0.2 400 SUNRISE AVE. SUITE 300;  ROAD $0  09/09/24
'P(Lf" 205 -(29) M EAST OF FOURTH STREET/ BUSI NE ROSEVI LLE CA 95661 PRUNEDALE, CA 93907
o WDEN 2 TO 4 LANES SAN JAUN .
HE13 (916) 757- 6400 (805) 441- 6931
05- SCR-1-13. 3/ 0 IN SANTA CRUZ COUNTY I N CAPI TOLA AT GRANI TE CONSTRUCTI ON COVPANY PATRI CK DUSSELL $1, 063,416 05/ 26/ 22 0%
05- 1H4804 SOQUEL CREEK BRI DGE 580 WEST BEACH STREET; 140 DUBOl S STREET, :g 07/11/22 0%
BRI DGE PREVENTATI VE MAI NTENANCE - SUTE E
WATSONVI LLE CA 95076 SANTA CRUZ. CA 95060
(831)763-6100 831) 427- 4706
HA21 (831) 427-
05- SCR-1- 16. 7/ 17 I N SANTA CRUZ COUNTY, I N SANTA CRUZ A TEICHERT AND SON, INC. DBA | AN NGUYEN $5, 350, 346 10/ 23/ 20 97%
OHgNiLF?(gg‘;-(on) c FROM 0.3 M LE SOUTH OF ROUTE 1/ 17 TEI CHERT CONSTRUCTI ON 140 DUBOI S STREET $4, 889, 9;3 (1);5 %g; gg 91%
0 SEPARATI ON ON ROUTE 1 TO 0.4 M LE 400 SUNRI SE BLVD. ; SUTE E
o SOUTH OF PASATI EMPO OVERCR
ROSEVI LLE CA 95661 SANTA CRUZ,  CA 95060
CONSTRUCT RAMP SAFETY | MPROVEMENTS (831) 427- 4706
HB1 (916) 757- 6400
05- SCR- 1- 20. 2/ 30 IN SANTA CRUZ COUNTY I N AND NEAR GRANI TE ROCK COVPANY DUSSELL, PATRI CK $4, 756, 248 04/ 21/ 22 40%
05- 1N6304 SANTA CRUZ FROM 0.1 M LE NORTH OF 5225 HELLYER AVENUE; 140 DUBO S ST, STE E ggg, iﬁ 825 ig; gg 17%
VESTERN DRI VE TO 0.1 M LE SOUTH OF SANTA CRUZ, CA 95060 '
DAVENPORT LANDI NG ROAD SAN JOSE CA 95138 (831) 427- 4706
" OVERLAY W TH RUBBERI ZED BONDED (408) 574- 1400
05- SCR-1-31.9/35. 7 ON ROUTE 1 I N SANTA CRUZ COUNTY NEAR SERAFI X ENG NEERI NG FARSHAD KESHAVARZI $6, 072,585 03/ 10/ 22 7%
05-0J2004 DAVENPORT AT VARI OUS LOCATI ONS FROM  CONTRACTORS, | NC 140 DUBO S STREET $1?$§§8’ 822 825 5(2)5 ;21 20%
0.3 M NORTH OF SCOTT CREEK TO 0.4 M 7 CROW CANYON COURT SUI TE 250 syl TE E '
NORTH OF SWANTON R ANTA CRUZ
REPLACE CULVERTS SAN RAMON CA 94583 5831) 4(2:$_LJ4}0? 90000
HA42 (925) 552- 8253
05- SCR-1-/0 SC CNTY ON RTE 1,9, & 236 @ VAR GRANI TE CONSTRUCTI ON COVPANY ~ NGUYEN, | AN $12, 985,000 08/26/20  100%
05- 1M5504 LOCATI ONS. BURNED TREE REMOVAL, 580 WEST BEACH STREET 140 DUBO S STREET STE $9, 992, ogg 82; gg; gg —
RESTORE GUARDRAI L, TI MBER LAGG NG & E
SIGNS, ROADWAY REPAIR DI RS EFA VATSOMILLE, CA 95076 SANTA CRUZ, CA 95060
RESTORE 15/20 M LES OF BURNED STATE .
20. 20. 201 (831) 427- 4706

130

HI WAYS
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
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Location _ xwaraea _
l(::ec::lnz%(:t Storm Water Description Resident Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) 0/‘(’J/Il\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SCR-1-/0 I N SANTA CRUZ & MONTEREY COUNI TI ES AT A. TEI CHERT & SON, | NC DBA NGUYEN, | AN $7, 985,000 02/11/22 33%
05- 1N4404 18 VAR OUS LOCATI ONS. CLEARI NG TEI CHERT CONSTRUCTI ON 140 DUBOI S ST STE 300 $945, 210 05/ 03/ 22 12%
EMCAMPMENTS REPAI R DAMAGES TO SHS, 400 SUNRI SE AVE STE 300 SANTA CRUZ, CA 95060 $0 10/20/22
FENCE, GATES ETC. DI RS EFA (831) 427- 4706
CLEAR EMCAMPMENTS, REPAI R DAMAGES ROSEVILLE, CA 95661
20. 20. 201
130
05- SCR-1-/0 I N SANTA CRUZ AND SAN BENI TO CENTRAL STRI PI NG SERVI CE, | NC. | AN NGUYEN $1, 977,555 05/ 23/ 22 0%
gg—nl}'\/ggg‘é 530 E COUNTI ES AT VARI OUS LOCATI ONS 3489 LUYUNG DRI VE; 140 DUBO S STREET 23 06/ 14/ 22 0%
- (539) I NSTALL CENTERLI NE AND EDGE LI NE SUTE E
--0) RANCHO CORDOVA CA 95742
(916) 635. 5175 SANTA CRUZ, CA 95060
LBl (831) 427- 4706
05- SCR-1-/ 0 IN SCR MON, SLO & SB COUNTI ES ON DARREL VARNI ELECTRIC, INC  GARCI A, SANTI AGO $318,000 05/17/21 63%
05- 1N0304 VARI OUS ROUTES PROVI DE ELECTRI CAL 12 PARKWOOD DRI VE 8115 PRUNEDALE NORTH $278, 82(2) 81; gg; g; 88%
REPAI RS, TRAFFI CCONTROL AND PERFORM RD
OTHER SUPPCRTI NG WORK. DI RS VATSOMILLE, CA 95076 PRUNEDALE, CA 93907
ELECTRI CAL REPAI RS AND TRAFFI C .
20. 20. 201 iy (805) 455- 5466
130
05-SCR-9-.1/7.5 I N SANTA CRUZ COUNTY | N AND NEAR DI SNEY CONSTRUCTI ON, | NC. I AN NGUYEN $2, 612,333 02/ 10/ 21 96%
2?{8%2(2)83_(026) c SANTA CRUZ FROM ROUTES 1 AND 9 TO 0.4 533 Al RPORT BLVD SUI TE 120; 140 DUBO S STREET $2?$2§f'§ff Eﬁ; gg; g; 93%
M LES NORTH OF GLEN ARBOR ROAD '
-0 UPGRADE DRAI NAGE SYSTEMS AND BURLI NGAME CA 94010 o
(650) 250. 9545 SANTA CRUZ, CA 95060
(831) 427- 4706
05- SCR-9- 10. 8/ 0 I N SANTA CRUZ COUNTY NEAR BROOKDALE GORDON N. BALL, |NC. GARETH G LL $1,813,722 11/05/21 68%
g?—EéKgflig‘é 004) E AT SIDEHI LL VI ADUCT BRI DGE 333 CAM LLE AVENUE; 140 DUBO S STREET $1;$f;3§'ggé éi; gg; gé 87%
] -(004) CONSTRUCT VI ADUCT WALL EXTENSI ON, ALAVD CA 94507 SU TE E '
0 (925) 838. 5675 SANTA CRUZ, CA 95060
A3 (831) 427- 4706
05- SCR-9-13. 9/ 13. 9 SANTA CRUZ COUNTY ON STATE ROUNTE 9 A. TEI CHERT & SON | NC. DBA NGUYEN, | AN $318,000 12/28/21 13%
05- 1P3504 RETRI EVE STORM DRAI N TRACTOR, REPLACE TEI CHERT CONSTRUCTI ON 140 DUBO S ST, STE E $104, 72;(2) gg; gg; gg 33%

20. 20. 201
130

CULVERT, TEMPORARY TRAFFI C CONTROL 400 SUNRI SE AVE STE 300
DI RS EFA 05A2413
RETRI EVE STORM DRAI'N, REPLACE

CULVERT

ROSEVI LLE, CA 95661

SANTA CRUZ, CA 95060
(831) 427- 4706
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR- 9- 20. 0/ 20 ON ROUTE 9 | N SANTA CRUZ COUNTY NEARGORDON N. BALL, |NC. PATRI CK DUSSELL $3, 022,818 05/17/21 49%
05- 1K1304 BOULDER CREEK ABOUT 1.1 M LE SOUTH OF 333 CAM LLE AVENUE; 140 DUBO S STREET, $1,673,560 06/17/21 550
STER- 31TP- (004) $147,315 08/ 20/ 22
JUNCTION 236 / 9 SU TE E
-0 SOLDI ER PILE TI EBACK RETAI NING WALL ALAMO CA 94507 SANTA CRUZ, CA 95060
(925)838-5675 831) 427- 4706
HA23 (831) 427-
05-SCR-17-1.1/1. 4 IN SANTA CRUZ COUNTY, NEAR SANTA CRUZ JOHN SEMSEN LANDSCAPI NG CO | NCSANTI AGO GARCI A $321, 775 08/30/19 0%
05- 0Q6014 FROM 0.3 M NORTH PASATI EMPO DRIVE 21161 LYONS BALD MNT RD; 8115 PRUNEDALE NORTH $222, gg% 12; gg; ;g 0%
OVERCROSSI NG TO BEULAH PARK ROAD :
SONORA CA 95370
UNDERCROSSI NG 209) 743 6809 PRUNEDALE, CA 93907 PLANT EST
PROPOSED LANDSCAPE SPLIT FROM (209) 743- (831) 455- 5466 SATI S
05- SCR-17-9.1/9.9 ON ROUTE 17 NEAR SCOTTS VALLEY FROM GRANI TE ROCK COVPANY FARSHAD KESHAVARZI $5, 391,466 08/ 11/21 25%
05- 1G2604 0.6 M LES SOUTH OF LAUREL ROAD TO 5225 HELLYER AVENUE; 140 DUBOl S STREET, $2;$2;2, gg;‘ 825 (2)(2)5 gé 46%
0.25 M LES NORTH OF LAUREL ROAD SUTE E '
PASED, PSS&E AND R/'WONLY Sﬁg;gff (1:‘:025138 SANTA CRUZ, CA 95060
W LDLI FE CRGOSSI NG (408) ) (831) 427- 4706
HB34
05- SCR-35-3.5/7.7 I N SANTA CRUZ COUNTY NEAR LEXINTON  GRANI TE ROCK COVPANY DUSSELL, PATRI CK $1, 224,955 03/ 10/ 22 80%
05- 1N6604 H LLS FROM BEAR CREEK ROAD TO SANTA 5225 HELLYER AVENUE; 140 DUBO S ST, STE E $1, 074, 2;3 82; gg; gg 87%
CLARA COUNTY LI NE SANTA CRUZ, CA 95060
M LL AND OVERLAY RHVA SAN JOSE CA 95138 (831) 427- 4706
(408) 574- 1400
HML
05-SLO-1-32. 6/ 0 IN SAN LU S OBI SPO COUNTY IN MORRO  SOUZA ENG NEERI NG CONTRACTI NG, SI LVA, RI CK $5, 824,570 03/08/21 17%
05-0L7214 BAY AT TORO CREEK BRI DGE INC. DBA SOUZA CONSTRUCTION 775 ARLI NGTON ST. $1;$;2$, ggg 3‘115 2;5 gé 29%
REPLACE BRI DGE 4027 SANTA FE ROAD CAMBRI A, CA 93428 '
SAN LU S OBI SPO CA 93401 (805) 471-2102
HA21 (805) 546- 8288
05-SLO 1-34.5/0 IN SAN LU'S OBl SPO COUNTY NEAR MORRO PAPI CH CONSTRUCTI ON CO, INC. SILVA RICK $8, 360, 703 10/ 13/ 21 17%
05-0L7224 BAY AT OLD CREEK BRI DGE 398 SUNRI SE TERRACE; 775 ARLI NGTON STREET $1;$;§§'$g§ (1)25 135 g% 219%
REPLACE BRI DGE CAMBRI A, CA 93428 '

ARROYO GRANDE CA 93420

(805) 473- 3016 (805)471- 2102 SUSPENDED

HA21
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO 1-62.5/62.5 ELEPHANT SEAL CULVERT 1. FIX LINE WH TAKER CONSTRUCTI ON GROUP  LANG, TI M TALLONE, $535,000 08/02/21 83%
05-1P0304 CULVERT. RESTORE STATE PARKS TRAI L. I NC MATT $434,590  10/07/21 81%
PROVI DE TRAFFI COONTROL. PERFORM OTHER 2752 CONCRETE COURT 3230 RI VERS| DE AVE $0 0v/13/22
SUPPORTI NG WORK. DI RS E
PASO ROBLES, CA 93446 #130 SUSPENDED
20. 20. 201 REPARE LI NE CULVERT, RESTORE PARK PASO ROBLES, CA 93446
nen TRAI L .
130 (805) 550- 4651
05-SLO-1-69.3/71.9 IN SLO COUNTY. REMOVE SLI DE MATERI AL, SOUZA CONSTRUCTI ON | NC SILVA, RICK $1,235,000 12/27/21  100%
05-1P3604 REPLACE CULVERT, PROVI DE TRAFFI C PO BOX 3810 775 ARLI NGTON ST $704, 9;3 83; 82; gg 100%
CONTROL. PERFORM OTHER SUPPORTI NG
WORK. DI RS EFA 05A2421 SAN LU S OBI SPO, CA 93403 CAVBRI A, CA 93428 07/05/22
! (805) 471- 2102 OVER RUN
REMOVE SLI DE MATERI AL, REPLACE
20. 20. 201 CULVERT
130
05-SLO-1-/0 SLQ' SB COUNTI ES ON RTE 1, 41, 101 &135 PAPI CH CONSTRUCTION CO INC  PETERSEN, THOMAS $6, 785, 000 03/ 07/ 22 0%
05- 1N4504 @ VARLOCATI ONS, GRADI NG TO RESTORE 398 SUNRI SE TERRACE 2053 PREI SKER LANE, 23 2‘21; ég; gg 0%
SI TES | NSTALLFENCI NG, GATES, SLOPE STE E
PAVI NG HARDSCAPE DI RS EFA ARROYO GRANDE, CA 93420 SANTA MARI A, CA 93454
GRADI NG TO RESTORE (805) 441- 7943
20.20.201 SI TES, FENCI NG, GATES
130
05-SLO-41-3.1/3.1 SAN LU S OBI SPO COUNTY NEAR MORRO BAY SOUZA ENG NEERI NG TALLONE, NATTHEW $1, 696, 109 06/ 30/ 22 0%
05- 1K7204 AT 3.1 M LES NORTH OF ROUTE 1/41 CONTRACTI NG, I NC. D.B. A SOUZA 3230 RI VERSI DE AVE $0 07/29/22 0%
ACST- S041- (601) E SEPARATI ON CONSTRUCTI ON, | NC. #130 $0
-0 CONSTRUCT SOLDI ER PI LE RETAI NI NG 4027 SANTA FE ROAD PASO ROBLES, CA 93446
VALL. .
HA23 SAN LU S OBI SPO CA 93401 (805) 550- 0734
05-SLO-46-6.9/6.9 SLQ' SB COUNTI ES @ VARI OUS LOCATI ONS. RCBERT J FRANK CONSTRUCTION  LANG, Tl M TALLONE, $318,000 05/28/21 15%
05- 1N3904 REPAI R/ REPLACE GUARDRAI L. PROVI DE I NC MATT $304,558  07/06/ 21 9
$0 o09/01/22  98%
TRAFFI C CONTROL. PERFORM OTHER 2806 TARVAC ROAD 3230 Rl VERSI DE AVE
SUPPORTI NG WORK DI RS EFA 05A 130
20. 20. 201 REPAI R REPLACE GUARDRAI L REDDI NG, CA 96003 PASO ROBLES, CA 93446
130 (805) 550- 4651
05-SLO-46-9.7/9.7 SLO CO ON SR 46 @1.7 M LES WEST OF WHI TAKER CONSTRUCTI ON GROUP  LANG, Tl M TALLONE, $735,000 10/04/21 46%
05-1P0404 SANTA ROSA CREEK ROAD. REPLACE FAI LEDINC MATT $650,533  11/09/21 89%
CVP, LI NE CULVERT, REPAI R SINKHOLE & 2752 CONCRETE COURT 3230 RI VERS| DE AVE $0 8;5 ggf gg
EVMBANKMENT. DI RS EFA 130 COVPLETED
20. 20. 201 REPLACE FAI LED CVP AND CULVERT PASO ROBLES, CA 93446 PASO ROBLES, CA 93446
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-46-17.2/17.6 IN SAN LU S OBI SPO ON ROUTE 46, NEAR CALPORTLAND CONSTRUCTI ON SILVA, RICK $5, 237, 144 04/ 07/ 20 64%
05-1H9304 TEMPLETON FROM 0.2 M LE VEST TO 0.2 1625 E DONOVAN ROAD 775 ARLI NGTON STREET $4, 450,713  05/08/ 20 83%
SSTG- P046- (060) E M LE EAST OF VI NEYARD DRI VE $2,000 07/29/22
--0) SANTA MARI A CA 93454 CAVBRI A, CA 93428
CONSTRUCT ROUNDABOUT .
(805) 345. 3581 (805) 471- 2102
HB1
05- SLO- 46- 49. 6/ 49. 6 IN SAN LU'S OBl SPO COUNTY NEAR TSI ENG NEERI NG, | NC. NORRI' S, AMY $1, 242,198 10/ 02/ 20 80%
05-1&3704 SHANDON AT THE SHANDON SAFETY 4600 ROSEVI LLE ROAD, SUITE 14 102 S WH TLEY GARDENS $1, 235,707 10/19/20 99%
ROADSI DE REST AREA DR $0 07/20/22
EXPAND WASTEWATER TREATMENT H HI GHLANDS CA 95660 PASO ROBLES, CA 93446 SUSPENDED
(916) 571- 5731
(805) 550- 1306
05- SLO-46-49. 7/ 54. 7 SAN LU S OBl SPO COUNTY NEAR SHANDON GUY F ATKI NSON CONSTRUCTI ON  RODRI GUEZ, JOHNNY $117,104, 685 02/ 16/ 22 16%
05-3307A4 FROM 0.2 M LE EAST OF SHANDON SAFETY LLC 102 S WH TLEY GARDENS $32, 891, 618 02/ 16/ 22 28%
AO(\‘;‘* P046- (062) E ROADSI DE REST AREA TO 0.1 MLE WEST 18201 VON KARMAN AVE STE 800 DR $6, 807,889 04/12/24
o OF DAVI S ROAD
CONVERT TO A 4 LANE EXPRESSWAY I RVINE CA 92612 f@i; E%Bfiw@ os44e
HE13 (949) 204- 4759
05- SLO-46-/0 IN SAN LU'S OBl SPO COUNTY AT VARI OUSLEE W LSON ELECTRI C COMPANY, LANG, TIM G LL, $2,284,703 04/02/21  100%
05- ON2204 LOCATI ONS I NC. SANDEEP $1, 990,846 05/07/21 87%
| NSTALL VEH CLE DETECTI ON SYSTEMS, 1151 EL CAM NO REAL; 3230 Rl VERS|I DE AVE. $0 06/20/22
ARROYO GRANDE CA 93420 i/lé(c)) ROBLES, CA 93446 VR R
HB4N (805) 489- 4216 '
(805) 550- 4651
05-SLO-58-3.1/0 IN SAN LU'S OBl SPO COUNTY ON HWY 58 SOUZA ENG NEERI NG CONTRACTI NG PETERSEN, THOMAS $4,591, 665 06/ 25/ 20 46%
05-0L7234 NEAR SANTA MARGARI TA AT TROUT CREEK |NC. DBA SOUZA CONSTRUCTION 2053 PRESI KER LANE, $4,641,086 07/17/20 98%
BRI DGE 4027 SANTA FE RD STE E $4,274 07121/ 22
REPLACE BRI DGE
SAN LU S OBI SPO CA 93401 SQEZAQZSR;Q’HCA 93454
HA21 (805) 546- 8288 (805) 922-
05- SLO- 101- 28. 9/ 28. 9 SLO CNTY @ MARSH ST UNDERCROSSI NG, KCl ENVI RONVENTAL, | NC TALLONE, MATTHEW $373,000 04/ 25/ 22 0%
05- 1N8204 REMOVE PO BOX 3307 3230 RI VERSI DE AVE $0 05/25/22 0%
VEGETATI ON, REPAI R/ RESTORE/ RETROFI T #130 $0 08/15/22
| RRI GATI ON, | NSTALL MJULCH AS SAN LUI'S OBISPO, CA 93403 PASO ROBLES, CA 93446
VEGETATI ON. DI RS EFA 05A (805) 550- 0734
ig'ozo' 201 REMOVE VEGETATI ON RETROFI T

| RRI GATI ON
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 101- 41. 9/ 46 IN SAN LU S OBI SPO COUNTY. IN PAPI CH CONSTRUCTI ON CO., INC. LANG, TIM G LL SANDEEP $3,284,990 01/ 04/ 22 0%
05- 1N6904 ATASCADERO, FROM 0.3 M LE SOUTH OF 398 SUNRI SE TERRACE; 3230 RI VERSI DE AVE. 23 01/ 24/ 22 0%
SANTA BARBARA ROAD OVERCROSSI NG TO #130
TRAFFI C WAY UNDERCROSSI NG A§§5OYS7§?:§1D§ CA 93420 PASO ROBLES, CA 93446
Y RHVA- O OVERLAY AND M CRO- SURFACI NG ( ) ) (805) 550- 4651
05- SLO- 101-54. 9/ 55. 7 IN SLO CO I N PASO ROBLES ON RTE 101 SOUZA ENG NEERI NG CONTRACTI NG | MAN, HASSAN $3,451,018 10/23/20  100%
gﬂh(l}':;‘(g% (030) £ FM 0.8 M N OF RTE 101/46 SEP TO SD |INC. DBA SOUZA CONSTRUCTION 3230 RI VERS|I DE AVE $3, 146, 523 (1)% ig; 3(2) 100%
"0 PASO ROBLES OH AND | N ATASCADERO ON 4027 SANTA FE ROAD #130 06/ 29/ 22
RTE 41 FROM OLD MORRO SAN LU'S GBI SPO CA 93401 PASO ROBLES, CA 93446 COVPLETED
ROUTE 101 AND ROUTE 41 BARRI ER (805) 748- 2342
HB1 (805) 546- 8288
05- SLO- 101- 55. 4/ 58. 4 IN SAN LU S OBI SPO COUNTY FROM 0.2  BORTOLUSSI & WATKIN, | NC. LANG, TI M TALLONE, $436, 607 03/ 26/ 21 0%
05- 1H3604 M LE NORTH OF THE SOUTH PASO ROBLES 77 LARKSPUR STREET; MATTHEW $424,907 05/07/21 0%
OVERHEAD TO 0.4 M LE SOUTH OF THE 3230 Rl VERSI DE AVE $0 04/07/22
NORTH PASO ROBLES OVERHEA SAN RAFAEL CA 94901 #130
(415) 453- 4675 PLANT EST
HAD? UPGRADE | RRI GATI ON TO RECYCLED PASO ROBLES, CA 93446 SATI S
(805) 550- 4651
05-SLO-101-/0 I N SANTA BARBARA AND SAN LU S OBI SPO LEE W LSON ELECTRI C COVPANY, OM D VAZIR $415,242 10/ 04/ 21 9%
05- 10604 COUNTI ES AT VARI OUS LOCATI ONS I NC. 35 S LA PATERA LANE $11,532 10/22/21 3%
HSNH- 000C- ( 531) E ' $11,532 11/ 16/ 22 0
0 CPS/ APS/ CONCRETE 1151 EL CAM NO REAL; STE E :
ARROYO GRANDE CA 93420 0365;80:63?117
HB1 (805) 489- 4216 (805) 888-
05- SLO- 166- 16. 0/ 21 IN SAN LU S OBI SPO COUNTY, ABOUT 8  PAPI CH CONSTRUCTI ON COMPANY, PETERSEN, THOMAS $5,249, 710 04/ 22/ 22 27%
05- 1N7004 M LES EAST OF SANTA MARIA, FROM 0.5 [|NC. 2053 PREI SKER LANE, iiy 4514312' §979g f{g; g; gg 29%
M LE WEST OF HUASNA RI VER BRIDGE TO 398 SUNRI SE TERRACE; STE. E R
1.9 M LES WEST COF CUYAM SANTA MARI A CA 93454
ARROYO GRANDE CA 93420 '
PARTI AL DEPTH RECYCLI NG, OVERLAY .
HML (805) 473- 3016 (805) 441- 7943
05- SLO- 166- 70. 6/ 74. 6 IN SAN LU S OBI SPO COUNTY NEAR CUYAMA GRI FFI TH COVPANY PETERSEN, THOVAS $1, 079, 735 03/ 03/ 22 3%
05- 1N6504 FROM 0.6 M LE EAST OF THE SANTA 1128 CARRI ER PARKVAY AVE; 2053 PREI SKER LANE, 2;% gfé 825 gg; gg 706
BARBARA COUNTY LI NE TO ROUTE 33 BAKERSFI ELD CA 93308 STE. E :
0.10" RHVA-G OVERLAY (661) 302 6640 SANTA MARI A, CA 93454
™ (805) 441- 7943
Totals: Authorized Final Amt: $931, 847, 912 Completed to Date: $502, 685,861  Work ThisMonth: $27, 360, 800
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE-0-/0 IN FRESNO, KERN, KINGS, MADERA AND  ST. FRANCIS ELECTRIC, LLC FERNANDO DE ALBA $3,537,000 06/ 14/21 64%
06- 0W1804 TULARE COUNTI ES AT VARl OUS 975 CARDEN STREET; 3240 N. M LLBROOK AVE $2;$§gg' ;gg fﬂj 8;; g% 63%
REPAI R TMS DETECTI ON AND METERI NG '
SAN LEANDRO CA 94577 FRESNO, CA. 93726
(510) 639- 0639 (559) 288- 8603
HB4N
06- FRE-0-/0 IN FRESNO, KERN, KINGS, MADERA, PETERSON- CHASE GENERAL MARK MENGONI $6, 063, 454 01/ 27/ 22 0%
06- 0Y4904 MARI POSA AND TULARE COUNTI ES AT ENG NEERI NG CONSTRUCTI ON, | NC. 3240 N. M LLBROOK $105,500 02/23/22 204
SS(T)G 000G (537) E VARI QUS LOCATI ONS 16351 CONSTRUCTI ON Cl RCLE VEES FRESNO, CA 93726 $0 10/03/23
CURVE WARNI NG SI GNS | RVINE CA 92606 (559) 259- 4877
HB1 (949) 252- 0441
06- FRE- 5- 37. 2/ 48. 8 I N FRESNO COUNTY FROM 1.9 M NORTH OF GRANI TE CONSTRUCTI ON COVPANY $26, 678,899 05/11/22 7%
06-0X2704 THREE ROCKS ROAD UC TO 0.2 M SOUTH 2716 GRANI TE COURT; $6, 342, 404 06/ 09/ 22 24%

ACI M 0055- (157) E $6, 342, 404 06/ 15/ 23

OF PANCCHE ROAD CC

-0 PAVEMENT PRESERVATI ON (MULTI - ASSET ~ TRESNO CA 93706
(559) 441- 5700

HA22
06- FRE- 5- 44. 4/ 45. 4 I'N FRESNO COUNTY FROM 1.2 M NORTH OF GRANI TE CONSTRUCTI ON' COVPANY $11, 462, 433 05/ 26/ 22 0%
06- 058304 HUDSON AVE. OVERCROSSING TO 0.4 M 2716 GRANI TE COURT; $0 06/ 16/ 22 0%
ACI M 005- (155)E $0 ?

SOUTH OF MANNI NG AVE. OVERCROSSI NG
-0 BRI DGE REPLACEMENT AT TUMEY GULCH FRESNO CA 93706

(559) 441- 5700

HA22
06- FRE- 41- 20. 0/ 33. 3 I'N FRESNO COUNTY ON ROUTE 41 PM ALDRI DGE ELECTRIC, |NC. MARK MENGONI $11, 071,828 11/05/21 53%
06-0v7804 R20. 00/ 33. 37, ROUTE 99 PM 19. 36/ 844 E. ROCKLAND ROAD; 3240 N. M LLBROOK $709, 744 12/02/21 6%
ACNH- X019- (032) E $707,287 12/27/ 22

22.0, ROUTE 168 PM R0.2/R9.7, AND FRESNO, CA 93726
-0 ROUTE 180 PM R58. 55/ R59. 85 L;ESR;;Z' 'ﬁ;' L 60048 (559) 259- 4877

I NSTALL FI BER OPTI C SYSTEM (847) 276-
HB4N
06- FRE- 41-22. 8/ 33. 1 ON FRESNO 41, 168, 180 AND TULARE 99, TRUESDELL CORPORATI ON OF FERNANDO DEALBA $1, 745,351  05/19/21 73%
06- 0Y6904 198 AT VAR OUS LOCATI ONS ON 15 CALI FORNI A, | NC. 3240 N. M LLBROOK AVE $1, 225' 2;2 82; %éj g; 78%

BRI DGES 1310 W 23RD STREET; FRESNO, CA. 93726 '

DECK MAI NTENANCE (559) 288- 8603

TEMPE AZ 85282
HVB (602) 437- 1711



State of California Department of Transportation Page 73

Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-41-23.3/24. 4 I N FRESNO COUNTY | N FRESNO FROM AGEE CONSTRUCTI ON CORPORATI ON $903,314 06/ 02/ 22 0%
06- 1E0004 DI VI SADERO STREET OVERCROSSI NG TO THE PO BOX 629; $0 07/11/22 0%
41/ 180 SEPARATI ON $0
REMOVE AND REPLACE HMA | N AUXI LI ARy ~C-OVI'S CA 93613
(559) 299- 3290
06- FRE- 41-39.9/41. 2 ON KERN 5, 46 AND KINGS 5, 41 AND ON TRUESDELL CORPORATI ON OF KHAMPRASEUTH,  ANOURACK $1, 336,243 04/ 22/ 21 81%
06-0Y7004 FRESNO 198 AT VARI OUS LOCATI ONS ON 10 CALI FORNI A, | NC. 2750 N. PARKWAY DRI VE $1, 224, 7;8 83; g; g; 90%
BRI DGES 1310 W 23RD STREET,; FRESNO, CA 93722
DECK MAI NTENANCE .
TENPE A7 85282 (559) 355- 7868
HVB (602) 437-1711
06- FRE- 63-/ 0 I N FRESNO AND TULARE COUNTI ES AT GRANI TE CONSTRUCT! ON' COVPANY $694, 800 06/ 23/ 22 0%
06- 1E0404 VARI QUS LOCATI ONS 2716 GRANI TE COURT; zg 07/ 21/ 22 0%
FRESNO CA 93706
(559) 441- 5700
HM
06- FRE-99-4.9/11. 6 IN AND NEAR SELMA FROM 0.1 M SOUTH SECURITY PAVI NG COMPANY INC  CHRI'S W LFONG $62, 134,111 02/ 25/ 21 44%
06-0U4204 OF SECOND STREET UC TO 0.5 M NORTH 3075 TOWNSGATE ROAD, SUITE 20 3240 N. M LLBROOK $27,600, 741 03/18/21 43%
ACNH- P099- ( 666) E $8, 020, 258 04/ 26/ 23
0O OF NERCED STREET LC VESTLAKE VI LLAGE CA 91361 FRESNQ,  CA 93726
o PAVEMENT REHABI LI TATI ON ( 2R .
(2R (818) 362- 9200 (559) 341- 2795
HA22
06- FRE- 99- 15. 9/ 20 I N FRESNO COUNTY | N AND NEAR FRESNO CAL VALLEY CONSTRUCTI ON, |NC. MARK NMENGONI $1, 054,962 02/08/22  100%
06-1C4A704 FROM CENTRAL AVENUE OVERCROSSI NG TO 5125 N. GATES AVENUE, SUI TE 1 3240 N. M LLBROOK AVE $964, 223 8?5 gg; gg 100%
0.19 M LE SOUTH OF VENTURA AVENUE
FRESNO CA 93722 FRESNO, CA 93726 07/ 08/ 22
OVERCRGSSI NG 559) 274- 0300 (559) 259- 4877 COVPLETED
PCC SLAB REPLACEMENTS (559) 274-
06- FRE- 99-/ 0 I N FRESNO, MADERA AND FRESNO KOCH & KOCH | NC KI MURA, JUSTI N $4,964, 700 04/ 24/ 20 94%
06- 0U2304 COUNTI ES AT VARI OUS LOCATI ONS 16510 SOUTHRI DGE DR 2750 N. PARKWAY $4, 482,935 06/03/20 91%

UPGRADE STORMMTER PUMPI NG PLANTS FRESNO, CA 93722 $0 04/29/22

PENN VALLEY CA 95946 550)974. 5337
(530) 432- 4000 (559) 974-
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 145- 20. 2/ 26. 1 ABOUT 8 M LES SOUTH OF KERMAN FROM  GRANI TE CONSTRUCTI ON COVMPANY CARY CRUZ $4, 438,469 06/ 09/ 21 85%
06- 0X3104 KAMM AVENUE TO MANNI NG AVENUE 2716 GRANI TE COURT; 3240 N. M LLBROOK $4, 111, 923 82; 8613; g% 89%
PAVEMENT PRESERVATI ON ( CAP
(CAPM FRESNO CA 93706 (FEEE;\?MC:;?ZG 07/05/22
(559) 441- 5700 COVPLETED
HA22
06- FRE- 145-/ 20. 3 I N FRESNO COUNTY NEAR FI VE POl NTS GRANI TE CONSTRUCTI ON COVPANY  CARY CRUZ $1, 495,701 12/31/21 50%
gg—T(()}Yggg-(oon c FROM ROUTE 33/5 SEPARATION TO KAMM 2716 GRANI TE COURT; 3240 N. M LLBROOK $1, éig' ggg 8{135 ig; gg 76%
AVENUE AND FROM MANNI NG AVENUE TO AVENUE :
--0) CHURCH AVENUE FRESNO CA 93706
559) 441- 5700 FRESNO, CA 93726
- I NSTALL CENTERLI NE AND SHOULDER (559) 441- (559) 341- 3377
06- FRE- 168- 18. 6/ T25.5  NEAR PRATHER FROM SAMPLE ROAD TO OAK CAL VALLEY CONSTRUCTI ON, |NC. MARK MENGONI $4, 292,767 06/16/20  100%
06- 0U4504 CREEK ROAD 5125 N. GATES AVENUE, SUITE 1 3240 N. M LLBROOK $4, 125, 123 8;5 gg; 22 100%
PAVEMENT PRESERVATI ON ( CAP
(AP FRESNO CA 93722 (FEEE;\ZsC:siz?ZG 06/ 28/ 22
(559) 274- 0300 COVPLETED
HA22
06- FRE- 180- 54. 1/ 56 IN AND NEAR FRESNO FROM 0.2 M LE WEST MARI NA LANDSCAPE, | NC. $5, 328,436 05/ 20/ 22 0%
06- 342354 OF BRAWEY AVENUE TO TEI LMAN AVENUE 3707 W GARDEN GROVE BLVD; $0  07/15/22 0%
HI GHWAY PLANTI NG $0
ORANGE CA 92868
(714) 939- 6600
06- FRE- 180- 58. 8/ 58. 8 IN FRESNO AT THE NB 41 CONNECTOR RAMP FBD VANGUARD CONSTRUCTI ON, $675,298 04/ 13/ 22 0%
06- 0Y7904 FROM VB 180. I NC. $0 05/ 16/ 22 0%
HSES)T P180-(061) E CONSTRUCT CONCRETE GUARDRAI L 550 GREENVI LLE ROAD $0
LI VERVORE CA 94550
HB1 (925) 245- 1300
06- FRE- 180-61. 4/ 62. 5 SLURRY SEAL AND MODI FY ELECTRICAL S VSS | NTERNATI ONAL, | NC. $896, 120 04/ 21/ 22 72%
06- 1E1004 YSTEMS. 3785 CHANNEL DRI VE: $577,967 05/17/22 62%
$577,967 08/ 03/ 22

SLURRY SEAL AND MODI FY ELECTRI CAL
WEST SACRAMENTO CA 95691

(916) 373- 1500
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180-108. 0/ 110.8 | N FRESNO AND TULARE COUNTI ES ON RTE CAL VALLEY CONSTRUCTI ON, | NC. MARK MENGONI $4,544, 437 04/ 21/ 22 9%
06-1C3704 180 FROM 0.1 M LE WEST OF RTE 245 TO 5125 N GATES AVENUE, SUITE 1 $224,473 06/ 09/ 22 9
3240 N. M LLBROOK 5%
1.3 MLES EAST OF FRESNO COUNTY LINE FRESNO, CA 93726 $224, 473 09/12/22
FRESNO CA 93722
AND ON RTE 245 FRO 5501 274. 0300 (559) 259- 4877
OVERLAY W TH DI GOUTS (559) 274-
HML
06- FRE- 180- 133. 2/ 134 I N FRESNO COUNTY, ON STATE ROUTE 180 GRANI TE CONSTRUCTI ON COMPANY DEALBA, FERNANDO $372,940 04/ 25/ 22 0%
06- 1E5304 FROM PCST M LE 133.2 TO PCST M LE 2716 GRANI TE COURT 3240 N M LLBROCK AVE $0 05/17/22 0%
134.0 NORTH OF BOYDEN CAVERN DI R FRESNO. CA 93706 FRESNO, CA 93726 $0 05/06/22
ORDER EMERCENCY F. A. ! (559) 288- 8603
REPAI R ROADVWAY DAMAGE DUE TO ROCK
20. 20. 201
FALL
130
06- FRE- 198- 22. 6/ 22. 9 ON STATE ROUTE 198 | N FRESNO COUNTY GRANI TE CONSTRUCTI ON COMPANY  KHAMPRASEUTH, ANOURACK $494, 989 05/07/ 21 92%
06- 0U0304 AT STATE ROUTE 33 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE $396, 7;:‘) gg; gg;gi 80%
2- LANE CONVENTI ONAL HI GHWAY
FRESNO CA 93706 F§§§N§§5C¢822722
(559) 441- 5700 (559) 355-
HB4N
06- KER-5-4. 4/ 15. 8 I N KERN COUNTY AT GRAPEVI NE FROM 0.4 RV CONCRETE SAMUEL GARCI A $2,259,463 05/06/21  100%
06- 1A9004 M LE NORTH OF LEBEC ROAD 605 E. COMMERCI AL ST.; 1824 NORRI S ROAD $2, 507, 623 825 %; g% 98%
OVERCROSSI NG TO ROUTE 5/ 99 SEPARATI ON BAKERSFI ELD, CA 93308 07/ 21/ 22
PCC PANEL REPLACEMENT ANAHEI M CA 92801 (559) 349- 0434 OVER RUN
(714) 855- 4201
06- KER- 5- 81. 7/ 87 I N KERN AND KI NGS COUNTI ES FROM 0.7  PAPI CH CONSTRUCTI ON COVPANY, DADAWALLA, DI N $27,858,937 08/13/20  100%
06-0U4704 M LE SOUTH OF TW SSELMAN ROAD I NC 3240 N. M LLBROOK $25, 702,987 08/ 27/ 20 85%
AC'(;V‘OO!S -(204)E OVERCROSSI NG TO 0.3 MLE NORTH OF 398 SUNRI SE TERRACE; AVENLE $2,456,154 07/21/22
o KERN/ KI NGS COUNTY LI NE FRESNO, CA 93726 OVER RUN
ARROYO GRANDE CA 93420 '
PAVEMENT REHABI LI TATI ON ( 2R .
(2R (805) 473- 3016 (559) 417- 5927
06- KER- 46- 29. 7/ 31. 9 ON STATE ROUTE 46, FROM THE GRANI TE CONSTRUCTI ON COVPANY ~ AMARJI T DHALI WAL $19, 922,749 01/08/21 28%
06-442554 | NTERSECTI ON OF BROWNS MATERI AL ROAD 3005 JAMES ROAD $9, 712,981  02/02/21
PLUL- 6206- (031) N 1824 NORRI S ROAD $606, 429 07/17/23 9%

--0

HE13

State of California Department of Transportation

TO 0.3 M LES EAST CF LOST HILLS ROAD.

2- LANE CONVENTI ONAL HI GAWAY TO BAKERSFI ELD CA 93308

(661) 399- 3361

BAKERSFI ELD, CA 93308
(661) 391- 4766
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 6. 0/ 15. 4 NEAR MCKI TTRI CK FROM SAN LUI'S OBI SPO GRANI TE CONSTRUCTI ON COVPANY  ROBERT DECKER $4, 906, 057 09/ 28/ 21 92%
06- 0X3504 COUNTY LI NE TO JCT. ROUTE 33 3005 JAMES ROAD 1824 NORRI S ROAD $3,841,781 10/07/21 78%
PAVENENT PRESERVATI CN ( CAPM) BAKERSFI ELD, CA 93308 $1,296,103 08703122
BAKERSFI ELD CA 93308 (661) 332 0048
(661) 399- 3361
HA22
06- KER- 58- 15. 4/ 27. 2 IN KERN COUNTY FROM ROUTE 33 TO GRI FFI TH COVPANY ROBERT DECKER $2, 480, 735 04/ 15/ 22 54%
o st B oo e 7 I PRWAR oo S e o
’ BAKERSFI ELD CA 93308 561) 332. 0048
(661) 392- 6640 (661) 332-
HML
06- KER- 58- 535. 0/ 0 IN THE CI TY OF BAKERSFI ELD, KERN GRI FFI TH COVPANY QU RQZ, JOSE $2, 535,000 12/06/21 0%
06- 1C8904 COUNTY AT VARI OUS BRI DGE LOCATI ONS ON 1128 CARRI ER PARKWAY AVE 1824 NORRI S ROAD 28 835 %i; gg 0%
RTE 58, 99 AND 178 BAKERSF| ELD. CA 93308 BAKERSFI ELD, CA 93308
SECURE AND REPAI R DAMAGED ENTRY ’ (559) 513- 1469
POl NTS
20. 20. 201
130
06- KER- 99- 10. 4/ 21. 2 IN AND NEAR BAKERSFI ELD FROM 0.4 M GRI FFI TH ATKI NSON JV JAMES BURFORD $50, 990, 549 12/ 08/ 20 27%
2&&%(2)83_(660) c SOUTH OF OLD US-99 OVERCROSSING (S. 3050 E. BI RCH STREET; 1824 NORRI S ROAD $ég' ;gg' Zg‘é ég; i% gg 37%
UNION AVE.) TO 0.1 M NORTH OF WH TE BAKERSFI ELD, CA 93308 ' '

- BREA CA 92821
0 LANE OVERCROSS! NG (559) 977- 4455

PAVEMENT REHABI LI TATI ON AND | MPROVE (661) 392- 6640

06- KER- 99- 23. 6/ 28. 4 I N KERN COUNTY | N AND NEAR BROSAMER & VALL, | NC. HUGO CAMBEROCS $67,540,208 10/03/18  100%
06- 0Q2804 BAKERSFI ELD FROM BRUNDAGE LANE OC TO 1777 OAKLAND BLVD. 1824 NORRI S ROAD $64, 780,071 10/ 25/ 18 94%
BLNH X029- ( 143) E $0 06/ 15/ 22
0 BEARDSLEY CANAL VALNUT CREEK CA 94596 BAKERSFI ELD, CA 93308

o ROADWAY REHABI LI TATI ON B}

(925) 932- 7900 (661) 391- 4742 OVER RUN
HA22
06- KER- 99- 48. 6/ 57. 6 I N KERN COUNTY FROM 0.6 M LE SOUTH OF GRI FFI TH COVPANY AMARI| T DHALI WAL $2, 753,797 03/09/22  100%
06- 1C4504 SHERWOOD AVE OC TO COUNTY LI NE RD OC 1128 CARRI ER PARKWAY AVE; 1824 NORRI S ROAD $2, 700, 523 83; Sg; gg 100%

PCC PANEL REPLACEMENT, COLD PLANE,
BAKERSFI ELD CA 93308 BAKERSFI ELD, CA 93308 07/14/ 22
(661) 391- 4756 COVPLETED

(661) 392- 6640
HML
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-119-9. 8/13. 3 ON ROUTE 119 | N KERN COUNTY FROM 0. 75 BOSCO CONSTRUCTORS, | NC. JAVES BURFORD $897,963 05/15/19  100%
06- 0X2004 M WEST OF CHERRY AVENUE TO TUPMAN 21353 MAYALL ST.; 1824 NORRI S ROAD $848, 923 2‘155 835%2 95%
ROAD BAKERSFI ELD, CA 93308
CHATSWORTH CA 91311 ’
REPAI R AND | NSTALL DRAI NAGE SYSTEMS (818) 700- 0304 (559) 977- 4455
06- KER- 155- 50. 0/ 58 TRAVELED WAY AND ADJACENT HI LLSI DE ONSI ERRA MOUNTAI N CONSTRUCTI ON  DECKER, ROBERT $2,085,000 10/ 04/ 21 50%
06-1C9304 SR 155 PM 50. 00- 58. 00 13919 MONO VAY 1824 NORRI S ROAD $1;$;123'ng cl)gj ig; g% 70%
REMOVE BURNED TREES, CLEAR DEBRI S, BAKERSFI ELD, CA 93308 '
SONORA, CA 95370 ’
TC (661) 332-0848
20. 20. 201
130
06- KER-184-. 9/ L1. 1 NEAR WEEDPATCH FROM 0.1 M SOUTH TO GRI FFI TH COVPANY AMARI| T DHALI WAL $3, 156, 735 02/ 24/ 22 0%
06- 0v2804 0.1 M NORTH OF SUNSET BLVD. 1128 CARRI ER PARKWAY AVE; 1824 NORR S ROAD $0 03/16/22 0%
SSTG P184- (016)E | NTERSECTI ON | MPROVENENTS BAKERSFI ELD, CA 93308 %0
--0) BAKERSFI ELD CA 93308 '
(661) 392- 6640 (661) 391- 4766
HB1
06- KER- 204- 2. 8/ 0 I N KERN COUNTY | N BAKERSFI ELD ON SR- GRI FFI TH COVPANY $1, 155,511 05/ 09/ 22 34%
06- 0VB904 204 AT 8TH STREET 1128 CARRI ER PARKWAY AVE; $496, 338 05/ 20/ 22 43%
HSST- P204- ( 006) E | NSTALL HYBRI D PEDESTRI AN BEACON $496, 338 09/ 20/ 22
--0) BAKERSFI ELD CA 93308
(661) 392- 6640
HB1
06- KER- 223- 10. 6/ 20. 1 IN KERN COUNTY NEAR ARVI N FROM ROUTE AMERI CAN PAVEMENT SYSTEMS, AVARJI T DHALI WAL $1, 554,567 02/10/22  100%
06- 1C4604 223/ 99 SEPARATI ON TO COVANCHE DRI VE | NC. 1824 NORRI S ROAD $1,318,836 03/16/22 oo
POLI MER ASPHALT EMULSI ON 1012 11TH STREET; BAKERSFI ELD, CA 93308 $0 8;5 1%5 gg
MODESTO CA 95354 (661) 391- 4766 COVPLETED
HML (209) 522- 2277
06- KER- 223-15. 7/ 16. 3 I N KERN COUNTY NEAR ARVIN AT ROUTE  GRI FFI TH COVPANY CLAY LOVAX $5, 533,735 01/ 25/ 22 39%
06- OR1904 184/ 223 | NTERSECTI ON 1128 CARRI ER PARKVAY AVE; 1824 NORRI S ROAD $1, 149,741 02/11/22 20%
CSTG X029- ( 150) E | NTERSECT! ON | NPROVENENT BAKERSH| ELD. CA 93308 $301, 606 11/10/22
L 62-06 0-(2) BAKERSFI ELD CA 93308 (661) 361 47;11
--0) (661) 392- 6640
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KI N-5-/0 I'N FRESNO AND KI NGS COUNTI ES AT MADCO ELECTRIC, | NC. CARY CRUZ $994, 800 09/ 16/ 21 71%
06-0T0204 VARI OUS LOCATI ONS 2135 E. FRONT ST.; 3240 N. M LLBROOK 2223’ gig ééj ig; g% 67%
I NSTALL VEHI CLE DETECTI ON SYSTENS SELMA CA 93662 FRESNO, CA 93726 :
( 559) 896- 5637 (559) 341- 3377
06-KI N-198-7.4/9. 4 IN KIN CO IN & NEAR LEMOORE FROM 1.5 GRANI TE CONSTRUCTI ON COVPANY $5, 953, 141 04/ 19/ 22 0%
06- 1C5204 M W OF RTE 41/198 SEPARATION TO 0.1 2716 GRANI TE COURT; $0 05/12/22 0%
M WOF 19TH AVE OC & FROM0.1 M E %0
OF 14TH AVE UC TO 0. FRESNO CA 93706
™ OOLD PLANE AC PVMI AND PLACE RHVA (559) 441- 5700
06- KI N-198- 10. 5/ 14. 8 ON KINGS 198 AT VARI OUS LOCATI ONS ON BOSCO CONSTRUCTORS, | NC. ROCHA, GERARDO $1, 596, 444 05/ 25/ 21 41%
06- 0Y9304 3 BRI DGES 21353 MAYALL ST 2750 N. PARKWAY DRI VE $471,015 06/ 22/ 21 29%
COLUMN REHAB $41,966 11/ 14/ 22
CHATSWORTH CA 91311 FRESNO,* CA 93722
(818) 700- 0304 (209) 470- 8819
HVL
06- KI N-198- 16. 6/ 22. 5 IN AND NEAR HANFORD FROM 0.3 M WEST GRANI TE CONSTRUCTI ON COMPANY  KHAMPRASEUTH, ANOURACK $4, 083,890 08/ 26/ 21 75%
06-0U79U4 OF 12TH AVE OC TO 1.5 M EAST OF RTE 2716 GRAN TE COURT; 2750 N. PARKWAY DRI VE $3,169,059 09/14/21 76%
ACNH- P198- (081) E $792,144 09/ 02/ 22
0 43/ 198 SEPARATI ON FRESNO CA 93706 FRESNO, CA 93722
COVBI NED ROADSI DE SAFETY | MPROVENTS (559) 441- 5700 (559) 355- 7868
06- MAD- 41-9. 2/ 11. 7 I'N MADERA COUNTY ON ROUTE 41 FROM CAL VALLEY CONSTRUCTI ON, | NC. $2, 729,944 04/ 07/ 22 0%
06-1C4304 ROUTE 145 TO 0.3 M LE NORTH OF ROAD 5125 N. GATES AVENUE, SU TE 1 $0 05/ 20/ 22 0%
208 AND ON ROUTE 99 FROM SAN JOAQUI N %0
RIVER BR TO 0.5 MLE N FRESNO CA 93722
(559) 274- 0300
06- MAD- 99-6. 9/ 7. 6 I'N MADERA COUNTY ABOUT 2 M. SOUTH OF SECURI TY PAVI NG COMPANY, | NC. $22,171,329 06/ 22/ 22 0%
06- 0vV1204 MADERA FROM 0.3 M SOUTH OF 3075 TOWNSGATE ROAD; $0 07/20/22 0%
ACNH- P099- (671) E $0

--0

HA21

State of California Department of Transportation

COTTONWOCD CREEK TO AVENUE 12
OVERCRGSSI NG
REPLACE 3 BRI DGES; BR NO. 41-0065

VESTLAKE VI LLAGE CA 91361
(818) 362- 9200
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD-99-7. 5/ 15. 1 I N MADERA COUNTY | N AND NEAR MADERA SECURI TY PAVI NG COVMPANY, | NC. FERNANDO DEALBA $68,197,041 03/14/19  100%
gg;\l‘:gggg_(e%) c FROM AVENUE 12 OVERCROSSING TO 0.9 3075 TOWNSGATE RD #200 3240 N. M LLBROOK $65, 22;’ gig 8‘71; gg; %g 99%
M LES SOUTH OF AVENUE 17 AVENUE !
--0) VESTLAKE VI LLAGE, CA 91361
OVERCROSSI NG 818) 362- 9200 FRESNG, CA 93726
HE13 W DEN FREEWAY FROM 4 LANES TO 6 ( ) ) (559) 246- 7337
06- MAD- 145- 17. 5/ 25. 5 I N MADERA COUNTY NEAR MADERA FROM 0.9 GRANI TE CONSTRUCTI ON COMPANY M GUEL, PEDRO $1,929,562 04/ 21/ 22 3%
06- 1C5004 M LES SOUTH OF COTTONWOOD CREEK 2716 GRANI TE COURT; 3240 N. M LLBROOK AVE :ig, ggg 825 (1)55 gg 1%
BRI DGE TO RQUTE 41 ERESNO CA 93706 FRESNO, CA 93726 !
RHMA & HMVA PAVI NG, MODI FY SIGNAL & .
(559) 441- 5700 (559) 355- 7868
06- TUL-0-/0 IN KI NGS AND TULARE COUNTI ES ON STURGEON ELECTRI C CALI FORNI A, HUERTA JAVI ER $11,126,701 03/17/20  100%
2&&%88@_(514) c VAR OUS ROUTES AT VARI QUS LOCATIONS LLC. 8530 W ROOSEVELT $10?$(1)32' gg% 3‘715 225 gg 94%
0 W RE THEFT RESTORATI ON 13501 BENSON AVE; VI SALI A CA 93291 '
CH NO CA 91214 (559) 651- 8319 OVER RUN
HA23 (909) 591- 0000
06- TUL- 63-8. 8/ L9. 2 I'N TULARE COUNTY I N VI SALI A ON ROUTE GRANI TE CONSTRUCTI ON COMVPANY $725,247 05/ 31/ 22 0%
06- 08904 198 FROM CONYER STREET OVERCROSSI NG 2716 GRANI TE COURT; $0  06/29/ 22 0%
TO WATSON STREET AND ON ROUTE 63 FROM $0
WLLIS STREET TO C FRESNO CA 93706
CONSTRUCT CPERATI ONAL | MPROVEMENTS ~ (559) 441-5700
HB4N
06- TUL- 63-/2 I N TULARE COUNTY | N AND NEAR TULARE CAL VALLEY CONSTRUCTI ON, |NC. HAI DAR HADDADI N ARE $1,782,836 01/27/22 77%
06- 1C3604 FROM ROUTE 137 TO EAST CARTM LL 5125 N. GATES AVENUE, SU TE 1 8530 W ROOSEVELT AVE $1;$fi§, Ig; 8‘715 %g; gg 84%
AVENUE FRESNO CA 93722 VI SALI A CA 93291 '
REMOVE 0.25'-0.15' HVA TYPE A- .
(559) 274. 0300 (559) 326- 4851
06- TUL- 65- 6. 9/ 10 IN TULARE COUNTY AT VARI OUS LOCATI ONS NORTHVEST PAVI NG | NC M KE GARRETT $2, 259,190 04/ 30/ 21 74%
06- 1A9804 PVE MED CHI P SEAL 8115 SECLUDED VALLEY DRIVE; 8530 W ROOSEVELT $1, 711,366 05/28/21 75%

$204, 360 08/01/22
VI SALI A CA 93291

REDDI NG CA 96001
(661) 303- 4187

(530) 246- 4388



--0

I NSTALL SIGNALS NB & SB; WDEN N B

FRESNO CA 93722
(559) 274- 0300

VI SALI A CA 93291
(559) 326- 4851
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99-6. 1/ 12. 8 IN TULARE COUNTY ON ROUTE 99 AT VI KI NG CONSTRUCTI ON COVPANY,  HAI DAR HADDADI N ARE $2,847,802 06/03/21  100%
06- 0L2704 VARI QUS LOCATI ONS I NC. 8530 W ROOSEVELT $2§s§f§';§§ 835 gg; g% 99%
BRI DGE RAI L UPGRADE 11315 SUNRI SE GOLD CIR, STE A V| SALI A CA 93291 ’
RANCHO CORDOVA CA 95742 (559) 326- 4851
HA21 (916) 852- 5530
06- TUL- 99-19. 2/ 19. 8 IN TULARE COUNTY NEAR TIPTON FROM  GRANI TE CONSTRUCTI ON COMPANY HUERTA, JAVI ER $8,289,382 09/25/20  100%
06- 0Q0104 0.3 MLE SOUTH TO 0.3 MLE NORTH OF 2716 GRAN TE COURT:; 8530 WEST ROCSEVELT $7,965,489 10/13/20 96%
ACNH P099- (957) E AVENUE 152 OVERCROSS! NG $83, 414 07/ 23/ 22
0 FRESNO CA 93706 VI SALI A, CA 93291
BRI DGE DECK AND OUTSI DE G RDER .
(559) 441- 5700 (559) 651- 8319
HA21
06- TUL- 99-22. 3/ 0 NEAR Tl PTON AT THE PHILIP S. RAI NE TSI ENG NEERI NG | NC HAI DAR HADDADI N ARE $6, 445, 426 12/ 28/ 21 26%
06-0U7704 SAFETY ROADSI DE REST AREA 4600 ROSEVI LLE ROAD; 8530 W ROOSEVELT AVE $1, 262,150 01/ 25/22 20%
ACNH- P099- (670) E SEVER VATER AND | RRI GATI ON $73,105 02/ 14/ 23
: VI SALI A CA 93291
--() NORTH HI GHLANDS CA 95660 (558) 326- 4851
(916)571-5731
06- TUL- 99- 30. 6/ 35. 2 ON ROUTE 99 | N TULARE COUNTY NEAR SECURI TY PAVI NG COMPANY, | NC. HUERTA JAVI ER $49, 924,127 04/ 26/ 21 38%
06- 360244 TULARE FROM PROSPERI TY AVE TO 1.2 3075 TOANSGATE ROAD; 8530 W ROOSEVELT $14, 246,209 06/11/21 29%
ACNH- P099- (665) E $2, 639,558 01/17/23
M LES SOUTH OF AVENUE 280 VI SALI A CA 93291
-0 OVERCROSSI NG (BR NO. 46- 0195) “52”3*:5 Z'Z(L)(L)AGE CA 91361 (559) 651- 8319
4F TO 6F (818) 362-
HE13
06- TUL- 99-/0 IN TULARE ALONG ROUTE 99 & 198 AT CALI FORNI A COVVERCI AL FENCE ~ HAI DAR HADDADI N ARE $1, 690, 000 12/ 06/ 21 22%
06- 1C8804 VARI QUS LOCATI ONS 2390 ALLUVI AL AVE 8530 W ROOSEVELT AVE 22831 ggg 835 gg; gg 36%
SECURE & REPAI R DAMAGED ENT POl NTS VI SALI A, CA 93291 '
BRI DGE OLoN S G 936l (559) 326- 4851
(559) 575- 8204
20. 20. 201
130
06- TUL- 137- 16. 5/ 16. 6 IN TULARE AT ROUTE 137/99 SEPARATI ONCAL VALLEY CONSTRUCTI ON, | NC. HAI DAR HADDADI N ARE $2, 204,226 06/ 25/ 21 37%
06- 073504 RAMP | NTERSECTI ONS 5125 N. GATES AVENUE, SUITE 1 ROCS! $1,674,438 07/15/21
ACNH- P137- (010) E 8530 W ROOSEVELT $461,004 08/01/22  '°%
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08/ 05/ 22
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 190- 34. 7/ 39. 4 IN TULARE COUNTY NEAR SPRI NGVI LLE AT CCFG CONSTRUCTI ON JAVI ER HUERTA $1,723,100 02/14/22 60%
06- 0H1404 VARI OUS LOCATI ONS FROM 2.4 M LES EAST 17750 WARDS FERRY RD, 8530 W ROOSEVELT 22%’ Zgéll 8;‘5 2;522 37%
OF THE BALCH PARK ROAD TO 0.6 M LE VI SALI A CA 93291 '
SONCRA CA 95370
WEST OF THE W SHON D 209) 743- 4911 (559) 286- 7590
REPLACE, RELI NE CULVERTS. (209) 743-
HA22
06- TUL- 198- 26. 7/ 33. 2 IN TULARE CO | N NEAR LEMON COVE FROMGRI FFI TH COMPANY HAI DAR HADDADI N ARE $3,552,575 03/08/22  100%
06-1C3904 0.2 MLE EAST OF AVENUE 324 TO 0.3 1128 CARRI ER PARKWAY AVE; 8530 W ROOSEVELT $3, 422, Oég 82; g% gg 100%
M LE WEST OF HORSE CREEK ROAD
APPLY GAP GRADED RHVA BAKERSFI ELD CA 93308 V'S:L'SQGC“ASgizgl 06/ 27/ 22
) (661) 392- 6640 (559) 326- COMPLETED
06- TUL- 198- 37. 5/ 41. 3 IN TULARE COUNTY NEAR THREE RI VERS ONVSS | NTERNATI ONAL, | NC. HAI DAR HADDADI N ARE $1, 384,134 01/28/22  100%
06- 1C4004 ROUTE 198 FROM 0.3 M LE WEST OF THREE 3785 CHANNEL DRI VE; 8530 W ROOSEVELT $1, 408, 8;(1) 825 2?5 gg 100%
R VERS DRI VE TO ROAD TO SAI NT ANTHONY VI SALI A CA 93291
VEST SACRAMENTO CA 95691 07/21/ 22
& I N WOODLAKE ON 916) 373- 1500 (559) 326- 4851
SURRY SEAL (916) )
HML
06- TUL-245-1.4/1. 4 IN TULARE COUNTY ON STATE ROUTE 245 NMCM CONSTRUCTI ON, | NC. HAI DAR HADDADI N ARE $10, 378,778 01/03/22 0%
06- 0U2804 NEAR WOODLAKE AT YOKOHL CREEK AND AT 6413 32ND STREET 8530 W ROOSEVELT $978,500 02/11/22 9%
ACST- S245- (001) E $0 04/ 19/ 23
0O KAVIEAH RI VER NORTH HI GHLANDS CA 95660 VISALIA CA 93291
o BRI DGE REPLACEMENT .
(916) 334- 1221 (559) 326- 4851
HA21
Totals: Authorized Final Amt: $561, 806, 933 Completed to Date: $309, 653,847  Work ThisMonth: $33, 007, 334
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-KER-5-.6/1.2 IN KERN COUNTY, AT THE TEJON SAFETY GENU NE ENG NEERI NG | NC KHAN, MOHAMVAD Z. $2,197,722 09/08/21 41%
07- 333204 ROADS| DE REST AREA ( SRRA) 13306 | NDI AN BON CI R, 25061 W AVENUE $1;$3{§$'ﬁé 125 235 g% 5204
I NSTALL PI LOT STAND- ALONE, STANEORD, #70 '
CORONA CA 92883 VALENCI A’ CA 91355
(951) 674-5000 661) 257- 0273
HA22 (661)257-
07-LA-1-2.8/2.8 IN LONG BEACH, | NTERSECTION OF PCH | NTERNATI ONAL LI NE BUI LDERS, TURAY, SULAI MAN $421,374 08/13/20  100%
32%24%8‘11-(668) AND ANAHEI M ST/ LOS ALTOS AVE I NC. 13230 Fl| RESTONE $401, 122 82; 1% gg 100%
0 I NSTALL LEFT TURN PHASE AND ADA 3955 TEMESCAL CANYON ROAD; BLVD., STE E-2 06/ 28/ 22
CORONA CA 92883 Sggg FE SPRINGS, CA COMPLETED
(951) 682- 2982
(562) 345- 3134
07-LA-1-6.0/6 IN LOS ANGELES COUNTY, CITY OF LONG CROSSTOMN ELECTRI CAL & DATA, ALONZO, BERNARD $289,973 04/16/20  100%
HSTG POOL- (667) E BEACH ON PACI FI C CORST HIGHMAY AT I NC. 13230 FI RESTONE BLVD. BT Oy Oarzaae  100%
0 ATLANTI C AVENUE 5454 DI AZ STREET; STE. E-2 06/ 24/ 22
o TRAFFI C SAFETY | MPROVEMENT
| RW NDALE CA 91706 sggg FE SPRINGS, CA COMPLETED
HB1 (626) 813- 6693
(562) 345- 3145
07-LA-1-18.9/19.9 IN LOS ANGELES COUNTY IN CITY OF COMET ELECTRIC, |NC. NJOYA, DAVID $976, 892 12/28/ 21 0%
07- 359604 REDONDO BEACH AT | NTERSECTI ONS OF 21625 PRAI RI E STREET; $0 02/ 04/ 22 0%
SNHG- P001- (678) E KNOB HI LL AVENUE AND DI AMOND STREET $0 08/11/22
-0 I NSTALL PROTECTED LEFT TURN, MODI FY CHATSWORTH CA 91311
(818) 340- 0965
HB1
07-LA-1-34.5/35.2 IN AND NEAR SANTA MONI CA, FROM DBX, | NC. WANG, PAUL $12, 228,684 06/16/21 29%
07-327204 LI NCOLN BOULEVARD TO MCCLURE TUNNEL; 42024 AVEN DA ALVARADO, 13230 FI RESTONE BLVD $2;$2§g,§g§> (1);5 gg; gé 20%
ALSO ON ROUTE 10 (PM 2.1/18.3), TEMECULA CA 92590 STE E-2 '
ROUTE 2 (PM R18.7), ROUTE 10 951) 296- 9909 SANTA FE SPRI NGS, CA
LBAN UPGRADE THE EXI STI NG TRANSPCRTATI o ( 951) 296- 90760
(562) 345- 3144
07-LA-1-34.5/35.4 IN LOS ANGELES COUNTY AT VAR OUS ALDRI DGE ELECTRI C, | NC. SHIN, F. $6, 038,663 01/24/20  100%
T e LocAnas a4 € ROKLAD FOD. 12975 CULVER 8LvD O0LTI2 0920 gy
i i ENHANCE TUNNEL LI GHTI NG, | NST QUEUE :
--0) A LI BERTYVI LLE | L 60048 LCS ANGELES, CA. 90066
(310) 213- 3136 OVER RUN

HA22

(847) 247-5214
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-1-46.9/50. 4 IN LOS ANGELES COUNTY, | N AND NEAR  DREAMBUI LDER CONSTRUCTI ON CORPSHAKER! , SAEI D $1, 263,951 06/ 09/ 20 91%
07-3v8704 MALI BU, FROM MALI BU LAGOON BRI DGE TO DBA DREAMBUI LDER 1525 RANCHO CONEJO $417, 497 07; 02; 20 33%
AC(S)T' PO01- (669) E SOLSTI CE CANYON CREEK 18543 YORBA LI NDA BLVD # 376; BLVD STE102 $0  06/30/22
o SLURRY SEAL DI GOUTS, SLABS HOUS
YORBA LI NDA CA 92886 T213 BAEE %\:2’ CA 91320
HML (714) 646- 3697 (213) 808-
07-LA-1-48.7/50.6 IN MALI BU AT MALI BU SEAFOOD FRESH YAKAR QUACH, BEN $667,800 04/ 12/ 21 0%
gzjhévgcl)gi-(wz) c FI SH MARKET & PATI O CAFE (25653 CA-1) 689 EAST SAN BERNARDINO RD; 13171 TELFAIR AVE, :g f{g; ?(7)5 g; 0%
| NSTALL PEDESTRI AN SI GNAL CROSSI NG, SUITE 101
-0 COVINA CA 91723 SYLMAR, CA 91342
(909) 599- 1612 SUSPENDED
(213) 817- 0223
07- LA- 1-56. 5/ 56. 9 IN LOS ANGELES COUNTY I N MALI BU FROMSTACY AND W TBECK, | NC. LEON, DAN $10, 938,462 02/18/21 6%
07-291404 GUERNSEY AVE TO TRANCAS CANYON ROAD 2800 HARBOR BAY PARKWAY; 12975 W CULVER BLVD $2,529,228 03/09/21 23%
ACST- P001- (674) E BRI DGE REPLACENVENT |05 ANGELES. CA 90066 $396, 751 09/ 29/ 25
--0) ALAVEDA CA 94502 (310) 345 62’70
(510) 748- 1870
HA21
07- LA-1-567.0/56. 7 IN CITY OF MALI BU TRANCAS CREEK ON  SUMVER CONSTRUCTI ON | NC LEON, DAN $570,000 01/19/18 50%
07- 1XG104 PCH TO PLACE CLASS |V ROCKS AROCUND TOPO BOX 30 12975 W CULVER BLVD. $9, 9% 82; g; ;g 204
PREVENT FURTHER SCOURI NG OF BRI DGE SANTA PAULA. CA 93061 LOS ANGELES, CA 90066
FOOTI NGS DI R S EMERGEN ’ (310) 345- 6270
PROTECT BRI DGE SPREAD FOOTI NG
20. 20
201130
07-LA-2-13.9/14. 1 IN THE CI TY OF LOS ANGELES, ON STANCE CONSTRUCTI ON COMPANY — SHALVIRI, ALl $618,473 08/11/21 22%
07-2055C4 GLENDLAE BLVD NEAR THE SR-2 SOUTHERN 5314 MARI NER LN; 2090 FERN LANE $539,836 08/26/21 87%
P21L- 6207- (074) E $39, 404 08/ 31/ 22
0 TERM NUS CH NO CA 91710 GLENDALE, CA 91208
o TRANSPORTATI ON  ENHANCEMENT B}
(626) 274- 3156 (818) 637- 2506
HB4N
07-LA-2-14.2/14.2 IN LOS ANGELES COUNTY, | N VAR OQUS CHUMD CONSTRUCTI ON | NC CHAUDHARI , SUSHI LKUVAR $3,296, 740 03/01/21 35%
07- 288304 . 2,986,373 04/30/21
AN X037- (221) E CI TIES ON ROUTES 2, 60, 164 AND 210 14425 JOANBRI DGE STREET; 1201 BALDW N PARK $ 90, oo 04; 01; o5 90%
AT VARI QUS LOCATI ONS BLVD '

--0

HA42

BALDW N PARK CA 91706

TARGET POLLUTANTS ( STORM WATER
(626) 960- 9502

BALDW N PARK, CA 91706
(213) 308- 2033
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-26.4/79.8 IN LOS ANGELES COUNTY FROM BAY TREE DREAMBU LDER CONSTRUCTI ON CORPTRAN, DANLONG $16, 244,061 11/23/21 33%
LI ye  TRIO G FIES oon DRERBU LR gz 1
0 -(041) | NSTALL AND UPGRADE MBGR 18543 YORBA LINDA BLVD # 376; GLENDALE, CA 91208 '
YORBA LI NDA CA 92886 (818) 482- 9304
HB1 (714) 646- 3697
07-LA-5-1.7/1.7 I N SANTA FE SPRI NGS AT 14044 FREEWAY SPECTRUM CONSTRUCTI ON GROUP, FREMPONG, SAM $20, 303,535 05/07/19 63%
07- 325704 DRI VE ADJACENT TO | -5 BETVWEEN VALLEY | NC. 13230 S FI RESTONE $19, 063,229 06/07/19 94%
VI EW AVE AND ALONDRA BOULEVARD. 32 EDELMAN; BLVD SU TE A $0 12/31/22
CONSTRUCT SOUTHERN REG ONAL |RVINE CA 92618 SANTA FE SPRI NGS CA
HAL1 (949) 299- 1400 90670
(562) 345- 9865
07-LA-5-8.2/8.2 LOS ANGELES COUNTY | N DOANEY AT ROUTE PTM GENERAL ENG NEERI NG FREMPONG, SAMUEL $373,000 06/ 16/ 22 0%
07-4Vv3004 5/ 19SEPARATI ON SERVI CES | NC. 13230 FI RESTONE BLVD :g 06/ 30/ 22 0%
UPGRADE TRAFFI C SI GNAL AND LI GHTI NG 5942 ACORN ST. SANTA FE SPRINGS, CA
R VERSI DE CA CA 92509 90670
HBAN (562) 345- 9865
07-LA-5-14.2/53. 4 IN LOS ANGELES COUNTY ON ROUTE 5 RV CONCRETE M NOVI, SEPAND $2, 017,781 05/12/21 85%
07- 4W904 APPLY DECK METHACRYLATE, REPLACE 605 E. COMMERCI AL ST.; 902 SAN GABRI EL BLVD $1,§§2, 2;3 835 gg; 2% 97%
ANAHE! M CA 92801 ROSEMEAD CA 91770
(714) 855- 4201 (909) 322- 2462
HVB
07-LA-5-17.9/18 IN THE CI TY OF LOS ANGELES AT PTM GENERAL ENG NEERI NG FARDOUN, M KE $697,097 12/22/21 0%
gr-wgf(l)g? 130 & | NTERSECTI ON OF |-5 AND CESAR CHAVEZ SERVICES, | NC. 1041 W BADI LLO STE, :g 84115 gg; gg 0%
- (130) AVENUE. 5942 ACORN STREET; 112
-0 UPGRADE TRAFFI C S| GNALS AND CURB S VERS| DE CA 92504 COVINA, CA 91722 SUSPENDED
(951) 710- 1000 (626) 339- 1601
07-LA-5-18.2/18.2 IN LOS ANGELES COUNTY, SR-5 PM 18.26 WESTCOAST PUBLI C WORKS INC M NOVI, SEPAND $1,494, 424 11/ 27/ 19 80%
07-332704 AT THE CONNECTOR FROM WESTBOUND ROUTE 20058 VENTURA BLVD, #318; $1,538,196 12/24/19 .
SH M 005-(128) E 902 SAN GABRIEL BLVD $13.590 01/06/23 9%

--0)

HB1

State of California Department of Transportation

10 TO SOUTHBOUND ROUTE 5

APPLY HI GH FRI CTI ON SURFACE VOCDLAND HILLS CA 91364

(818) 256- 9401

ROSEMEAD, CA 91770
(213) 798- 6053
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-19.6/19.9 IN LOS ANGELES CITY, FROM 0.1 MLE  SEMA CONSTRUCTI ON, | NC. CHAUDHARI ,  SUSHI LKUVAR $3, 150, 356 05/ 25/ 18 0%
2(7:; ?’\f888;1_(107) c SOUTH OF NORTH BROADWAY AVENUE 42690 RO NEDO, SUITE G 1201 BALDW N PARK $280, 523 82; 1% %g 9%
0 OVERCROSSI NG TO 0.1 M LE NORTH OF TEMECULA. A 92590 BLVD.

PASADENA AVENUE OVERCROSSI NG (949) 4701 0500 BALDW N PARK, CA 91706 SUSPENDED
LAo2 PAVEMENT PRESERVATI ON (626) 337- 8252
07- LA-5-19. 7/ 36 IN THE CI TY OF LOS ANGELES AT STACY AND W TBECK, | NC. GURFI NKEL, VLADI M R $4,807,962 04/ 21/ 22 0%
07-324904 HUMBOLDT STREET, GLENDALE BOULEVARD, 2800 HARBOR BAY PARKWAY; 601 S. GLENOAKS BLVD :g 825 %g; gg 0%

AND SHELDON STREET #310

UPGRADE PUMP PLANTS ?;fg/)E7D4A8_C?833502 BURBANK, CA 91502
A2 (818) 333- 9876

07-LA-5-29.4/31.6

07-1218W
I M 005-(078)
--0)

HB5 SWPPP

07-LA-5-31.8/42.6
07-0WL004

HVL

07- LA-5-39. 4/ 44. 4
07- 319904
ACI M 005 - (030) E

--0)

HB34

07-LA-5-54.4/54.8
07-328804

I'N LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COVPANY | NC
VEST MAGNCOLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE

TO 0.3 M LE NORTH OF BUENA VI STA
STREET/ W NONA  AVENUE

REALI GN ROUTE 5 AND RAI LROAD TRACKS

SYLMAR, CA 91342
(818) 362- 9200

I'N LOS ANGELES COUNTY IN LOS ANGELESC. A. RASMUSSEN, | NC
FROM COHASSET STREET UNDER- CROSSI NG 28548 LI VI NGSTON AVENUE,
TO ROXFORD STREET UNDER-_ CROSSI NG

REPLACE PCC SLABS, GRI ND PCC VALENCI A CA 91355

(661) 367- 9040

I'N LOS ANGELES COUNTY I N LOS ANGELES MARTI NEZ LANDSCAPE CO., INC
FROM ROUTE 5/ 118 SEPARATI ON TO BALBQA 12357 SAN FERNANDO ROAD,
BOULEVARD OVERCROSSI NG _

ROADSI DE SAFETY | MPROVENENTS SYLMAR CA 91342

(818) 364- 9188

IN SANTA CLARITA, FROM 0.4 M LE
NORTH OF RYE CANYON ROAD TO 1.4
M LES SOUTH OF ROUTE 5/ 126

| NTERCHANGE AT THE NORTHBOUND CASTAI cAZUSA CA 91702
REPLACE OFFI CE STRUCTURE AND (626) 334-5775

KANAAN CONSTRUCTI ON | NC.
230 S. | RW NDALE AVE. ;

GURFI NKEL, VLADI M R
13171 TELFAI R AVE,
STE 101

SYLMAR, CA 91342
(562) 572- 5538

TOUTOUNCHI AN, SAM
601 S. GLENOAKS BLVD
SuUl TE 310

BURBANK, CA 91502
(818) 333- 9876

LAO, ARTURO
9225 CRANFORD AVENUE
PACO MA, CA 91331
(213) 718- 8036

KHAN, MOHAMVAD
25061 W AVE STANFORD
SuUl TE 70

VALENCI A, CA 91355
(661) 257- 0273

$265, 320, 658
$250, 322, 669
$1, 400, 891

$8, 295, 854
$0
$0

$2, 537, 319
$1, 170, 746
$142, 410

$1, 239, 008
$0
$0

11/29/12  91%
12/ 20/ 12
10/30/23  94%

06/ 28/ 22 0%
07/ 11/ 22
03/ 21/ 23 0%

00/14/21  63%
10/ 05/ 21
08/12/22 6%

12/ 08/ 21 0%
01/ 07/ 22
04/ 06/ 23 0%
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-59.5/67.9 AT VALENCI A AND CASTAIC, FROM LAKE  SECURI TY PAVI NG COMPANY, |NC. OSORI O, OSCAR $23, 907,270 02/ 25/ 22 5%
07-323404 HUGHES ROAD UNDERCROSSI NG TO 1.9 3075 TOANSGATE ROAD, 25061 WEST AVE $242,752  03/30/ 22 1%
ACl M 0053- (074) E M LES NORTH OF TEMPLIN HI GEVAY $73,650 03/ 04/ 24
--0) : VESTLAKE VI LLAGE CA 91361 STANFORD STE 70
REPLACE SLABS, UPCRADE DRAI NACE VALENCI A, CA 91355
(818) 362- 9200 213) 792- 5518
HA22 (213) 792-
07-LA-5-87.4/87.4 IN LOS ANGELES COUNTY, NEAR KERN PONELL CONSTRUCTORS | NC KHAN, MOHAMMVAD Z $1, 602,086 02/ 17/ 22 13%
07-325904 COUNTY LI NE, AT THE TEJON PASS 8555 BANANA AVENUE; 25061 W AVENUE ggg ggg 82; 12; gg 20%
OVERCROSSI NG BRI DGE NO 53- 1779 EONTANA CA 92335 STANFORD STE 70 '
SEI SM C RETROFI T OF BRI DGE, W DEN
(909) 356- 8880 VQZEN;/;’ 0;’?391353
HA21 (661)257-
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER GEORGE $154, 738, 683 05/27/ 16 86%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAI R AVE 13230 FI RESTONE BLVD $141, 113,284 07/15/16 91%
NHPI - 0052- ( 981) N $1, 171,575 05/ 26/ 23
FE SPRI NGS FROM ARTESI A BLVD SANTA FE SPRINGS, CA
MO06- 62 0- (062) N UNDERCRGSS! NG TO NORTH FO SYLMAR CA 91342 90670
-H-B(s) W DEN AND REALI GN FREEWAY ( SEGVENT (818) 362- 9200 (562) 345- 3125
07-LA-10-2.1/11.1 IN LOS ANGELES COUNTY | N SANTA MONI CA SPECTRUM CONSTRUCTI ON GROUP, LEON, DAN $3,467,520 10/ 02/ 19 98%
El; &(34(2)%_(850) c AND LOS ANGELES FROM 0.1 M LE VEST I NC. 12975 W CULVER BLVD $3, 234, 6;3 (1)}1; %g; ;g 93%
0 OF ROUTE 1/ 10 SEPARATION TO 0.1 M LE 32 EDELMAN; LOS ANGELES, CA 90066
o EAST OF WEST BOULEV (310) 821- 1847
RELOCATE APPURTENANCES; ADD I RVINE CA 92618
HB34 (949) 299- 1400
07-LA-10-12.4/14.9 IN THE CI TY AND COUNTY OF LOS ANGELES CHUMD CONSTRUCTI ON | NC LEON, DAN $15, 200, 970 12/ 16/ 20 38%
07-332604 FROM 0.1 M LE EAST OF ARLI NGTON 14425 JOANBRI DGE STREET; 12975 W CULVER BLVD $11, 036, 675 01/12/21 299
SI MG 010-(854) E $1, 029,939 07/30/24
AVENUE OVERCROSSI NG TO 0.7 M LE EAST LOS ANGELES, CA 90066
-0 OF ROUTE 10/ 110 SEPARAT BALDW N PARK CA 91706 (310) 821- 1847

REPLACE RAI SED | SLAND W TH CONCRETE (626) 960- 9502

HB1
07- LA-10-15.0/18. 3 IN LOS ANGELES AT VARI OUS LOCATIONS CL COATINGS, | NC DBA CL M NOVI, SEPAND $30, 020, 550 06/ 04/ 18 97%
07-296604 FROM 0.1 M LE EAST OF ROUTE 10/110 | NDUSTRI AL COATI NGS, | NC 902 SAN GABI EL BLVD $23, 271,733 06/ 29/18 78%
ACl M 010-(840) E SEPARATI ON TO ROUTE 10/5/101 SEPARA 26713 MADI SON AVE ROSEMEAD, CA 91770 $223,305 12/15/22

-0 TN (626) 572- 6700

PAI NT AND REHABI LI TATE BRI DGE AND MRRIETA, CA 92562
HA21 (562) 285- 6520
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA-10-16. 6/ 30. 1 IN LOS ANGELES COUNTY ON ROUTE 10 PONELL CONSTRUCTORS | NC HAI LU, MESFI N $9, 842,878 01/29/21 57%
2&&3%2‘;_(222) . BETWEEN EAST OF SOUTH CENTRAL AVE 8555 BANANA AVENUE; 1201 BALDW N PARK $8;$523331823{ 83; 1%5 gé 89%
UNDERCROSSI NG AND WEST OF COGSWELL RD ’
-0 UNDERCROSSI NG AND ON RQU FONTANA CA 92335 :,I;\L/;NN PARK. CA 91706
STORM WATER M TI GATI ON (TRASH ThvpL)  (909) 356-8880 Y
HA4? ( ) (213) 453- 7555
07-LA-10-30.9/31. 4 IN LOS ANGELES CO., ROUTE 10 PM CALPROVAX ENGI NEERI NG | NC. RODRI GUEZ, M GUEL $990, 350 06/ 21/ 22 0%
07-4v2404 30.9/31. 4, IN THE CITY OF BALDWN 650 N. ROSE DR. #186; $0 07/19/22 0%
PARK & EAST LOS ANGELES | NTERCHANGE $0
NORTH OF THE 10/ 605 | NTERCHAN PLACENTI A CA 92870
ROADSI DE SAFETY | MPROVENENTS (714)573-4599
HB34
07-LA-10-31.2/37.2 IN LOS ANGELES COUNTY | N BALDW N PARK SECURI TY PAVI NG COMPANY, | NC. HONG HAl $45, 456, 690 11/ 25/ 20 31%
OAQ ?&8351984 b6 £ AND WEST COVI NA FROM 0.1 M LE EAST OF 3075 TOANSGATE ROAD 1041 W BADI LLO SUI TE $é‘ir égj' 9522 1(2)5 (1)4715 gg 85%
- (855) THE 10/ 605 SEPARATI ON TO 0.3 M LE 112 384,
--0) VEST OF QI TRUS STREE VESTLAKE VI LLAGE CA 91361 Ol NA CA 91722
LANE REPLACEMENT (818) 362- 9200 :
A2 (951) 232- 3742
07-LA-10-31.3/31.3 IN LOS ANGELES COUNTY ON ROUTE 10 (PMO DONNELL CONSTRUCTI ON, INC. KHAN, MOHAMMAD Z. $645,342 03/ 16/ 21 6%
07-4v1604 31.3) , AND ON ROUTE 126 (PM 559 W COVI NA BLVD. ; 25061 W AVENUE $564,304 04/08/21 87%
R5. 0/ R5.3) AT VARI QUS LOCATI ONS SAN DI MAS CA 91773 STANFORD, # 70 $2,428 11/27/24
RESTORE EXI STI NG BEST MANAGEMENT
(900) 394- 4510 VALENCI A, CA 91355
HAd2 (661) 257- 0273
07-LA-10-42.3/48.3 I N POMONA AND CLAREMONT, FROM ROUTE POWELL CONSTRUCTORS | NC | ZADPANAH, MOE $2,557,159 12/23/21 0%
07- 335304 57 TO THE SAN BERNARDI NO COUNTY LI NE 8555 BANANA AVENUE; 3212 ROSENEAD $122,500 01/14/22 506
ACI M 010 - (856)E REPLACE OVERHEAD S| GNS $0 05/ 01/ 24
--0) FONTANA CA 92335 BLVD, STE 100

EL MONTE, CA 91731

(909) 356- 8880
(213) 793- 7418

HA22
07- LA- 10- 46. 0/ 48 IN CLAREMONT AND POMONA FROM EAST OF MARI NA LANDSCAPE | NC. LI U, CHEN- CHUNG $733,481 09/ 30/ 21 32%
07- 319504 NORTH ORANGE GROVE AVENUE 3707 W GARDEN GROVE BLVD; 1370 VALLEY VI STA DR, $7gi’ ggg égf géf g:ol, 95%

UNDERCROSSI NG TO EAST OF SOUTH | NDI AN STE 150 '

HI LL BOULEVARD UNDERCRCSSI NG ORANGE CA 92868 DI AVOND BAR CA 91765

CONSTRUCT BMPS FOR STORMMTER (714) 939- 6600 (213) 792- 4877

HA42
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22

District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-10-135.0/ 15. 6 CITY OF LA LA-10 CONNECTORS TO PONELL CONSTRUCTORS | NC M NOVI , SEPAND $440, 000 05/ 23/ 22 0%
07- 1Xv204 NORTHBOUND LA-110 & RAMP CLOSURES 8555 BANANA AVE 902 SAN GABRI EL BLVD 23 82; Sg; gg 0%

I NCLUDI NG TRAFFI C CONTRCL, PCMS, ROSEMEAD, CA 91770

KRAI'L, BOARDS & SIGNS DIR S EMER FONTANA, - CA 92335 (909) 322- 4628

PROVI DE TRAFFI C CONTROL FOR AMERI CA
20. 80 SUMM T
280000
07- LA- 10- 464. 0/ 46. 4 IN LA COUNTY CI TY OF POMONA LA-10 AT PETERSON- CHASE GEN LI U, CHEN CHUNG $525,000 03/11/22 0%
07-1Xv804 TOWNEAVE UNDERCROSSI NG BRDG #53- 0858 ENG NEERI NGCONSTRUCTI ON I NC 1370 VALLEY VI STA 23 8% %;; gg 0%

TO REPAIR FAI LED JO NT HEADERS & 16351 CONSTRUCTI ON Cl RCLE VEES DRI VE SUI TE 150

JONT SEALS DIR S EMERG |RVINE. CA 92606 DI AMOND BAR, CA 91765
20,80 REMOVE & REPLACE JO N HEADER & SEALS ! (213) 792- 4877
315000
07- LA-14-28.9/29. 2 IN THE CI TY OF SANTA CLARI TA, NEAR  SEMA CONSTRUCTI ON, | NC. YOUNG, FRED $4,629, 710 10/15/20  100%
07-337604 SOUTHBOUND CFFRAMP TO SI ERRA  HI GHWAY 42690 RI O NEDO STE. G 13171 TELFAI R AVE, $4, ;f%é' ?gg ééj 8?; gg 91%

REPLACE DAMAGED DRAI NAGE SYSTEM SUl TE #101 :

TEMECULA CA 92590
(303) 627- 2600 SYLMAR, CA 91342 SUSPENDED

A2 (213) 700- 4082
07- LA-14-29.0/29. 5 I N SANTA CLARI TA FROM 0.9 M LE NORTH SUKUT CONSTRUCTI ON, LLC MOHSENZADEH, ALI $15, 992, 648 07/ 06/ 22 0%
07-339604 OF PLACERI TA CANYON ROAD TO 0.2 MLE 4010 W CHANDLER AVENUE; 13171 TELFAI R AVE $0 08/01/22 0%
ACNH P014- (107)E $0
0 SQUTH OF GOLDEN VALLEY ROAD SANTA ANA CA 92704 SYLMAR, CA 91342

PROTECTI VE BETTERMENT, REGRADE (714) 540- 5351 (818) 364- 2760
HA42
07-LA-14-31.4/36.5 IN LOS ANGELES, | N AND NEAR SANTA CHUMD CONSTRUCTI ON | NC MOHSENZADEH, ALI $3, 313,305 09/08/21 24%
07-320004 CLARI TA, FROM CANYON PARK BOULEVARD 14425 JOANBRI DGE STREET; 13171 TELFAI R AVE. $1,725,332 10/01/21 5204
ACI(\I;-l- PO14- (105) E TO SPRI NG CANYON ROAD UNDERGROSS! NG Lo N AR A 51705 SYLMAR  CA 91342 $710,421 04/ 26/ 23

ADDI NG VEGETATI ON CONTROL UNDER (626) 960- 9502 (818) 746- 0669
HB34
07-LA-18-/4.5 IN LOS ANGELES COUNTY FROM 263RD GRANI TE CONSTRUCTI ON COVPANY ~ SHI H, JAMES $1, 866, 854 05/ 26/ 21 97%
07-4W6104 STREET EAST RT TO JCT RTE 138 4820 MCGRATH ST. STE. 101; 39115 TRADE CTR DR. $1, 665, Ggg 8% cl)g; g; 93%

DI GOUTS COLD PLANE/ AC OVERLAY, STE #210

VENTURA CA 93003

(805) 765- 6867 PALNMDALE, CA 93551

VL (213) 792- 4663
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-22-/1.5 IN LONG BEACH, FROM ROUTE 1 TO SAN  SULLY-M LLER CONTRACTI NG THANG, TON $4, 935,600 02/ 18/ 22 45%
07- 324404 GABRI EL  UNDERCROSSI NG COVPANY 18000 STUDEBAKER RD. |, iggi,ggé %; 12; gg 10%
COLD PLANE PAVEMENT AND OVERLAY 135 S. STATE COLLEGE BLVD.;  STE 360 '
BREA CA 92821 CE?(F;' ;Sf 82’2790703
HA22 (714) 578- 9600 (310) 261-
07-LA-39-31.2/31.2 IN LOS ANGELES COUNTY, ON ROUTE 39 AT OHL USA, |NC. HONG, HAI $13, 776,412 10/30/ 19 23%
07-343404 NORTH FORK SAN GABRI EL RIVER BRIDGE 1920 MAI N STREET STE 310 1041 WBADILLO, SUITE $4,315,560 11/12/19 31%
HSST- P039- ( 038) E $0 01/07/25
O (BR NO. 53-3069) I RVINE CA 92614 112
o REPLACE BRI DGE
(949) 242- 4432 Og’g“gégc’;gf” SUSPENDED
HA21 (626) 339-
07-LA-39-32.2/38.4 FROM 0.3 M LE SOUTH OF NORTH FORK SANBOSCO CONSTRUCTORS, | NC. DOUGHLY, JOE $5, 981,239 03/ 07/ 22 17%
07- 327604 GABRI EL RI VER OVERCROSSI NG TO 0. 3 21353 MAYALL ST.; $118,100 03/29/22 9
1370 VALLEY VI STA DR 2%
CSTG S039- (015) E M LE NORTH OF NORTH CRYSTAL LAKE s o oros #150C $118,100 05/23/23
-0 ROAD 818 7“'0:0 0304 DI AVOND BAR, CA 91765
HBL UPGRADE GUARDRAI L AND END ( ) ) (951) 217-5189
07- LA- 39- 180. 0/ 30. 9 LA-39 S/ B SAN GABRI EL RESERVOI R & BALTAZAR CONSTRUCTI ON, INC  HONG, HAI $1,905,000 10/16/20  100%
07- 1X5404 ANGELES NATI ONAL FOREST REPAIR FIRE 236 E. ARROW HWY 1041 W BADI LLO ST $1, 819, 8;8 (1);; 34215 gg 96%
DAMAGE MBGR &DRAI NAGE SUITE 112
SYSTEMB, BASI NSEEROSI ON CONTROL DIR s COVINA. CA 91722 COVINA CA 91722 OVER RUN
20. 20 E (951) 232- 3742
' REPAI R BOBCAT FI RE DAMAGE
201130
07- LA- 39- 299. 0/ 30 RTE 39 FROM PM29.9 TO PMBO.O I N BALTAZAR CONSTRUCTI ON | NC. HONG, HAI $1, 929,500 01/ 15/ 22 22%
07- 1XY004 UNI NCORPRTAREA OF LA COUNTY TO REMOVE 263 E. ARROW HWY 1041 W BADILLO ST $140, 1;:5) gg; gg; gg 7%
&REPAI R DAMAGEDUE TO ROCK SLIDE & SUl TE 112
STABI LI ZE SLOPE DIR S EMER CONNA, - CA 91722 COVI NA, CA 91722
20. 20 REPAI R ROCK SLI DE DAMAGE (951) 232-3742
201130
07-LA-47-4.0/1.9 LA- 47 VI NCENT THOMAS BRI DGE (53-1471) GRI FFI TH COVPANY TON, THANG $985, 000 03/ 14/ 22 0%
07- 1XY804 OVERLA HARBOR | NTO PORT OF LA TO 3050 E Bl RCH STREET 18000 STUDEBAKER RD ig 28; gg; gg 0%
| NSTALL METALCABLE GUARDS TO PREVENT SUl TE 360
CLI MBI NG & PROTECTDI R BREA, CA 92821 CERRI TOS, CA 90703
20, 80 VTB TO | NSTALL METAL CABLE GUARDS (310) 261- 8467

360000



--0

HA42

0.5 MLE VEST OF NOGALES STREET
OVERCRGOSSI NG
CONSTRUCT BMPS FOR STORMAMATER

FONTANA CA 92335
(909) 356- 8880
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-57-5.0/5. 2 IN AND NEAR DI AMOND BAR AT THE HI GHLAND CONSTRUCTION, INC.  CAO, RUDY $1, 149,424 04/ 07/ 22 0%
07-324804 SOUTHBOUND OFFRAMP AND ONRANMP AT 133 N. PIXLEY STREET; $0  05/12/22 0%
SUNSET CROSSI NG ROAD $0 12/21/23
ORANGE CA 92868
CONSTRUCT MAI NTENANCE VEHI CLE .
(714) 538. 5156 (213) 712- 4785
HB34
07-LA-57-/4.5 IN LOS ANGELES COUNTY | N DI AMOND BAR GRI FFI TH COVPANY - FBD SANDOVAL, MARTI N $62,394, 670 06/ 11/ 20 44%
07-304504 AND CI TY OF | NDUSTRY FROM ORANGE VANGUARD CONSTRUCTI ON | NC. 1370 VALLEY VI STA DR, $32, 047, 758 06/ 29/ 20 51%
HSNH- PO57- (069) E COUNTY LI NE TO ROUTE 57/ 60 SEPARATI ONJO NT VENTURE STE 150 $1,234,901  04/04/25
-0 LANE REPLACEMENT 12200 BLOOWFI ELD AVE. ; DI AMODOOND BAR, CA 91765
HA22 SANTA FE SPRINGS CA 90670 (909) 396- 7574
(562) 929- 1128
07-LA-60-.5/11.7 IN LA COUNTY ON ROUTE 60 BETWEEN JFL ELECTRIC, INC PHAM RYAN $4, 291,686 12/22/21 6%
07-327104 ROUTES 5/ 10 SEPARATI ON TO ROUTE 605, 8257 COMPTON AVENUE; 1041 W BADI LLO ST., $35,990 02/ 04/ 22 1%
ON ROUTE 2 AT ROUTE 134, ON ROUTE 5 STE #112 $35,990  09/06/23
AT ROUTE 605, ON ROUTE LOS ANGELES CA 90001 COVI NA, CA 91722
o UPGRADE TRANSPORTATI ON MANAGEMENT ~ (323)581-4400 (213) 793- 7193
07- LA-60-.6/29. 4 IN LOS ANGELES COUNTY AT VAR QUS VELARDE CONCRETE CONSTRUCTI ON, M NOVI, SEPAND $2, 313,687 04/ 14/ 21 57%
07-4Wr704 LOCATI ONS FROM ROUTE 60/5 SEPARATI ON | NC. 902 SAN GABRI EL BLVD $2, 152, 328 82; gg; g% 92%
TO GAREY AVENUE UNDERCROSSI NG 523 S. BRAND BLD. ; ROSEMEAD, CA 91770
METHACRYLATE DECK, SPALL PATCHI NG, .
SAN FERNANDO CA 91340 (909) 322- 4628
HVB (818) 898- 2300
07-LA-60-2.8/11.8 IN LOS ANGELES COUNTY, IN THE CI TIES GUY F. ATKI NSON CONSTRUCTI ON, M NOVI, SEPAND $120, 150, 374 06/ 03/ 19 53%
07-301104 OF MONTEREY PARK, MONTEBELLO, AND LLC 902 SAN GABRI EL BLVD $117, 648,794 06/ 26/ 19 98%
ACZ\‘)H X037-(211) E SOUTH EL MONTE BETWEEN |-710 AND |- 18201 VON KARMAN AVE STE 800 ROSEMEAD, CA 91770 $180, 630 02/23/24
o 605 (909) 322- 4628
MAJOR PAVENENT REHABI LI TATI ON & I RVINE CA 92612
HA22 (949) 855- 9755
07- LA-60-11. 0/ 20 IN LOS ANGELES COUNTY FROM 0.7 MLE POWELL CONSTRUCTORS | NC LIU, CHEN- CHUNG $6, 364, 446 03/ 21/ 22 4%
07-320404 EAST OF PECK ROAD UNDERCROSSING TO 8555 BANANA AVENUE; $153,956  04/13/ 22 204
ACNH- P060- (160) E $141,563 12/18/24



--0

HA42

SANTA ANA CA 92705
(714) 641- 4730

EAST OF RESERVO R STREET U
CONSTRUCT BMP' S FOR STORMATER

DI AVOND BAR, CA 91765
(818) 400- 4669
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-11.5/18.3 ON RTE 605 FROM 0.3 M SOUTH TO 0.3 DI VERSI FI ED LANDSCAPE CO. DOUGHLY, JCE $903,992 06/14/21 0%
07-4v2204 M NORTH OF RTE 60/ 605 SEPARATI ON AND 21730 BUNDY CANYON ROAD; 1370 VALLEY VI STA DR $ggj égg 825 gg; gé 0%
ON ROUTE 60 FROM 0.1 M WEST OF RTE Wi R CA 92505 #150C :
60/ 605 SEPARATION T 951'::2'41 5 1686 DI AVOND BAR, CA 91765 PLANT EST
HAZS H GHWAY PLANTI NG RESTORATI ON ( ) ) (818) 400- 4669 SATI S
07-LA-60-12.5/0 LA COUNTY CI TY OF VI TTI ER EAST GLOBAL POWER GROUP | NC PHAM RYAN $385,000 02/ 24/ 21 55%
07-1XS104 REG ON MAI NTENANCE STATI ON TO 12060 WOODSI DE AVE 1041 W BADI LLO SUI TE $109, 422 f{g; 825 g% 28%
I NSTALL/ UPGRADE BACK UP POWER 112
GENERATCR & ELECTRI CAL SYS DIR S LAKESI DE, CA 92040 COVI NA, CA 91722
0. 80 524 EMERG (626) 339- 7601
: UPGRADE/ | NSTALL BACKUP GENERATOR
07- LA- 60- 15. 0/ 29. 2 LOS ANGELES COUNTY AT VAR OUS JABRE CONTRACTI NG | NC. DOUGHLY, JOE $301, 162 03/ 23/ 22 53%
07-0v2404 LOCATI ONS FROM 0.1 M LE VEST OF 1813 MANZANI TA LANE 1370 VALLEY VI STA DR $130, 6;(2) 8‘715 385 gg 43%
TURNBULL CANYCON ROADUNDERCROSSI NG TO STE 150C
0.2 MLE VEST OF ROUTE 71/60 SE MANHATTAN BEACH CA 90266 DI AVOND BAR, CA 91765
CULVERT LI NI NG (909) 396- 7586
HVR
07- LA-60-19. 1/ 20. 7 IN LOS ANGELES COUNTY ON ROUTE 60 WESTCOAST PUBLI C WORK, I NC.  BASHOURA, YANI NA $1,042,351 06/ 28/ 22 0%
07-4V3304 FROM STONE CREEK ROAD UNDERCROSSI NG 20058 VENTURA BLVD., #318; $0  08/02/22 0%
TO 0.3 MLE EAST OF SOUTH NOGALES AND HILLS CA 91364 $0
STREET “088O8DL646 6411 (562) 907- 8375
LA- 60, PLANTI NG HI GHWAY (888) )
HA25
07- LA- 60- 20. 0/ 26 IN LOS ANGELES COUNTY FROM 0.4 M LE SEMA CONSTRUCTI ON, | NC. BASHOURA, YANI NA $3, 295,252 04/ 12/ 22 2%
07 325004 VEST OF NOGALES STREET OVERCROSSING 42690 Rl O NEDO, 1370 VALLEY VI STA DR ggg 30 8?5 135 22 10w
(161) TO 0.4 M LE EAST CF SOUTH DIAMDND BAR__ o #150C ’
-0 BOULEVARD UNDERCROSS oo 000 DI AVOND BAR, CA 91765
CONSTRUCT BWPS FOR STORMAATER (303) 627-
HA42
07- LA- 60- 28. 0/ 30. 4 IN LOS ANGELES COUNTY | N POMONA AT ACCU CONSTRUCTI ON, | NC. DOUGHLY, JCE $3,043,768 02/ 17/ 22 18%
2&3%23-(1@32) c VARI OUS LOCATI ONS FROM PHI LLI PS 2098 S. GRAND AVE. SUITE A, 1370 VALLEY VI STA DR, 2‘2‘2; Zfl’g 825 gg; 3421 15%
RANCH ROAD OVERCROSSI NG TO 0.1 M LE STE 150 '
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-/21.5 IN LOS ANGELES COUNTY I N VAR QUS PETERSON- CHASE GENERAL M NOVI, SEPAND $2, 203,694 11/19/20 99%
2&&1;823_(158) Cl TIES FROM ROUTE 5 TO ROUTE 710, ANDENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD. $1, g‘;g' 852 éi; %g; gg 75%
0 FROM ROUTE 605 TO FAI RMAY DRI VE 16351 CONSTRUCTI ON Cl RCLE WES ROSEMEAD, CA 91770 :
o REPLACE EXI STING SI GNS W TH }
I RVI NE CA 92606 (213) 798- 6053
HA22 (949) 252- 0441
07-LA-71-1.6/4.8 LA COUNTY ROUTE 71 PMRL.6/4.8 IN OHL UsA, INC. CHOU, M CHAEL $89, 747,043 02/ 05/ 21 28%
07-210624 POVONA FROM M SSI ON BLVD TO RTE 60 1920 MAIN STREET, SUITE 310; 1041 WBADI LLO, SUI TE $22, 684,216 03/ 16/ 21 250
UPGRADE FROM EXPRESSWAY TO FREEWAY 112 $4,242,911  10/10/24
| RVI NE CA 92614 Ol A CA 91722
(949) 242- 4432 310) 261- 9100
HE13 (310) 261-
07-LA-90-.9/T3.3 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTI ON, INC.  LEON, DAN $3, 103,750 06/ 09/ 22 0%
07-0W404 AND CULVER CI TY FROM ROUTE 1 TO 933 N. BATAVIA ST.; $0 07/11/22 0%
SLAUSON AVENUE $0
PCC PROFI LE GRI ND, SLABS, CPOL/ SLURRY ~ ORANGE CA 92867
(714) 769- 7025
HML
07-LA-90-1.8/1.8 LA COUNTY I N LOS ANGELES CI TY, RTE 90 CROSSTOWN ELECTRI CAL AND DATA, TURAY, SULAI MAN $765,290 05/19/21 0%
07-4Vv0304 ON/ OFF RAMP AT CULVER BOULEVARD I NC. 13230 FI RESTONE $0 06/18/21 0%
SI GNAL | MPROVEMENT; PROTECTED LEFT 5454 DI AZ STREET; BLVD., STE E2 $0 12/09/21
| RW NDALE CA 91706 gggg FE SPRINGS, CA SUSPENDED
(626) 813- 6693
(562) 345- 3134
07-LA-91-6.0/18. 6 FROM VERMONT AVE TO Pl ONEER BLVD. CALMEX ENG NEERI NG, | NC. ROBI LLOS, RAMON $2,286,974 01/05/22  100%
07-319204 REDUCE SEVERI TY COLLI SI ONS BY 2750 S. LI LAC AVE $1,790,178 02/02/ 22
ACNH X037- (225) E :\iﬁi E:ERE%O\'N;BLZE' $0 06/21/22  100%
--0) BLOOM NGTON CA 92316 90670 ' 07/13/ 22
(909) 546- 1311 562) 345. 9901 COMPLETED
HB1 (562) 345-
07-LA-91-11.8/11.8 IN LOS ANGELES COUNTY, | N LONG BEACH, RV CONCRETE THANG, TON $2,419, 600 02/ 10/ 22 44%
07-319104 AT NB |-710 TO EB SR-91 CONNECTOR 605 E. COMMERCI AL ST.; 18000 STUDEBAKER RD $822,304  03/16/22 34%

| MPROVE VERTI CAL CLEARANCE BY STE, 260 -$13, 487 11/09/ 22

ANAHEI M CA 92801 CERRI TOS. CA 90703
(714) 855- 4201 Y
(310) 261- 8467

HA21
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-116.0/11. 6 IN LA COUNTY E/B 91 TO N'B 710 RV CONCRETE | NC TON, THANG $2, 585,000 07/05/22 0%
07- 2XA504 CONNECTOR OC BRDGE# 53- 2241G 605 E COMVERCI AL ST 18000 STUDEBAKER RD 23 81; %(2); gg 0%

REPAI R/ REPLACE DAMAGED G RDER 1 I N SUl TE 360

SPAN 4 , INCL K-RAIL&SHORING DIR s ANAHEIM  CA 92801 CERRI TCS, CA 90703

REPAI R/ REPLACE DAMAGED OC BRI DGE (310) 261- 8467
20. 20 G ROER
201130
07-LA-101-.4/11.6 SECURE SOFFI TS OPENI NG TO STRUCTURES, LANDSCAPE SUPPORT SERVICES  AZI MA, HASSAN $5,870,000 10/29/21  100%
07-1Xv204 REPAI R DAMAGED FENCE & REPLACE 12610 SATI COY ST SOUTH 3212 ROSEMEAD $2, 634, 8;3 8;; 2(2); gg 45%

W HARDENED FENCE & GATE, CONSTRUCT BOULEVARD, SUI TE 100

HARDSCAPE DI RECTOR S ORDER NORTH HOLLYWOCD, - CA 91605

EL MONTE, CA 91731 OVER RUN

20, 20 ROAD, SI DE SLOPE DAMAGE (909) 322- 6107
201130
07-LA-101-.9/.9 IN LA D7 HQ BUI LDI NG LOCATED @00 CALI FORNI A BOI LER I NC | ZADPANAH, MOE $766,000 01/21/22 0%
07- 344004 S. MAIN STREET LA 90012 TO REMOVE 1800 NEWPORT Cl RCLE 3212 ROSEMEAD BLVD :g 225 125 §§ 0%

EXI ST BO LERS & REPLACE W NEW SUl TE 100

BOI LERS+TUBE CONNECTI ONS DI R S EM SANTA ANA,  CA 92705 EL MONTE, CA 91731

REMOVE & REPLACE BOI LERS AT D7 HQ (760) 362- 3900 (213) 793- 7418
20. XX BUI LDI NG
201353

07-LA-101-1.7/6.8
07- 311404
HSNH QLO1- ( 364) E

--0

HA42
07-LA-101-8.0/27.3

07- 303704
SNHG QLO1- (363) E

--0

HB1

07-LA-101-11.6/11.6
07- 1XU804

20. 80 524

IN THE CITY OF LOS ANGELES, FROM
BEAUDRY AVENUE TO 0.1 M LE SOUTH OF
N. GOWNER STREET.

STABI LI ZE SO L AND ERCSI ON CONTROL

IN THE CI TY AND COUNTY CF LGOS

SPECTRUM CONSTRUCTI ON GROUP,
I NC.
16 GOODYEAR, STE 140

I RVINE CA 92618
(949) 299- 1400

OHL USA

ANGELES, FROM PI LGRI MAGE OVERCROSSI NG1920 MAIN STREE;

TO VALLEY Cl RCLE BOULEVARD
OVERCRGSSI NG
UPGRADE MEDI AN BARRI ER

N. HOLLYWOOD MS CONST & UPGRADE
SECURI TY FENCES & | NSTALL AND/ OR
UPGRADE SECURI TY SYSTEM AND LI GHTI NG
DI R S EMERCENCY FORCE ACCOU

UPGRADE SECURI TY SYSTEM AND LI GHTI NG

I RVI NE CA 92614
(949) 242- 4432

SERVI CE CONNECTED, | NC.
8039 HEMET PLACE

LOS ANGELES, CA 90046

AZI MA, HASSAN
3212 ROSEMEAD BLVD,
STE 100

EL MONTE, CA 91731
(626)572- 6732

VENKATARANAN,
KAL YANAKRI SHNAN
9225 CRANFORD AVE
PACO MA, CA 91331
(818) 262- 8853

CHAVEZ, EFRAIM
13171 TELFAI R AVE,
SUl TE 101

SYLMAR CA 91342
(818) 364- 2760

$4, 511, 439
$3, 791, 851

12/ 18/ 19 48%
01/ 22/ 20
$0 05/28/24

84%

$34, 602, 729 12/19/19 65%
$23,811,581 01/22/20
69%
$1, 345,396 04/ 28/ 23
$565, 000 04/22/21  100%
$493,190 07/14/21 879
$0 08/05/22 0
OVER RUN
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-11.8/31. 1 IN THE CI TIES OF LOS ANGELES, ALFARO COMMUNI CATI ONS LAO, ARTURO $6, 186,855 09/21/20  100%
07-307504 CALABASAS, AND HI DDEN HI LLS, FROM CONSTRUCTI ON, | NC 9225 CRANFORD AVENUE $6, 072, Zgg ég; %g; gg 98%
ROUTE 170 TO LAS VI RGENES ROAD. 15614 S. ATLANTI C AVENUE; PACO MA, CA 91331 08/ 01/ 22
CAPI TAL MAI NTENANCE, PAVENMENT .
COVPTON CA 90221 (562) 254- 5060
HA22 (310) 669- 8949
07- LA- 101- 20. 0/ 20 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON COMPANY,  VENKATARAMAN, K. $1, 382,300 07/19/22 0%
07-317904 AT ENCI NO AVENUE PEDESTRI AN I NC. $0 08/ 02/ 22 0%
OVERCROSSI NG 26320 LESTER Cl RCLE; $0
BRI DGE DEMOLI TI ON
CORONA CA 92883
HA21 (951) 674- 7352
07-LA-101-32.8/33.8 IN LA, WLDLI FE CROSSING @LIBERTY C. A RASMUSSEN, |NC. TOUTOUNCHI AN, SAM $22, 719,732 03/17/22 2%
07-307104 CANYON AT OR IN THE VICINITY OF 28548 LI VI NGSTON AVENUE; 601 S GLENOAKS BLVD $5§ 211 845 135 52 0%
LI BERTY SUITE 310 $52,811 07119/ 27
VALENCI A CA 91355
W LDLI FE HABI TAT CONNECTI VI TY BURBANK, CA 91502
(661) 367- 9040 ’
(310) 945- 6201
07-LA-103-.1/.1 IN LOS ANGELES COUNTY IN LOS ANGELES SH MM CK CONSTRUCTI ON COMPANY, LEON, DAN $12, 248,071 04/ 21/ 22 0%
07-327304 AT HENRY FORD AVENUE OFF- RAMP I NC. $0 06/ 09/ 22 9
ACNH- P103- ( 005) $0 0%
0 CONSTRUCT LARGER PUVP PLANT 530 TECHNOLOGY DR ;
| RVI NE CA 92618
HA22 (949) 333- 1500
07-LA-103-1.5/8.3 IN LA COUNTY, CITY OF LONG BEACH @ EXCEL PAVI NG COVPANY WARE, ELI ZABETH $1, 800, 000 04/ 14/ 22 0%
07- 1XwW04 1/103 BRI DGE 53- 0145 TO REPAIR 2230 LEMON AVE 13230 FI RESTONE BLVD 28 825 éi; 32 0%
SI NKHOLE DAMAGE SLOPES, BRDGE SUPPORT SUITE A2
LONG BEACH, CA 90806 07/ 25/ 22
BEAVS, AC PAVEMENT DIR S E SANTA FE SPRINGS, CA
20, 20 REPAI R DAMAGE DUE TO SI NKHOLE 90670
201130 (619) 633- 0116
07-LA-103-/0 CITY OF LONG BEACH LA-103 TERM NAL  ORTI Z ENTERPRI SES | NC WARE, ELI ZABETH $1, 140,000 05/09/22  100%
07-2XA104 I SLAND UNI ON PACI FI C OH (BRI DGE# 53- 6 CUSHI NG STE 200 13230 FI RESTONE BLVD $400, Gég 825 ig; 22 100%
2626) REPAI R DECK, REBAR&G RDER, CENTERI RVINE CA 92618 SUITE A2 07/ 21/ 22
MEDI AN DAMAGE DIR' S E ' SANTA FE SPRINGS, CA
20, 20 REPAI R OH BRI DGE DAMAGE 90670

201130 (619) 633-0116
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District 07

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-2.5/17.9 I'N LOS ANGELES COUNTY ON ROUTE 105. VELARDE CONCRETE CONSTRUCTI ON, OREGEL, MARTI N $1, 600, 000 06/17/22 0%
07- 4V6204 BRI DGE PRESERVATI ON:  PLACE I NC. 11229 S WOODRUFF AVE 23 07/25/ 22 0%

523 S. BRAND BLVD.; DOMEY, CA 90241
SAN FERNANDO CA 91340 (562) 401-3333

HVB (818) 898- 2300

07-LA-105-7.8/10.3 I'N LOS ANGELES COUNTY I N AND NEAR LOS GRI FFI TH COMPANY HERRERA, EDGAR $2, 395,677 10/17/19 0%
07-317404 . 2,116,465 11/12/19

AG M 105- (021)E ANGELES AND AT W LLOABROOK FROM MAI N 3050 EAST Bl RCH STREET; 18730 S. W LM NGTON $ 56 090 05/ 151 24 0%

STREET UNDERCROSSI NG TO MONA AVE. #103 '
--0) BREA CA 92821
BOULEVARD 714) 984- 5500 RANCHO DOM NGUEZ, CA. PLANT EST
A SLOPE STABALI ZATI ON AND STORM WATER  ( 714) 984- 90220 SATI S
(310) 609- 0364
07-LA-105-9.0/9.4 ON RTE 105 IN THE COWUNI TY OF JFL ELECTRIC, INC ORECEL, MARTI N $1, 923,018 07/07/22 0%

11229 S WOODRUFF AVE $0  07/29/22 0%

$0
DOWNEY, CA 90241
(562) 401- 3333

07- 385604 W LLOABROOK FROM PM R9. 0 TO PM 9. 4

CLEAN CA BEAUTI FI CATI ON

8257 COVPTON AVENUE;

LOS ANGELES CA 90001
(323) 581- 4400

07-LA-105-13.6/14.1 LA-105, PM R13.6 TO R14.1 AND TO | BARRA GENERAL ENG NEERI NG | NCFERRER, JOSE $6, 485, 000 02/ 25/ 22 63%

07- 1XW604 REPAI R DAMAGES TO THE STATE HI GHWAY 4325 TYROLI TE ST 11229 SOUTH WWOODRUFF $895, sgg ‘1)‘115 %‘Z‘j gg 14%
SYSTEM (SHS) TO BRI DGE AVE
STRUCTURES, SLOPES, ELECTRI CAL RI VERSI DE, CA 92509 DOMKEY, CA 90241

20,20 (562) 401- 3333

201130

07-LA-105-/12.9 IN LA CO ON ROUTE 105 ON PM 0.0 / PM CALMEX ENG NEERI NG | NC, FERRER, JOSE $3,925, 477 06/25/21  100%
07- 49304 12.9 CORRI DOR 2764 S. VI STA AVE 11229 SOUTH WOODRUFF $3, 714, 5;8 82; %g; g% 100%
RAMPS - DI G OUTS / SLURRY

BLOOM NGTON CA 92316 AVENEF{ CA 90241 06/ 28/ 22

(909) 546- 1311 DO56”2’ 570 50m COVPLETED
HVL (562) 572-
07-LA-110-.7/26. 1 IN LOS ANGELES COUNTY, AT VARI OUS TEI CHERT ENERGY & UTILITIES WANG PAUL $28, 565, 932 02/ 10/ 20 85%
07-312004 LOCATI ONS GROUP, | NC. $18, 167,497 03/03/20
HSNH- X037- (218) E 13230 FI RESTONE BLVD $670, 370 11/ 03/ 22 64%

--0

HB4N

UPGRADE EXI STI NG TRAFFI C MANAGEMENT

3500 AMERI CAN RI VER DRI VE;

SACRAMENTO CA 95864
(909) 536- 3150

SUl TE E-2
SANTA FE SPRI NGS CA
90760

(562) 345- 3144
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-.7/8.8 IN THE CI TIES OF LOS ANGELES, SELECT ELECTRIC, |NC. PHAM RYAN $675, 650 07/22/21 54%
07- 335004 W LM NGTON, AND CARSON, FROM GAFFEY 2790 BUSI NESS PARK DR; 1041 W BADI LLO, 2122, ;gg 8% ég; gé 27%
STREET TO ROUTE 405; ALSO ON ROUTE SUl TE 112 ’
210 (PM RO. 0/ R35.8), ROUTE 60 VI STA CA 92081 COVI NA CA 91722
I NSTALL DETECTI ON SYSTEM (619) 460- 6060 (213) 793-7193
HB4N
07-LA-110-3.9/5.9 IN AND NEAR CARSON, FROM VEST ANAHEI MAUTOBAHN CONSTRUCTION, INC.  TON, THANG $1, 263,988 03/ 08/ 22 17%
25 &3;3?8‘11_(849) c STREET TO E 228TH STREET ROUTE 110/1 933 N. BATAVIA ST.; 18000 STUDEBAKER RD. , iig' ggg fﬁ; gg; gg 4%
SEPARATI ON TO 0.4 M LE NORTH OF CRANGE CA 92867 STE 360 '
-0 SEPULVEDA BLVD UC CERRI TOS, CA 90703
- CONSTRUCT MAI NTENANCE VEHI OLE (714) 769-7025 (310) 261- 8467
07-LA-110-6.8/19.5 07-110- PM 6.8/19.5 AUTOBAHN CONSTRUCTI ON, INC.  HERRERA, EDGAR $2, 169, 981 04/ 26/ 21 0%
07-4W804 APPLY DECK METHACRYLATE, REPLACE 933 N. BATAVI A ST.; 18730 S. W LM NGTON 28 (1)85 3(7)5 2% 0%
ORANGE CA 92867 /F:XE #103 NGUEZ. CA
(714) 769- 7025 902]2600 DM : SUSPENDED
HVB
(310) 345- 6267
07- LA-110-13.4/23. 1 IN LOS ANGELES COUNTY IN LOS ANGELES | BARRA GENERAL ENG NEERI NG | NCCHAUDHARI , SUSHI LKUMAR $3, 558, 660 10/ 22/ 19 0%
%; f/}?’sﬂg_(gw) c AT VARI QUS LOCATI ONS FROM 120TH 4325 TYROLI TE ST; 1201 BALDW N PARK $3, 5;;, ??g (1)25 %g; %g 0%
STREET OVERCROSSI NG TO 3RD STREET BLVD :
--0) RI VERSI DE CA 92509
OVERCROSSI NG (908) 342. 8447 BALDW N PARK, CA 91706 PLANT EST
" STORM WATER M Tl GATI ON FOR LA RI VER (626) 337- 8252 SATI S
07- LA-110-22.8/22. 8 IN THE CI TY OF LOS ANGELES, AT THE  POWELL CONSTRUCTORS | NC HERRERA, EDGAR $3, 559, 639 10/ 04/ 21 47%
07-322304 5TH STREET OVERCROSSI NG NO. 53-0685 8555 BANANA AVENUE; 18730 S W LM NGTON $1, 263, 2;5 1({; gg; g; 35%
AND 6TH STREET OVERCROSSING NO.  53- AVE #103
FONTANA CA 92335
0746. 909) 356- 8880 RANCHO DOM NGUEZ,  CA
o1 BRI DGE RAI L UPGRADE (909) ) 90220
(310) 345- 6267
07- LA-110- 24. 0/ 30. 4 IN LA COUNTY I N LOS ANGELES AND PETERSON- CHASE GENERAL M NOVI, SEPAND $7,278,868 03/23/18 94%
%ﬁgi%_(mg) c SOUTH PASADENA FROM COLLEGE STREET  ENG NEERI NG CONSTRUCTI ON, | NC. 9020 SAN GABRI EL BLVD $6;$§J£' g;‘é 835 %Z;; ;g 87%
OVERCROSSI NG TO GRAND AVENUE OVERCR 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770 '
-0 0SSl NG (626)572- 6700

INSTALL CONCRETE BARRIER, LIGHTING | RVINE CA 92606
HB1 (949) 252- 0441
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-66.0/7. 4 IN LA COUNTY RTE 110 IN G TY OF ORNELAS CONSTRUCTI ON, | NC FERRER, JOSE $980, 000 03/ 16/ 22 0%
07-1XY304 TORRANCE TO REPAI R SLOPE ERCSI ON BY 1024 N MACLAY AVENUE SU TE J 11229 SOUTH WOODRUEE 23 22; ig; gg 0%
RE- GRADI NG EMBANKVENT & REPLACE AVENUE
DAMACED CONCRET DI TCHDI R S EME SAN FERNANDO,  CA 91340 DOMEY, CA 90241
REPAI R SLOPE, EMBANKMVENT & CONCRETE (562) 401- 3333
20. 20
DI TCH
201130
07- LA-110- 210. 0/ 21 IN LA COUNTY OVER RT 110 21ST STREET POWELL CONSTRUCTORS, | NC. HERRERA, EDGAR $960, 000 06/21/21 2%
07-1XS604 POC BRI DGE #53- 0856 TO DEMOLI SH 8555 BANANA AVENUE 18730 S. W LM NGTON $8, 423 8;; gg; g% 1%
DAVMAGED OVER CROSSI NG & REPAIR RI'W AVE STE 103
FENCI NG & LANDSCAPE DIR S FONTANA, - CA 92335 RANCHO DOM NGUEZ, CA
20. 20 DEMOLI SH POC & REPAI R R/ W FENCI NG 90220
201110 (310) 345- 6267
07-LA-110-/31.9 IN LOS ANGELES COUNTY, IN VAR OUS PETERSON- CHASE GENERAL HERRERA, EDGAR $3, 621,758 12/13/21 41%
2&&22?(1)3_(023) c CI TIES, FROM 9TH STREET/ GAFFEY STREET ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON $1;$ﬁi' ffg 8}1; 835 gg 33%
0 TO END OF FREEWAY 16351 CONSTRUCTI ON CI R W AVE. #103 '
o OVERHEAD GUI DE SI GNS & LI GHTI NG NCHO DOM
I RVI NE CA 92606 ;’8220 NGUEZ,  CA
HA22 (949) 252- 0441
(310) 345- 6267
07-LA-118-1.5/10. 2 IN LOS ANGELES COUNTY AT VAR OUS POWELL CONSTRUCTORS | NC LAO, ARTURO $3,122,616 12/27/21 9%
2&&222(1)3_(068) c LOCATI ONS FROM 0.3 M LE WEST OF 8555 BANANA AVENUE; 9225 CRANFORD AVE iggg, gg; 82; %g; ;21 29%
118/ 27 SEPARATION TO 0.2 M LE EAST OF PACO MA, CA 91331
-0 SEPULVEDA BLVD UNDERCROSSI FONTANA CA 92335 213) 718- 8036
(909) 356- 8880 (213)
STORMMTER M TI GATI ON
HA42
07-LA-118-11.3/12.8 LA COUNTY W B&E/B 118 @AUREL CNY ORTI Z ENTERPRI SES | NC VENKATARAMAN, $9, 727,030 12/01/20 96%
07- 1XS704 BL&N B 5@ENRCSE TO 6 CUSHI NG STE 200 KAL YANAKRI SHNAN $4, 891,190 02/03/21 62%
RECONSTRUCT/ STABI LI ZE 9225 CRANFORD AVE $0 08/30/22
ENBANKMTSLOPES, FENCES, RSP, DS, HAZ IRVINE, CA 92618 PACOI MA, CA 91331
WASTE REMOVAL GRADI R (818) 262- 8853
20. 20 REPAI R DAMAGE DUE TO HOMELESS
201130 Py
07-LA-118-57.0/5. 8 IN LA COUNTY WB LA-118 RESEDA BLVD ORNELAS CONSTRUCTI ON, | NC CHAVEZ, EFRAIM $1, 935,000 08/ 03/ 20 2%
07- 1XP904 OFFRVPTO REPAI R DEPRESSED PAVEMENT 1024 N MACLAY AVENUE SUITE J 13171 TELFAI R AVE $147, 5;3 22235 g(l)j 2(2) 8%
AND REPAI R FAI LED DRAI NAGE SYSTEM & SuUl TE 101
ENBANKVENTS DI R S EMERG SAN FERNANDO, CA 91340 SYLMAR CA 91342
20. 20 REPAI R FAI LED DRAI NACE SYSTEM (818) 364- 2760

201130
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-2.6/4.8 IN LOS ANGELES COUNTY I N BURBANK &  ACCU CONSTRUCTI ON, | NC. AYALA VANEGAS, DAVI D $1, 262,245 07/ 29/ 20 0%
07-311604 LOS ANGELES FROM BOB HOPE DRI VE 14751 PLAZA DRI VE SU TE L 601 S G ENOAKS BLVD $1, 123,122 08/20/ 20 0%
AQ(\‘;‘F P134-(041) E UNDERCROSSI NG TO VI CTORI A BOUWEVARD STE 310 $2,520  12/05/24

/ RI VERSI DE DRI VE OVERCRCSS 214) 641- 4730 BURBANK, CA 91502 PLANT EST
HA4? STABI LI ZE SO L AND ERCSI ON CONTROL ( ) i (213) 793- 7238 SATI S
07-LA-134-12.9/13.2 IN LA COUNTY @ VAR OUS LOCATI ONS RV CONCRETE | NC SHALVIRI, ALI $3, 660, 000 02/ 07/ 22 0%
07- 1XX204 134,101 210&710 TO REPAI R DAMAGE FROM605 E COMVERCI AL ST 2090 FERN LANE $0 03/ 25/ 22 0%

UNSHELTERED ENCAMPMENTS, FENCI NG, $0 10/31/22

CLEAR&GRUBBI NG ETC DIR S
REPAI R DAMAGE AT VARI QUS LOCATI ONS

GLENDALE, CA 91208

ANAHEI M CA 92801
(818) 637- 2506

20. 20
201130
07-LA-134-/13.3 IN LOS ANGELES COUNTY I N LOS PETERSON- CHASE GENERAL AYALA VANEGAS, DAVID $38, 552, 997 04/ 16/ 20 65%
07-311704 ANGELES, BURBANK, GLENDALE AND ENG NEERI NG CONSTRUCTI ON, | NC. 601 S G ENOAKS BLVD $23, 710,910 05/ 08/ 20 60%
HSE\‘)H P134-(040)E PASADENA FROM ROUTE 101/ 134 16351 CONSTRUCTI ON Gl R W STE 310 $2, 015,249  05/30/23
o SEPARATI ON TO JUNCTI ON OF ROUTE

| RVINE CA 92606 BURBANK CA 91502
HA22 210/ 710 949) 252- 0441 (213)793- 7238

PAVEMENT PRESERVATI ON (949) 252-

07- LA- 138-55. 2/ 56. 3 I N LOS ANGELES COUNTY, AT GRANI TE CONSTRUCTI ON COVPANY ~ SHI H, JAMES $9, 997, 643 03/ 14/ 19 65%
07-286204 LI TTLEROCK, FROM 87TH STREET EAST TO 213 E COLUVBI A WAY 39115 TRADE CTR DR $10, 046, 020 04/ 05/ 19 96%
STPL- 6207- (063) E 0.2 MLE EAST OF 96TH STREET EAST ASren n 9aca U TE 210 $0  08/24/23
-0 W DEN CONVENTI ONAL HI GHMAY ( SEG 6) PALMDALE CA 93551

(661) 726- 4447 213) 799. 4663
HE13 (213) 792-
07- LA-138-59. 1/ 60. 2 IN LA COUNTY | N PEARBLOSSOM FROM WVESTCOAST PUBLI C WORK, INC.  BESHARA, RAMY $856,087 11/23/21  100%
07-4V3604 121ST STREET EAST TO LONGVI EW RD 20058 VENTURA BLVD., #318; 39115 TRADE CTR DRI VE $;§%, %g (1)55 (2)%5 g% 86%

LA- 138 DRAI NAGE :

WOODLAND HI LLS CA 91364 PALMDALE CA 93551

(888) 646- 6411 OVER RUN
HA42
07- LA-138-/36.9 IN LOS ANGELES ON ROUTE 138 FROM FROMC. A. RASMUSSEN, | NC. SHI H, JAMES $17, 410,691 10/17/19 74%
07-310404 -5 (GORMAN POST ROAD) TO JUNCTI ON OF 28548 LI VI NGSTON AVENUE; $18, 509,982 11/04/19 0
ACNH- P138- (062) E ( ) 39115 TRADE CTR DR $0 06/ 14/ 22 98%

--0

HA22

SR-138/ 14
PAVEMENT PRESERVATI ON

VALENCI A CA 91355
(661) 367- 9040

PALMDALE CA 93551
(661) 273- 3001
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-1.3/1.3 IN LOS ANGELES COUNTY WESTBOUND RTE  FLATI RON VEST, | NC. SALMAN, RI DWAN $485,000 01/ 14/ 22 9%
07-1XY104 210 REPAIR S| NKHOLE AND SLOPE WASHOUT 14726 RAMONA AVE STE 300 25061 WEST AVE $23'2§8 82;23522 50
& RESTORDAMAGED CALLBOX | NCL GUARD STANFORD STE 70
RAI L&SOLAR PANLDI R S CHING, CA 91710 VALENCI A, CA 91355
20. 20 REPAI R DAMACE DUE TO SI NKHOLE (213)505-0610
201130
07-LA-210-9.7/51.9 AT ROUTE 210 FROM PM R9. 71 TO PM SULLY- M LLER CONTRACTI NG AMORSOLO,  MARK $23, 680, 000 12/ 14/ 21 12%
07- 326804 R51.923 COVPANY 9225 CRANFORD AVENUE $3¢§2§'§§é éi;i?;gé 14%
AVERI CANS W TH DI SABI LI TY ( ADA) 135 S STATE COLLEGE BLVD #400 PACOI MA, CA 91331 '
BREA CA 92821 (818) 266- 5626
HB71 (714) 578- 9600
07-LA-210-15.6/18.5 IN LOS ANGELES COUNTY | N GLENDALE AND MARTI NEZ LANDSCAPE CO., INC SHALVIRI, ALI $3, 258, 060 09/ 09/ 21 59%
22;5?2184_(853)E LA CANADA FLI NTRI DGE FROM LOELL 12357 SAN FERNANDO ROAD; 2090 FERN LANE $2§§§f’§§§ ig;g%jg; 67%
AVENUE UNDERCRCSSI NG TO WALTONI A GLENDALE, CA 91208 !
-0 DRI VE UNDERCRCSSI NG SYLMAR CA 91342 818) 637- 2506
(818) 364- 9188 (818)
TO RESTORE EXI STI NG | RRI GATI ON
HA25
07- LA-210-19. 6/ 20. 3 IN LOS ANGELES COUNTY I N LA CANADA  MARI NA LANDSCAPE, | NC. EL JAVAL, JANAL $976,793 06/ 17/ 22 0%
07-4U1604 FLI NTRI DGE FROM 0.2 M LE EAST OF 3707 W GARDEN GROVE BLVD; 2090 FERN LANE 23 07/ 29/ 22 0%
ROUTE 2/ 210 SEPARATI ON TO QAKWOOD
ORANGE CA 92868 GLENDALE, CA 91226
AVENUE OVERCROSSI NG (818) 637- 2506
TO UPGRADE | RRI GATI ON SYSTEM AND To  (714) 939- 6600
07-LA-210-19. 8/ 24. 3 IN LOS ANGELES COUNTY ON ROUTE 210 AT JABRE CONTRACTI NG | NC. SHALVIRI, ALI $248, 410 04/ 25/ 22 62%
07-0v2204 VARI OUS LOCATI ONS 1813 MANZANI TA LANE; 2090 FERN LANE $101, 200  05/09/22 241%
CLEAN AND LI NE CLLVERTS GLENDALE CA 91208 $101, 200 08/18/22
MANHATTAN BEACH CA 90266 o18 637’2506
(310) 720- 0277 (818)637-
HVR
07- LA-210-33.6/36.5 ON RTE 210 FROM 0.1 M LE WEST OF GRI FFI TH COVPANY RODRI GUEZ, M GUEL $3, 081,915 03/22/22 0%
07-301704 SOUTH MAGNOLI A AVE UC TO 0.1 M LE 3050 EAST Bl RCH STREET; $0  04/20/ 22
ACNH X037- (227) 3212 ROSEMEAD BLVD 20 0%

EAST OF RTE 210/ 605 SEP AND RTE 605
FROM 0.1 M LE SOUTH TO 0. 2
STABI LI ZE SO L AND EROSI ON CONTROL.

BREA CA 92821
(714) 984- 5500

--0

HA42

#100
EL MONTE, CA 91731
(626) 572- 6732
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-35.9/52. 1 IN LOS ANGELES COUNTY FROM HI GHLAND PETERSON- CHASE GENERAL AZI MA, HASSAN $7,501, 856 04/ 04/ 22 29%
07-0WL104 AVENUE UNDERCROSSI NG | N DUARTE TO SAN ENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMVEAD $29, 855 04/ 26/ 22 0%
ANTONI O WASH BRI DGE | N CLAREMONT 16351 CONSTRUCTI ON CIR W BOULEVARD, STE100 $27,425 01/25/23
DI GOUTS, SLURRY SEAL, COLDPLANE NONT
I RVINE CA 92606 Eléze 575’ 6(7:';291731
HML (949) 252- 0441 (626) )
07- LA- 210- 36. 0/ 40. 6 IN LOS ANGELES COUNTY IN | RWNDALE  ORTI Z ENTERPRI SES, | NC. HONG, HAl $2, 898,146 06/ 01/ 22 0%
07-323104 AND AZUSA FROM 0.1 M LE EAST OF 6 CUSHI NG SUl TE 200; 1041 W BADI LLO ST, $0 07/11/22 0%
ACl M 2101- (855) HI GHLAND AVENUE UNDERCRCSSI NG TO STE 112 $0 10/02/23
-0 SOUTH Cl TRUS AVENUE OVERCROSS | RVI NE CA 92618 COVI NA CA 91722
Az CONSTRUCT BMP FOR STORM WATER (949) 753- 1414 (626) 339- 1601
07- LA-210-36.7/37. 1 IN | RWNDALE, ON THE SAN GABRI EL FLATI RON VEST | ZADPANAH, MOE $17,083,360 02/ 15/ 22 53%
07-325204 Rl VER BRI DGE NO. 53- 1867 14726 RAMONA AVE STE 300 3212 ROSEMEAD BLVD $8, 208, 864 03/ 08/ 22 48%
HI NGE AND Di APHRAGM REPAI RS SUI TE 100 $2,892,823 11/20/22
CH NO CA 91710 EL MONTE, CA 91731
(909) 597-8413 626) 572 6732
HA21 (626) 572-
07- LA-210- 38. 6/ 38. 9 IN LOS ANGELES COUNTY AT VARI OUS BEADOR CONSTRUCTI ON COVPANY, | ZADPANAH, NOE $6,089,713 03/18/20  100%
07- 309304 LOCATI ONS I NC. 3212 ROSEMVEAD BLVD, $6, 088, Ogé 8‘3‘5 gg; gg 100%
SEI SM C RETRCFI T 26320 LESTER Cl RCLE; sul TE 100 06/ 22/ 22
CORONA CA 92883 E'ézg’ogs 6%291731 COMPLETED
HA21 (951) 674- 7352 (626) 572-
07- LA-210-41. 3/ 44. 6 IN LOS ANGELES COUNTY | N GLENDORA AT SEMA CONSTRUCTI ON, | NC. PUNJABI, RAJ $3, 337,606 05/ 10/ 22 0%
07-322604 VARI OUS LOCATI ONS FROM 0.2 M LE EAST 42690 Rl O NEDO RD STE G 1041 W BADI LLO STE $0 06/13/22 0%
ACI M- 2101-(856) E OF BARRANCA AVENUE OVERCROSSI NG TO 112 $0
-0 0.1 MLE VEST OF AME TEZEC:’:: 2‘5“022590 COVI NA, CA 91722
HA4? CONSTRUCT BWMP FOR STORM WATER ( ) ) (213) 505- 5907
07- LA-210-44.7/52. 1 IN SAN DI MAS, LA VERNE, AND CHUMD CONSTRUCTI ON | NC HAI LU, MESFI N $2,719,762 04/01/22 4%
07-328504 CLAREMONT, FROM AMELI A AVENUE TO 0.4 14425 JOANBRI DGE STREET; $278,382  04/26/ 22
ACNH P210- (017) E 1201 BALDWN PARK $278 382 05/28/24  10%

M LE EAST OF MONTE VI STA AVENUE.

-0 CONSTRUCT STORMWATER TREATMENT BEST

HA42

BALDW N PARK CA 91706
(626) 960- 9502

BLVD
BALDW N PARK CA 91706
(213) 453- 7555
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District 07

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-297.0/29.8 LA-210 @M CHI LLI NDA AVE UC(BR #53- SGV ENTERPRI SES | NC HAI LU, MESFI N $690, 000 02/ 24/ 22 0%
07-1Xv704 1956R) BETWEEN E/ B 210&S/ B 615 LAS TUNAS DR STE J 1201 BALDW N PARK 23 83; éy gg 0%

M CHI LLI NDA AVE ONRAMPREPAI R FI RE BLVD

BRI DCE DAMACGE & HARDSCAPI NG DI R S ARCADIA, - CA 91007 BALDW N PARK, CA 91706

REPAI R BRI DGE DAMAGE -
20. XX (213) 453- 7555
201130

07-LA-210-/9.7
07-3096WU4

I'N LOS ANGELES COUNTY I N LOS ANGELES FLATI RON VEST, | NC. SALMAN, RI DWAN
FROM | NTERSTATE 5 TO WHEATLAND 12121 SCRIPPS SUW T DR #400 25061 W AVENUE
AVENUE UNDERCROSSI NG STANFORD STE 70
PAVEMENT REHABI LI TATI ON VALENCI A, CA 91355

(661) 257- 0273

$141, 146, 270 04/ 03/ 20 45%
$106, 612, 258 05/ 08/ 20 750
$4, 198,078 10/ 24/ 24 0

SAN DI EGO CA 92131
(760) 916- 9100

07-LA-213-2.2/2.2
07-4Vv0204

IN SAN PEDRO, RTE 213 (WESTERN AVE) CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD
AT CRESTWOOD STREET I'NC. 13230 FI RESTONE BLVD

$503, 887 06/ 19/ 20 0%
$130 07/10/20

0%

$0 11/15/22

TRAFFI C S| GNAL | MPROVEMENT 5454 DI AZ STREET; STE E2- F2
| RW NDALE CA 91706 3’32‘;’3 FE SPRINGS, CA SUSPENDED
(626) 813- 6693
(562) 345- 3145
07-LA-213-3.9/3.9 IN LOS ANGELES COUNTY I N LOS ANGELES YAKAR HERRERA, EDGAR $963,564 10/ 25/ 21 0%
07-253104 AND RANCHO PALCS VERDES AT 0.1 MLE 689 EAST SAN BERNARDINO RD, 18730 S W LM NGTON $0 11/24/21 0%
SOUTH OF PENI NSULA VERDE DRI VE AVE STE103 $0 11/04/22
REPLACE/ REPAI R DANMAGED STORM DRAI N I NA CA 91703 RANCHO DOM NGUEZ, CA SUSPENDED
(909) 599- 1612 90290
HA22
(310) 345- 6267
07-LA-213-6.2/6.2 | NTERSECTI ON OF WESTERN AVE ( SR-213) CROSSTOWN ELECTRI CAL AND DATA, TURAY, SULAI MAN $623,377 03/18/21 0%
07-4v1404 AND 242ND PLACE IN THE CITY OF LA INC. 13230 Fl RESTONE $0 04/08/21 0%
I NSTALL TRAFFI C SI GNAL AND ADA 5454 DI AZ STREET; BLVD. , STE E- 2 $0 10/11/22
| RW NDALE CA 91706 3’32‘;’3 FE SPRINGS, CA SUSPENDED
HB4N (626) 813- 6693
(562) 345- 3134
07-LA-213-/8 IN THE CI TIES OF RANCHO PALOS VERDES, KDC | NC., DBA DYNALECTRI C ROBI LLOS, RAMON $3,032,172 12/11/19 99%
07- 306604 LOM TA AND LOS ANGELES, FROM W 25TH 4462 CORPORATE CENTER DR ; $3, 050,353 01/07/20 9
HSST- P213- (007) E 13230 FI RESTONE BLVD $0 07/29/22 96%

STREET TO W CARSON STREET AT VARI QUS

LOCATI ONS.

UPGRADE CURB RAMPS, SI DEWALKS AND

LOS ALAM TGS CA 90720

(714) 828- 7000

UNIT A

SANTA FE SPRI NGS CA

90670
(562) 345- 9901
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-.8/47.7 IN LOS ANGELES COUNTY FROM 0.2 M LE PETERSON- CHASE GENERAL GALLARDO, SAM $2, 079,304 06/ 02/ 21 61%
07-4v6104 WVEST OF STEARNS AVENUE UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON gég, ‘7122 22; ig; g% 34%
TO RINALDI STREET UNDERCROSSI NG 16351 CONSTRUCTI ON CI R W AVE. . #103 '
REPAI R AC OVERLAY, REPLACE JO NT NCHO DOM
I RVI NE CA 92606 5'3220 NGUEZ,  CA
HV4 (949) 252- 0441
(310) 609- 0266
07- LA-405-13.8/39. 7 IN LOS ANGELES COUNTY ON ROUTE 405  PETERSON- CHASE GENERAL LEON, DAN $1, 775,492 06/ 17/ 19 64%
07-4W004 FROM SEPULVEDA BL UC TO BEL AIR RD  ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD $1, 831, 428 8;; gg; %g 95%
UC, RTE 10 FR BUDLONG AV UC TO WB RTE 16351 CONSTRUCTI ON CIR VEST  LOS ANGELES CA 90066
10/ RTE 405 CONNECTOR R (562) 572- 5852
PLACE POLYESTER CONCRETE, I RVINE CA 92606
HVB (949) 252- 0441
07- LA- 405- 14. 3/ 15. 8 IN LOS ANGELES COUNTY, | N TORRANCE, ORTIZ ENTERPRI SES, |NC. GALLARDO, SAM $42, 446,023 05/ 26/ 21 29%
07-293604 FROM VESTERN AVENUE UNDERCROSSI NG TO 6 CUSHI NG SUl TE 200; $16, 196,825 06/16/21 0
ACI M 405 - (999) E ’ 18730 S. WLM NGTCN $1,293, 081 10/15/24 8%
0 182ND STREET UNDERCROSSI NG | RVINE CA 92618 AVE. #103 .
o | NTERCHANGE | MPROVEMENTS AND NEW NCHO DOM
(949) 753- 1414 5'8220 NGUEZ,  CA
(310) 609- 0266
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY FROM 0.2 M LE FBD VANGUARD CONSTRUCTI ON, GALLARDO, SAMUEL $777,000 04/27/21 91%
07-4v1704 NORTH OF EL SEGUNDO BOULEVARD I NC. 18730 W LM NGTON AVE $751, 62(2) 8?; %?; g; 95%
UNDECROSSI NG TO VENI CE BOULEVARD 550 GREENVI LLE ROAD; STE 103
SEPARATI ON RANCHO DOM NGUEZ, CA
PCC GRINDI NG, SLAB REPLACEMENT, Anp Ll VERMORE CA 94550 90220
HA22 (925) 245- 1300
(310) 609- 0266
07- LA- 405- 28.0/ 31. 6 IN LOS ANGELES COUNTY I N CULVER Cl TY SECURI TY PAVI NG COMPANY INC  SHIN, FRANK $1, 552,897 05/ 09/ 22 0%
07-0v0804 AND LOS ANGELES FROM VENI CE BLVD 3075 TOAWNSGATE ROAD SUI TE 200 12975 W CULVER BLVD :g f{g; f{g; gg 0%
SEPARATI ON TO W LSHI RE BLVD LOS ANGELES, CA 90066
VESTLAKE VI LLAGE CA 91361
UNDERCRGSSI NG 818) 362- 9200 (310) 213- 3136
| NDI VI DUAL SLAB REPLACEMENT, (818) 362-
HML
07- LA- 405-40. 1/ 48. 1 IN LOS ANGELES COUNTY I N LOS ANGELES MARTI NEZ LANDSCAPE CO, INC  VENKATARAMAN, $2,828,911 01/31/22 2%
07-320204 FROM 0.2 M LE SOUTH OF BURBANK 12357 SAN FERNANDO ROAD; KAL YANAKRI SHNAN $2,500 03/10/22 0%
ACl M 4053- (001) $0 05/ 14/ 26 0
BOULEVARD OVERCROSSI NG TO 0.3 M LE SYLMAR CA 91342 9225 CRANFORD AVE.
-0 NORTH OF RI NALDI STREET UN PACO MA, CA 91331
STORM WATER SOURCE CONTROL (818) 364- 9188 (818) 262- 8853

HA42
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-/29.5 LAZVEN 4 MAI NTENANCE STATI ONS ENHANCE QUALI TY FENCE CO I NC SHI N, FRANK $1,135,000 04/22/21  100%
07- 1Xv004 THEFT DETERRENCE, FENCI NG & ELECTRI C 14929 GARFI ELD AVENUE 12975 W CULVER BLVD $860, Zgg 22; 2;; g% 76%
GATES| MPROVE SECURI TY/ ALARM SYSTENMS PARAVOUNT.  CA 90723 LOS ANGELES, CA 90066
DIR S EMERGENCY FOR ' (310) 213- 3136 OVER RUN
UPGRAGE&I NSTALL SECURI TY SYSTEM
20. 20 FENGI NG
201130
07- LA- 605-/ 26 IN LOS ANGELES COUNTY AT VARI OUS CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $7,027,900 10/22/19 72%
07-311904 4,862,804 11/14/19
HSNH- X037- ( 214) E LOCATI ONS | NG 13230 FI RESTONE s $112, 044 11/28/22 9%
0 UPGRADE TRANSPORTATI ON MGMT SYSTEM 5454 DI AZ ST.; BLVD., STE E2 ’
| RW NDALE CA 91706 sggg FE SPRINGS, CA
HB4N (626) 813- 6693
(562) 345- 3145
07- LA- 710- 23. 3/ 25. 6 IN LOS ANGELES COUNTY IN LOS ANGELES ACCU CONSTRUCTI ON, | NC. HAI LU, MESFIN $3,507,589 07/22/19 70%
07- 304404 3,236,285 08/02/19
AL X037- (210) E AND MONTEREY PARK ON ROUTE 60 FROM 14751 PLAZA DRIVE, STE L 1201 BALDW N PARK $ ey ooy ae g 89%
EASTERN AV OC TO MEDNI CK AV OC AND TUSTI N CA 92780 BLVD :
0 RTE 710 FROM OLYWPI C B 714) 641. 4730 BALDW N PARK CA 91706
HA4? STABI LI ZE SO L AND ERCSI ON CONTRCL ( ) ) (213) 453- 7555
07- LA-5953-/0 IN LOS ANGELES COUNTY, IN THE CI TY OF BEST CONTRACTI NG SERVI CES, | ZADPANAH, MOE $2,186,661 09/03/21  100%
07- 342404 LOS ANGELES, AT THE STATE OF I NC. 3212 ROSEMEAD BLVD. $2, ;23' g?% cl)g; ig; g; 96%
CALI FORNI A DEPARTMENT OF 19027 S. HAM LTON AVENUE EL MONTE, CA 91731 !
TRANSPORTATI ON DI STRICT 7 OFFI CE BUI L (818) 338- 7183 OVER RUN
HELI PAD RECODI NG AND ROCF GARDENA CA 90248
HA13 (310) 328- 6969
07- VEN-1-4.0/ 4. 2 I'N VENTURA COUNTY, SOUTH OF POl NT FLATI RON-DRI LL TECH A JONT  SHAKERI, SAEI D $43,777,819 09/15/21 37%
07-318204 MJUGU STATE PARK AND SYCAMORE CANYON VENTURE 1525 RANCHO CONEJO %ﬁ’ g‘é% %g 22; g; gé 37%
ROAD 16470 WEST BERNARDO DR #120  BLVD,, #102 » 900
CONSTRUCT SECANT WALLS, SLOPE
SAN DI EGO CA 92127 T;'?fggg’ (7};3’6 CA 91320
HA23 (909) 597- 8413 (213) 808-
07-VEN-1-4.4/9.7 I'N VENTURA COUNTY FROM Bl G SYCAMORE C. A. RASMUSSEN, | NC. SINGH, RANJIT $3, 451,515 06/ 24/ 22 0%
07-0W404 MAI NTENANCE STATI ON AND PARK TO 0.2 28548 LI VI NGSTON AVENUE; 1525 RANCHO CONEJO ig 07/ 25/ 22 0%

HVL

M LE SOUTH OF CALLEGAS CREEK BRI DGE

0.15' COLD PLANE AND RHMVA- G CR VALENCI A CA 91355
(661) 367- 9040

BLVD STE102
THOUSAND OAKS, CA 91320
(213) 330- 6650
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-23-3.3/11.5 I'N VENTURA COUNTY, FROM US-101 TO SECURI TY PAVI NG COVPANY, | NC. SOLAI MAN TEHRANI, $66, 907,926 02/06/20  100%
07- 302504 STATE ROUTE 118 3075 TOMSGATE RD, STE 200  JOSEPH $62, 815, 607  03/02/ 20 90%
HSST- P023- (041) E PAVENENT REHABI LI TATI ON VESTLAKE VI LLAGE CA 91361 1525 RANCHO CONEJO $932,504  07/22/25
--0) 3075 TOANSGATE ROAD; BLVD, #102
HA22 VESTLAKE VI LLAGE CA 91361 T8005U84‘g'5 4?;\;3 CA 91320
(818) 362- 9200 (805) 480-
07- VEN-33-7.6/7.6 I'N VENTURA COUNTY, NEAR CASI TAS SECURI TY PAVI NG COVPANY, | NC. SHAKERI, SAEID $5,039, 991 06/18/21 11%
07-291304 SPRINGS, AT SAN ANTONI O CREEK 3075 TOMSGATE ROAD; 1525 RANCHO CONEJO iigi’ ‘31(2)2 82; gg; ;11 12%
BRI DGE STRUCTURE REHABI LI TATI ON AND ’
VESTLAKE VI LLAGE CA 91361 ELVD iLElooiKs CA 91320
(818) 362- 9200 21O3US808 7976,
HA21 (213) 808-
07- VEN- 101- 6. 9/ 27. 2 I'N VENTURA COUNTY ON ROUTES 23, 33, VELARDE CONCRETE CONSTRUCTI ON, BAUTI STA, DENRI CK $956, 341 06/ 15/ 22 0%
07-0V2604 101, 118 AT VARI OUS LOCATI ONS I NC. 1525 RANCHO CONEJO ig 07/11/22 0%
METH DECK, OVERLAY POLYESTER AND 523 S. BRAND BLVD. BLVD
SAN FERNANDO CA 91340 THOUSAND) OAKS, CA 91320
HVB (818) 898- 2300 (805) 857-
07- VEN- 101- 7. 9/ 38. 9 I'N VENTURA COUNTY ON ROUTE 101 TRUESDELL CORPORATI ON OF I RA, ALFRED $2, 840,372 05/21/21 74%
07- 48004 APPLY DECK METHACRYLATE, REPLACE CALI FORNI A, | NC. 1525 RANCHO CONEJO $2, 39_555222 88; (1)8; 2% 84%
1310 W 23RD STREET; BLVD STE102
revpe Az 85282 THOUSAND ONCS, A 91520
HVB (602) 437-1711 (805) 857-
07- VEN-101-8. 9/ 11. 5 I'N VENTURA CO, | N THOUSAND OAKS AND  GRANI TE CONSTRUCTI ON COMPANY RILEY, JAMES $2,798,917 04/ 22/ 19 55%
07-4W2704 CAMARI LLO, FROM 1.1 M LE WEST OF 213 E COLUVBI A WAY; 1525 RANCHO CONEJO $2, 706, zgg 82; ig; ;g 97%
VENDY DR TO ARROYO CONEJO CREEK BR L ANGASTER CA 93535 BLVD STE102
PLACE RHVA- G BWC- G GAP GRADED
(661) 726- 4447 THOUSAND OAKS. A 91520
HVL (213)507-
07- VEN-101-9. 0/ 9. 2 I N THOUSAND QAKS AND CANMARI LLO, FROMPOVELL CONSTRUCTORS | NC SINGH, RANJIT $4, 696, 977 04/ 13/ 22 0%
07- 331004 VENDY DRI VE TO PLEASANT VALLEY ROAD, 8555 BANANA AVENUE; $0 05/12/22 .
1525 RANCHO CONEJO vy 0%
AT THE NORTHBOUND AND SOUTHBOUND CONTANA CA 92336 BLVD STE102 $0 05/31/23
COWERCI AL VEHI CLE ENF THOUSAND OAKS CA 91320

VEI GH STATI ON PAVEMENT AND (909) 356- 8880 (213) 330- 6650
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ'ﬁ::r:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
07- VEN-101-9.1/9. 1 07- VEN 101 PM 9.09 AND VARI OUS ROUTES JABRE CONTRACTI NG | NC. SHOHET, HOUSHANG $904, 168 04/ 29/ 21 22%
07-4v8104 LI NE AND REPAI R CULVERTS 1813 MANZANI TA LANE; 1525 RANCHO CONEJO $469, Oég 82; éi; g% 59%
MANHATTAN BEACH CA 90266 _E:LVD #A;EZOAKS CA 91320
(310)720-0277 (805) 857- 7072
HVR
07- VEN- 101- 27. 5/ 31 I'N VENTURA COUNTY ON ROUTE 101 FROM LANDSCAPE SUPPORT SERVICES  SHAKERI, SAEID $1,999, 419 10/ 09/ 19 64%
07-311304 0.8 M LE SOUTH OF SEAWARD AVE TO 0.4 15260 VENTURA BLVD STE 1150 1525 RANCHO CONEJO $1,861,942  11/04/19 92%
HSNH- QLO1- (358) E M LE VEST OF ROUTE 33/101 SEP AND ON SHERVAN GAKS CA 81403 BLVD, #102 $6, 787  09/20/23
-0 RTE 33 FROM RTE 101/ 818) 475. 0680 THOUSAND OAKS, CA 91320
iz STORMAATER SOURCE CONTROL (818) 475- (213)507- 7938
07- VEN- 101- 36. 3/ 40. 6 IN VEN FROM 0.4 M LE SOUTH OF PADRE GRANI TE CONSTRUCTI ON COMPANY | RA, ALFRED $33, 476,083 11/17/ 20 49%
07- 302404 . $10, 285, 814 12/ 24/ 20
JUAN CANYON OC TO 0.3 M LE NORTH OF 5860 EL CAM NO REAL; 1525 RANCHO CONEJO 30%
BLNH QL01- ( 385) E PUNTA GORDA PEDESTRI AN UG BLVD #102 $845, 915 06/ 05/ 23
-0 PAVENENT REHABI LI TATI ON CARLSBAD CA 92008 THOUSAND OAKS CA 91320
(760) 444- 1032 805 857 7070
HA22 (805) 857-
07-VEN-118-.5/32. 4 IN VENTURA AND LOS ANGELES COUNTIES J. FRANCI S COVPANY SHOHET, HOUSHANG $1,019, 790 05/27/21 70%
07- 4W5004 AT VAR OUS LOCATI ONS 16197 KRAMERI A AVE 1525 RANCHO CONEJO $887, 2;3 8?5 %g; g; 89%
APPLY METHACRYLATE ON DECK, REPAIR
RI VERSI DE CA 92504 ?LVD ir{lgzoms CA 91320 08/ 02/ 22
(951) 776- 9100 8005U5857 2079
HVI (805) 857-
07- VEN- 126- 10. 2/ 12. 7 IN SANTA PAULA FR 0.2M WO PECK RD TO WESTCOAST PUBLIC WORKS INC | RA, ALFRED $1,928,293 09/ 24/ 19 64%
07-311504 SANTA PAULA CREEK 20058 VENTURA BLVD, #318; 1525 RANCHO CONEJO $1,787,496 10/29/19 929
HSNH- P126- ( 058) E STORMATER SOURCE OONTROL BLVD #1072 $1,500 11/30/23
-0 VOODLAND HILLS CA 91364 THOUSAND OAKS, CA 91320
(818) 256- 9401 (805) 480- 4928
HA42
07- VEN- 126- 13. 2/ 34. 6 ADDI NG CLASS |1 BIKE LANES AND CLASS C. A RASMUSSEN, | NC. SHOHET, HOUSHANG $2,078,712 05/21/21 73%
07-0WD304 |V PROTECTED Bl KEWAYS. SLURRY SEAL 28548 LI VI NGSTON AVENUE; 1525 RANCHO CONEJO $1, 078,597 06/14/21 61%
DI G OUTS. SHOULDERS. SIDE STREET BLVD #102 $140, 805 12/31/22
| MPROVEMENT / UPDATE CROS VALENCI A CA 91355 THOUSAND QAKS, CA 91320
oML ADDI NG CLASS || BI KE LANES AND (661)367- 9040 (805) 857-7072

Totals: Authorized Final Amt: $1, 722, 973, 269 Completed to Date: $1, 115, 720,443  Work ThisMonth: $38, 890, 647
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RIV-0-/0 IN R VERSI DE AND SAN BERNARDI NO CHRI SP COVPANY TRAN, KEN $1, 285,000 12/20/21 60%
08-1M7204 COUNTY AT VAR OUS LOCATIONS DIR' S 43650 OSGOOD ROAD 850 S. VIA LATA STE $449,546 03/ 02/ 22 350

ORDER EMERGENCY F. A 104 $136,552 08/11/22

I NSTALL ENHANCEMENTS BOND PREM UM FREMONT, - CA 94539 COLTON. CA 92324

(951)830- 7236 909) 844- 3312

20. 20 (909) 844-
201130
08-RIV-10-6.7/25. 1 I N BEAUMONT & BANNI NG FROM JCT 10/60 COFFMAN SPECI ALTIES, | NC LENART, ELVI RA $187, 679,004 11/ 26/ 19 82%
22; ;4038%_(110) c SEP TO JCT 10/111 SEP 9685 VI A EXCELENCI A STE 200; 850 VI A LATA SU TE $1gt1_)1 i%g' 32‘7‘ 12; ég; %g 80%

PAVEMENT REPLACEMENT LANES 3 & 4 & 104 e
--0) SAN DI EGO CA 92126

COLTON, CA 92324

(858) 536- 3100
(951) 232- 8949

08- RI V-10- 60. 7/ 74. 3 RI VERS|I DE COUNTY | N COACHELLA AND AT COFFMAN SPECI ALTIES, | NC. NGUYEN, |RVI N $188, 416, 886 03/ 28/ 22 9%
08-1C0814 CACTUS CI TY FROM 1.8 M LES EAST OF 9685 VI A EXCELENCI A SUI TE 200 73800 DI NAH SHORE DR, $éi' ig?’ i;g 83; ig; gé 12%
DI LLON ROAD UNDERCROSSI NG TO 0.5 STE 104 ' '
M LES WEST OF EAST CACTUS SAN DI EGO CA 92126 PALM DESERT, CA 92211
PAVEMENT REHAB (858) 363- 100 (951) 453- 8943
08-RIV-10-104.9/134.2  NEAR BLYTHE, FROM SR 10/177 SEP TO  FI SHER SAND & GRAVEL CO DAVI S, DARCY $262, 658,577 03/ 24/ 21 29%
gi; &08?34-(112)E NEAR BLYTHE, FROM SR 10/177 SEP TO 1302 W DRI VERS WAY; 134 EAST HOBSON WAY iig' Sgg' 22? 82; 13; ;11 37%
1.05 M WO WLEY' S WELL RD OC BLYTHE, CA 92225 1 90%

-0 REHABI LI TATE MAI NLI NE PAVENENT, TENPE AZ 85284 (951) 453- 8943

(480) 730- 1033

08-RIV-10-/0 NEAR YUCAI PA AT W LDWOOD REST AREA,  ALFARO COMMUNI CATI ONS TAHA, | SSA $2,016,150 06/ 18/ 21 99%
08-1L4904 NEAR BANNI NG AT WHI TEWATER REST NEAR CONSTRUCTI ON, | NC 790 VI A LATA SUI TE $1, 805,071 08/05/21 90%
COACHELLA AT CACTUS CI TY REST AREA; 15614 S. ATLANTI C AVENUE; 100 $44,562 08/31/22
ALSO RI V- 010- R134. 8/
I NSTALL DYNAM C TRUCK PARKI NG Sl GNs ~ COVPTON CA 90221 ?;1?366%922324
(310) 669- 8949
08-RI V-15-8.2/23.9 I'N RI VERSI DE COUNTY | N AND NEAR RV CONCRETE SOSTROM DENI SE $4, 023,642 04/30/ 21 61%
08-1L6804 CORONA AND MURI ETTA ON RTE 91 FROM 605 E. COMMERCI AL ST.; 119 N MAPLE ST STE A $4, 066,925 05/20/21 97%
RTE 15/91 SEP TO 0.4 M EAST OF OORONA, CA 92880 $370,828  07/20/ 22
TYLER ST AND ON RTE 15 FROM 1 ANAHEI M CA 92801 (951) 232- 7608

SLAB REPLACEMENT ON MAI N LANES, (714) 855- 4201
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22

District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V- 15-23.9/33. 4 NEAR THE CI TY OF LAKE ELSI NORE ON ALL AMVERI CAN ASPHALT BERGEVI N, M CHAEL $6, 810, 043 05/ 02/ 22 30%
08- 1MD504 RIV-15 FR 0.05 M N O NI CHOLS RD TO 400 EAST S| XTH STREET; 9225 STELLAR COURT, 2222, ;gg 82522522 10%

0.14 M N O TEMESCAL CANYON RD AND SU TE B ’

RI V-215 NEAR THE CITY OF CA 92879 CORONA, CA 92883

M LL/ OVERLAY THE SHOULDER OF (951) 736- 7600 (951) 232- 3739
08- Rl V- 15-28.9/0 IN CORONA AT 0.1 MLE NORTH OF BEADOR CONSTRUCTI ON COMPANY, BERGEVI N, M KE $702, 700 03/ 16/ 22 53%
08-1K5104 HORSETHEI F CANYON ROAD & IN MURRI ETA | NC. 9225 STELLAR COURT, 2223’ 2‘713 83; gg; gg 84%

AT 0.2 M LE NORTH OF MURRI ETA HOT 26320 LESTER Cl RCLE; SU TE B '

SPRI NGS OVERCROSSI NG CORONA

| NVERT PAVE CULVERT CORONA CA 92883 (951) 2;32?2725883

(951) 674- 7352

08-RI V- 15-38.2/51. 5 FROM 0.5 M S/ O ONTARI O AVE TO JCT  MYERS & SONS CONSTRUCTI ON, LLCCHI NI CHI AN, ALI $23, 283,723 12/04/ 20 67%
08- 1F1434 RTE 60 4600 NORTHGATE BLVD, SU TE 10 4334 LATHAM STREET $21, 515,870 12/22/20 92%
ACI M 015 - (166) E $1, 825,621 01/09/23

SLAB REPLACEMENT STE 100
-0 SACRAVENTO CA 95834 RI VERSI DE, CA 92501

(916) 283- 9950 '
(951) 232- 7346

08-RIV-62-6.7/9.2 COUNTI ES | N AND NEAR YUCCA VALLEY AND MATI CH CORPORATI ON NGUYEN, | RVIN $26,386, 075 12/11/20 66%
08- 1E8404 I'N TVENTYNI NE PALMS FROM 0.2 M LE 1596 HARRY SHEPPARD BLVD 41601 CORPORATE WAY $24, 486, 177 01/14/21 91%
ACNH- P062- (046) E $1, 044,842 12/ 02/ 22

NORTH OF | NDI AN CANYON DRI VE TO 0.6 PALM DESERT, CA 92211
-0 M LE VEST OF UTAH TRAI SAN BERNARDI NO CA 92408 (951) 232- 6263

M LL AND OVERLAY MAI NLI NE & (909) 382- 7400

08- Rl V-74-13. 2/ 34 I'N RI VERSI DE COUNTY AT VARI OUS ORTI Z ENTERPRI SES, | NC. TRUONG, NI CK $5, 749,856  12/29/ 20 34%
08-1C6804 LOCATI ONS 6 CUSHI NG SUI TE 200; 9225 STELLAR COURT $5, 6%3 ggg 8%5 éi; g% 96%
BRI DGE RAI L REPLACEMENT, REPLACE 1 CORONA, CA 92883 '

I RVINE CA 92618

(949) 753- 1414 (951) 830- 6835

HA21
08- Rl V-74-48. 8/ 49. 2 NEAR HEMET FROM 0.7 M E/ O TO 1. 1. DREANMBUI LDER CONSTRUCTI ON CORPNI CK TRUONG $1,524,470 08/11/21  100%
08-1J0204 M LE E/ O BLACKBURN RD DBA DREAMBUI LDER 29995 TECHNOLOGY DR, $1, 339,000 09/08/21 87%
ACST-2074- (072) E I NSTALL HORI ZONTAL DRAI NAGE SYSTEM 18543 YORBA LINDA BLVD # 376, UNIT 104 $185,907  08/31/22

-0 MURRI ETA, CA 92563 OVER RUN

YORBA LI NDA CA 92886

(714) 646- 3697 (951) 830- 6835
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
. Storm Water - Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- RI V- 74- 805. 0/ 82 REPAI R FIRE DAMAGED  ROADWAY SEMA CONSTRUCTI ON, | NC. NI CK TRUONG $885,000 06/30/21  100%
08- 1M5004 $519, 542  08/10/ 21
DI R S ORDER EMERGENCY F. A 42690 R O NEDO, STE G 29995 TECHNOLOGY DR 59%
REPAI R FI RE DAMAGED ROADVWAY TEMECULA. CA 92560 STE 104 $0  06/30/22
(303) 627:2600 MURRI ETA, CA 92563 OVER RUN
20. 20 (951) 830- 6835
201130
08-RIV-74-/5.8 NR LAKE ELSI NORE, FROM ORANGE COUNTY GRANI TE CONSTRUCTI ON COMPANY ABDALLA, OSAMA $42, 229,954 11/12/20 36%
3&%@5333 071) E LI NE TO MONTE VI STA STREET 38000 MONRCE STREET; 9225 STELLAR CT, $§51>' 2?2' g‘ég (1)2; gg; gg 60%
()' -(071) W DEN EXI STI NG LANES TO PROVI DE 12' | NDI O CA 92203 SU TE B ' '
(760) 775- 7500 CORONA, CA 92883
HB1 (951) 830- 9182
08-RI V-79-25. 6/ 26. 4 IN & NR HEMET AT VAR OUS LOCATI ONS FRAUTOBAHN CONSTRUCTI ON, INC.  BENSON, DAVI D $1, 759,909 11/12/20 89%
08- 1F6004 EAST FLORI DA AVE TO EAST MENLO AVE 933 N. BATAVIA ST.; 937 SOUTH VI A $1, 726, 123 éﬁf 82; gg 96%
CONSTRUCT AND UPGRADE EXI STI NG ORANGE CA 92867 LATA, STE 650/ 700 07/ 29/ 22
(714) 769- 7025 COLTON, CA 92324 SUSPENDED
(951) 232- 7519
08-RIV-95-/0 I'N RI VERSI DE COUNTY NEAR BLYTHE FROMPAVEMENT COATI NGS CO WU, KHO $4, 013,735 05/ 09/ 22 0%
08-1MD204 0.2 MLES SOUTH OF ROUTE 10/ 95 10240 SAN SEVAI NE VAY; 41601 CORPORATE WAY gg gg; (1)2; 22 0%
SEPERATI ON TO 0.7 M LES SOUTH OF LYE PALM DESERT. CA 92211
JURUPA VALLEY CA 91752 '
ROAD (951) 232- 6263 SUSPENDED
PLACE A SEAL COAT WTH DI G OUTS. (714) 826-3011
08-RI V-111-47.2/55. 3 M NOR CONCRETE, REMOVE CONC CURB AND CALPROVAX ENG NEERI NG | NC. NGUYEN, |RVIN $2, 998,580 03/30/22 0%
2%33%2%1(079) c SW MOD S| GNAL AND LI GHTI NG SYSTEMS 650 N. ROSE DR. #186; 41601 CORPORATE WAY ig 8?; cl)ij gg 0%
0 PLACENTI A CA 92870 PALM DESERT, CA 92211
(714)573- 4599 (951) 453-8943
08- Rl V- 215-36. 6/ 37. 2 IN RIVERSIDE FROM0.2 M NO IN Rl VERS| DE CONSTRUCTI ON BROWN, PAUL $4, 695,396 02/ 24/ 22 5%
22; bﬁ‘?gg_ - R VERSIDE FROM 0.2 M N O ALESSANDRO COMPANY, | NC. 4334 LATHAM STREET, 3283’ 282 gg; gg; 22 17%
(252) BLVD OC TO 0.2 M S/ O EUCALYPTUS AVE 4225 GARNER ROAD SuUl TE 100 '

--0

State of California Department of Transportation

cc

CONSTRUCT SOUTHBOUND AND NORTHBOUND RI VERSI DE CA 92502

(951) 682- 8308

RI VERSI DE, CA 92501
(951) 232- 6161
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 10- 16. 0/ 20. 1 IN & NEAR FONTANA, BLOOM NGTON & STERNDAHL ENTERPRI SES | NC. EHIRIM DOM NI C $802,790 09/27/21  100%
08-1L.3304 RIALTOON I-10 FROM0.3 M E/ O 11861 BRANFORD ST. ; 9540 CENTER AVENUE $806,592  11/02/21 0,
SNHG- X071- (074) E CYPRESS AVE OC TO 0.1 M E O $0 06/ 16/ 22
-- ) SUN VALLEY CA 91352 RANCHO CLCAMONGA, - CA 07/ 15/ 22
0 RIVERSI DE AVE I C. ALSO IN & NEAR CHI 91730
(818) 834- 8199 COVPLETED
I NSTALL RETROREFLECTI VE MARKERS AND (951) 232- 3523
08- SBD- 10- 21. 6/ 23. 6 IN COLTON FROM 0.36 M W O RANCHO AVE GRI FFI TH COVPANY BENSON, DAVI D $1,823,217 11/28/18  100%
08- 1F44U4 OC TO WARM CREEK BRI DGE 3050 EAST Bl RCH STREET 500 S. VIA LATA SUITE $1,794,7§g ég;;g;;g 95%
NSTALL GORE PAVI NG, PAVE UNDER 100
BREA  CA 92821 COLTON, CA 92324
(714) 984- 5500 ' OVER RN
(951) 232- 6478
08- SBD- 10- 24. 3/ 24. 8 I N SAN BERNARDI NO FROM TO 0.4 M LE | NTERNATI NAL LI NE BUI LDERS,  ASSAD, PETER $953,552 06/ 28/ 21 88%
gﬁ/gg?g{(zn) c W O WATERMAN AVE UC TO 0.2 MLE N O INC. DBA ILB ELECTRI C 790 S. VI A LATA, 2?2451' g% 8;5 gg; 2% 40%
0 CONN OC 3955 TEMESCAL CANYON RD. ; SUl TE 100 !
. I NSTALL M DVEST GUADRAI L SYSTEM AND
CORONA CA 92883 55215222C§525324
(951) 963- 3044
08- SBD- 10- 29. 4/ 39. 2 IN REDLANDS & YUCAIPA FR 0.1 M E/O STURGEON ELECTRI C CALI FORNI A, TAHA, | SSA $6, 014,186 10/30/19  100%
08-384234 ALABAMA ST TO COUNTY LINE RD LLC. 790 VI A LATA SU TE $5,363,823 ééjgg;%g 89%
I NSTALL TMS FI ELD ELEMENTS 13501 BENSON AVE; 100
o180 o sz o
HB4N (909) 591- 0000 (951) 906-
08- SBD- 10-/ 0 ON ROUTE 10 NEAR THE CI TY OF MYERS & SONS CONSTRUCTI ON, LLCEHIRIM DOM NI C $2, 328,600 05/ 06/ 21 95%
08-1L6904 BLOOM NGTON FROM ROUTE 15 TO ROUTE 45 MORRI SON AVE 9540 CENTER AVE $1,894,5§g 8253353% 91%
215 AND ON ROUTE 60 FRM 0.1 M LE EAST RANCHO CUCANMONGA, CA
OF S RESERVO R ST TO S EUCL SACRAMENTO CA 95838 91730
- | NDI VI DUAL SLAB REPLACEMENT W TH (916) 283- 9950 (951) 232- 3523
08- SBD- 15- 1. 0/ 28. 6 ON ROUTE 15 FROM ONTARI O AT JURUPA  TRUESDELL CORPORATI ON OF NGUYEN, WU $3,545,217 04/07/21  100%
08- 1K7704 STREET OC (BR #54 0971) TO HESPERIA CALI FORNI A, | NC. 9540 CENTER AVE $2$ggg,gfg 8?;2852; 80%
AT OAK HILL ROAD OC (BR #54 1176) AND1310 W 23RD STREET; RANCHO CUCAMONGA, CA '
ON ROUTE 215 IN SAN B 91730 OVER RUN

TEMPE AZ 85282

POLYESTER OVERLAY, METHACRYLATE

(602) 437-1711

(951) 232- 3784
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Statement of Ongoing Contractsasof 07/20/22

08/ 05/ 22
District 08

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 16. 1/ 169. 4 IN SBD CO I N & NEAR HESPERI A AT VELARDE CONCRETE CONSTRUCTI ON, PHAM THANH $1,908, 795 02/05/21 100%
08- 1K1904 VARI OUS LOCATI ONS FROM CAJON CREEK TOINC. 222 E MAIN ST $1, 887, 428 835 2‘1152 100%

M CRO DI TCH (BR #54 0619L) 523 S. BRAND BLVWD.; BARSTOW CA 92311 07/ 14/ 22

DECK APPROACH AND DEPARTURE (951) 232-7262 COWPLETED

08- SBD- 15-28. 6/ 37.5

08- 0K1224
B1l M 015 - (167)E

--0

08- SBD- 15-40. 3/ 40. 7

08-1H2714

08- SBD- 15-40. 4/0
08- 1F9904

08- SBD- 15-56. 6/ 77. 6

08- 1K7104

08- SBD- 18-9. 0/ 45
08- 1N0904

20. 20
201130

SAN FERNANDO CA 91340
(818) 898- 2300

I'N HESPERI A AND VI CTORVI LLE FROM OAK SULLY-M LLER CONTRACTI NG
H LL RD OC TO S/ O BEAR VALLEY RD OC COVPANY
REHABI LI TATE EXI STI NG MAI NLI NE AND

15255 BEAR VALLEY
135 S. STATE COLLEGE BLVWD. ; ROAD

HESPERI A, CA 92345
(951) 232- 7793

BREA CA 92821
(714) 578- 9600

I'N VI CTORVI LLE NR PALMDALE ROAD | N ACCU CONSTRUCTI ON, | NC. BENSON, DAVI D
VI CTORVI LLE NR PALMDALE ROAD (ROUTE 2098 S. GRAND AVE. SUI TE A; 790 VI A LATA SU TE
18) AND | NTERSTATE 15 100

PERMANENT RESTORATI ON OF | RRI GATI ON  SANTA ANA CA 92705 COLTON, CA 92324
(951) 232- 6478

(714) 641- 4730

IN VICTORVILLE FR 0.1 M S/ O DREAMBUI LDER CONSTRUCTI ON CORPLOZA, SHAUN
PALMDALE RD TO 0.4 M S/ O PALMDALE RD DBA DREAMBUI LDER 15255 BEAR VALLEY
oC 18543 YORBA LI NDA BLVD # 376; BLVD

LENGTHEN SB ACCELERATI ON LANE HESPERI A, CA 92345

(909) 545- 1085

YORBA LI NDA CA 92886
(714) 646- 3697

SAN BERNARDI NO COUNTY I N AND NEAR LAMASSU UTILITY SERVI CES, | NC
BARSTOW AT VARI OUS LOCATI ONS FROM 0. 6 536 STONE RD

M LE NORTH OF W LD WASH ROAD TO 0.7

M LE NORTH OF ROUTE 15

REPAI R CULVERT W TH ALTERNATI VE

Pl PELI NERS

REPAIR DAVAGED ROADWAY DIR S
ORDER EMERGENCY F. A
REPAI R DAVAGED ROADWAY

BENI Cl A CA 94510

SKANSKA US CI VI L VEST BENJAM N, AMGAD
CALI FORNI A DI STRICT I NC 850 S VI A LATA STE
1995 AGUA MANSA RD 104

COLTON, CA 92324

RI VERSI DE, CA 92509
(909) 844- 9731

(951) 684- 5360

AL- KHATEEB, TAGHREED

$125, 338, 695
$23, 403, 134
$4, 657, 805

$333, 610
$297, 074
$3, 780

$1, 075, 122
$1, 102, 724
$0

$666, 237
$0
$0

$2, 585, 000
$2, 019, 340
$637, 820

09/24/21  23%
10/ 07/ 21
05/31/22  19%

04/ 23/ 19 0%
05/ 13/ 19
08/ 10/ 22 0%

PLANT EST
SATI S

06/ 15/ 20 100%
07/ 10/ 20 98%

12/ 19/ 21

OVER RUN
03/ 01/ 22 0%
05/ 20/ 22

0%

12/24/21  100%
02/ 28/ 22
07/30/22 8%



--0

HB1

08- SBD- 18- 100. 9/ 115. 9
08- 1G5204

HA22

08- SBD- 38-11. 3/ 26.5
08-1L9804

20. 20
201130

08- SBD- 38-47.5/59. 4
08-0G3004

HA42

08- SBD- 40- 43. 8/ 150. 3
08- 1K6404

08- SBD- 40- 50. 0/ 75
08- ORL604
HSI M 040- (084) E

--0

HB1

State of California Department of Transportation

I'N AND NEAR ADELANTO FROM SR- 18/ US-
395 SEP TO LOS ANGELES COUNTY LI NE
COLD PLANE PAVEMENT & PLACE HVA

WATERSHED/ DEBRI S FLOW M TI GATI ON:
REPAI R/ REPLACE/ | NSTALL DRAI NAGE
SYSTEMS AND REPAI R/ REPLACE DEBRI S
BARRI ERS DI R S EMERGENCY ORDER
FLOW M TI GATI ON

AT VARI QUS LOCATI ONS FR ZACA DR TO
STA RTE 18 AT Bl G BEAR LAKE DAM
RELI NE OR REPLACE CULVERTS

APPROXI MATELY 43 M LES EAST OF
BARSTOW AT ARGOS WASH ( BR #54
0737L/ R) TO APPROXI MATELY 6 M LES
EAST OF NEEDLES AT SAGE WASH (BR #
POLYESTER CONCRETE OVERLAY,

NEAR LUDLOW FROM CRUCERO ROAD TO
BADGER WASH
REGRADE MEDI AN CROSS SLOPE

HESPERI A, CA 92345

BREA CA 92821
(760) 985- 5825

(714) 578- 9600

SULLY-M LLER CONTRACTI NG
COVPANY
135 S. STATE COLLEGE BLVWD.;

SANTA CRUZ, MAURICI O
15255 BEAR VALLEY RD
HESPERI A, CA 92345

BREA CA 92821 (909) 601-5118

(714) 578- 9600

PONELL CONSTRUCTORS | NC TRAN, KEN
8555 BANANA AVE 850 S VI A LATA SU TE
104

FONTANA, CA 92335
COLTON, CA 92324

(909) 844- 3312

DREAMBUI LDER CONSTRUCTI ON CORPBENJAM N, AMGAD
DBA DREAMBUI LDER 850 S VI A LATA STE
18543 YORBA LI NDA BLVD # 376; 104

COLTON, CA 92324

YORBA LI NDA CA 92886
(909) 844- 9731

(714) 646- 3697

PETERSON- CHASE GENERAL
ENG NEERI NG CONSTRUCTI ON, | NC.
16351 CONSTRUCTION CIR W

I RVI NE CA 92606
(949) 252- 0441

FI SHER SAND & GRAVEL CO.
1302 W DRI VERS WAY

PHAM THANH
222 E MAIN ST #207
BARSTON CA 92311

TEMPE AZ 85284
(951) 232- 7262

(480) 730- 1033

Page 111
Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 08

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-18-97.0/99.5 I'N VI CTORVI LLE FROM AMARGCSA RD TO SULLY-M LLER CONTRACTI NG CANUTI, LARRY $5, 089, 670 02/23/21 90%
LI e TR Py 15255 BEAR VALLEY 9,060,028 YL g

- ) W DEN ROADBED & CONSTRUCT RAI SED 135 S. STATE COLLEGE BLVWD.; ROAD

$10, 160, 337 10/ 28/ 21 85%
$8, 784,515 11/18/21
84%
$1,391,531 08/ 16/22
$19, 985, 000 12/ 23/ 20 60%
$3,032, 256 12/ 28/ 20 159
$752,952 11/ 14/ 22 0
$1, 959, 061 10/ 13/20 98%
$1, 589, 211 11/ 16/20
80%
$275,108 07/30/ 22
SUSPENDED
$891, 775 04/ 21/ 22 0%
gg 05/ 20/ 22 0%
$35, 420,839 09/07/18  100%
$34, 433,501 10/ 09/ 18 970
(1)
$5,000 08/16/22
OVER RUN
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 40- 100. 0/ 125 NEAR NEEDLES FR ESSEX ROAD OC TO 4.5 GRANI TE CONSTRUCTI ON COVPANY $10, 411, 401 05/11/22 0%
08-0R1414 M E/ O HOMER WASH 38000 MONRCE STREET; $0 06/ 08/ 22 0%
ACHS- 0402- (066) REGRADE MEDI AN CROSS SLOPE $0
--0) I NDI O CA 92203
(760) 775- 7500
08- SBD- 40- 119. 0/ 119 PAVEMENT REPAI R AND REPLACE DAMAGED GRANI TE CONSTRUCTI ON CO DAVI S, DARCY $685,000 06/09/21  100%
08-1M6704 MBGR AND TERM NAL SYSTEMS DIR S 38000 MONROCE STREET 1044 EAST BROADWAY $345,512 08/ 05/ 21 50%
$0  05/20/ 22
ORDER EMERGENCY F. A. OO CA 92203 NEEDLES, CA 92363
PAVEMENT REPAI R ' (760) 326- 4684 SUSPENDED
20. 20
201130
08- SBD-40-125. 0/ 154.6 ~ NEAR LUDLOWFR 4.5 M E/ O HOVMER WASHAMES CONSTRUCTI ON, | NC. DOAN, ANTHONY $14, 175,649 08/26/20  100%
08-0R1424 BR TO ARI ZONA STATE LI NE 391 N. MAI N STREET; 222 MAIN ST STE E $13, 147,993 09/ 21/ 20 91%
HSI M 040- (066) E REGRADE MVEDI AN CROSS SLOPE BARSTON CA 92311 $236,977 07/20/ 22
--0) CORONA CA 92880 9511 840. 8922
(951) 356- 1275 (951) 840-
08- SBD- 60-. 7/ 3 IN CH NO FR PI PELI NE AVE OC TO BENSON SEMA CONSTRUCTI ON, | NC. LOPEZ, JOSEPH $20, 207,835 03/07/19  100%
08- 0F0304 19,515,072 04/ 09/ 19
BLNH- PO60- ( 153) E QEEESE & REPLACE OC STRUCTURES 42690 RO NEDQ SUTTE G 119 N NAZ:EQEELZE A s $105,610 08/07/22 /%
--0) TEMECULA CA 92590 ES;E;;EZ 8057
(303) 627- 2600
HA21
08- SBD- 60-1. 4/ 0 IN CH NO AT RAMONA AVE OC NO 54- 0745 RV CONCRETE AVI LA, XAVI ER $8,959, 078 12/ 28/ 21 21%
08-1J2104 | MPROVE FREI GHT CORRI DOR MOVENENT 605 E. COMMERCI AL ST.: 119 N MAPLE ST STE A $2,424,735 02/ 04/ 22 28%
CA 92880 $1, 539,943 09/ 25/ 23
ANAHEI M CA 92801 CS;? ;;o .
(714) 888- 1104 (951) 830-
08- SBD- 60- 7. 3/ 10 IN ONTARO FR 0.2 M WO CUCAMONGA  AMES CONSTRUCTI ON, | NC. DUTCHER, DAVI D $24, 469, 254 04/ 26/ 21 29%
08- OE33U4 CREEK BR TO M LLI KEN AVE 391 N. MAI N STREET; $4,019,488 05/27/21
ACNH- PO60- ( 159) E 119 N MAPLE ST SUITE $759. 864 04/05/24 6%

--0

ADD WB AUX LANE, ADD EB
CORONA CA 92880

(951) 356- 1275

A
CORONA, CA 92880
(909) 519- 2051
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 08
Location . xwaraea .
l(::e?:lnX%Ct Storm Water Description Resident Conlilrc)j ;ocgeg(se AErs)tp g(\)lr?::) 0/‘(’)/P\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-SBD-71-/8.5 I N SAN BERNARDI NO AND RI VERSI DE SELECT ELECTRIC, INC. RAUDEL RU Z, MANUEL $6, 763,527 10/ 08/ 20 89%
2&&%‘8%_(074) c COUNTI ES | N AND NEAR CHI NO AND CHI NO MARTI NEZ 790 S VIA LATA $5;$%22, gfi (1);5 ggg 77%
0 HI LLS FROM LOS ANGELES COUNTY LI NE TO2790 BUSI NESS PARK DR. COLTON, CA 92324 '
o ROUTE 91 (951) 965- 6327
INSTALL RVS, CCTV, CMB, VDS & FIBER VI STA CA 92081
HB4N (619) 460- 6060
08- SBD- 127-/10. 5 IN SBD CO N O RTE 15/127 SEP TO N O VSS | NTERNATI ONAL, | NC. NGUYEN, KHOA $1, 795,817 04/ 06/ 22 49%
08- 1M)604 SI LVER LAKE RD & N O SARATOGA SPRNG 3785 CHANNEL DRI VE; 222 E MAIN ST #208 2?32’ 232 825 12; gg 16%
SEAL COAT AND LOCALI ZED DI GOUT VEST SACRAVENTO CA 95691 BARSTOWN CA 92311 '
(916) 373- 1500 (951)232-8611
08- SBD- 138- 15. 0/ 15. 1 NEAR HESPERI A ON RTE 15 FROM 0.1 M SECURI TY PAVI NG COMPANY, |NC. LOZA, SHAUN $3, 253,628 11/16/21 23%
gg; 3282‘51_(249) c N O RTE 15/ 138 SEP TO G SH OH 3075 TOWNSGATE ROAD; 15255 BEAR VALLEY 2%4111 ggg (1)25 8;5 gé 2504
EXTEND DECELERATI ON LANE AT RTE 15 ROAD '
--0) VESTLAKE VI LLAGE CA 91361
(818) 362- 9200 HESPERI A, CA 92345
(909) 601- 4717
08- SBD- 138- 15. 3/ 15. 3 NEAR HESPERI A AT CAJON MICE STA STANCE CONSTRUCTI ON COMPANY ~ NAVARRO, MONTY $493,794 06/ 17/ 21 88%
08- 114904 STATI ON 9070 | RVINE CENTER DR #220 222 EAST MAI N STREET $490, sgg 8% (2)‘7‘5 g; 99%
CONVERT OR RECONFI GURE THE EXI STI NG I RVINE . CA 92618 STE 208
(626) 974 3156 BARSTOW CA 92311
(951) 840- 8247
08- SBD-138-/2. 3 ALSO LA-138-74.9/75.0; NEAR Pl NON GRANI TE CONSTRUCTI ON COVPANY ~ SANTA CRUZ, MAURI Cl O $4,341,822 11/19/21 34%
2&%-%%23-(002) c HI LLS & PHELAN FROM LA CO LN TO 0.6 4820 MCGRATH ST. STE. 101; 15255 BEAR VALLEY $3;$§§Z,2f§ (1)3 225 g% 820
0 M WO PHELAN RD AND I N LA COUNTY VENTURA. CA 93003 ROAD '
FROM 0.1 M WO SBD CO LN (805) 765- 6867 HESPERI A, CA 92345
W DEN ROADWAY TO PROVI DE UP TO 4 (909) 601-5118
08- SBD- 173- 18. 6/ 18. 7 NEAR CEDAR GLEN AT 0.1 M SOUTH OF OF STRONGHOLD ENG NEERI NG HOSSAI N, SADI QUE $7,865, 773 08/ 20/ 20 46%
2?:-8%_%?13%_(004) e HOSPI TAL ROAD 150 W WALNUT AVE 850 VI A LATA STE 104 $4gggg§§ 82; iéj gg 50%
0 REPLACE MBGR W TH CONCRETE BARRI ER PERRIS. CA 92571 COLTON, CA 92336 '

(951) 684- 9303 (951)830- 6828
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 210- 18. 7/ 21 I N SAN BERNARDI NO COUNTY IN RIALTO  HARBER COMPANI ES, | NC 00, KEE $1,712,723 02/ 14/ 22 27%
08- 1MD004 AND SAN BERNARDI NO FROM RI VERSI DE 1880 RI VERVI EW DRI VE; 9540 CENTER AVENUE, :ﬁg, 828 835 SZ; gg 24%
AVENUE TO 0.1 M LE EAST OF CALI FORNI A STE 120 '
SAN BERNARDI NO CA 92408
STREET RANCHO CUCAMONGA, CA
GRI ND AND REPLACE CONCRETE (909) 478- 1957 91730
(951) 840- 3223
08- SBD- 210-/0 IN AND NEAR UPLAND AND RANCHO ACCU CONSTRUCTI ON, | NC. BENSON, DAVI D $746,315 06/08/21 0%
08-1L7604 CUCAMONGA FROM 0.5 M LE WEST OF 2098 S. GRAND AVE. SUITE A; 937 SOUTH VI A LATA $711, 792 065 24521 0%
MOUNTAI N AVE OC TO GOLDEN AVE UC SUlTE 650 $400 12/19/22
RESTORE PLANT ESTABLI SHVENT SANTA ANA CA 92705 COLTON, CA 92324 PLANT EST
(714) 641- 4730
(951) 232- 6478 SATI S
08- SBD-215-2.2/3. 2 IN COLTON FROM 0.3 M SOUTH TO 0.3  SECURI TY PAVI NG COMPANY INC  CASTRO, ROBERTO $17,473,248 03/04/21 39%
gil ]l\-/lF;:ig‘l-(ZSl) £ N O WASHI NGTON ST OC 3075 TOMNSGATE ROAD, SUITE 20 850 S VI A LATA SU TE $5$§é-g ggg (1)25 (2)25 gé 33%
REPLACE OVERCROSSI NG 100A '
--0) VESTLAKE VI LLAGE CA 91361 COLTON. CA 92324
(562) 863- 3176 '
(909) 677- 8786
08- SBD- 215-7.0/17. 8 IN SBD ON RTE 215 FR 1-10/1-215 JCT ALDRI DGE ELECTRIC, |NC. YAACOUB, LAWRANCE $6, 088,392 10/ 30/ 20 99%
08-476424 TO 1-215/1-15 JCT AND ON RTE 259 FR 844 E. ROCKLAND ROAD, 790 S VI A LATA $5;$f§é,85§§ (1)55 éi; 3(2) 86%
1-215/ SR-259 JCT TO SR-259/SR-210 JCT LI BERTYVI LLE | L 60048 COLTON, CA 92324 !
I NSTALL TMS FI ELD ELEMENTS (8.4 M .
( (847) 276- 1127 (213) 434- 9325
08- SBD- 215- 10. 0/ 17. 2 I N SAN BERNARDI NO COUNTY FROM 0. 1 CALMEX ENG NEERI NG, | NC. NGUYEN, VU $8,429,190 03/ 14/ 22 33%
08-1ML104 M LE NORTH OF 27TH STREET TO 0.1 M LE2764 S. VI STA AVE. ; 0540 CENTER AVE SUI TE $4,909, 115 04/ 08/ 22 58%
SOUTH OF DEVCRE ROAD 120 $4,908, 115 09/ 19/ 22
COLD PLANE, OVERLAY, AND DI G QUT BLOOM NGTCN CA 92316 RANCHO CUCAMONGA, CA
(909) 546- 1311
91730
(951) 232- 3784
08-SBD-259-1.1/1.2 I N SAN BERNARDI NO FROM H STREET UC TOFBD VANGUARD CONSTRUCTI ON, ALAM  MAHFUAL $434,360 09/16/21  100%
08- 1K7804 SR 259/ 210 SEP I NC. 4334 LATHAM STREET $410,870 10/07/21 o
SNHG P259- (002) E 33 HAM S $7.785 01/31/23  92%

--0

State of California Department of Transportation

CONSTRUCT MEDI AN BARRI ER, M LL AND 550 GREENVI LLE ROAD;

LI VERMORE CA 94550
(925) 245- 1300

SUl TE 100
RI VERSI DE, CA 92501
(951) 830- 6853
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-259-/1.5 I'N SAN BERNARDI NO COUNTY ON ROUTES  ALL AMERI CAN ASPHALT SUFI PUR, RAMBOD $6, 766,069 05/07/20  100%
2&&:‘%%‘1‘ 073) E 210, 215 AND 259 AT VARI OUS LOCATI ONS 400 E S| XTH STREET 850 S. VIA LATA SU TE $6, 6;;1,532 835 gg;gg 99%
-(073) PREVENTATI VE MAI NTENANCE - OVERLAY 100A :
-0 CORONA CA 92879 COLTON, CA 92324
(951) 736- 7600 '
(951) 826- 1163
08- SBD-5730-/0 IN THE CI TY OF FONTANA ON SOUTHEAST STRONGHOLD ENG NEERI NG FLORES, TIM $21, 700, 000 04/ 02/ 21 46%
08- 0R4204 QUADRANT OF STATE RTE 210 AND |-15 | NCORPORATED 850 SOUTH VI A LATA $3, 266, O;g 825 gg; g% 15%
| NTERCHANGE 150 W WALNUT AVE SUI TE 100A
BU LD MAI NTENANCE FACI LI TY
PERRI S CA 92571 03510;50%22421324
HA12 (951) 684- 9303 (951) 830-

Totals: Authorized Final Amt: $1, 154,773, 278 Completed to Date: $537, 939, 720 Work ThisMonth: $42, 539, 040
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- 1 NY- 168-32.7/36. 5 I'N I NYO COUNTY NEAR BI G PI NE FROM 1. 3 TAYLOR JANE CONSTRUCTI ON LP  DAMON CHERENZI A $179,012 11/17/21  100%
09-381504 M LES EAST OF WH TE MOUNTAI N ROAD TO 131 W DANA ST STE 1011 A 500 SOUTH MAI N ST. $175,egg ééjgg;g; 100%
5.1 M LES EAST OF WHI TE MOUNTAI N
ROMD NI POVD CA 93444 BI SHOP, CA 93514 06/ 30/ 22
(805) 723-5129 (760) 920- 3460 COVPLETED
PLACE CONCRETE SHOULDER PROTECTI ON
09- | NY- 395- 6. 4/ 15 I'N I NYO COUNTY AT AND NEAR LI TTLE ROAD AND HI GHMAY BUI LDERS, JUSTI N CASTLEBERRY $961,521 10/ 26/ 21 82%
09- 387804 LAKE FROM 6.6 M LES SQUTH TO 2.0 LLC. 500 S MAI N STREET $8;§’3§2 ég;g;jg% 95%
M LES NORTH OF CI NDER ROAD AND I N 950 E MUSTANG RD Bl SHOP, CA '
Bl SHOP FROM SOQUTH STREET TO M (760) 937- 3758
DI GOUTS SPARKS NV 89434
(775) 852- 7283
09- 1 NY- 395-29. 2/ 41. 8 I N | NYO COUNTY NEAR CLANCHA AND FI SHER SAND & GRAVEL CO DAMON CHERENZI A $70, 092,380 10/ 22/ 21 22%
igﬁﬁ?ﬁigé.(34s)E CARTAGO FROM 1.4 M LES SOUTH OF LOS 1302 W DRI VERS WAY; 500 SOUTH MAI N STREET $8,412,5;g é%jig;gi 12%
ANGELES AQUEDUCT BRI DGE TO 0.2 M LE Bl SHOP, CA 93514
-0 SOUTH OF ASH CREEK BRI DGE TEMPE AZ 85284 760) 920- 3460
(480) 730- 1033 (760)
CONSTRUCT 4 LANE EXPRESSWAY
HE14
09- I NY- 395- 102. 4/ 113 I NYO COUNTY NEAR BI G PINE FROM 0.3  ROAD AND HI GHVAY BUI LDERS LLC $5, 151, 151 05/ 11/ 22 0%
09- 388604 M LE NORTH OF REYNOLDS ROAD TO 0.1 950 E MJSTANG RD $0 06/14/22 0%
M LE NORTH OF WARM SPRI NGS ROAD $0
OOLD PLANE AC PAVEMENT AND PLACE HvA STARKS NV 89434
(TYPE
09- KER- 14-4.7/12. 6 I N KERN COUNTY AT ROSAMOND AND AT GUY F. ATKI NSON CONSTRUCTI ON, HARTANTO HI N $43,189, 717 07/ 02/ 20 92%
ggha?;ggi-(osl)E MOJAVE FROM 1.4 M LES SOUTH OF DAWN LLC DBA GUY F. ATKI NSON 16490 S| ERRA HW 14 $41,632,033 8858;532 94%
0 ROAD OVERCROSSI NG TO 0.5 M LE NORTH 18201 VON KARMAN AVENUE; MOJAVE CA 93501
o OF SILVER QUEEN ROAD OVE B}
o QU |RVINE CA 92612 (760) 937-3243
(949) 382- 7145
09- KER- 14- 16. 6/ 16. 6 IN KERN COUNTY I N THE TOAN OF MOJAVE JAMES E THOMPSON, INC., DBA  H N HARTANTO $1,031,197 05/24/21  100%
09-377304 AT THE MOJAVE H GHWAY MAINTENANCE — JTS CONSTRUCTI ON 16490 S| ERRA HW 14 $995,7;g 8?;??;3% 100%
STATI ON L5713 PO BOX 41765 MOQJAVE, CA 93501 07/ 20/ 22
CONSTRUCT PHASE THREE OF (760) 937- 3243 COVPLETED

BAKERSFI ELD CA 93384
(661) 835- 9270
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22

District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- KER- 14- 40. 3/ 41. 5 KERN COUNTY NEAR CANTI L FROM 0.2 M LE CORAL CONSTRUCTI ON COVPANY H N HARTANTO $587,777 05/ 09/ 22 60%
gﬁlﬁggﬁ-(los)o SOUTH OF SOUTH ABBOTT ROAD TO 1.4 10780 SW CLUTTER RD 16490 S| ERRA HW 14 2328, gg 825 82522 77%

M LES SOUTH OF NORTH ABBOTT ROAD SHE R 97140 MOUAVE, CA93501 ’
-0 REMOVE GUARDRAI L AND PLACE M DVEST MO0 760) 937- 3243

(503) 682- 2252 (760)

GUARDRA
09- KER- 14-/ 0 I N KERN COUNTY AT AND NEAR | NDI AN DOOLI TTLE CONSTRUCTI ON LLC DBAHARTANTO $932,035 05/14/21  100%
09-385704 VELLS FROM 3.5 M LES WEST TO 2.0 DOCLI TTLE ROAD CONSTRUCTI ON 16490 S| ERRA HW 14 $876, 523 8?; g?j g% 100%

M LES EAST OF FREEMAN GULCH BRIDGE 1900 118TH AVE. SE; MOJAVE CA 93501 07/ 21/ 22

AND FROM 2.4 M LES WEST OF R (760) 937- 3243

AR Gl P SEAL BELLEVUE WA 98005

(425) 455- 1150

09- KER-58-123.0/125.3  KERN COUNTY ABOUT 10 M LES EAST OF  GRI FFI TH COVPANY $1, 229,735 04/ 21/ 22 0%
09- 388804 MJAVE FROM 4.6 M LES TO 2.3 MLES 1128 CARRI ER PARKVAY AVE $0 07/29/22 0%

VEST OF CALI FORNI A CI TY BOULEVARD $0

COLD PLANE AC PAVEMENT AND PLACE BAKERSFI ELD CA 93308

RHMVA- G
09- KER- 202-4. 7/ 5. 2 IN KERN COUNTY NEAR TEHACHAPI FROM  EVERLEVEL HOLDINGS, LLC H N HARTANTO $1, 020,857 02/ 07/ 22 0%
09-367204 0.2 MLE WEST OF CUMM NGS VALLEY ROAD5877 PINE AVE. SUI TE 240 16490 S| ERRA HW 14 $12,106  02/23/ 22 1%
HSST- S202- ( 006) E $0 06/ 24/ 22

EAST TO 0.2 M LE EAST TO 0.3 MLE MQJAVE, CA93501
--0) EAST OF CUMM NGS VALLEY CHI NO HI LLS, CA 91709

CONSTRUCT LEFT TURN LANE (626) 560- 7910 (760) 937~ 3243

09- MNO-0-/ 0 I'N MONO COUNTY AT VARI OUS LOCATI ONS EVERLEVEL HOLDI NGS, LLC ADAM ZUVSTE! N $2, 916,048 06/18/21  100%
09- 366604 | MPROVE CHAI N UP LOCATI ONS 5877 PINE AVE. SU TE 120; $2,912,613 07/15/21 0
ACNH- X051- (030) E ;?EHZDM;N;;M $0 o06/28/22 100%
--0) CHI NO HILLS CA 91709 06/ 28/ 22

(760) 920- 3406 COVPLETED

(951) 966- 9153

09- MNO- 6-. 8/ 4.9 MONO AND | NYO COUNTI ES ON ROUTE 6 HAT CREEK CONSTRUCTI ON & R CK MOBERLY, P.E. $3,461,989 04/ 25/ 22 0%
09- 389604 NEAR CHALFANT FROM 2.5 M LES WEST OF MNATERIALS, |NC. 500 S. MAIN ST. ig (1)85 gg; gg 0%
CHALFANT LOOP ROAD TO 0.2 M LE EAST 24339 STATE HW 89 N.
OF BROWN SUBDI VI SI ON RO (760) 937-3219

COLD PLANE AC PAVEMENT AND PLACE HMVA BURNEY CA 96013

(TYPE



State of California Department of Transportation Page 118

Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 120-19. 0/ 26. 5 I'N MONO COUNTY ABOUT 26.5 M LES WEST VSS | NTERNATI ONAL, | NC. R CK MOBERLY, P.E. $1,170,120 04/13/22  100%
09- 388904 OF BENTON FROM 0.9 M LE EAST OF TEST 3785 CHANNEL DRI VE 500 S. MAIN ST $1,119,108 05/09/22 09,
VEST SACRAMENTO CA CA $441,830 07/20/22

STATI ON ROAD TO 0.2 M LE EAST OF 95624 Bl SHOP, CA 93514 07/ 20/ 22

PI LOT SPRINGS ROAD (760) 937- 3219 COVPLETED

CONSTRUCT ASPHALT RUBBER BI NDER CHI P

SEAL
09- MNO- 182-6. 4/ 12. 6 MONO COUNTY ABOUT 6 M LES EAST OF HAT CREEK CONSTRUCTI ON & R CK MOBERLY, P.E. $2,121,989 05/ 26/ 22 0%
09- 389004 BRI DGEPORT FROM 0.2 M LE NORTH OF MATERI ALS, | NC. 500 S. MAI N STREET ig 06/ 28/ 22 0%

EAST WALKER RI VER BRI DGE TO THE 24339 STATE HWY 89 N. BI SHOP, CA 93514

NEVADA STATE LI NE (760)937-3219

COLD PLANE AC PAVEMENT AND PLACE Hva DURNEY CA 96013

(TYPE
09- MNO- 395- 6. 9/ T9. 6 IN MONO COUNTY NEAR TOM S PLACE FROMPOWELL CONSTRUCTORS | NC LEE. SCOTESE@OT. CA. GOV $13, 774,581 02/04/ 21 80%
09-360704 2.4 MLES SOUTH OF LOWER ROCK CREEK 8555 BANANA AVENUE; 500 S. MAIN ST $9,932,086 03/01/21 72%
HS?‘;L P395- (281)E RCAD TO 0.3 M LE NORTH OF LOWER RmKFG\ITANA CA 92335 Bl SHOP, CA 93514 $1,077,421  09/27/ 22

CREEK ROAD (760) 937- 8955

W DEN SHOULDERS (909) 356- 8880

09- MNO- 395- 25. 8/ 35. 3 MONO COUNTY ABOUT 2 M LES EAST OF QUALCON CONTRACTORS, | NC. RI OK MOBERLY, P.E. $5, 650, 385 05/ 27/ 22 0%
09-386104 MAMMOTH LAKES FROM THE ROUTE 395/203 1669 LUCERNE STREET, SUTE B 500 S. MAI N STREET ig 06/ 27/ 22 0%
SEPARATI ON BRI DGE TO 1.2 M LES NORTH
M NDEN NV 89423 Bl SHOP, CA 93514
OF GLASS CREEK ROAD (760)937-3219
OOLD PLANE AC PAVEMENT AND PLACE HVA
(TYPE
09- VAR 58- 77. 3/ 143. 8 I'N KERN COUNTY AT VARI QUS LOCATI ONS  GRI FFI TH COVPANY $957,759 06/ 15/ 22 0%
09- 388704 COLD PLANE ASPHALT CONCRETE PAVEMENT 1128 CARRI ER PARKWAY AVE ig 07/ 19/ 22 0%
AND P

BAKERSFI ELD CA 93308

09- VAR--/ 0 KERN AND MONO COUNTI ES AT VAR OUS ALFARO COVMUNI CATI ONS $707, 777 06/ 15/ 22 0%
09- 382304 LOCATI ONS CONSTRUCTI ON, | NC. $0 08/01/22 0%
FURNI SH AND | NSTALL SI GN STRUCTURE ~ 15614 S. ATLANTI C AVENUE %0
(TRUSS)

COVPTON CA 90221
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $155, 136, 031 Completed to Date: $67, 398,873  Work ThisMonth: $1, 975, 964
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Page 120
Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALP-0-/0 IN ALPINE CO ON SR4 AT SILVER CREEK BRI DGEWAY ClVIL CONSTRUCTORS, PAWAN GARG $5, 631, 025 03/ 18/ 21 16%
10- 0X7504 BR ON SR 88 AT WEST FORK CARSON I NC. 850 SOUTH GUI LD AVE. $1§;§§§'§§§ flﬂllj g(l); 2% 21%
RIVER BR & ON SR 89 AT MARKLEEVILLE 3333 VACA VALLEY PARKWAY; Sul TE 107 ’
CREEK BR LODI, CA 95240
VACAVI LLE CA 95688 X
UPGRADE BRI DGE RAI LI NGS 209) 470- 8777
HA21 (707) 455- 7033 (209) 470-8
10- ALP-4-/0 I'N ALPI NE COUNTY ON STATE ROUTE 4, 88 CCFG CONSTRUCTI ON $3,038,010 06/21/21 0%
10- 056804 AND 89 W TH VARI QUS POSTM LES 17750 WARDS FERRY RD; $0 07/20/ 21 0%
CULVERT REHABI LI TATI ON $0
SONORA CA 95370
(209) 743- 4911
10- ALP-88-/0 IN ALPI NE COUNTY ON STATE ROUTES 4, CCFG CONSTRUCTI ON | QBAL AULAKH $3, 874,393 12/ 30/ 20 94%
10- 057504 88 AND 207, | N AMADOR COUNTY ON 17750 WARDS FERRY RD; 850 SOUTH GUI LD $‘°’i§f§’§§§ 8;; ig; g% 929
STATE ROUTES 16 AND 49, AND IN AVE. SUI TE#107 '
TUOLUMNE COUNTY ON STATE ROUTE SONORA CA 95370 LoD, CA 95242
CULVERT REHABI LI TATI ON (209) 743-4911 (209) 479- 3608
- - - el . 1 0
10- ALP-88-/0 TO CONSTRUCT FUEL | SLAND CANCPI ES CAL ELECTRO, INC $844,400 05/19/ 22 0%
10-1J0104 CONSTRUCT FUEL | SLAND CANCPI ES 3710 ELECTRO WAY; 28 07/ 11/ 22 0%
REDDI NG CA 96002
(530) 223- 5937
10- ALP- 89- 10. 0/ 20 DEBRI' S REMOVAL, SLOPE STABI LI ZATI ON, CROOK LOGG NG | NC. | QBAL AULAKH $7,331,000 08/02/21  100%
10- 1N6904 FELLI NG AND DI SPOSE BURNT HAZARDOUS P.O. BOX 239 850 SOUTH GUI LD AVE. $3, 951, 9;3 (1)%; gg; g; 100%
TREES RE- ESTABLI SHI NG DEER FENCI NG Sul TE 107 06/ 28/ 22
DI RS EFA 10A2326 GROVELAND, CA 95321
LODI, CA 95240 OVER RUN
REPAI RI NG FI RE DAMAGE .
20. 20. 201 (209) 479- 3608
130
10- ALP- 89- 15. 2/ 16. 9 IN ALPI NE CO ROUTE 89 MULTI PLE SI NCLAI R GENERAL ENGI NEERING | QBAL AULAKH $4, 442,000 03/07/22 18%
10- 1P0604 LOCATI ONS REPLACE DAMAGED CULVERT CONSTRUCTI ON | NC. 850 SOUTH GUI LD AVE. $219, 123 flﬂzlj Sg; 22 50

20. 20. 201
130

Pl PE, PLACE BOX CULVERT, SLOPE
PROTECTI ON, AND DEBRI S RACKDI RS EF
REPAI R AND REPLACE DAMACGED CULVERTS

P. 0. BOX 1453

OAKDALE, CA 95361

LODI, CA 95240
(209) 479- 3608
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- AVA- 10- 2. 0/ 2 AMA 10, TUO 49, 108 VARI OUS OCATI ONS  SI NCLAI R GENERAL ENG NEERI NG | QBAL AULAKH $3,973,600 02/11/22 33%
10- 1N6204 UNSHELTERED ENCAMPMVENT REPAI R SLOPES, CONSTRUCTI ON | NC. 850 S. GUI LD AVE. $679, 723 %; illj gg 17%
PLACE SLOPE PAVI NG, AND REPLACE P.O. BOX 1453 SUITE 107
FENCI NG DI RS EFA 10A2401
OAKDALE, CA 95361 LODI, CA 95240
REPAI R SLOPES, PAVI NG AND FENCI NG (209) 479- 3608
20. 20. 201
130
10- AMA- 88- 7. 9/ 65. 8 AMA- SR 88 GUARD RAIL UPGRADE 5.5 M DSTATE BARRI ER, | NC. AULAKH | QBAL $3,913,025 09/21/21 33%
10- 1C3604 KWOOD VEADOWS 2,927,171 10/ 19/21
SNHG P08S- (073) MLES VEST OF KIR MEA RO 3291 S HW 99 850 SQUTH GUILD AVE. s $492,171 12/20/22  °'%
UPGRADE EXI STI NG METAL BEAM GUARD SUI TE 107 '
--0) STOCKTON CA 95215 LoD CA 95240
(209) 944- 9565 209) 479- 3608
HB1 (209) 479-
10- AMA- 88- 15. 0/ 38. 5 I N AMADOR COUNTY ON SR 88 FALL, MOUNTAI N F. ENTERPRI SES, | NC. PAWAN GARG $2,721,000 01/10/22  100%
10- 1P6704 REMOVE, AND DI SCARD ALL HAZARDOUS 950 | RON PO NT ROAD #210 850 S. GUILD AVE. . $1, 275, 028 83; ig; gg 47%
TREES W THI N THE STATE RI GHT OF WAY. FOLSOM CA 95630 SUI TE 107
DI R EFA 10A2395 LODI, CA 95240 OVER RUN
REMOVE AND DI SPOSE OF TREES .
20. 20. 201 (209) 470- 8777
130
10- AMA- 88- 46. 5/ 54 TRANSPORTATI ON RELATED FACI LI TI ES T.P. A CONSTRUCTI ON, | NC. $487,250 05/ 20/ 22 0%
10-1J3104 PEDDLER HI LL SAND HOUSE AND MUD 2406 CLUBHOUSE DRI VE; $0 06/ 27/22 0%
SPRI NGS SAND HOUSE $0
REHABI LI TATE SAND HOUSES AT THE XOCKLIN CA 95765
(916) 919- 1624
10- AMA- 88- 54. 0/ 54 I N AMADOR ON STATE ROUTE (SR) 88 AT  SAN PATRI Cl O CONSTRUCTI ON, | NCl QBAL AULAKH $1, 429,840 06/ 25/21 0%
10-1L6504 PEDDLER HILL M5, 41951 SR 88, 4820 SOUTH ESCALON BELLOTA RO $53,720  09/08/21 4%
$0 07/08/22 0
PIONEER, CA 95606 FARM NGTON CA 95230
SO L REMEDI ATI ON AND GENERATOR .
(915) 487- 2324 (209) 479- 3608
HAL2
10- AVA- 88-62. 0/ 71. 6 IN AMA CNTY ON RTE 88 FROM PM 62.0 TOMARI O S TREE SERVI CE, |NC GARG, PAWAN $5, 185, 000 09/ 20/ 21 65%
10- 1N8704 ALP CNTY PM 2.5. DEBRI S REMOVAL, 937 VI A LATA STE #500 850 S QU LD AVE STE $1, 200, ogg éé; 335 g; 29%
SLOPE STABLE, CHECK DAMS, REPLACE 107

20. 20. 201
130

State of California Department of Transportation

CULVERT, DI SPCSE TREESDI RS
DEBRI S REVOVAL, SLOPE STABI LI ZATI ON

COLTON, CA 92557
LODI, CA 95240

(209) 470- 8777
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL- 4- 36. 0/ 50 I N CALAVERAS/ MARI POSA CO REMOVE S| ERRA MOUNTAI N CONSTRUCTI ON | QBAL AULAKH $2,073,000 01/06/22  100%
10- 1P6804 HAZARDOUS TREES, REGRADE DI TCHES, I NC. 850 S. GUILD AVE. $2,052,4$g 825%%522 100%
PAVEMENT REPAI R, AND STABLI ZATI ON OF 13919 MONO WAY SUITE 107 06/ 29/ 22
SLOPES DI R EFA 10A2393
SONCRA, CA 95370 LODI, CA 95240 COVPLETED
REMOVE TREES, PAVEMENT REPAIR STAB (209) 479- 3608
20. 20. 201 SLOPES
130
10- MER- 0-/0 IN MERCED, SAN JOAQUI N, MARI POSA AND PAC! FI C | NFRASTRUCTURE HARM NDER DEQOL $3, 303,564 06/ 09/ 21 57%
10-1C8104 STANI SLAUS COUNTI ES AT VAR OUS CONSTRUCTI ON LLC 952 GOODW N DRI VE $2$§%i'§§; 22;?2;2% 70%
LOCATI ONS 871 COITI NG COURT STE A, Rl PON CA 95366 ’
BRI DGE PREVENTATI VE MAI NTENANCE .
VACAVI LLE CA 95688 (209) 609- 4910
HA21 (707) 449- 3604
10- MER- 5-. 5/ . 8 I N MERCED COUNTY, ON | NTERSTATE 5, WALSH CONSTRUCTI ON COMPANY | |, ZUBAI R ANWAR $27,929,941 12/17/21 21%
10- 1C7904 SOUTH OF LOS BANOS, AT THE JOHN LLC 952 GOODW N DR. $3,597,426 01/06/ 22 13%
C|y$-005 -(156) E ERRECA SRRA 1390 W LLOW PASS RD. , Rl PON CA 95366 $931, 686 06/ 30/ 23
o REPLACE SAFETY ROADSI DE REST AREA B}
CONCORD CA 94520 (559) 977- 5907
HA26 (925) 627- 1700
10- MER-5-.7/ .7 I N MERCED COUNTY NEAR FI REBAUGH ON  MDS ENG NEERI NG & CASEY, COREY / $3,919, 738 12/13/19 7%
10- 0W6204 ROUTE 5 AT THE JOHN "CHUCK' ERRECA  CONSTRUCTI ON, | NC. TRABOLY, AM R $3,787,608 01/22/20 95%
ACL?‘ 005-(153)E SAFETY ROADSI DE REST AREA, BOTH 14771 WONDERLAND BLVD; 850 S. GU LD AVE., $0  04/20/22
o NORTHBOUND AND SOUTHBOUND L
REPLACE PUBLI C WATER SYSTEM AND REDDI NG CA 96003 fgLTE é£795240 SUSPENDED
HA26 (530) 275- 2779 X
(209) 608- 0711
10- MER- 5- 6. 3/ 0 I N MERCED COUNTY AT ROUTE 5/ 165 GRANI TE ROCK COVPANY $2, 771,377 05/ 12/ 22 0%
10-0T6804 SEPERATI ON AND AT ROUTE 152/ 33 5225 HELLYER AVENUE; $0  06/29/22 0%
ACNH X047- (013) E SEPERATI ON $0
-0 TRUCK TURN RADI US | MPROVEMENT SAN JOSE CA 95138
(408) 574- 1400
HB4N
10- MER- 5-17. 6/ 0 I N MERCED AND MARI POSA COUNTI ES AT  MYERS & SONS CONSTRUCTI ON, LLCHARM NDER DECL $1,829,827 02/17/22 57%
10- 1J7504 VARl OUS LOCATI ONS 4600 NORTHGATE BLVD, SUI TE 10 $1, 823,884 03/16/22
952 COCDWN DRI VE $180, 168 09/ 20/ 22 95%

POLYESTER CONC OVERLAY, METHACERYLA

SACRAMENTO CA 95834

(916) 283- 9950

(209) 609- 4910
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER-5-/0 I N MERCED COUNTY AT VARI OUS LOCATI ONS VELARDE CONCRETE CONSTRUCTI ON, $1, 333,244 06/ 28/ 22 0%
10- 1N4304 POLYESTER CONCRETE OVERLAY I NC. $0  07/21/22 0%
523 S. BRAND BL\D. ; $0
SAN FERNANDO CA 91340
(818) 898- 2300
10- MER- 33- 13. 4/ 16 I N MERCED COUNTY I N AND NEAR SANTA  BAY CITIES PAVING & GRADING  MUHAMVAD RAHVAN $1, 840,000 04/ 07/ 22 0%
10- 1N0704 NELLA FROM 0.3 M LE NORTH OF ROUTE | NC. 3469 YEAGER DRI VE, ig 825 gg; gg 0%
152/ 33 SEPARATION TO 0.3 M LE NORTH 1450 Cl VI C CT; SUITE 109
OF CENTI NELLA DRI VE MADERA, CA. 93637
CONCORD CA 94520 '
0.15' M LL AND REPLACE HVA OVERLAY .
HML (925) 687- 6666 (559) 905- 5501
10- MER- 99- 12. 7/ 17. 8 IN AND NEAR THE CI TY OF MERCED FROM A. TEICHERT & SON, INC. DBA  NATHANI EL TUMM NELLO $47,095, 792 01/22/21 21%
10-1C1704 0.2 MLE SOUTH OF CHILDS AVE. TO 0.2 TEI CHERT CONSTRUCTI ON $15, 810, 623  02/11/21 34%
AO(\‘)H P099- (662) E M LE SOUTH OF FRANKLIN ROAD OC. 400 SUNRI SE AVE. SUITE 300; $4,393,478 08/22/23
o PAVEMENT REHAB (2R )
(2R) ROSEVI LLE CA 95661 (209) 481- 3597
HA22 (916) 757- 6400
10- MER- 99- 16. 3/ 16. 4 I N MERCED COUNTY ON ROUTES 99, AND 59 S| NCLAI R GENERAL ENG NEERI NG RANBI R BHULLAR $4,417,500 01/31/22 0%
10- 1N6004 AT VAR OUS LACATI ONS REPAI R DAMAGED CONSTRUCTI ON, | NC. 952 GOODW N DRI VE $167, 923 825 (2)25 gg 4%
SLOPES, SLOPE PAVI NG, REMOVE AND 538 SOUTH 5TH AVE., SUTE A R PON, CA 95366
REPLACE FENCI NG DI RS EF (209) 639- 4306
REPAI R SLOPES AND REMOVE /| REPLACE ~ PKDALE  CA 95361
20. 20. 201 FENGI NG
130
10- MER- 99- 20. 1/ 24. 3 IN AND NEAR ATWATER, FROM 0.4 MLE  BAY CI TIES PAVING & GRADI NG, MUHAMVAD RAHVAN $58, 081,926 12/12/19 78%
10- 3A7204 SOUTH OF BUHACH ROAD TO SOUTH OF I NC. 3469 YEAGER DRI VE $47,876,222 12/ 31/19 82%
ACZ\J)H P099- ( 646) E VESTS! DE BOULEVARD. 1450 G VI C CT: VADERA CA 93637 $1, 893,207 01/11/23
o PAVEMENT RESURFACI NG AND .
CONCORD CA 94520 (559) 905- 5501
HA22 (925) 687- 6666
10- MER- 99- 28. 2/ 37. 3 I N MERCED COUNTY I N LI VI NGSTON ON SECURI TY PAVI NG COVPANY | NC $26, 296, 679 03/ 30/ 22 0%
10-0Q1224 STATE ROUTE 99 FROM 0.8 M LE SOUTH OF 3075 TOWNSGATE ROAD, SU TE 20 $0 04/ 26/ 22 0%
ACNH P099- (672) B HAMMATT AVENUE TO MERCED/ STANI SLAUS $0
--0) COUNTY LI NE VESTLAKE VI LLAGE CA 91361

LANE W DENI NG FROM 2 TO 3 LANES (818) 362- 9200
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 28. 2/ 37. 3 I N MERCED COUNTY I N LI VI NSTON ON SECURI TY PAVI NG COMPANY | NC  OBAI DULLAH RASHI D $32,268, 703 12/04/19 99%
10-0Q1214 STATE ROUTE 99 FROM 0.8 M LE SOUTH OF 3075 TOANSGATE RD #200 " ABDUL" $29, 432, 767 125 245 19 91%
EPNH P099- (639) E HAMVATT AVENUE TO MERCED/ STANI SLAUS 952 GOODW N DRI VE $81,407 07/26/22
--0) VESTLAKE VI LLAGE CA 91361

COUNTY LI NE. (818) 362- 9200 R PON CA 95366

LANE W DENI NG FROM 2 TO 3 LANES (209) 479- 4053
10- MER- 99-/0 STANI SLAUS AND MENDI CI NO COOUNTI EES DI SNEY CONSTRUCTI ON, | NC. NATE TUWMM NELLO $5, 273,333 09/ 21/ 21 52%
10- 1E6204 ON ROUTES 99 AND 59 533 Al RPORT BLVD SUI TE 120; $978,870  10/19/21 19%

REPLACE DRAI NAGE PUWPS AT VARI QUS $380, 470 12/02/ 22

BURLI NGAVE CA 94010
(650) 259- 9545

10- MER- 99-/0 IN SAN JOAQUI N, MERCED, AND BENTANCOURT BROS. CONSTRUCTI ONKI MURA, JUSTI N $7, 550,289 11/ 04/ 20 97%

10- 1G7504 STANI SLAUS COUNTI ES, ON ROUTES 5, 59, | NC. 2750 N. PARKWAY DRI VE $6,477,177 11/20/ 20 85%
99, AND 152 AT VARI OUS LOCATI ONS. 8015 W 11TH, STREET; FRESNO, CA 93722 $349, 660 08/ 04/ 22
UPGRADE OR REPLACE | NEFFI Cl ENT AND (559) 246- 9536

TRACY CA 95304
(209) 832- 7631

10- MER- 152- 19. 6/ 22. 3 IN MERCED COUNTY IN THE CITY OF LOS GENU NE ENG NEERI NG | NC $317,750 06/ 09/ 22 0%
10-1N0104 BANCS, ON SR152 WEST | STREET TO WARD 13306 | NDI AN BOW CI R; $0 07/ 06/ 22 0%
HSNH- P152- ( 098) $0 ?
ROAD. | NSTALL RAI SED MEDI AN AND
-0 RELOCATE DRI VEWAY ACCESS CORONA CA 92883
COLLI S| ON SEVERI TY REDUCTI ON (951) 674- 5000
HB1
10- MPA- 140-21. 2/ 21. 8 I'N MARI POSA COUNTY I N MARI POSA ON | BARRA GENERAL ENG NEERI NG | NCAULAKH, | QBAL $2, 682,616 03/02/21 98%
ﬁgN&Ygg%-(om c STATE ROUTE 140 FROM SOUTH JUNCTION 4325 TYROLI TE ST; 850 SOUTH GUI LD AVE. $2;$fgg,2§§ 8?5 gg; g% 96%
STATE ROUTE 49 TO TWELFTH STREET STE. 107 ’
-0 I NSTALL CROSSWALKS AND | N-ROADWAY R VERSIDE CA 92509 LODI, CA 95240

(909) 342- 8447
(209) 479- 3608

HB1
10- MPA- 140-42.0/42.7  NEAR EL PORTAL AND YOSEM TE NATI ONAL MYERS AND SONS/ R WADSWORTH  COREY CASEY $21, 855,836 01/29/21  76%
10- 0P9234 $16. 109, 419 02/ 23/ 21

PARK, FROM 1.2 M LES WEST OF SOUTH  JO NT VENTURE 3663 ARCH RD STE 500 74%
ACST- ER18- (005) FORK MERCED RI VER BRIDGE TO 0.5 M LE 4600 NORTHGATE BLVD #100 STOCKTON CA 95215 $41,042  09/19/22
=Y VEST OF SQUTH FORK ME SACRAMENTO CA 95834 (209) 607- 8789
-0 THI'S PRQJECT PROPOSED TO REMOVE THE

(916) 283- 9950
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MPA- 140-/ 12 I'N MARI POSA COUNTY AT AND NEAR CAL VALLEY CONSTRUCTI ON, |NC. $4, 654,326 02/ 03/ 22 0%
10-1J1804 CATHEYS VALLEY FROM MERCED COUNTY TO 5125 N. GATES AVENUE, SUITE 1 $0  02/23/22 0%
1.7 MLES EAST OF CATHEYS VALLEY $0
FRESNO CA 93722
PARK
" 0.15' MLL AND REPLACE RHVA OVERLAY (299)274-0300
10-SJ-4-4.5/4.9 I'N SAN JOAQUI N COUNTY AT THE M DDLE BAY Cl TIES PAVING & GRADING  DAVI D ABLEDU $6, 192,919 01/ 25/ 22 7%
HSST: POOS- (158) € R VER BR DGE NG 3663 ARCH ROAD, SUITE 230,645 Oo/01123 O
i - (158) SJ M DDLE RI VER BRI DGE ROADWAY 1450 ClVIC CT; 500 '
0 CONCORD CA 94520 STOCKTON, CA 95215
HB1 (925) 687- 6666 (209) 483- 5812
10- SJ-4-15.5/16. 7 IN THE CI TY OF STOCKTON AT ROUTE4/|-5 SECURI TY PAVI NG COVPANY | NC ~ TOFAEL ANWAR $29, 190, 455 12/ 09/ 20 66%
10- 1C5004 | NTERCHANGES FROM 0.1 M LE EAST OF 3075 TOWNSGATE ROAD, SUI TE 20 3663 ARCH RD. STE. 500 $14,008,823 12/29/20 48%
ACNH- X077- (028) E FRESNO AVE. TO CENTRAL VI ADUCT STOCKTON. CA 95215 $1,325,720 12/ 06/ 22
--() ’ VESTLAKE VI LLAGE CA 91361 '
I NCLUDI NG CONNECTORS. (818) 362- 9200 (209) 608-0711
PAVEMENT RESURFACI NG AND
10-SJ-4-/0 I'N SAN JOAQUI N COUNTY ON ROUTE 4 AT  CALI FORNI A ENG NEERI NG DAVI D ABLEDU $6, 417,007 03/02/21 1%
10-1C8004 OLD RI VER BRI DGE CONTRACTORS, | NC. 3663 ARCH RD. STE. %gg, g;g 82; gg; g% 204
BRI DGE PREVENTATI VE MAI NTENANCE 20 HAPPY VALLEY ROAD; 500 :
PLEASANTON CA 94566 STOCKTON, CA 95215 SUSPENDED
HA21 (925) 461- 1500 (209) 483- 5812
10-SJ-4-/0 SAN JOAQUI N COUNTY AT VARI OUS MYERS & SONS CONSTRUCTI ON, LLC $2, 275,200 05/ 27/22 0%
10- 135304 LOCATI ONS 45 MORRI SON AVENUE; $0 06/ 21/ 22 0%
POLYESTER CONC OVERLAY, MNETH DECK, $0
SACRAMENTO CA 95838
(916) 283- 9950
HB1
10-SJ-4-/0 REPAI R EXI STING TRAFFIC MONITORING  ST. FRANCI S ELECTRIC, LLC BAL BAHADUR PAUL $2,287,000 06/01/21 63%
10- 10904 STATI ONS (TMS) AT VAR QUS LOCATIONS 975 CARDEN STREET; $1, 754,123 06/ 22/ 21 7%
$463,080 08/ 04/ 22

HB4N

State of California Department of Transportation

I'N DI STRI CT 10.
REPAI R EXI STI NG TRAFFI C MONI TORI NG

SAN LEANDRO CA 94577

(510) 620- 0620 (209) 629- 5415
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-6.2/6.6 IN SJ & STA CO ON RTE 99 FROM 0.2 M BRI DGEWAY Cl VI L CONSTRUCTORS, ARl EL MENDCZA $7,088,416 10/ 29/ 21 25%
10- 0P5404 S OF WMODESTOOH TO 0.2 M N OF W |NC 850 S. GUI LD AVE. $2;$gféyg;g éy gg; gé 29%
MODESTO OH & ON RTE 5 FROM 0.2 M S 3333 VACA VALLEY PARKWAY; Sul TE 107 ’
OF RTE 5/33 SEP & CH T
BRI DGE REHABI LI TATI ON VACAVILLE CA 95688 l(_(zj(?g; 63?;\. 22220
HA21 (707) 455- 7033
10- SJ-5-29. 6/ 29. 9 IN SJ AND ST COUNTI ES AT VAR OUS ALL STEEL FENCE, |NC. ARl EL MENDCQZA $8,571,400 01/ 24/ 22 34%
10- 1N4904 LOCATI ONSON ROUTES 4,5, & 99 REPAIR  P.O. BOX 1309 850 S. GUI LD AVE., $2, 287, 723 8‘115 ﬁ; gg 27%
DAMAGED SLOPES, SLOPE PAVI NG, REMOVE SUITE 107
AND REPLACE FENCING DIR E LATHROP, CA 95330 LODI, CA 95240
20. 20. 201 REPAI R SLOPES REPLACE FENCI NG (209) 639- 4686
130
10- SJ-12-4.4/0 IN SAN JUAQUI N COUNTY ON ROUTE 12 AT VALENTI NE CORPORATI ON TROY SCHEI BER $2, 598,550 05/ 25/ 21 88%
10- 1K6104 LI TTLE POTATO SLOUGH BRI DGE (AT POST 111 PELI CAN WAY; 850 S GQUILD SU TE 107 $2, 445, 8;(]). 8?5 ﬁ; g; 4%
MLE R4.4). LODI CA 95240
REHABI LI TATE ELECTROVECHANI CAL SAN RAFAEL CA 94901
(415) 453- 3732 (559) 341- 2018
HA23
10- SJ-12-4.4/0 REPLACE BRI DGE BEARI NG PADS SLOUGH  CALI FORNI A ENG NEERI NG TROY SCHEI BER $2,281,277 11/05/21 91%
10- 1F7604 BRI DGE #29- 0101 CONTRACTORS, | NC. 850 SO GUI LD AVE $1;$§é§'igé ég; 83; g% 80%
REPLACE BRI DGE BEARI NG PADS 20 HAPPY VALLEY ROAD, SUITE 107 '
PLEASANTON CA 94566 L?gg 2:1925‘112
HA21 (925) 461- 1500 (559) 341-
10-SJ-12-/0 IN SAN JOAQUI N COUNTY NEAR TERM NOUS CALI FORNI A ENG NEERI NG $1,792,792 06/ 09/ 22 0%
10- 1K9004 AT MOKELUMNE RI VER BRI DGE CONTRACTORS, | NC. $0 07/19/22 0%
BRI DGE REPAI R 20 HAPPY VALLEY ROAD, $0
PLEASANTON CA 94566
HVB (925) 461- 1500
10-SJ-26-1.1/1.1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT ANDREW M JORDAN | NC, DBA A & TROY SCHEI BER $5, 874,698 10/ 07/ 21 45%
10- 1F1704 ROUTE 26/ 99 SEPARATI ON B CONSTRUCTI ON 850 SO. GUI LD AVE $2;$ggg'523§3§ 1%5 gg; g% 40%
| NCREASE BRI DGE VERTI CAL CLEARANCE 1350 4TH STREET; SUITE 107 '

LODI, CA 95240

BERKELEY CA 94710
(559) 341- 2018

(510) 999- 6000
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-26-8. 0/ 17 I'N SAN JOAQUI N COUNTY AT AND NEAR GEORGE REED, | NC. TROY SCHEI BER $3, 450,376 04/ 12/ 22 60%
10-1J2004 LI NDEN AT VARI OQUS LOCATI ONS FROM 0.7 P. O BOX 4760; 850 SOUTH GUI LD AVE $2, 359, 187 055 03; 22 68%
M LE EAST OF GOGNA ROAD TO 1.3 M LES SUl TE 107 $1,326,217 08/15/22
WEST OF SHELLEY ROAD STO CA 95352 LODI, CA 95240
oL 0.20' M LL AND REPLACE HVA OVERLAY (209) 523- 0734 (559) 341- 2018
10- SJ-88-13. 7/ 14 I'N SAN JOAQUI N AND ALPI NE COUNTI ES AT EVERLEVEL HOLDINGS, LLC PAVWAN GARG $3,843,712 07/27/21 48%
10- 0S7404 VARI QUS LQCATI ONS 5877 PINE AVE. SUI TE 120; $1, 654,445 08/10/21 0
$305 689 10/30/22  43%
REPLACE DETERI ORATED CULVERTS :
CHINO HI LLS CA 91709
(951) 966- 9153
10- SJ-99-9. 4/ 15 IN SJ CO IN STOCKTON FROM 0.2 M A TEI CHERT AND SON, | NC. DBA DAVI D ABLEDU $6, 455,937 02/ 23/ 21 93%
10-1J2104 NORTH OF LATHROP ROAD OVERCROSSI NG TOTEI CHERT CONSTRUCTI ON 3663 ARCH RD. STE. $6, 173, 523 325 %g; g% 93%
0.3 M NORTH OF ARCH ROAD 400 SUNRI SE BLVD. ; 500
UNDERCRGSSI NG TOCKT 21
RHVA. OVERLAY ROSEVI LLE CA 95661 52§4$15$295 °
(916) 757- 6400
10- SJ-99- 16. 4/ 18. 2 I'N SAN JOAQUI N COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, AM R TRABOLY $2, 395,575 06/ 03/ 20 16%
]S-.%Df-Aégig-(Ol?,) STOCKTON FROM 0.1 M LE SOUTH OF DUCK I NC. 850 S GUI LD AVE $2, 000, 523 (1)85 gg; gg 83%
0 CREEK BRI DGE TO MAI N STREET 726 ALFRED NOBEL DR ; LODI, CA 95240
- OVERCROSSI NG (209) 670- 9855
REPLACEMENT LANDSCAPE HERQULES CA 94547
HE13 (510) 741- 9226
10- SJ- 99- 20. 1/ 20. 1 EMERGENCY REPAIR OF FI RE DAMAGED CALI FORNI A ENGI NEERI NG TROY SCHEI BER $1,180, 000 05/ 24/ 21 49%
10- 1N4604 DI VERTI NGCANAL BRI DGE.  SJ-99 PM CONTRACTORS | NC 850 SOUTH GUI LD $34, 523 8;5 gg; g% 30
20.12 DIRS EFA 10A2300 20 HAPPY VALLEY ROAD AVENUE
REPAI R FI R DAMAGED Di VERTI NG CANAL L 24
BRI DGE PLEASANTON, CA 94566 ((5];'9; 32‘:_23180
20. 20. 201 (925) 461- 0510
130
10- SJ-99- 24. 5/ 24. 5 DI STRI CT CURVE WARNI NG SI GNS FBD VANGUARD CONSTRUCTI ON, $899, 300 05/ 12/ 22 0%
10-137804 | NVESTI GATI ON AND ANALYSI S I NC. $0  06/13/22 0%
SSTG 000C- (534) E COLLI S| ON SEVERI TY REDUCTI ON 550 GREENVI LLE ROAD; $0

--0)
LI VERMORE CA 94550

(925) 245- 1300
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-99-30. 9/31. 3 I'N SAN JOAQUI N COUNTY IN LODI ON SECURI TY PAVI NG COMPANY, | NC. TROY SCHEI BER $10, 795,995 10/21/20  100%
10-1C2804 STATE ROUTE 99 AT VI CTOR ROAD 3075 TOMSGATE ROAD; 850 S GUILD SU TE 107 $7,931,765 11/16/20 73%
ACNH- P099- (661) E NORTHBOUND ON- RAVP LoDl CA 95240 $690, 689 09/ 30/ 22
--() VESTLAKE VI LLAGE CA 91361
RAMP REALI GNMVENT (818) 362- 9200 (559) 341- 2018 OVER RUN
HB4N
10-SJ-99-/0 AT VARI OUS LOCATI ONS ON STATE ROUTE AMERI CAN Cl VI L CONSTRUCTCRS  BAL BAHADUR PAUL $1, 255,250 02/ 24/ 22 67%
10- 1K9604 99 IN SAN JOAQUI N AND MERCED VEEST COAST LLC $995, 843 03/ 29/ 22 78%
! P?‘)H 000C-(538) E COUNTIES, SR 120 I N TUOLUMNE COUNTY , 2990 BAY VI STA COURT, SUITE D $669, 548 08/01/22
T AND SR 205 I N SAN JOAQUIN (209) 629- 5415 SUSPENDED
APPLY HI GH FRI CTI ON SURFACE BENI I A CA 94510
HB1 (707) 746- 8028
10- SJ-120-. 6/ T6. 8 IN AND NEAR MANTECA AND LATHROP, FROMECONOLI TE SYSTEMS, |NC. CHRI'S HANSON $4, 045,185 10/ 20/ 21 6%
10- 1C9604 ROUTE 5 TO ROUTE 99; ALSO ON ROUTE 5 1250 N. TUSTIN AVE 3663 ARCH ROAD SUI TE $106, 8;3 (1)‘215 135 gé 30
AT PM R13.34 AND ON ROUTE 99 AT PM 500
4.56. | NSTALL FI BER ANAHEI M CA 92807 STOCKTON CA 95215
HBAN UPGRADE EXI STI NG COVMUNI CATI ON (209) 479- 4053
10-SJ-132-.7/5.8 I'N SAN JOAQUI N COUNTY NEAR VERNALI S TRUESDELL CORPORATI ON OF DAVI D ABLEDU $2, 654, 654 03/ 03/ 22 17%
10- 1MB504 AT VARI OUS LOCATI ONS FROM ROUTE 132  CALI FORNI A, | NC. 3663 ARCH ROAD, SUl TE igég’ é;g 83; gg; gg 23%
EAST/ 580 SEPARATI ON TO ROUTE 132/33 1310 W 23RD STREET; 500 '
SEPARATI ON AND OVERHEA TENPE A7 85282 STOCKTON, CA 95215
POLYESTER CONCRETE OVERLAY .
HVB (602) 437-1711 (209) 483- 5812
10- SJ- 205- 4. 6/ 9 IN TRACY, WEST OF GRANT LINE ROAD TO BAY CI TIES PAVING & GRADING, CHRI'S HANSON $17, 382,378 04/ 05/ 22 0%
10-1C3304 EAST OF MACARTHUR DRI VE, | NSTALL RAMP I NC. 3663 ARCH ROAD SUI TE $0 05/ 03/ 22 0%
AC M- 2056- (356) E METERS AND OTHER | NTELLI GENT 1450 CIVIC CT; 500 $0 09/08/23
-0 TRANSPORTATI ON SYSTEM (1 TS D CA 94520 STOCKTON CA 95215
I NSTALL I TS- PHASE 2 CONGC (209) 479- 4053
HB4N (925) 687- 6666
10- STA-5-12.6/0 I'N STANI SLAUS COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF VI NCENT LADI AO $3, 481,133 03/02/21 78%
10- 135204 LOCATI ONS CALI FORNI A, | NC. $3,008, 122 03/25/21 08%
' $0 09/12/22 0
BRI DGE REHABI LI TATI ON 1310 W 23RD STREET;
(209) 609- 4905 SUSPENDED

TEMPE AZ 85282
(602) 437- 1711



State of California Department of Transportation Page 129
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District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-5-27. 0/ 27. 4 I N STANI SLAUS AND SAN JOAQUI N RE COM DEVELOPMENT COMPANY  CASEY, COREY / OSHI TA, $4, 846,558 01/ 09/ 20 0%
10- 0WB304 COUNTI ES ABOUT 9 M LES NORTHWEST OF 2488 DI XON LANE; STAN $4, 537,063 02/ 06/ 20 929
PATTERSON AT THE WESTLEY SAFETY 850 SOUTH GUI LD $0  06/30/22
ROADSI DE REST AREA AND ABOUT 0.9 Bl SHOP CA 93514 AVENUE, #107
LA26 REPLACE PUBLI C WATER SYSTEM AND (760) 873-3301 LODI, CA 95240
(209) 608- 0711
10- STA-99-17. 9/ 18. 7 MULTI PLE LOCATI ONS ON 99 I N 0l ERRA MOUNTAI N CONSTRUCTI ON, VI NCENT LADI AO $6, 884,900 02/ 11/22 24%
10- 1N6104 STANI SLAUS COUNTY SLOPE PAVI NG, I NC. 952 GOODW N DRI VE $150, 32‘(‘) 8?; 82; gg 204
BRI DGE AND SECURI TY, VEGETATI ON 13919 MONO WAY RIPON, CA 95366
REMOVAL OR PRUNI NG DI RS EFA 10A2400 (209) 609- 4905
SLOPE PAVE, FENCING VEG REMOVAL AND SONCRA. CA 95370
20. 20. 201 PRUNE
130
10- STA-99- 18. 0/ 19. 7 SR 99 CARPENTER/ BRI GGSMORE LANDSCAPE BORTCLUSSI & WATKIN, | NC. AM R TRABOLY $506, 738 12/ 04/ 18 33%
10- 0X56Y4 LANDSCAPE 77 LARKSPRUR STREET $469, 119 12/19/18
HSNH- P099- ( 627) E EEIOTZO;J;;' QU LD AVE $0 06/30/22 2%
--0) SAN RAFAEL CA 94901 LoD CA 95240
(415) 453- 4675 209) 670- 9855
HB1 (209) 670-
10- TUO- 108-4. 3/5. 1 I N TUCLUMNE COUNTY ON STATE ROUTE 108 S| ERRA MOUNTAI N CONSTRUCTI ON  ROBERT HOFFMAN $8, 348,811 07/17/20 91%
10- 0Y2104 W TH N THE EAST SONORA BYPASS STAGE | NC. 19596 MONO WAY $7é(1)f§'$g§ 8;; ig; gg 82%
Il LIMTS AT PEACEFUL QAK 13919 MONO VAY, ; SONORA, CA '
| NTERCHANGE s CA 95370 95370
CONSTRUCT EASTBOUND ONRAMP AND ONGRA .
(209) 928- 1900 (209) 470- 8844
10- TUO- 108- 18. 9/ 38. 8 I N TUOLOME COUNTY NEAR LONG BARN FROMGEORGE REED, | NC. ROBERT HOFFMAN $12, 625,350 08/ 02/ 21 43%
10- 462104 0.1 MLE EAST OF LONG BARN ROAD TO 140 EMPI RE AVE 19596 NONO WAY $6, 825,281  08/17/21 54%
ACST- S108- (057) E $3, 823,652 10/ 27/ 22
0 2.3 MLES EAST OF COW CREEK ROAD VEDESTO CA 95354 SONORA CA 95370
o PAVEMENT REHABI LI TATI ON - CAPM .
(209) 523. 0734 (209) 588- 0900
HA22
10- TUO- 132-4. 7/ 6 I N TUCLUMNE COUNTY NEAR HAYWARD FROMGRANI TE CONSTRUCTI ON COMPANY ALFED BLUM $779,980 02/ 02/ 22 57%
10- 1N3204 0.7 M LE EAST OF BONDS FLAT ROAD TO 2716 GRANI TE COURT; 850 S GUI LD AVE SUI TE $716,586 02/23/22 90%
LAS PALMAS WAY $158, 066 08/ 10/ 22
107 07/ 271 22

FRESNO CA 93706
(559) 441- 5700

0.15 M LL AND REPLACE RHVA OVERLAY

LODI, CA 95240
(209) 499- 7883
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $464, 767, 530 Completed to Date: $220, 004, 158  Work ThisMonth: $21, 211, 207
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-IMP-7-.4/6.3 IN I MPERI AL COUNTY AT VARI OUS FEC FUTURE CONTRACTORS AND DAVI D TOCI $3,764,629 06/25/21  100%
11-2Noo84 LOCATI ONS. ENG NEERS, | NC. 4050 TAYLOR ST $3, ggg g’gg 8;5 %i; g% 92%
REHABI LI TATE BRI DGE DECK 184 TECHNOLOGY DRIVE, SUITE 2 SAN DI EGO, CA 92110 :
I RVI NE CA 92618 (858) 688- 1599
(949) 328- 9758
11- | MP- 8-36.5/37.5 IN | MPERI AL COUNTY I N EL CENTRO FROMGRANI TE CONSTRUCTI ON COVPANY HERNANDEZ- DUARTE, $25, 617,216 01/16/20 71%
11-410404 0.4 MLE WEST OF | MPERI AL AVENUE OC. 38000 MONROE STREET; DANI EL $25, 483, 838 02/ 06/ 20 009
ACI M 008 - (111)E $0 01/02/23  100%
0 TO 0.1 M LE EAST OF 8TH STREET OC. A0 Ca 82203 1102 MONTENEGRO WAY
o RECONSTRUCT | -8/ | MPERI AL AVENUE
(760) 775- 7500 E';GSEE;EO’ZOSQ 92243
HA21 (760) 554-
11-1 MP- 78-34. 0/ 41 IN | MPERI AL COUNTY NEAR AND AT GLAM S HAZARD CONSTRUCTI ON ENGR, LLC DANI EL HERNANDEZ $6, 524,930 06/ 29/ 22 0%
11-2N1144 FROM 6.7 M LES EAST OF EAST HI GHLINE 10529 VI NE STREET; 1102 MONTENEGRO WAY ig 08/ 01/ 22 0%
CANAL TO TED KI PF ROAD
COLD | N- PLACE RECYCLI NG LAKESI DE CA 92040 (Eseg)Eng:-ongg e
(858) 587- 3600
11- 1 MP-98-32.1/32.5 I'N | MPERI AL COUNTY | N CALEXI CO FROM SPECTRUM CONSTRUCTI ON GROUP, DANI EL HERNANDEZ- $7,246,161 12/ 04/ 20 25%
11-080284 OLLI E AVENUE TO 0.1 M LE EAST OF I NC. DUARTE $1,272,124 12/ 24/ 20 18%
?gg;‘ i’gf'gg)zg) E ROCKWOOD AVENUE. 16 GOODYEAR, STE. 140; 1102 MONTENEGRO WAY $0 03/30/23
) ) W DENI NG SR-98 HI GHWAY FROM 4 LANES
--0) I RVINE CA 92618 E';GSE':;EO’ZOSQ 92243
(949) 299- 1400 (760) 594-
11-1 MP-111-.1/1. 2 IN | MPERI AL COUNTY I N CALEXI CO FROM PAL GENERAL ENG NEERI NG INC  BENJAM N HANEY $2, 006,667 05/27/21  100%
11-2N0724 0.1 M LE NORTH OF MEXI CO BORDER TO 2364 PASEO DE LAS AMERI CAS 10 4050 TAYLOR ST $§23’ éég 825 éfi; g% 29%
RTE 98 SAN DI EGO CA 92154 SAN DI EGO, CA 92110 '
COLD PLANE, PLACE STRESS ABSORBI NG .
(855) 860- 5300 (858) 518-8709 OVER RUN
11-1 MP-115-3. 2/ 8. 8 IN | MPERI AL COUNTY I N AND NEAR AVERI CAN PAVEMENT SYSTEMS, DANI EL  HERNANDEZ- $3, 460, 070 05/ 03/ 22 0%
11-2N1154 HOLTVI LLE FROM ROUTE 115/ 8 SEPARATI ONI NC. DUARTE $0  08/01/22 0%
TO TOALAND ROAD AND FROM W JUNCTI ON 1012 11TH STREET; 1102 MONTENEGRO WAY $0
EVAN HEVES H GHWAY TO EAS EL CENTRO CA 92243
MODESTO CA 95354 ’
CHI P SEAL- AR (760) 594- 2008

(209) 522- 2277
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-1 MP-186-/2. 1 | MPERI AL COUNTY AT ANDRADE FROM HAZARD CONSTRUCTI ON ENGR LLC DANI EL HERNANDEZ $1, 984, 758 06/ 09/ 22 0%
11-2N1164 MEXI CO BORDER TO ROUTE 186/ 8 10529 VI NE STREET 1102 MONTENEGRO WAY 28 06/ 30/ 22 0%
SEPARATI ON
LAKESI DE CA 92040 EL CENTRO CA 92243
COLD PLANE, SAM, RHVA-G AND (760) 594- 2008
PAVEMENT MARK
11-SD-0-/0 IN SAN DI EGO COUNTY AT VAR OUS S&B ENG NEERI NG, | NC. M YOKO NAKAJI MA $3, 066, 745 12/ 09/ 20 76%
11- 424604 LOCATI ONS. 12125 LAKES| DE AVE 1463 BROADWAY $2, 828,287 01/21/21 96%
SSTG X073- (143)E GRADI NG | MPROVENENTS.  UPGRADE L CAJON CA 92921 $0 07/15/22
--() ' LAKESI DE CA 92040 6191 588. 9065 07/ 15/ 22
(619) 390- 6570 (619) 588- COMPLETED
11-SD-5-.2/15. 2 IN SAN DI EGO COUNTY AT VARI OUS HVB CONSTRUCTI ON, | NC. VI CTOR CARDENAS $18, 419,563 03/11/21 44%
11- 427504 LOCATI ONS 2885 SCOTT STREET:; 5377 OTAY MESA RD $9, 355,930 04/08/21 510
B1ST- 000G (526) E | NSTALL Fl BER CPTIC LI NE SAN DI EGO, CA 92154 $502, 835 08/ 01/ 23
--() ’ VI STA CA 92081 (616) 554. 7675
(760) 727- 9808
11-SD-5-.3/72. 1 IN SAN DI EGO COUNTY, AT VAR QUS SELECT ELECTRIC, |INC. GENARO GENEL- TRUJI LLO $7, 639,650 10/19/20 60%
11- 429704 LOCATI ONS. 2790 BUSI NESS PARK DR.: 2863 CARMEL VALLEY RD $5,417,901 11/ 20/ 20 71%
ACST- X073- (140) E REPAI R AND | NSTALL VEH CLE DEL MAR CA 92014 $606, 031 12/29/23
--() VI STA CA 92081 858 68;3 1376
(619) 460- 6060 (858) 688-
11-SD-5-.3/5 IN SAN DI EGO COUNTY AT VAR OUS DI VERSI FI ED LANDSCAPE CO JCE IRION $11, 608, 624 01/ 28/ 22 19%
LBl e LXMOS P70 BADY WVOROD iy Ty R0 SIS0
CONVERT POTABLE | RRI GATI ON SYSTEM '
--() W LDOMAR CA 92595 (822'9?75800852‘592111
(951) 245- 1686
11-SD-5-1. 0/ 72. 4 IN SAN DI EGO COUNTY AT VAR OUS APPLY- A-LINE, LLC BENJAM N HANEY $4, 801,876 04/ 25/ 22 0%
11-2N0914 LOCATI ONS 175 ROY RD SW BLDG C; 4050 TAYLOR ST zg 06/ 08/ 22 0%

RESTRI PE PAVEMENT DELI NEATI ON AT

PACI FI C WA 98047
(253) 299- 1200

SAN DI EGO, CA 92110
(858) 518- 8709
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-2. 3/ 14 I'N SAN DI EGO COUNTY AT VARI OUS PAL GENERAL ENG NEERI NG INC  SULTAN GHAZI ALAM $2,737,873 10/08/20  100%
11-418104 LOCATI ONS. 2364 PASEO DE LAS AMERI CA 104 817 SWEETWATER ROAD $2, 216,921 12/02/20 81%
ACST- X073- (142) E CONSTRUCT CURB RAVPS SPRING VALLEY. CA 91977 $0 07/29/22
--() SAN DI EGO CA 92154 (618) 602 0333

(858) 860- 5300 OVER RN
11-SD-5-13.5/14. 4 IN SAN DI EGO COUNTY I N SAN DI EGO ON PAL GENERAL ENGI NEERING INC  SULTAN GHAZI ALAM $2,909, 267 02/02/ 21 71%
éﬁg%%-(lm c ROUTE 5 FROM NATI ONAL AVENUE OC TO 2364 PASEO DE LAS AMERI CA 104 817 SWEETWATER RD. $1$;§56,228 8471; 2(2); g; 59%

COWMERCI AL ST OVERHEAD AND ON ROUTE SPRI NG VALLEY, CA 91977 '

SAN DI EGO CA 92154
(858) 860- 5300

-0 805 AT ROUTE 94/805 SEP
UPGRADE END TREATMENTS AND | NSTALL

(619) 602- 0333

11- SD-5-20. 5/ 20. 5 I'N SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF TOCI, DAVID $4, 843,153 03/12/21 93%
11-2N0534 LOCATI ONS. CALI FORNI A, | NC. 4050 TAYLOR ST $4, 747, 4gg 8‘715 2%5 g% 95%
RESURFACE BRI DGE DECKS, PLACE 1310 W 23RD STREET; SAN DI EGO, CA 92110 07/ 15/ 22
TEVPE A7 85282 (858) 688- 1599 COVPLETED
(602) 437-1711
11-SD-5-29.1/30.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, I RION, JOSEPH $1, 861,851 06/03/19 0%
11- 273404 1,705,623 06/ 20/ 19
RSTP- 6211- ( 137) E 0.4 MLE SQUTH OF CENESEE AVENUE | NG 7177 OPPORTUNITY RD s $9.293 09/ 15/ 23 0%
0 OVERCROSSI NG TO SORRENTO VI ADUCT 325 E ELLI S AVENUE SAN DI EGO, CA 92111 '
o EXTENDED PLANT ESTABLI SHVENT W TH -
PERRI S CA 92570 (619) 778- 8045 PLANT EST
(951) 457- 4118 SATI'S
11- SD-5-31. 8/ 32. 2 I'N SAN DI EGO COUNTY, FROM CARMEL DI VERSI FI ED LANDSCAPE CO. JOSEPH | RI ON $598, 622 09/ 24/ 21 0%
11- 422004 MOUNTAI N ROAD UNDERCROSSI NG TO 0.4 21730 BUNDY CANYON ROAD; 7177 OPPORTUNI TY ROAD $4§%’ ggg (1)25 %Z; gé 0%
M LE NORTH AND AT 0.1 M LE SOUTH OF SAN DI EGO CA 92111 '
W LDOVAR CA 92595
CARMEL VALLEY ROAD 951 245. 1686 (619) 778- 8045 PLANT EST
STORMMTER M Tl GATI ON'  DETENTI ON (951) 245- SATI S
11- SD-5-34.7/36. 3 IN SDC IN SD FROM 0.6 M LE NORTH OF  MARATHON CONSTRUCTI ON JARED CORBI TT $68, 574,762 12/ 10/ 21 7%
11-2E1544 DEL MAR HEI GHTS RD OVERCRCSSI NG TO  CORPORATI ON 990 H GHLAND DR #308 $14, 443,462  12/21/21 21%
VI LLA DE LA VALLE UNDERXI NG 10108 RI VERFORD RD SOLANA BEACH CA 92075 $1,805,871  07/13/24
TO LOAER EXI STI NG ELEVATI ONS AT THE (858) 220- 3986

CA, LAKESI DE 92040
(619) 276- 4401
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- SD-5-34. 9/ 35. 1 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GARY LEVI NE $1, 303,925 05/12/20 59%
11- 417504 0.8 TO 1.0 M LE NORTH OF DEL MAR 10529 VI NE STREET; 871 NORTH BROADWAY $1, 227}1;%(1) 225 gggg 99%
HEI GHTS ROAD OVERCROSSI NG LAKES| DE CA 92040 ESCONDI DO CA 92025
ENHANCEMENTS TO DETENTI ON BASI N AND .
(858) 587- 3600 (760) 639- 4430
11- SD-5-37. 4/ 52. 6 IN CI TY OF CARLSBAD FROM PALOVAR FLATI RON- SKANSKA- STACY AND BRI AN HADLEY $62, 376,343 09/07/ 21 45%
11-2T35U4 Al RPORT RD TO SR78 W TBECK A JO NT VENTURE 1525 FARADAY AVE #110 %i' %f;g' ggg ég; f1>‘71§ ;11 36%
CONSTRUCT ONE HOV LANE | N EACH 12121 SCRIPPS SUMM T DR #400 CARSBAD, CA 92008 e
SAN DI EGO, CA 92131 (858) 518- 3505
(760) 637- 0654
11- SD-5-37. 4/ 46. 5 IN SAN DI EGO COUNTY AT VAR QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $261, 287,422 12/22/16  100%
é%/é%—leaigg-(lm)l LOCATI ONS FROM LOMAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARVEL VALLEY RD $256é2gg, 2593; 2;5 ég; g 98%
| MDO-51 6 (6) 0.5 MLE SOUTH OF PALOVAR AIRPORT 12121 SCRIPPS SUMM T DR #400 DEL MAR CA 92014 '
’ ’ RD. (858) 688- 1435 OVER RUN
-0 REPLACE THE SAN ELI JO LAGOON HW SAN DI EGO, CA 92131
HB5 (760) 637- 0654
11- SD- 5- 38. 4/ 47. 3 IN SAN DI EGO COUNTY I N ENCI Nl TAS AND FLATI RON- SKANSKA- STACY AND  PAK, YONG $239, 643,954 10/ 29/ 18 73%
é%ﬁﬁég{( ) CARLSBAD FROM SAN ELI JO LAGOON BRI DGE W TBECK A JOI NT VENTURE 3089 MANCHESTER AVE $2§<13, ggg, ggg ig; gg; %g 95%
0 TO 0.3 MLE NORTH OF PALOMAR Al RPORT 12121 SCRIPPS SUMM T DR #400 CARDI FF, CA 92007 94
o ROAD OVERCROSSI NG (858) 688- 1481
CONSTRUCT HOV LANES, |TS ELEMENTS, AN DIEGO CA 92131
(760) 637- 0654
11- SD- 5- 47. 9/ 58. 5 IN SAN DI EGO COUNTY AT VAR QUS J. FRANCI S COVPANY ALl DEM R $2,566, 730 05/ 27/ 22 0%
11- 2N0874 LOCATI ONS. 16197 KRAMERI A AVE. ; 4050 TAYLOR ST zg 835 (1)?5 gg 0%
BRI DGE PRESERVATI ON
Rl VERSI DE CA 92504 (82218;3'65;301:2592110
(951) 776- 9100
11- SD- 5- 55. 6/ 70 I'N SAN DI EGO COUNTY NEAR OCEANSI DE AT RAL | NVESTMENT CORPORATION  GARY LEVI NE $6, 100, 077 10/ 19/ 21 26%
11-430014 VARI OUS LOCATI ONS FROM FALLBROOK 10065 OLD GROVE ROAD STE 200; 871 NORTH B Y $3, 029,605 11/23/21 9
SIMG 005- (990) E 8 ROADWA $1,026, 544 08/16/23 0%

--0

State of California Department of Transportation

JUNCTI ON OVERHEAD TO 1.0 M LE SOUTH
OF SAN ONOFRE CREEK BRI
I NSTALL HI GH TENSI ON CABLE BARRI ER

SAN DI EGO CA 92131
(619) 368- 3186

ESCONDI DO CA 92025
(858) 688- 1421
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-/0 IN SAN DI EGO COUNTY AT VAR QUS BC RENTALS LLC. DBA BC TRAFFI CGENARO GENEL $2, 695,808 05/13/20  100%
e e Lomos sPect AL ST 206s OREL VALEY RS2 2TRL 09090 gy,
0 UPGRADE/ | NSTALL CURVE WARNI NG 638 W SOUTHERN AVE; DEL MAR. CA 92014
ORANGE CA 92865 (858) 688-1376 SUSPENDED
(714) 974- 1190
11- SD-5-/ 60 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE GENERAL GHAZI ALAM  SULTAN $4, 036,275 03/ 25/ 20 64%
11- 420704 LOCATI ONS. ENG NEERI NG CONSTRUCTI ON, | NC. 517 SWEETWATER RD $3, ;% ggg 8‘715 ;g; gg 94%
REPLACEMENT OF 24 EXI STI NG 16351 CONSTRUCTION CIR W SPRI NG VALLEY, CA 91977 !
I RVINE CA 92606 (619)602-0333
(949) 252- 0441
11- SD-8-. 3/ 23 IN SAN DI EGO COUNTY AT VAR QUS GRANI TE CONSTRUCTI ON COVPANY ~ ALBERT LABRADOR $5, 339, 362 10/ 20/ 20 99%
11- 428104 LOCATI ONS FROM MORENA BOULEVARD 5860 EL CAM NO REAL STE 200; 1463 BROADWAY $4, ;gg, 222 1%5 gg; gg 80%
UNDERCROSSI NG TO 1.1 M LES EAST OF EL CAJON, CA 92021 '
LAKE JENNI NGS PARK ROAD UNDERCR CARLSBAD CA 92008 (619) 954- 8575
REPAI R, REHABI LI TATE, AND REPLACE  (760)444-1032
HA22
11-SD-8-.7/2.9 IN SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON ENGR, LLC BENJAM N HANEY $3, 773,561 04/ 12/ 22 60%
11-2N1174 0.3 MLE EAST OF MORENA BOULEVARD 10529 VI NE STREET; 4050 TAYLOR ST $1, 562,673 05/13/22 42%
UNDERCRCOSSI NG TO 0.1 M LE WEST OF SAN DI EGO, CA 92110 $1,426,843 08/17/22
M SSI ON CENTER ROAD OVE LAKESI DE CA 92040 (858) 518-8709
0.10' BVC. G (858) 587- 3600
11-SD-8-2.2/2.2 IN SAN DI EGO COUNTY IN SAN DIEGO AT L.B. CIVIL CONSTRUCTI ON, | NC GENERO GENEL $1, 273,254 12/ 15/21 98%
11- 264104 E8- S163 CONNECTOR OVERCROSSI NG 324 EAST VALLEY PARKWAY: 2863 CARVEL VALLEY RD $11$2§$'§§§ 8;5 éi; gg 820
BRI DGE RAI L UPGRADE. DEL MAR CA 92014 '
ESCONDI DO CA 92025 (858) 688- 1376
(760) 294- 0974
HA21
11- SD- 8-5. 6/ 17. 4 IN SAN DI EGO COUNTY I N SAN DI EGO ON HAZARD CONSTRUCTI ON ENGR, LLC GENARO GENEL $1, 210,593 11/16/21 95%
11-430604 ROUTE 8 AT 15/8 SEPARATI ON AND ON 10529 VI NE STREET; $813,856 12/21/21 9
HSI M X073- ( 149) E 2863 CARMEL VALLEY $286. 693 00/30/22 /%

--0

ROUTE 805 AT NORTHBOUND 805 TO
EASTBOUND 8 CONNECTOR.
PLACE HI GH FRI CTI ON SURFACE

LAKESI DE CA 92040
(858) 587- 3600

RD.
DEL MAR CA 92014
(858) 688- 1376
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 11
I(_:ocation 4+ O xwaraeda o
ontract h Bid + s Approve %Time
Fed Aid E’Tg;]m Wwater Description Egggsenetr Comp To date Ers)tp Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
11-SD-8-13.4/20. 4 I'N SAN DI EGO COUNTY I N EL CAJON AT PAL GENERAL ENG NEERI NG | NC M YOKO NAKAJI VA $4, 011,209 08/30/21 45%
11-4116U4 VARI OUS LOCATI ONS FROM 0.5 M LE EAST 2364 PASEO DE LAS AMERI CA'S; 1463 BROADWAY $1,084,454 10/19/21 2704
iA-CI(;\/+008 -(328)E OF GROSSVONT BLVD OVERCROSSING T0 0.4 _ o o EL CAJON, CA 92921 $571,187  02/23/23
M LE EAST OF LOS CO (858) 688- 1531

MVP PULLOUTS BEYOND GORE AREAS, (855) 860- 5300

11- SD- 8- 23. 0/ 61. 3 I'N SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON ENGR, LLC ALBERT LABRADOR $5, 598, 489 01/ 27/ 22 13%
11- 422104 LOCATI ONS FROM 0.7 M LE VEST OF 10529 VI NE STREET; 1463 BROADWAY $1,273,675 02/23/22 23%
FLI NN SPRI NGS ROAD UNDERCROSSI NG TO EL CAJON, CA 92921 $281,282  03/28/24
0.2 MLE EAST OF CRESTWOCOD RQOA LAKESI DE CA 92040 (858) 688- 1497

CULVERT REHABI LI TATI ON (858) 587- 3600

11-SD-8-31.8/41.7 IN SAN DI EGO COUNTY NEAR ALPI NE FROMGRANI TE CONSTRUCTI ON COMPANY ALBERT LABRADOR $42, 193,000 04/ 01/ 22 2%
11- 423704 VI EJAS CREEK BRI DGE TO PI NE VALLEY 5860 EL CAM NO REAL; 1463 BROADWAY $48,235 05/ 03/ 22 0%
ACI M 008 - (068) E $48, 235 02/ 21/ 24

CREEK BRI DGE CARLSBAD CA 92008 EL CAJON, CA 92921
-0 PAVENENT REHABI LI TATI ON (619) 954- 8575

(760) 444- 1028

11-SD-11-.6/2.7 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT SKANSKA USA CI VI L VEST VI CTOR CARDENAS $16, 472,729 02/16/ 21 97%
11-056374 0.2 MLE WEST OF SANYO AVENUE CALI FORNI A DI STRI CT | NC. 5377 OTAY MESA RD $14,523,074 03/30/21 88%
UNDERCRGCSSI NG TO 1.2 M LE EAST OF 1995 AGUA MANSA ROAD; SAN DI EGO, CA 92154 $586, 156 08/01/22
ENRI CO FERM DRI VE OVERCROSS (619) 554- 7675

RI VERSI DE CA 92509
(951) 684- 5360

CONSTRUCT | NTERCHANGE AT S| EMPRE

11-SD- 15-31.3/37. 1 I'N SAN DI EGO COUNTY | N AND NEAR SECURI TY PAVI NG COWPANY, INC. TAI LAM $45, 969, 872 05/ 27/ 22 0%
11-430514 ESCONDI DO FROM 0.2 M LE SOUTH OF 3075 TOWNSGATE ROAD, 4001 EL CAJON BLVD $0 06/27/22 0%
ACSB-0154- (210) E ROUTE 15/ 78 SEPARATON TO 0.5 M LE #208 $0
-0 NORTH b DEER SPRI NGS. ROAD. OVE VESTLAKE VI LLAGE CA 91361 N DGO, CA 92105

MAI NLI NE PAVEMVENT REHABI LI TATI ON, (818) 362- 9200 (858) 688- 1443
11-SD-52-.4/5.5 I'N SAN DI EGO COUNTY AT VARI OUS PAL GENERAL ENG NEERING INC  GENARO GENEL- TRWI LLO $3,197,201 10/ 21/ 21 0%
11-411804 LOCATI ONS 2364 PASEO DE LAS AVERI CA'S; 2863 CARVEL VALLEY $0  11/24/21 0%
ACNH- X073- (148) E CONSTRUCT MA NTENANGE WVPS,  PAVE o $0  06/30/ 23
-0 SAN DI EGO CA 92154

DEL MAR, CA 92014

(855) 860- 5300
(858) 688- 1376
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 67- 6. 0/ 24. 4 IN SAN DI EGO COUNTY NEAR LAKESI DE AND HANSON AGGREGATES PACI FI C GARY LEVI NE $33, 606, 658 03/ 01/ 22 7%
11- 430564 RAMONA FROM 0.2 M LE NORTH OF SAN SOUTHWEST LLC. DBA ATP GENERALS71 NORTH BROADWAY 222;’ 43132 2‘11; Séj gg 1%
DI EGO RI VER BRI DGE TO ROUTE 78 ENG NEERI NG CONTRAC ESCONDI DO, CA 92025 '
JUNCTI ON 4211 PONDERCSA AVENUE, STE C; (760)796-4070
RUBBERI ZED HOT M X ASPHALT ( RHMVA)
SAN DI EGO CA 92123
(619) 777- 8100
11-SD-76-12.1/17. 7 IN SD CNTY NEAR BONSALL & FALLBROCK, HABI TAT RESTORATI ON SCI ENCES, | RI ON JOSEPH $1, 695, 745 06/ 01/ 18 0%
SOTM e CLREISFIM S MIESOTO . WISl Ty SHEGHE DI o
0 N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY SAN DI EGO, CA 92111 :
o .4 MLE WO SO M }
VISTA CA 92081 (858) 467- 4086 PLANT EST
SR-76 EAST PLANT ESTABLI SHVENT SATI S
HB32 (760) 479- 4210
11-SD-78-2.5/2.9 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMJANES MCM NN, | NC. I RION, JOSEPH $2, 479,514 05/17/19 0%
11-417404 0.8 MLE TO 0.4 M LE WEST OF COLLEGE 21834 CACTUS AVE 7177 OPPORTUNI TY ROAD $2, 350,193 06/ 05/ 19 0%
ACNH PO78- (119) E BOULEVARD UNDERCROSS! NG $13,138 07/18/23
--() R VERS| DE, CA 92518 SAN DIEGO,  CA 92111
STORMMTER M TI GATI ON - SLOPE ' .
(909) 514 1231 (619) 778- 8045 PLANT EST
SATI S
11-SD-78-12.8/22.1 I'N SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON ENGR, LLC BENJAM N HANEY $3, 237,200 05/ 26/ 22 0%
11- 2N1434 LOCATI ONS 10529 VI NE STREET; 4050 TAYLOR ST 23 06/ 30/ 22 0%
RESTRI PE PAVEMENT DELI NEATI ON AT SAN DI EGO, CA 92110

LAKESI DE CA 92040

(858) 587- 3600 (858)518-8709

11-SD-78-N 17.6/21. 3 IN SAN DI EGO COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY — GARY LEVI NE $13, 444,623 11/03/20  100%
11-419304 ESCONDI DO FROM 0.1 M LE VEST OF 10529 VI NE STREET; 871 NORTH BROADWAY $13,426,163 11/20/20 0,
AC?‘)H' PO78- (120) E NRTH BROADWAY TO FLCRA VI STA STREET . ESCONDI DO CA 92025 $0 82; gg; gg
(858) 587- 3600

HA22
11- SD- 78- 60. 3/ 66. 4 I'N SAN DI EGO COUNTY NEAR JULI AN FROMHANSON AGGREGATES PACI FI C DAVI D TI MVB $1, 930,930 04/18/22 52%
11-2N1184 WNOLA ROAD TO 3.5 M LES WEST OF SAN SOUTHWEST LLC. DBA ATP GENERAL4050 TAYLOR ST $830, 334 05/20/ 22 43%

FELI PE CREEK ENG NEERI NG CONTRAC SAN DI EGO, CA 92110 $830,334  08/30/22

0.10' COLD PLANE AND RHVA- G 4211 PONDERCSA AVENUE, STE C, (858)518- 8704

SAN DI EGO CA 92123
(619) 777- 8100
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-94- 2. 6/10. 7 I'N SAN DI EGO COUNTY AT VARI OUS 3SI XTY | NNOVATI ON | NC GHAZI ALAM SULTAN $1,128,521 06/21/21  100%
11- 425104 LOCATI ONS FROM 32ND STREET 3555 ROSECRANS ST 114-110; 817 SWEETWATER RD. $1, 053, 5;8 8;5%352 100%
UNDERCROSSI NG TO CAMPO RCAD
o0 o SAN DI EGO CA 92110 SPRI NG VALLEY, CA 91977 06/ 30/ 22
RCRCS: 858) 304. 1093 (619) 602- 0333 COMPLETED
I NSTALL AND/ OR UPGRADE EXI STI NG (
11-SD-94-4.4/7.3 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PAL GENERAL ENG NEERI NG I NC  STEWART, M CHAEL $2,101, 805 04/ 15/21 60%
11-412204 LEMON GROVE AT VAR OUS LOCATI ONS FROM10675 TREENA ST; 817 SWEETWATER ROAD $921,274  05/07/21 44%
ACNH- P094- (068) E $197,537 08/22/22
0.2 MLE WEST OF 47TH STREET SPRI NG VALLEY, CA 91977
-0 OVERCROSSI NG TO 0.6 M LE SSA'S\'SD'SESOSSSOQZBI (858) 688- 1572
ROADS| DE WORKER SAFETY (855) 860-
11- SD-94-9. 8/ 10. 6 IN SAN DI EGO CO ON RTE 94 FROM GRI FFI TH COMPANY SULTAN GHAZI ALAM $27, 408,388 04/ 27/ 22 0%
i\é\lﬁfiggg_ 151 E94/ N125 SEP I N LEMON GROVE TO 0.1 M 12200 BLOOVFI ELD AVE. ; 817 SVWEETWATER RD ig 05/ 20/ 22 0%
( ) E/ O SPRING ST UC IN LA MESA AND ON SPRI NG VALLEY, CA 91977
--() RTE 195 FR 0.6 M S/ O SPRI SANTA FE SPRI NGS CA 90670
. 562) 929- 1128 (619) 602- 0333
REHABI LI TATE PAVEMENT BY GRI NDI NG (562) 929-
11- SD- 94- 10. 4/ 14. 9 IN SAN DI EGO COUNTY I N AND NEAR LA  GRANI TE CONSTRUCTI ON COVMPANY STEWART, M CHAEL $12,204,599 07/14/20  100%
11-420004 MESA FROM SPRI NG STREET 5860 EL CAM NO REAL SUI TE 200 817 SWEETWATER RD. $11, 808,278 08/07/20 .,
ACNH- P094- (067) E UNDERCROSSI NG TO ROUTE 54 ( CAMPO SPRI NG VALLEY CA 91977 $0 06/29/22
--0) CARLSBAD CA 92008 06/ 29/ 22
ROAD) 260) 444- 1032 (858) 688- 1572 COVPLETED
PAVEMENT REHABI LI TATI ON (760) 444-
HA22
11- SD- 125-9. 6/ 13. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO AND SPECTRUM CONSTRUCTI ON GROUP, SULTAN GHAZI ALAM $3,186, 724 08/11/21 16%
i\é\ﬁﬁgg- 0201 E LEMON GROVE FROM 0.1 M LE SOUTH OF | NC. 817 SWEETWATER ROAD $672, 1;1;3 825 135 gé 21%
0 ( ) ELKELTON PLACE UNDERCROSSI NG TO ROUTE 16 GOODYEAR, SUI TE 140; SPRI NG VALLEY, CA 91977
T 94/ 125 SEPARATI ON (619) 602- 0333
ROADSI DE SAFETY | MPROVENENTS. I RVINE CA 92618
HA (949) 299- 1400
11-SD-125-/1.1 I'N SAN DI EGO COUNTY I N AND NEAR SAN FLATI RON VEST, | NC. COVARRUBI AS, CARLOS $17, 468,770 07/28/20 91%
11-288834 DI EGO AT ROUTE 11/125/905 SEPARATI ON12121 SCRI PPS SUMWM T DR #400 5377 OTAY MESA RD $15$282, 41125 88; g; gg 91%

State of California Department of Transportation

CONSTRUCT ROUTE 125/ 905 SOUTHBOUND

SAN DI EGO CA 92131
(760) 916- 9100

SAN DI EGO, CA 92154
(619) 760- 7875
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 805- . 6/ 3. 3 IN SAN DI EGO COUNTY IN SAN DI EGO ON PAL GENERAL ENGI NEERING INC JOE IRION $5, 468,945 12/ 23/ 21 0%
11- 428804 RTE 805 FROM SAN YSI DRO BOULEVARD UC 2364 PASEO DE LAS AMERICA'S;, 7177 OPPORTUNI TY ROAD $0 03/18/22 0%
ACNH X073- (145) E $0 12/04/25
0 TO OTAY RI VER BRI DGE AND ON RTE 905 SAN DI EGO CA 92154 SAN DI EGO, CA 92111
FROM 0.5 M WTO 0.6 (855) 860- 5300 (619) 778- 8045 SUSPENDED
CONVERSI ON FROM POTABLE WATER TO
11- SD-805-3. 4/5. 1 I'N SAN DI EGO COUNTY I N CHULA VISTA  ACCU CONSTRUCTI ON, | NC. SRESOVI CH, RYAN $1, 255,224 10/ 01/ 21 72%
11- 428704 . 836,214 10/19/21
ACH M 8051- (641) E FROM 0.3 M LE SOUTH OF MAI N STREET 2098 S. GRAND AVE. SU TE A; 7177 OPPORTUNI TY RD $$66 339 10/ 02/ 23 66%
UNDERCROSSI NG TO PALOVAR STREET SAN DI EGO CA 92111 !
-0 OVERCRGSSI NG S?’I'ZAMATA;?OQN% (858) 688- 1433
CONVERSI ON FROM POTABLE WATER TO (714) 641-
11- SD- 805- 8. 4/ 8. 8 IN SAN DI EGO COUNTY I N CHULA VI STA  FLATI RON VEST, | NC. LAM TAl $19, 200, 080 12/13/18 83%
éi; T\foégg-(sm) c AND NATIONAL CI TY FROM 0.2 M LE 12121 SCRIPPS SUMM T DR #400 12121 SCRI PPS SUMM T $18, 934, 3;3 8;5 285 %g 98%
SOUTH OF SWEETWATER RI VER BRI DGE TO DR STE400
-0 ROUTE 805/ 54 SEPARATI ON SAN DI EGO,  CA 92123 SAN DI EGO. CA 92123
(760) 916- 9100 -
1 - 805 SWEETWATER RI VER BRI DGE (858) 688- 1443
11- SD- 805- 18. 9/ 21. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  PETERSON- CHASE GENERAL JANELLE CLANTON $761,478 04/18/22 62%
11- 2N0854 MURRAY RI DGE ROAD OVERCROSSI NG AND AT ENGI NEERI NG CONSTRUCTI ON, | NC. 817 SWEETWATER ROAD gigg ggi 825 gg; gg 17%
BALBOA AVENUE OVERCROSSI NG 16351 CONSTRUCTION CIR W SPRI NG VALLEY, CA 91977 !
APPLY METHACRYLATE ON BRI DGE DECK, .
| RVI NE CA 92606 (858)688- 1418
(949) 252- 0441
11- SD- 805- 20. 7/ 23. 5 IN SAN DI EGO COUNTY I N SAN DI EGO, AT MONTANO Pl PELI NE | NC M YOKO NAKAJI MA $5, 513,139 04/ 27/ 22 0%
11-411504 VARI OUS LOCATI ONS, FROM LI NDA VI STA 231 FOURTH AVE; 1463 BROADVWAY $0 06/27/22 0%
ACI M 805 -(642) B ROAD OVERCROSS! NG TO ROUTE 805/ 52 EL CAJON, CA 92921 $0  04/22/24
0 SEPARATI ON LA o A 91910 (858) 688- 1531
A RELOCATE APPURTENANCES; ADD (619) 838-
11- SD-905- 3. 2/ 11. 7 IN SAN DI EGO COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF DAVI D TOCI $1, 099,554 04/ 21/ 21 59%
11- 2N0844 LOCATI ONS CALI FORNI A, | NC. 4 TAYL T $998, 195 06/ 02/ 21 0
050 R S $10,500 10/06/22  ©°6%

APPLY METHACRYLATE ON BRI DCGE DECK,

State of California Department of Transportation

1310 W 23RD STREET,

TEMPE AZ 85282
(602) 437-1711

SAN DI EGO CA 92110
(858) 688- 1599
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'ﬁggr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 905- 3. 8/ 11. 5 IN SAN DI EGO COUNTY I N AND NEAR OTAY FEC FUTURE CONTRACTCRS AND BENJAM N HANEY $1,518,125 06/ 10/ 22 0%
11- 2N1454 MESA FROM 0.6 M LE EAST OF JUNCTI ON ENG NEERS, | NC. 4050 TAYLOR ST 28 8;5%%22 0%

ROUTE 5 TO 0.2 MLE NORTH OF MEXICO 184 TECHNOLOGY DRIVE, SUITE 2 SAN DI EGO, CA 92110

BORDER (858)518-8709

APPLYI NG M CROSURFACI NG AT VAR aus | RVINE CA 92618

(949) 328- 9758
11- SD- 905- 6. 4/ 10. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMGRI FFI TH COVPANY VI CTOR CARDENAS $4,247,463 07/ 11/ 22 0%
11-431064 0.3 M LE WEST OF CALI ENTE AVENUE 3050 EAST BI RCH STREET; 5377 OTAY MESA RD $0 08/ 02/ 22 0%
ACNH- P905- (023) E OVERCROSSI NG TO 0.4 M LE EAST OF LA SAN DI EGO, CA 92154 $0
-0 MEDI A ROAD UNDERCROSSI BREA CA 92821 619) 701- 0385
(714) 984- 5500 (619)

CONSTRUCT SR-905 LANDSCAPI NG AT
11- SD- 905- 9. 6/ 11. 4 IN SAN DI EGO COUNTY AT VAR OUS SKANSKA USA CIVI L VEST COVARRUBI AS, CARLOS $105, 290, 258 05/ 09/ 19 74%
11-2888U4 LOCATI ONS. CONSTRUCT SB FREEWAY TO  CALI FORNI A DI STRICT | NC. 5377 OTAY MESA ROAD $103, 096, 257 05/ 28/ 19 98%
GCBI - 000C- (469) N FREEWAY CONNECTORS FROM SB RTE 125 TO1995 AGUA MANSA ROAD OTAY MESA, CA 92154 $0 02/02/23
-0 EB RTE 905 AND EB RTE 11 A (619) 760- 7875

RI VERSI DE CA 92509
(951) 684- 5360

CONSTRUCT SOQUTHBOUND FREEWAY TO

Totals: Authorized Final Amt: $1, 150, 963, 963 Completed to Date: $788, 600, 967  Work ThisMonth: $13, 745, 530
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--0

3955 TEMESCAL CANYON ROAD;

CORONA CA 92883
(951) 682- 2982

STE 250
BREA, CA 02821
(949) 279- 8801
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-1-.1/1 IN ORANGE COUNTY, | N DANA PO NT AND RJ NOBLE KIM STEVEN CE- HONG, $1, 394,834 05/02/ 22 0%
12-0S8904 SAN JUAN CAPI STRANO, FROM ROUTE 5/1 15505 EAST LI NCOLN AVE; JOHN $0 06/ 08/ 22 0%
SEPARATI ON TO SAN JUAN CREEK BRI DGE 15700 TUSTI N VI LLAGE $0 11702122
COLD PLANE AC PAVEMENT AND PLACE ORANGE CA 92865 WAY
(714) 637- 1550
TUSTIN, CA 92780
(949) 179- 8821
12-ORA-1-4.9/5.5 I'N ORANGE COUNTY, | N LAGUNA BEACH AND SPECTRUM CONSTRUCTI ON GROUP, HONG, JOHN $6, 546,698 09/11/20  100%
12-0H1504 NEWPORT BEACH, ON RTE 001 FROM 1,000 I NC. 3251 1/4 UNI VERSI TY $6, 468, 323 8% gg;gg 95%
FEET SOUTH OF VI STA DEL SOL TO MOSS 16 GOODYEAR, STE. 140; DRI VE, T#1
STREET; AND FROM LE | RVI NE, CA 92612
REHABI LI TATE PAVENENT ( CAPM I RVINE CA 92618 (949) 279- 8741 OVER RN
HA22 (949) 299- 1400
12-ORA-1-7.9/10.5 IN ORANGE COUNTY | N LAGUNA BEACH, ON SPECTRUM CONSTRUCTI ON GROUP, BERRI OS, JOSE/ CE- $9, 668, 673 01/ 26/ 21 30%
12-OMB2UA STATE ROUTE 1 (ALSO KNOAN AS PACI FI CI NC. ZOKAI, FARID $1,218,562 02/18/21 13%
ANCH- POO1- (673) E COAST HI GHWAY OR SR-1) FROM RUBY 16 GOODYEAR, STE. 140; 15700 TUSTI N VI LLAGE $0 06/01/23
-0 STREET (PM 7.9) TO LED WAY
UPGRADE SI DEWALK TO AVERI CANS WTH | RVINE CA 92618 TUSTIN, CA
(949) 299- 1400
(949) 279- 8502
12- ORA-1-12. 2/ 13. 3 I'N ORANGE COUNTY | N NEWPORT BEACH HI GHLAND CONSTRUCTI ON, INC.  MOHAMAD, YACOUB/ CE- $944,798 12/ 23/ 20 69%
12-0P6604 FROM 0.2 M LE SOUTH OF REEF POl NT 133 N. PIXLEY STREET; RAVANI POUR $952,696 01/12/21 97%
$57,598 02/ 16/ 23 0
DRI VE TO 0.4 M LE NORTH OF CRYSTAL 6521 MARI NE WAY !
ORANGE CA 92868
HEI GHTS DRI VE 714) 538- 5156 I RVINE, CA 92618
STABI LI ZE Bl OSWALES. ( ) ) (949) 279- 8433
12- ORA-1-20. 4/ 23. 7 I'N ORANGE COUNTY | N NEWPORT BEACH AT PTM GENERAL ENGI NEERI NG SI DHU, GAGANDEEP/ CE- $1,018,018 09/17/21 0%
12- 08304 SUPERI OR AVE AND | N HUNTI NGTON BEACH SERVI CES, | NC. ESSAYLI , M $37,424 10/ 05/21 4%
SN;—I)G PO01- (677)E AT BEACH BLVD PO BOX 7745 4 VENTURE. SUITE #150 $0 09/ 06/ 22
o UPGRADE S| GNALS AND | NSTALL SAFETY
RI VERS| DE CA 92513 :3;?5'7902422618 SUSPENDED
(951) 710- 1000
12- ORA-5-. 6/ 43 I N ORANGE COUNTY AT VARI OUS LOCATI ONS | NTERNATI ONAL LI NE BUI LDERS, KATTAO, Bl BARS $17, 532,343 09/ 15/ 20 42%
12-0P42U4 INSTALL & MODI FY | TS ELEMENTS I NC. E Bl TREET $5, 385,943 10/ 02/ 20 0
ACNH- X059- (083) E 3350 E BIRCH S : $204. 118 04/29/24 1%
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-. 6/ 43 I'N ORANGE COUNTY ON VARI QUS ROUTES  SELECT ELECTRIC, |NC. NAJM ELI E/ CE- $4,792,173 07/23/20  100%
12-0Q6904 AND AT VARI QUS LOCATI ONS 2790 BUSI NESS PARK DR ; CHAUDRY, MONAS $3,562,811  08/27/20 749
REPAI R AND REPLACEMENT OF NON 3350 E. Bl RCH STREET $99,900  08/30/ 22 ’
VI STA CA 92081 STE 250 '
(619) 460- 6060 OVER RUN
BREA, CA 92821
(949) 279- 8826
12-ORA-5-1.6/1.6 EL CAM NO REAL BRI DGE REPAI RS RV CONCRETE FALLAH, KAM / CE- ZOKAI $1, 905, 753 02/ 08/ 22 85%
12-0S5804 REMOVE FALSEWORK, BACKFILL EROSION 605 E. COMMERCI AL ST.; FARI D $1,764,700 03/ 16/22 929
15700 TUSTIN VI LLAGE 0 0705722 ’
ANAHEI M CA 92801 Ay
(714) 855- 4201
TUSTIN, CA 92780
(949) 279- 8580
12- ORA-5-1.8/44.2 I'N ORANGE COUTNY AT VARI OUS LOCATI ONS CALPROVAX ENG NEERI NG | NC. SI DHU, GAGANDEEP/ CE- $922,535 04/29/21 94%
12- 055904 REPLACE "METER ON' SI GNAL HEADS 650 N. ROSE DR #186; ESSAYLI, M $855, 005 06/ 03/ 21 92%
4 VENTURE $9,000 08/ 04/ 22
PLACENTI A CA 92870 | RVINE. CA 92618
(714) 573- 4599 ’
(949) 279- 8466
12- ORA-5-3.3/3.3 I'N ORANGE COUNTY | N SAN CLEMENTE AT BEADOR CONSTRUCTI ON COMPANY, ZCKAI, FARID $2,811,510 10/ 26/ 20 33%
12-0P7004 AVENI DA Pl CO UNDERCROSSI NG I NC. 3251 1/4 UNI VERSI TY $2$fgf,ggé éé; cl)g 22 88%
DRAI NAGE RESTORATI ON AT THE SEGUNDA 26320 LESTER Cl RCLE; DRI VE '
CORONA CA 92883 'SZ’QNZQCQGZEGH
(951) 674- 7352 (949) 279-
12- ORA-5-5. 8/ 30. 3 I'N ORANGE COUNTY ON ROUTES 5, 133 AND PETERSON- CHASE GENERAL $14, 846, 014 05/ 09/ 22 0%
12- 00304 241 AT VAR OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. $0 06/21/22 0%
AO(\‘)H X059- (085) E REHABI LI TATE 25 BRI DGES 16351 CONSTRUCTI ON CIR W $0
I RVINE CA 92606
(949) 252- 0441
12- ORA-5-12.4/14.5 I'N ORANGE COUNTY I N SAN JUAN ORTI Z ENTERPRI SES, | NC. ZOKAI, FARID $110, 380, 286 12/ 20/ 19 51%
12- 0K0214 . 69, 310, 851 01/ 15/ 20
ACH M 0052- (019) S CAPI STRANO AND M SSI ON VI EJO FROM 0.5 6 CUSH NG SU TE 200; 27405 PUERTA REAL, $$1 905, BOE 00/ 30/ 24 63%
L607-1 10-(STP)L MILE SouTH oF AVERY PKW UCTO 0.8 sy e ca 92618 SU TE 300 o
M LE NORTH OF CROWN VALLEY M SSI ON VI EJO, CA 92691

12 0-21-() (949) 753- 1414

ADD ONE LANE | N EACH DI RECTI ON (1949) 279- 8435
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-14.5/17.1 IN ORA CO, IN M SSION VI EJO AND FLATI RON VEEST, | NC. HONG, JOHN $137, 560,045 03/ 05/ 19 48%
12- 0K0224 LAGUNA HI LLS, ON ROUTE 5 FROM 0. 7 12121 SCRI PPS SUMM T DRI VE 27261 LAS RAMVBLAS RD $99, 550, 876 04/ 04/ 19
: : , 72%
TPLN-6212- (022) N MLE S OF GSO PKW TO0 0. 3 MLE s of SUl TE 400 SAN DI'EGO CA STE 160 $1, 311,508 05/ 10/ 24
--0) 92123
ALI CI A PKW OC (213) 305- 4181 M SSI ON VI EJO, CA 92691
ADD ONE LANE | N EACH DI RECTI ON (949) 279-8741
12- ORA-5-17.1/18. 9 IN ORA CO IN MSSION VIEJO, LAGUNA  GUY F ATKI NSON CONSTRUCTI ON  JAVAHERNESHAN, NMAJI D $93, 526,289 09/ 23/ 20 35%
12- 0K0234 36, 711,650 10/ 13/ 20
TPLN- 6212- ( 024) WOCDS AND LAKE FOREST FROM 0.4 M LE LLC 320 GODDARD WAY SUI TE $$2 190, 566 03/ 05/ 24 39%
0 SOUTH OF ALI ClI A PARKWAY OC TO 0. 2 18201 VON KARMAN AVENUE 125 s
o M LE NORTH OF EL TORO ROA
W DEN FREEWAY AND BRI DGES I RVINE CA 92612 I(S:;/:;;\l;g_cgg-,:ims
' (703) 216- 1395
12- ORA- 5- 24. 0/ 37. 6 I N ORANGE COUNTY, AT VARIOQUS IN J. FRANCI' S COMPANY EZZEDI NE, M KE/ CE- $2, 214,481 03/ 07/ 22 49%
12-0S2104 ORANGE COUNTY, AT VARI QUS LOCATI ONS, 16197 KRAMERI A AVE. ; HONG, JOHN $883,565 04/01/22 0%
$229,655 10/17/22 0
ON ROUTE 5 FROM S5- N133 CONNECTOR 3251 1/4 UN VERSI TY !
SEPARATI ON | N | RVI NE TO B RI VERSI DE CA 92504 DRI VE
APPLY NETHACRYLATE TREATMENT AND (951) 776- 9100 IRVINE, CA 92612
(949) 279- 8636
12- ORA- 5- 26. 6/ 26. 6 ORANGE COUNTY I N I RVINE AT CULVER CALPROVAX ENGI NEERI NG, | NC. $869, 124 06/13/22 0%
12-0S7704 DRI VE UNDERCROSSI NG 650 N. ROSE DR #186 $0 07/11/22 0%
I NSTALL CLASS 2 BI KE LANES, W DEN $0
PUMT. MO PLACENTIA CA CA 92870
12- ORA- 5- 26. 6/ 26. 6 ORANGE COUNTY I N | RVINE AT CULVER PTM GENERAL ENG NEERI NG $365,059 07/14/22 0%
12-0S1004 DRI VE/ TRABUCO ROAD NORTHBOUND ON- RAMP SERVI CES | NC. $0 08/ 01/22 0%
HSI M 0052- (033) E MODI FY SI GNAL AND LI GHTI NG SYSTEMS 5942 ACORN ST. $0
-0 AND REP
R VERSI DE CA CA 92509
12- ORA- 5- 29. 2/ 29. 2 I N ORANGE COUNTY I N TUSTIN AT I-5 ANDALFARO COMMUNI CATI ONS SI DHU, GAGANDEEP/ CE- $598,329 03/02/22 35%
12-0R4704 RED HILL AVE IC CONSTRUCTI ON, | NC ESSAYLI, M $338,831  03/29/22 5706
SI Mz 0052- (031) E MODI FY SI GNALS, ADD SAFETY 15614 S. ATLANTI C AVENUE; 4 VENTURE, SU TE 150 $69, 687  08/16/22

-0 IRVINE, CA 92618

COVPTON CA 90221
(949) 279- 8466

(310) 669- 8949
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-29.6/29. 6 I N ORANGE COUNTY I N | RVINE, SANTA SECURI TY PAVI NG COVPANY, | NC. WJ, ADRI AN $193, 587,476 05/27/ 22 0%
12-0J34U4 ANA, AND TUSTIN ON RTE 5 AT NEWPORT 3075 TOWNSGATE ROAD; 1221 E. DYER ROAD, $0 06/16/22 0%
ACNH X059- (084) E AVE UNDERCROSSI NG AND ON RTE 55 FROM SUI TE #265 $0
--() VESTLAKE VI LLAGE CA 91361
0.4 M NORTH OF RTE 55 818) 362- 9200 SANTA ANA, CA 92705
CONSTRUCT NORTHBOUND AUXI LI ARY LANE ( ) ) (949) 279- 8488
12- ORA- 5- 30. 3/ 31. 4 I N ORANGE COUNTY I N TUSTI N AND SANTA RJ NOBLE SHAM KENNETH/ CE- $3, 607,206 01/ 28/ 22 35%
12- 08204 ANA BETWEEN ROUTE 5/55 SEPARATION 15505 EAST LINCOLN AVE; HONG, JOHN $494, 540 02/ 23/ 22 14%
HSI M 0052- ( 028) E AND 0. 4 M LE SOUTH OF GRAND AVENUE 15700 TUSTI N VI LLAGE $50, 477 10/ 28/ 22
0 NDERCROSS! NG (71t 6571550 ey
COLD PLANE EXI STI NG ASPHALT ( ) ) TUSTIN, CA 92780
(424) 436- 7374
12- ORA-5-34. 5/ 37. 4 I N ORANGE COUNTY | N ORANGE AND PETERSON- CHASE GENERAL RAMADAN, KI FAH/ CE- $5,245,045 07/29/20  100%
12- 008504 ANAHEI M FROM 0.1 M LE NORTH OF SANTA ENG NEERI NG CONSTRUCTI ON, | NC. HONG, JCHN $5, 395,956 08/ 20/ 20 989
HSI M 0052- (022) E $0 07/31/ 22 %
ANA RI VER BRI DGE TO HARBOR BLVD 16351 CONSTRUCTION CIR W 15700 TUSTI N VI LLAGE
0 OVE s NG I RVI NE CA 92606 VAY, T#2
PLACE POLYESTER CONCRETE ON 3
(949) 252- 0441 TUSTIN, CA 92780
(949) 279- 8825
12- ORA- 5-34. 5/ 36. 8 I N ORANGE COUNTY | N ANAHEI M AND MARI NA LANDSCAPE | NC. HONG, JOHN $1, 167,663 03/22/21 50%
12-0P9004 ORANGE FROM SANTA ANA RI VER BRI DGE TO3707 W GARDEN GROVE BLVD, 3251 1/4 UNI VERSI TY $1, 025'285 8;15 12; g; 91%
0.2 MLE NORTH OF ANAHEI M BOULEVARD DRI VE, T#1 '
ORANGE CA 92868
UNDERCRGSSI NG 714) 939- 6600 I RVINE, CA 92617
RELOCATE FACI LI TIES AVWAY FROM ( ) ) (949) 279- 8741
12- ORA-5-36.1/36. 1 I N ORANGE COUNTY | N ANAHEI M AT PETERSON- CHASE GENERAL SHAM KENNETH/ CE- JOHN $1, 011,792 05/ 04/ 22 0%
12-0R5104 KATELLA AVENUE UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. HONG $0 06/ 02/ 22 0%
HSI M 0052- (036) E $0 10/ 26/ 22 0
0 COLD PLANE, PLACE RHVA & HSFT, 16351 CONSTRUCTION CIR W 15700 TUSTI N VI LLAGE
| RVINE CA 92606 %;TI N, CA 92780
(949) 252- 0441 '
(424) 436- 7374
12- ORA-5-38.5/41. 6 I N ORANGE COUNTY | N ANAHEI M FROM ACCU CONSTRUCTI ON, | NC. WU, ADRI AN $1, 307,675 04/ 21/ 22 2%
i\é &nggg-(ozg) c SANTA ANA STREET OC TO 0.5 M LE 2098 S. GRAND AVE. SUITE A: 3251 1/4 UN VERS TY zggv ggg 8?5 (1)85 ;21 30
NORTH OF LA PALMA AVE OC DRI VE ’

--0)

State of California Department of Transportation

RELOCATE FACI LI TI ES AWAY FROM

SANTA ANA CA 92705
(714) 641- 4730

IRVINE, CA 92612
(949) 279- 8488
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-5-/2 IN ORANGE COUNTY IN SAN CLEMENTE FROMMYERS & SONS CONSTRUCTI ON, LLCKIM STEVEN CE- HONG, $18, 498, 468 04/ 14/ 22 0%
12-0R2004 ORANGE COUNTY LINE TO 0.4 M LE NORTH 45 NMORRI SON AVENUE; JOHN $78, 000 055 12522 0%
ACI M 0052- (032) E OF EL CAM NO REAL UNDERCROSSI NG TG A 95038 15700 TUSTI N VI LLAGE $36, 000 03/ 18/ 24
-0 PAVEMVENT REHABI LI TATI ON AND UPGRADE VAY
(916) 283- 9950
TUSTIN, CA 92780
(949) 279- 8821
12-ORA-5-/0 I'N ORANGE COUNTY AT VARI OUS LOCATI ONS KANAAN CONSTRUCTI ON | NC. $1, 018,080 06/ 10/ 22 0%
12-0T2604 ANAHEI M BUENA PARK, ORANGE, 230 S. | RWNDALE AVE. ; $0 07/22/22 0%
TUSTIN, LAKE FOREST, M SSION VIEJQ, $0
MODI FYI NG TRAFFI C MONI TORI NG AZUSA CA 91702
(626) 334-5775
12- ORA-5-/43 REPLACE JO NT STEEL ASSEMBLY UNI TS AT PETERSON- CHASE GENERAL RAMANATHAN,  KUGAN/ CE- $693,000 05/ 23/ 22 0%
12-0T8504 I-5/SR-91 AND |-5/ SR 22 | NTERCHANGES, ENG NEERI NG CONSTRUCTI ON, | NC. | RAHOLA, JAM E $0  06/09/22 0%
AND AT 1-405/1RVINE CENTER DRI VE 16351 CONSTRUCTION CIRCLE W #4 VENTURE $0 10/30/22
BRIDGE. DIR S ORDER E | RVI NE, CA 92618
REPLACE JSA UNITS. I RVINE, CA 92608 (949) 769- 1404
20. 10
201130
12-ORA-22-1.2/1.2 I'N ORANGE COUNTY | N GARDEN GROVE AT | NTERNATI NAL LINE BUILDERS,  KATTAQ, Bl BARS/ CE- $515, 802 04/ 21/ 21 87%
12- 0Q6504 VALLEY VI EW ST OFF- RAVP INC. DBA I LB ELECTRIC CHAUDRY, MONAS $304, 471 05/11/21 59%
SN(H)G P022-(027) E MODI FY SIGNAL AND LI GHTI NG REFRESH 3955 TEMESCAL CANYON RD. ; 3350 E. BIRCH ST. $6,306  07/29/22
CORONA A 92883 :::EI\E 3092821
(951) 682- 2982 !
(949) 279- 8541
12-ORA-22-2.7/11.9 I'N ORANGE COUNTY | N ANAHEI M AUTOBAHN CONSTRUCTI ON, INC.  JOUBEEN, JAY/ CE- $1,520,471 04/12/21 53%
12-0S2004 APPLY METHACRYLATE TREATMENT, 933 N. BATAVIA ST.; JAVAHERNESHAN $1,126,311 04/30/21 74%
3251 1/4 UNI VERSI TY S0 08/09722 '
ORANGE CA 92867 Rl VE
(714) 769- 7025
IRVINE, CA 92612
(949) 279- 8638
12- ORA- 22-5. 6/ 10. 9 I'N ORANGE COUNTRY AT VAR OUS PONELL CONSTRUCTORS | NC WJ, ADRI AN $11,998,523 12/13/18  100%
%N&Ngggg-(ozs) LOCATI ONS FROM 0.1 M LE VEST OF 8555 BANANA AVENUE 15700 TUSTI N VI LLAGE $11, gig' ggg 8% gg;%g 99%
BROCKHURST STREET UNDERCROSSI NG | N VAY : 07/ 22/ 22
-0 GARDEN GROVE TO BEDFORD ROAD OVE FONTANA CA 92335 TUSTIN, CA 92780 OVER RUN

SHOPP

| MPROVE/ RECONFI GURE CHANNELI ZATI ON,

(909) 356- 8880

(949) 279- 8488
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-22-9.1/9.1 I N ORANGE COUNTY | N GARDEN GROVE AT  BEADOR CONSTRUCTI ON COMPANY,  ADRI AN WJ $1, 068, 054 09/ 16/ 19 59%
12- ON9204 HASTER STREET OFF RAMP I NC. 15700 TUSTI N VI LLAGE $gZ‘i ggg cl)gj gi; %g 63%
UPGRADE DRAI NAGE AND ELECTRI CAL 26320 LESTER Cl RCLE; WAY :
CORONA CA 92883 TUSTIN, CA 92780 SUSPENDED
(951) 674- 7352 (949) 279- 8586
12- ORA-22-10. 7/12. 7 I N ORANGE COUNTY | N SANTA ANA AND BEADOR CONSTRUCTI ON COVPANY,  ZCKAI, FARID $4, 789,300 01/18/22 31%
DT e T FOMD2 MLE Ve o s 1 o0 T e PRI SIS
0 -(028) RD OC TO 0.2 MLE WEST OF TUSTIN AVE 26320 LESTER Cl RCLE; VAY, TH2 '
o uc TUSTIN, CA 92780
CORONA CA 92883 '
REPLACE CONCRETE BARRI ER AND SI GN (951) 674- 7352 (949) 279- 8636
12- ORA-39-9.7/9.7 I N ORANGE COUNTY | N STANTON AT CALPROVAX ENG NEERI NG | NC. SI DHU, GAGANDEEP/ CE- $704,988 03/11/21 79%
éﬁ,ﬁ%‘gﬁég;‘ (040) E CHAPMAN AVE 650 N. ROSE DR. #186; ESSAYLI, M $ggiv gig 835 8;5 g% 88%
i MODI FY SI GNAL, ADD SAFETY LI GHTI NG, :
--0) PLACENTI A CA 92870 izi?LZQRLgE VAY,
(714) 573- 4599
I RVINE, CA 92618
(949) 279- 8466
12- ORA-39-/3. 2 I N ORANGE COUNTY | N HUNTI NGTON BEACH ALL AVERI CAN ASPHALT $4, 044,788 03/ 08/ 22 0%
12-0S8604 FROM ROUTE 1 TO ELLIS AVE/ MAIN ST 400 EAST SI XTH STREET; $0 03/ 29/22 0%
RESURFACE HI GHWAY W TH RHVA $0
CORONA CA 92879
(951) 736- 7600
12- ORA-55-.2/T2. 4 I'N ORANGE COUNTY, | N NEWPOT BEACH AND CALMEX ENG NEERI NG, | NC. $2, 488,348 04/ 21/ 22 0%
12-058704 COSTA MESA FROM JUNCTI ON ROUTE 1 TO 2764 S. VI STA AVE. ; $0  05/09/ 22 0%
0.4 M LES NORTH OF 19TH STREET $0
COLD PLANE AC PVMI & PLACE RHVA BLOOM NGTON CA 92316
(909) 546- 1311
12- ORA-55-4. 7/ 4.7 I N ORAGE COUNTY I N COSTA MESA AT H GHLAND CONSTRUCTION, INC. WU, ADRI AN $4, 963,258 09/ 20/ 21 55%
12- 0QB904 ROUTE 55/ 73 SEPARATI ON 133 N. PI XLEY STREET; 15700 TUSTI N VI LLAGE $1, 463,950 10/ 05/21 20%

UPGRADE TO CURRENT SEI SM C STANDARD VAY $123,395 01/17/23

CRANGE CA 92868 TUSTIN, CA 92780
(714) 538-5156 ;
(949) 279- 8488
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20. 20
201130

12- ORA-57-20.3/21. 6
12-0Cl1114

12- ORA-57-20. 3/ 21. 6
12-0C1104
EPNH- PO57- ( 067) E

--0

HE11

I NSTALL SECURI TY FENCI NG & GATES

I'N ORANGE COUNTY | N BREA AT LANMBERT
ROAD
PLACEMENT PLANTI NG AND NEW

I'N ORANGE CO, | N BREA, ON ROUTE 57
FROM 0.6 M LE SOQUTH TO 0.7 MLE
NORTH OF LAMBERT ROAD UC
RECONFI G NB RAMPS, CONST OF LOCOP

DI VERSI FI ED LANDSCAPE CO.
21730 BUNDY CANYON RQOAD;

W LDOVAR CA 92595
(951) 245- 1686

SECURI TY PAVI NG COVPANY, | NC.
3075 TOANSGATE ROAD, STE 200

WESTLAKE VI LLAGE, CA 91361
(818) 362- 9200

(949) 279- 8636

KIM STEVEN CE- HONG,
JOHN

3350 E BI RCH STREET,
STE 250

BREA, CA 92821

(949) 279- 8636

$998, 969 06/ 22/ 22
$0 07/19/22

$0
$50, 805,877 04/19/19
$45, 865, 246 05/ 13/19
$777,214 08/ 30/ 22
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-17.7/17. 7 I N ORANGE COUNTY | N ANAHEI M AND PETERSON- CHASE GENERAL LUNA, FRANKLI N/ CE- $1,128,567 05/13/21 87%
12-0S0904 YORBA LLINDA ON ROUTE 55 AT ROUTE ENG NEERI NG CONSTRUCTI ON, | NC. JAVA, M $1, 066, 779 065 08521 93%
91/5 SPEARATI ON AND ON ROUTE 91 AT 16351 CONSTRUCTI ON CIR W 3251 1/4 UNIVERSI TY $0 08/04/22
ROUTE 91/ 55 SEPARATI ON AND 0 DRI VE
PEER TO CONSTRUCT AND UPGRADE 91 I RVINE CA 92606 I RVINE, CA 92612
(949) 252- 0441 '
(562) 449- 7999
12- ORA-57-11. 0/ 22. 2 I N ORANGE COUNTY, AT VAR OUS RJ NOBLE $746,481 04/ 07/ 22 0%
12- 059104 LOCATI ONS FROM 0.2 M LE SOUTH OF 15505 EAST LI NOOLN AVE; $0 04/ 26/ 22 0%
CHAVPMAN AVENUE UNDERCROSSI NG TO 0. 3 $0
M LE SOUTH OF LOS ANGELES COUN ORANGE CA 92865
RESURFACE RAMP W TH 0. 15 FT RHVA. (714) 637-1550
12- ORA-57-14.7/22.5 I N ORANGE COUNTY, FROM LI NCOLN AVENUE RV CONCRETE KIM STEVEN CE- HONG $5,309, 571 04/19/22  100%
12-058804 OVERCROSSI NG | N ANAHEI M TO LGOS 605 E. COWMMERCI AL ST.; JOAN $1, 789,048 05/09/22 34%
$1,789,048 11/08/22 0
ANGELES COUNTY LI NE I N BREA ANAFEI M CA 92801 15700 TUSTI N VI LLAGE
CONCRETE SLAB REPLACEMENT & WAY
(714) 855- 4201
TUSTIN, CA 92780
(949) 279- 8821
12- ORA-57- 16. 5/ 16. 6 IN CI TY OF PLACENTI A ROUTE 57 PONELL CONSTRUCTORS | NC. SHEI H, PETER $1,285,000 06/04/21  100%
12-0T0704 ADJACENT TO WEST CROMHER AVE TO 8555 BANANA AVENUE 3251 1/4 UN VERSI TY $1, 149, 128 8;; %25 g; 89%
I NSTALL PERI METER HARDENED METAL DRI VE
SECURI TY FENCING & GATES DIR' S EME ~ TONTANA, CA 92335 I RVINE, CA 92612 OVER RUN

0%
0%

94%
88%
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Ers)tp Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 73- 10. 0/ 28 IN ORA CO FROM 0.3 M LE SOUTH OF S73- SPECTRUM CONSTRUCTI ON GROUP, BLANCO, CHRI S/ CE- $18, 442, 751 09/ 16/ 20 83%
12- ON7204 S5 CONN VI ADUCT | N SAN JUAN I NC. RAVANI POUR, M $7,561,937 10/19/20 9
41%
HS(N)H PO73-(141) B CAPI STRANO TO 0.1 M LE NORTH OF N73- 16 GOODYEAR, STE. 140 6521 MARI NE VAY $0 0v/19/22
o N405 CONN OC | N COSTA MESA
UPGRADE SAFETY DEVI CES, RELOCATE I RVINE CA 92618 ISZ:;NE%QC%Z?)MS
HB1 ' (949) 299- 1400 (949) 279-
12- ORA- 73-12. 9/ 26. 8 I N ORANGE COUNTY AT VAR QUS LOCATI ONS PETERSON- CHASE GENERAL RUDA, NABIL/CE- ZOKAI, $1, 690, 865 09/ 16/ 21 27%
12- OR3404 FROM MOULTON PARKWAY UNDERCROSSI NG | NENG NEERI NG CONSTRUCTI ON, | NC. FARI D $289,045 10/19/21 17%
LAGUNA NI GUEL TO BRI STOL STREET 16351 CONSTRUCTION CIR W 15700 TUSTI N VI LLAGE $165,634 01/25/23
UNDERCROSSI NG | N COSTA | RVINE A 82606 WAY
REPLACE APPROACH SLABS AND SEAL TUSTIN, CA 92780
(949) 252-0441 (949) 279- 8491
12- ORA-73-23.7/24.1 I N ORANGE COUNTY, | N NEWPORT, FROM  BEADOR CONSTRUCTI ON COVPANY, JOUBEEN, JAY/ CE- $6, 936, 264 06/ 25/ 20 75%
12- ON3604 0.3 MLE NORTH OF BI SON AVENUE TO 0.3 | NC. JAVAHERNESHAN $6, 868,995 07/23/20 99%
HSNH- PO37- (140) E M LE SOUTH OF UNI VERSI TY DRI VE 26320 LESTER Cl RCLE; 3251 1/4 UN VERSI TY $4,500 01/13/23
-0 W DEN EXI STI NG LANE FROM ONE TO TWO CA 92883 DRI VE
CORON I RVINE, CA 92612
(951) 674- 7352 (949) 279. 8638
12- ORA-74-2.9/5.1 IN ORANGE COUNTY IN THE CI TY OF SAN DI VERSI FI ED LANDSCAPE CO NADERI , ARSALAN $618, 640 04/10/19 79%
12-0L7224 502,164 05/ 01/ 19
HonbE PO 4- (068) E JUAN CAPI STRANO ON ROUTE 74 FROM EAST 21730 BUNDY CANYON RQOAD; 6521 MARI NE WAY T#1 $$11 648 05/ 22/ 23 81%
0 OF ANTO WL R CA 92595 I RVI NE, CA 92618 '
o PE FOR M Tl GATI ON PLANTI NG FOR DOWA .
(951) 245. 1686 (949) 279- 8447
12- ORA- 74-11. 5/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN AVERI CAN Cl VI L CONSTRUCTORS  NADER!, ARSALAN CE- $17, 620, 000 11/13/20 41%
12-0P0304 CAPI STRANO FROM 1.0 M LE WEST OF SAN WEST COAST LLC RAVANI POUR $10, 145,356 12/ 02/ 20 57%
HS(N)H PO74- (071)E JUAN HOT SPRI NG ROAD TO ORANGE COUNTY 2990 BAY VI STA COURT, SUITE D 6521 MARI NE VAY $435,997  05/02/24
o LI NE IRVINE, CA 92618
BENI CI A CA 94510 '
I NSTALL HI GH FRI CTI ON SURFACE 49) 279- 8447
(707) 746- 8028 (949) 279-8
12- ORA-91-1.8/3. 4 I N ORANGE COUNTY | N BUENA PARK FROM ALFARO COMMUNI CATI ONS RAVANI POUR, MOHAMVAD $3,132,303 05/27/21 58%
12- 0Q8104 KNOTT AVENUE UNDERCROSSI NG TO 0. 2 CONSTRUCTI ON, | NC 15700 TUSTI N VI LLAGE $1,230,166 08/19/21 39%
SNHG- P091- (149) E M LE WEST OF ROUTE 91/5 SEPARATION 15614 S. ATLANTI C AVENUE; WAY $210,165 11/04/22
-0 OVERHEAD SI GN' STRUCTURE. TUSTIN, CA 92708

COVPTON CA 90221

(310) 660- 8049 (949) 279- 8636
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-91-9.8/18. 9 I'N ORANGE COUNTY | N ANAHEI M AND ACME CONCRETE PAVI NG | NC PHAM DAT / CE- ADRI AN $10, 034,811 11/07/19  100%
12- ON3204 YORBA LI NDA FROM 0.3 M LE VEST OF 4124 E BROADWAY AVE W $9,936, 024  12/04/19 40,
ACNH P091- (148) E LAKEVI EW AVENUE OVERCROSSI NG TO 15700 TUSTI N VI LLAGE $0  06/29/22
--0) SPOKANE WA 99202 06/29/ 22
RI VERSI DE COUNTY LI NE WAY, #3 COVPLETED
(509) 242- 1234 ’
HA23 CAPM PAVEMENT PRESERVATI ON TUSTIN, CA 92780
(949) 279- 8586
12- ORA- 91-12.5/13. 9 I'N ORANGE COUNTY | N ANAHEI M FROM 1.0 SPECTRUM CONSTRUCTI ON GROUP, PHAM DAT / CE- ADRI AN $5, 581,265 12/18/19 48%
12- ON4904 M LE EAST OF ROUTE 91/90 SEPERATI ON I NC. W $5, 383, 872 01;22;20 96%
TO 0.5 MLE WEST OF WEI R CANYON ROAD 16 GOCDYEAR STE 140: 15700 TUSTI N VI LLAGE $0 10/28/22
UNDE Sl e I RVINE CA 92618 VAY, #3
REHABI LI TATE COVWERCI AL VEHI CLE TUSTIN, CA 92780
(949) 299- 1400 (949) 279. 8575
12- ORA- 91- 16. 6/ 17 I'N ORANGE COUNTY I N YORBA LINDA FROMBEADOR CONSTRUCTI ON COVPANY, PHAM LI EU CE- W, $1, 666,181 05/18/21  100%
12-0S6604 V91- S241/91 CONNECTOR SEPARATI ON TO I NC. ADRI AN $1, 724,599 06;18521 100%
0.6 MLE EAST OF GYPSUM CANYON ROAD 26320 LESTER Ol RCLE: 15700 TUSTI N VI LLAGE $0 8;,%%,%%
UNDE S NG CORONA CA 92883 Y COVPLETED
REMOVE AC PAVEMENT AND PLACE TUSTIN, CA 92780
(951) 674- 7352 (818) 319- 7005
12- ORA-133-3.2/4. 1 I'N ORANGE COUNTY, IN THE CI TY OF GRANI TE CONSTRUCTI ON COVPANY LUNA, FRANKLI N/ CE- $6, 885, 845 02/ 23/ 21 0%
12-0P94U4 LAGUNA BEACH, FROM 0.2 M LE SOUTH OF 5860 EL CAM NO REAL; JAVAHERNESHA $25,200 03/11/21 0%
ACNH- P133- (018) EL TORO ROAD TO ROUTE 73/ 133 5D Cn 32008 3251 1/4 UNI VERS| TY $25,200 10/ 16/ 29
-0 SEPARATI ON DRI VE SUSPENDED
(760) 444- 1032
ROADVWAY W DENI NG, RESTRI PI NG AND I RVINE, CA 92612
(562) 449- 7999
12- ORA- 133-3.9/13. 6 I'N ORANGE COUNTY | N LAGUNA BEACH AND CHUMD CONSTRUCTI ON | NC JAVAHERNESHAN, MAJI D $11, 438,169 01/ 16/ 20 99%
12- ON6604 IRVINE FROM 0.1 M LE SOUTH OF ROUTE 14425 JOANBRI DGE STREET; 15700 TUSTI N VI LLAGE $11, 053, 044 02/ 13/ 20 95%
HSNH- P133- (016) E 73/ 133 SEPARATI ON TO ROUTE 133/ 241 WAY, TH2 $690, 691 09/01/22
-0 SEPARATI ON B:;gNEELPQEEZCA 91706 TUSTIN, CA 92780
REPLACE DAMAGED AND OUTDATED MBGR, ( ) ) (213) 220- 9669
SHOPP
12- ORA- 241- 14. 5/ 25 I'N ORANGE COUNTY I N | RVINE, LAKE PETERSON- CHASE GENERAL RAMADAN, KI FAH $971, 248  05/22/ 20 94%
12-0Q7004 FOREST, M SSI ON VI EJO AND RANCHO ENG NEERI NG CONSTRUCTI ON, | NC. 15700 TUSTI N VI LLAGE $925,568 06/ 18/ 20 93%
HSST- P241- (008) E SANTA MARGARI TA ON ROUTE 241 FROM 0SO16351 CONSTRUCTI ON CIR W VAY, T#2 $0 8?;3?522
-0 PARKVWAY TO PORTOLA PARKWAY IRVINE , CA 92780 COVPLETED

I RVINE CA 92606

I NSTALL MGS AND CRASH CUSHI ONS

(949) 252- 0441

(949) 279- 8416
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Statement of Ongoing Contractsasof 07/20i22 08/ 05/ 22
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 241- 27. 8/ 38 I'N ORANGE COUNTY AT VARI OUS LOCATI ONS SECURI TY PAVI NG COMPANY | NC  YACOUB, MOHAMAD/ CE- $14, 231, 488 10/ 21/ 21 21%
i&?ﬁgﬁ 009) E FROM 0.1 M LE NORTH OF ROUTE 133 TO 3075 TOWNSGATE ROAD, SUI TE 20 RAVANI POUR $1, 222’ ggg ééjgg;gé 12%
(009 0.5 MLE SQUTH oF E 9l WESTLAKE VI LLAGE CA 91361 4 VENTURE, SU TE 150 ’
-0 PAVEMENT REPAI R, GROUND WATER I RVINE, CA 92618
(818) 362- 9200 949) 279- 8433

HA22 (949) 279-
12- ORA- 241-29. 2/ 35. 8 I N ORANGE COUNTY AT 0.5 M LE NORTH OF BEADOR CONSTRUCTI ON COMPANY,  RAMADAN, KI FAH CE- $550, 300 04/18/22 53%
12-0S9004 HI CKS HAUL RD UC IN I RVINE AND AT 0.2 I NC HONG, JOHN $288,101  05/12/22 51%

M LE NORTH OF SCE UC 26320 LESTER Cl RCLE; 15700 TUSTI N VI LLAGE $269, 351  10/30/22

REHABI LI TATE CULVERTS VAY, T#2

CORONA CA 92883

(951) 674- 7352 TUSTIN, CA 92780

(949) 279- 8625

Totals: Authorized Final Amt: $826, 201, 493 Completed to Date: $362, 468,692  Work ThisMonth: $11, 531, 670
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01-DN-101-8.2/8.7
01-DN-101-12.5/15.5
01-DN-101-21.2/0

01- DN-101-39. 8/46. 4
01- DN-101-39.8/39.8
01-DN-101-120.0/16.5
01-DN-101-151.0/15.5
01-DN-101-5.1/5.6
01-DN-101-27.5/27.9
01-DN-199-1.1/2.6
01- DN-199-6.5/36. 3
01- DN-199-33.5/33.9
01- DN-999-/0

01-HUM 0-/0

01- HUM 36-10.5/10.8
01- HUM 36-40.4/45.6
01- HUM 36-314.0/0
01- HUM 96-16.8/23.1
01- HUM 96- 26. 0/ 37. 3
01- HUM 96-43.7/0

01- HUM 96-40. 8/ 44.8
01- HUM 101-27.7/27.7

Statement of Ongoing Contracts - Index

Contract

01- 0B0904
01- 0GL004
01- 02104
01- OK4704
01- OF3104
01- 0L0404
01-0L2304
01- OF2404
01- 0K3804
01- 488024
01- 488014
01- OF4304
01-0J8604
01-0L9204
01- OF1604
01- OK5704
01-0J1704
01- 0K4304
01-0L2504
01- 0OF9204
01-0L2004
01- 0A1104
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01- HUM 101-60.4/0

01- HUM 101-75.1/77. 4
01- HUM 101-84.4/84.8
01- HUM 101-87.5/89.6
01- HUM 101-88. 3/88.3
01- HUM 101-125.0/12.5
01- HUM 101-595.0/0
01- HUM 101-865. 0/ 86. 7
01- HUM 101-17.9/87.8
01- HUM 101-90. 1/ 109.6
01- HUM 255-6.0/7.6
01- HUM 299-10. 0/ 43
01- HUM 299- 20. 5/ 30. 2
01- HUM 299-22.5/30.7
01- HUM 299-30.7/37.7
01- HUM 299-38.9/39.5
01- HUM 299-1.8/1.8
01- HUM 999-/0

01- LAK-20-5.1/6.3

01- LAK- 20- 26. 6/ 26. 6
01- LAK-20-/0

01- LAK-29-12.7/14.5

Statement of Ongoing Contracts - Index

Contract

01-0C1104
01- 0B6204
01- OE0004
01- 0G5804
01- OE6504
01- OMD504
01- 0K4204
01-0L3904
01- OE7704
01- OF8204
01- 3660U4
01-0L9104
01- OF4604
01- 0LO004
01- OF4704
01- OF6804
01- OF5304
01- 0A1204
01- 0&B3W4
01- 0G6504
01- OE83U4
01- OE7204
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- LAK-29-28.5/31.6 01-2982U4 8
01- LAK-29-50.8/0 01- OE0814 8
01- LAK-999-/0 01-0J8804 8
01- MEN- 20-17. 3/ 26 01- 0K9604 8
01- MEN- 20- 19. 1/ 20. 3 01- OH45U4 9
01- MEN- 20- 26. 0/ 28. 8 01- 0K9704 9
01- MEN-20-33.3/34.4 01- OE0904 9
01- MEN- 101-3.7/5.3 01- 0B5004 9
01- MEN- 101- 14.6/0 01- OK7704 9
01- MEN- 101-40. 0/ 6 01-0L4204 9
01- MEN- 101-42.5/44.5 01-0L9704 10
01- MEN- 101-58.9/82.5 01- 04504 10
01- MEN- 101- 73. 7/ 96 01- 0K5204 10
01- MEN- 101- 380. 0/ 40 01-0L4004 10
01- MEN- 162-11.5/11. 8 01- 0B5304 10
01- MEN-271-2.9/18.2 01-0J4804 10
01- MEN- 271-170. 0/ 18 01- OML604 11
01- MEN-999-/0 01-0J8704 11
01- VAR- 101-84.0/85.5 01- OH1204 11
01-VAR--/0 01-487704 11
01-VAR--/0 01-0L7004 11
02- LAS-36-6.0/14.6 02- 4E46U4 12



Cnty Rt Pm

02- LAS- 36-20.5/22.8
02- LAS-139-4.9/5.1
02- LAS- 139-38. 0/ 43
02- LAS-299-18.5/25.6
02- LAS-299-25.6/25.6
02- LAS-395-56.5/61.1
02- LAS- 395-900. 0/0
02- PLU-70-.4/29.7
02- PLU- 70- 4. 0/ 45

02- PLU- 70- 10. 0/ 25
02- PLU- 70- 36. 8/ 62. 5
02- PLU-70-/29.9
02-SHA-5-4.9/5.1

02- SHA-5-22.0/6.8
02- SHA-44-45.5/51.6
02- SHA-273-11.8/12.6
02- SHA-273-14.9/15. 7
02- SHA-299-1.0/1.6
02- SHA- 299-50. 5/ 56. 5
02-SI S-3-38.0/38.6
02-SI S-3-48.0/51
02-SI S-5-9.9/68. 1

Statement of Ongoing Contracts - Index

Contract

02- 033804
02- 4H9804
02- 234404
02- 4E4504
02-1H1104
02- 234004
02- 4H8104
02- 0H5504
02-3J1204
02- 135004
02- 1H7904
02- 4H4404
02- 4H1504
02- 037404
02- 233904
02- 134204
02- 1H7204
02- 036804
02-2J33704
02- 44404
02-2J33804
02- 4F5204
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02-SIS-5-/0
02- SI S-96-370. 0/ 37.3
02- TEH 5-36. 3/41.6
02- TEH 5-25.4/25. 4
02- TEH 32- 14. 0/ 20
02- TEH 32-6. 2/ 14
02- TEH 36-56. 0/ 60. 5
02- TEH 36-67.5/75. 1
02- TEH 36-87.0/87.8
02- TEH 36-/6
02- TEH99-9.0/9. 3
02-TRI - 3-32.8/57.9
02- TRI - 3-58. 7/ 60. 7
02- TRI - 3-26. 3/29. 8
02-TRI - 299-1. 6/ 45. 2
02-TRI -299-/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
03-BUT-32-7.6/7.9
03- BUT- 32- 30. 8/ 31
03-BUT-70-5.6/9.1

Statement of Ongoing Contracts - Index

Contract

02-2J7004
02- 336904
02-1H4704
02- 4F5904
02- 134904
02-2J4304
02- 234504
02- 233604
02- 0H3904
02-2J4104
02-1H5104
02- 0H5404
02- 4F2204
02-2J4204
02- 2H8104
02- 4G5304
02- 316404
02- 332204
02-0J9104
03- 2H2404
03-0J7004
03- 3H72U4
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03- BUT- 70- 39. 3/ 39. 3
03- BUT-99-29. 3/ T37. 8
03- BUT- 99- 30. 5/ 30. 6
03- BUT- 162-18. 4/ 19.9
03- COL- 20- 30.5/31.8
03- COL- 20- 34.8/36.5
03- COL- 45-21.0/25.7
03- ED-49-10. 7/ 11
03- ED-49-19.9/21.3
03- ED- 50- 18.5/24.2
03- ED- 50- 33. 8/ 34. 2
03- ED-50-45. 2/ 45. 2
03- ED- 50- 420. 0/ 63. 8
03-ED-50-2.7/18.9
03-ED-50-/0
03- ED- 50-/ 80. 4
03- GLE-5-14.4/14.7
03- GLE-5-14.6/14.6
03- GLE- 162-43.0/47.1
03- GLE- 162-50. 3/62. 1
03- GLE- 162-76. 3/ 78.6
03- NEV- 20- 25. 6/ 39. 8

Statement of Ongoing Contracts - Index

Contract

03-0J7204
03- 1H8604
03-1J3504
03- 2H6304
03- 23504
03- 0H6504
03-24704
03- 0H8304
03-2&x2904
03- 4E62U4
03- 3H4504
03-0J7104
03-2J37204
03- 1H80W4
03-2J37304
03- 0H5204
03-2H5104
03- 4F4204
03-2&3104
03-2G3004
03- 3F0604
03- 2H62U4
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03-NEV-49-/7.5
03- NEV- 80- 13. 0/ 16.5
03- NEV- 80- 31. 4/ 31.8
03- NEV-174-3.0/3.9
03- NEV-174-99.0/9.9
03- NEV- 999-/0
03- PLA- 28-10. 2/ 10. 2
03- PLA-49-2.2/2. 4
03- PLA-80-.4/ .4
03- PLA-80-2.6/3.1
03- PLA- 80-46. 3/63.5
03- PLA-267-3.0/5.9
03- SAC-5-.2/34.3
03- SAC-5-9.7/24.9
03- SAC-5-/4
03- SAC-50-2.5/3.2
03- SAC-50-15.8/23.1
03- SAC-50-.2/6.1
03- SAC-50-7.7/9.5
03- SAC-50-/0
03-SAC-51-1.6/4.4
03- SAC-51-2.0/3.5

Statement of Ongoing Contracts - Index

Contract

03- 0H2104
03-1H18W4
03-2HO1U4
03- 4F3704
03- 337604
03- 0H6904
03-0J2504
03- 1H2404
03-1J5004
03- 0H4604
03- 2F5704
03-1J5104
03- 4F6404
03- OH10U4
03-2J9304
03- 3H3304
03- 1H8204
03- 0HO8UW4
03- 1F1504
03- 1H1004
03-2H1104
03- 3F0714
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03- SAC-51-2.0/3.5
03- SAC-51-2.0/3.3
03-SAC-51-4.7/8.8
03- SAC-51-7.9/8

03- SAC-80-9.6/12.9
03- SAC-80-12.4/14.3
03- SAC-80-/0

03- SAC-80-/0
03-SAC-99-7.1/9.4
03-SAC-99-7.1/9.4
03-SAC-99-7.1/9.4
03- SAC-99-11.8/21.6
03-SAC-99-19.4/21.1
03- SAC-99-23.0/2.3
03- SAC-220-/3

03- SAC-999-/0
03-SIE-89-.5/5.1
03- Sl E-89-15. 1/ 20
03- SUT-99-39.2/41. 4
03-VAR-12-/ .4

03- VAR- 149-/5. 3

03- VAR-999-/0

Statement of Ongoing Contracts - Index

Contract

03- 3F0724
03- 3F0734
03-2G3904
03-1J8204
03- 1H1904
03-1J4504
03-1J8604
03- 2H15U4
03- 0F2844
03- 0F2864
03- 0F2804
03- 0H4804
03-1J4604
03-3J0804
03- 24004
03- 1H8504
03-0J8604
03-2G3804
03- 3F99U4
03- 4H6904
03-0J3504
03- 4H9504
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03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

03-YOL-16-21.6/38.1
03- YOL- 16-27.5/28.3
03-YOL-45-1.0/.1
03-YOL-80-11.1/11.7
03-YUB-20-1.6/3.4
03- YUB- 20- 13. 3/18. 2
03- YUB- 20- 18. 1/ M20. 1
03-YUB-70-11.2/13.5
03-YUB- 70-15. 5/ 16.5
03-YUB- 70- 16. 2/ 25. 8
03-YUB-5714-/0

04- ALA-13-8.4/12.6
04- ALA-13-/0

Statement of Ongoing Contracts - Index

Contract

03- 0H4204
03-1Gr7204
03- 3HI3W4
03- 0H4004
03-2Q0704
03-2G5704
03-2G1204
03-2J9604
03- 0H5404
03-2&3304
03-4F1714
03-3J6604
03- 0F2504
03- 130104
03- 0A5704
03- 3F5104
03- 1H2704
03- 1E0604
03- 4F38U4
03-236104
04-0J4704
04- 3K3104
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04- ALA-24-5.9/6. 2
04- ALA-24-59.0/6. 2
04- ALA-61-19.8/21.2
04- ALA-80-1.9/4
04- ALA-80-5.7/5.8
04- ALA-80-6.4/6.6
04- ALA-80-6.4/6.8
04- ALA-84-12.5/12.5
04- ALA-84-13.0/13.6
04- ALA- 84-13. 6/ 18
04- ALA-84-17.9/22.9
04- ALA-84-21.9/21.9
04- ALA-92-5.1/5.1
04- ALA-260-1.1/1.9
04- ALA-260-1.1/1.9
04- ALA-260-.6/1.9
04- ALA-260-1.1/1.9
04- ALA-580-.4/19.4
04- ALA- 580-45. 4/ 45. 8
04- ALA-580-1.3/6
04- ALA-580-1.5/0
04- ALA- 580- 30. 8/ 46.5

Statement of Ongoing Contracts - Index

Contract

04- 0AC904
04- 1QB404
04- 2K7104
04-2J38304
04- 119904
04- 0A7714
04- 0A7724
04-0Y1104
04- 160304
04- 2A3324
04-297634
04- 4Q2604
04-2Q0004
04- 0WD204
04- 3K2004
04- 1\\0404
04- 2W404
04- 3Q4904
04- 2K7904
04- 0K6804
04- 0K6504
04- 330504
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04- ALA-580-/0
04- ALA- 680- 12.
04- ALA- 880-11.
04- ALA- 880- 20
04- ALA- 880- 28.
04- ALA- 880- 30
04- ALA- 880- 30
04- ALA- 880- 34.
04- ALA- 880- 34.
04- ALA- 880- . 9/
04- ALA-980-1.1
04- CC-4-25.8/2
04-CC-4-/11
04- CC-4-15.5/2
04-CC-4-16.7/1
04- CC-4-28.7/3
04-CC-4-/0
04- CC-80-2.3/2
04- CC-80-5.1/5
04- CC-242-/1.6
04- CC-580-.9/1
04- CC- 580- 5. 8/

4/ 21.
4/ 12.
9/ 20.
3/ 28.
2/ 33.
5/ 30.
1/ 34.

5/ 35
24.8
/1.1
8.3

8.9
6.7
1

.3
1

.5
5.8

D 01 OO 01 © N ©

Statement of Ongoing Contracts - Index

Contract

04-3J1304
04- 036204
04- 035304
04- 437304
04- 4704
04- 2K8204
04- 4A8004
04- 2V\B404
04- 39904
04- 439804
04- 4K9804
04-2J0414
04- 19204
04- 38704
04-2Q0204
04-2J0424
04- 3K3204
04- 22704
04-3W704
04- 269804
04-2J37204
04- 438914
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04- CC-580-6.1/7.7
04- CC-580-6.7/7.8
04- CC-580-7.3/7. 4
04- CC-580-3.3/3.3
04- CC- 680-8.6/8.6
04- CC- 680-24.9/25.5
04- MRN- 1-10. 7/ 11
04- MRN- 1- 22. 8/ 22. 8
04- MRN- 101-. 2/ 0
04- VRN- 101-.7/15.8
04- VRN- 101-1.5/22.3
04- VRN- 101- 4.0/ 4
04- VRN- 101-8.4/8.7
04- MRN- 101- 10. 6/ 10. 8
04- VRN- 101- 11. 3/11. 3
04- VRN- 101- 15. 4/ 15. 4
04- VMRN- 101- 15. 6/ 15. 6
04- MRN- 101- 20. 8/ 27. 1
04- NAP-29-.2/14.6
04- NAP-29-5.0/6.7
04- NAP- 29-29. 3/ 36.9
04- NAP- 29-33.5/48.5

Statement of Ongoing Contracts - Index

Contract

04- 3G4744
04- 2204
04-0Y5304
04- 36204
04- 419004
04- 3&3014
04- 0AA484
04- 0AA444
04-434204
04- 3K3504
04- 2Q0404
04- 2\Wb404
04- 1A6614
04- 4G8204
04- 0K5104
04-4G8714
04- 2K2404
04- 264724
04- 0K0004
04-281204
04- 433004
04- 1W6304
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04- NAP-29-42.1/48.6
04- NAP- 29-42.8/42.9
04- NAP- 29- 20. 4/ 20. 8
04- NAP-80-7.3/7.3
04- NAP-121-.5/1

04- NAP- 121-18.6/18.6
04- NAP- 128- 20. 1/ 20. 4
04- SCL-17-2.8/13.9
04- SCL-17-5.1/13.3
04- SCL-25-1.6/0

04- SCL-35-14.0/17.1
04- SCL-35-/9.5

04- SCL- 85-5.6/17.8
04- SCL-87-.1/4

04- SCL- 101-.8/.8

04- SCL-101-30.7/31.1
04- SCL- 101-33.2/33.2
04- SCL- 101-47.9/47.9
04- SCL-101-4.5/17.6
04- SCL-101-/4.2

04- SCL- 130-11.2/22.5
04- SCL- 130-15.0/21.5

Statement of Ongoing Contracts - Index

Contract

04- 2Wr604
04- 0Y4404
04- 2594A4
04- 4W504
04- 432104
04-4J2104
04- 4G3404
04-1J9704
04- 3K3304
04-2J37804
04- 0P48U4
04- 0WL704
04-3Q4704
04- 2Q0504
04- 430304
04- 439304
04- 2\\B904
04-0Y9704
04- 18404
04- 035604
04- 1W6204
04-1W5104
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04- SCL- 152-13.2/0
04- SCL- 152-/6. 2
04- SCL-280-2.9/2.9
04- SCL- 280-11.5/20.6
04- SCL- 280-/L5. 4
04- SCL-999-/0
04-SF-1-5.9/6.3
04- SF-80-3.8/5

04- SF-80-5.6/7.6
04- SF-80-5.9/7.6
04-SF-80-7.7/7.7
04- SF-80-/7.8

04- SF- 101-.5/ Mb. 2
04- SF-101-2.0/2.8
04- SF-101-4.1/5.1
04- SF-101-/4.2
04-SM 1-38.1/38.1
04- SM 1-39. 0/ 39
04- SM 82-19.8/19.8
04- SM 84-24.5/24.8
04- SM 92-14.4/18.8
04- SM 101-16.6/16.6

Statement of Ongoing Contracts - Index

Contract

04- 2A4414
04- 2A2514
04- 0Y5004
04- 333204
04- 439604
04- 2Q0604
04- 1A9054
04-2J38024
04- 34424
04- 4W104
04- 10604
04- 41504
04- 439704
04- 2K1904
04-2J8014
04- 433904
04- 0Y4804
04- 1AA004
04- 0K6704
04-0Y6104
04- 34544
04- 0Y9504
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04- SM 101- 22. 6/ 23.
04- SM 101-/21.8
04- SM 101-/6.6
04- SM 114-5.2/5.9
04- SM 280-/7
04- SOL- 12- 15. 0/ 20.
04- SOL-80-.5/1
04-SOL-80-.8/1.6
04- SOL-80-1.8/4.4
04- SOL- 80- 12. 0/ 13.
04- SOL- 80- 13. 9/ 13.
04- SOL- 80- 14. 1/ 15.
04- SOL- 80- 34. 5/ 34.
04- SOL- 80- 10. 4/ 30
04- SOL- 113-/5
04-SON-1-7.1/9.1
04- SO\ 1-15.0/15.7
04- SON- 12- 35. 1/ 38.
04- SO\-101-3.7/7.2

04- SON- 101- 22. 3/ 23. 3
04- SON- 101-32. 8/ 54. 2
04- SON- 101-54. 2/ 56. 2

N O P O -

9

Statement of Ongoing Contracts - Index

Contract

04- 3K3404
04-1J5694
04-1J5614
04- OVB604
04- 3Q6904
04- 18504
04- 2AC504
04- 2K8404
04-0J7104
04- 0A5394
04- 336904
04-4G8724
04- 036004
04- 430804
04- 19604
04- 18904
04- 0A0204
04- 133604
04- 2640F4
04- 1(B604
04-0J6424
04- 18804

Page
53
53
53
53
53
53
54
54
54
54
54
54
55
55
55
55
55
55
56
56
56
56



Cnty Rt Pm

04- SON- 101- 55. 8/ 55.
04- SON- 116- 30. 9/ 31.
04- SON-116-12. 3/ 18.
04- SON- 128- 24. 2/ 24.
05- MON- 1- 10.
05- MON- 1- 27.
05- MON- 1- 44.
05- MON- 1- 44.
05- MON- 1- 55.
05- MON- 1- 59.
05- MON- 1- 63.
05- MON- 1- 64.
05- MON- 1- 70.
05- MON- 1- 73.
05- MON- 1- 80.

05- MON-1-/0

4/ 10.
2/ 27.
3/-44.3
5/ 44,
7/ 55.
5/ 61.

0/ 63

4/ 64.
5/ 73.
3/ 73.

3/0

05- MON-68-.5/.8

05- MON-68-1.1/4.2
05- MON-68-3.5/3.5
05- MON- 68- 20. 6/ 21. 4

4
6

5
9
6

N o b~

05- MON- 101- 62. 2/ 62. 9
05- MON- 101-87.3/91.5

Statement of Ongoing Contracts - Index

Contract

04- 2K3504
04- 4G3804
04- 119104
04- 18704
05-1P0704
05-1N4104
05- 1N4304
05- 1m4604
05- 1K0504
05-1P3704
05- 1H4604
05- 1K7004
05- 1P3304
05- 1P4504
05- 1M3904
05- 1K8504
05- 1H2204
05- 1H0004
05- 1P6304
05- 1QR104
05- OF9704
05- 1C8904
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05- MON- 101-95. 2/0
05- MON- 101-3.1/5.2
05- MON- 101-6.7/6.7
05- MON- 101- 36. 9/ 47. 7
05- MON- 146- 1.5/ 10. 1
05- MON- 156- 1. 4/ 2
05- SB-1-33.1/0
05- SB-1-25.0/0
05-SB-1-/0
05-SB-33-/8.2
05- SB- 101- 1. 4/ 4.
05- SB- 101- 1. 4/ 4.
05- SB- 101- 2. 2/ 3.
05- SB- 101- 2. 4/ 2.
05- SB-101-4. 4/ 7.
05- SB-101-7. 3/ 9.
05- SB-101-11.0/ 11
05- SB-101- 12. 3/13. 2
05- SB- 101- 33.8/44.8
05- SB-101-46.6/47. 1
05- SB- 101- 55. 9/ 56. 2
05- SB-101-70.6/71. 2

O N A W 00 @

Statement of Ongoing Contracts - Index

Contract

05- 1P6404
05- 1H0204
05- 1F8204
05- 1F75U4
05- 1N6204
05- 0A0904
05- 1F8104
05- 1N3004
05- 1P0204
05- 1N6704
05- ON71Y4
05- ON71U4
05- 448214
05- 1P3804
05- ON72U4
05- ON73U4
05- 1E0404
05- 1K3804
05- 1P0504
05- 1E0104
05- 1F7904
05- 1F5004

Page
60
60
61
61
61
61
61
61
62
62
62
62
62
62
63
63
63
63
63
63
64
64



Cnty Rt Pm
05- SB-101-70.
05- SB- 135-11.
05- SB- 154-21.
05- SB- 154-22.
05- SB- 154- 23.
05- SB- 154- 31.
05- SB- 246- 32.
05- SBT- 25- 54.
05- SBT- 156- 3.

7/ 91

7/17.

3/0

9/ 23.
8/ 29.
8/ 32.
8/ 33.

0/0

0/8.2

05- SCR-1-13.3/0
05- SCR- 1-16. 7/ 17
05- SCR- 1- 20. 2/ 30

05- SCR-1-31.9/35.7

05-SCR-1-/0
05-SCR-1-/0
05-SCR-1-/0
05-SCR-1-/0

05-SCR-9-.1/7.5
05- SCR-9-10.8/0

05- SCR-9-13.9/13.9

05- SCR-9- 20. 0/ 20
05-SCR-17-1.1/1.4

N P N DN

Statement of Ongoing Contracts - Index

Contract

05- 1H8504
05- 139704
05- 1H6304
05- 1C4204
05-1MB704
05- 1H4504
05- 1P5394
05-1J4804
05- 344904
05- 1H4804
05- 1H0604
05- 1N6304
05-0J2004
05- 1M6504
05- 1N4404
05- 1M3304
05- 1N0304
05- 1F9204
05- 1K0604
05- 1P3504
05- 1K1304
05- 0Q6014

Page

64
64
64
64
65
65
65
65
65
65
66
66
66
66
66
66
67
67
67
67
67
67



Cnty Rt Pm

05-SCR-17-9.1/9.9
05-SCR-35-3.5/7.7
05-SLO-1-32.6/0
05-SLO-1-34.5/0
05-SLO 1-62.5/62.5
05-SLO-1-69.3/71.9

05-SLO-1-/0

05-SLO-41-3.1/3.1
05-SLO-46-6.9/6.9
05-SLO-46-9.7/9.7

05-SLO-46-49.6/49.6
05-SLO-46-49.7/54. 7
05-SLO-46-17.2/17.6

05-SLO-46-/0

05-SLO-58-3.1/0

05-SLO-101- 28
05-SLO-101-41
05-SLO-101-54
05-SLO-101-55
05-SLO-101-/0
05-SLO- 166- 16
05-SLO-166- 70

. 9/ 28.

.9/ 46

. 9/ 55.
. 4/ 58.

.0/21

. 6/ 74.

Statement of Ongoing Contracts - Index

Contract

05- 12604
05- 1N6604
05-0L7214
05-0L7224
05- 1P0304
05- 1P3604
05- 1N4504
05- 1K7204
05- 1N3904
05- 1P0404
05-1G3704
05- 3307A4
05- 1H9304
05- ON2204
05-0L7234
05- 1N8204
05- 1N6904
05- 1F4904
05- 1H3604
05- 10604
05- 1N7004
05- 1N6504

Page
68
68
68
68
68
68
69
69
69
69
69
69
70
70
70
70
70
70
71
71
71
71



Cnty Rt Pm

06- FRE-0-/ 0

06- FRE-0-/ 0

06- FRE- 5- 37. 2/ 48. 8
06- FRE- 5- 44. 4/ 45. 4
06- FRE- 41-23. 3/ 24. 4
06- FRE- 41- 20. 0/ 33. 3
06- FRE-41-22. 8/33. 1
06- FRE- 41- 39. 9/ 41. 2
06- FRE- 63-/0

06- FRE-99-4. 9/ 11. 6
06- FRE- 99- 15. 9/ 20
06- FRE- 99-/ 0

06- FRE- 145- 20. 2/ 26. 1
06- FRE- 145-/ 20. 3

06- FRE- 168- 18. 6/ T25. 5
06- FRE- 180- 61. 4/ 62. 5
06- FRE- 180- 108. 0/ 110. 8
06- FRE- 180- 133. 2/ 134
06- FRE- 180- 54. 1/ 56
06- FRE- 180- 58. 8/ 58. 8
06- FRE- 198- 22. 6/ 22. 9
06- KER- 5- 4. 4/ 15. 8

Statement of Ongoing Contracts - Index

Contract

06- 0WL804
06- 0Y4904
06- 0X2704
06- 0S8304
06- 1E0004
06- 0V7804
06- 0Y6904
06- 0Y7004
06- 1E0404
06- 0U4204
06- 1C4704
06- 0U2304
06- 0X3104
06- 0Y4204
06- 0U4504
06- 1E1004
06- 1C3704
06- 1E5304
06- 342354
06- 0Y7904
06- 0U0304
06- 1A9004

Page
71
72
72
72
72
72
72
73
73
73
73
73
73
74
74
74
74
74
74
75
75
75



Cnty Rt Pm
06- KER- 5-81. 7/ 87
06- KER- 46-29.7/31.9
06- KER-58- 6.0/ 15. 4
06- KER- 58- 15. 4/ 27. 2
06- KER- 58-535. 0/ 0
06- KER- 99- 10. 4/ 21. 2
06- KER- 99-23. 6/ 28. 4
06- KER- 99- 48. 6/ 57. 6
06- KER-119-9. 8/ 13. 3
06- KER- 155- 50. 0/ 58
06- KER- 184-.9/L1.1
06- KER-204-2.8/0
06- KER- 223-10. 6/ 20. 1
06- KER- 223-15. 7/ 16. 3
06-KIN-5-/0
06- KIN-198-7.4/9.4
06- KI N- 198-10. 5/ 14. 8
06- KI N- 198-16. 6/ 22. 5
06- MAD-41-9.2/11.7
06- MAD-99-6.9/7.6
06- MAD-99-7.5/15.1
06- MAD- 145-17.5/25.5

Statement of Ongoing Contracts - Index

Contract

06- 0U4704
06- 442554
06- 0X3504
06- 1C4904
06- 1C8904
06- 0QP204
06- 0Qr804
06- 1C4504
06- 0X2004
06- 1C9304
06- 0vV2804
06- 0904
06- 1C4604
06- OR1904
06- 0T0204
06- 1C5204
06- 0Y9304
06- 0U79U4
06- 1C4304
06- 0V1204
06- 470904
06- 1C5004

Page
75
75
75
76
76
76
76
76
76
77
77
77
77
77
77
78
78
78
78
78
78
79



Cnty Rt Pm

06- TUL-0-/0

06- TUL-63-8.8/L9. 2
06- TUL-63-/2

06- TUL- 65-6. 9/ 10

06- TUL-99-6.1/12.8
06- TUL-99-19.2/19.8
06- TUL-99-22.3/0

06- TUL- 99- 30. 6/ 35. 2
06- TUL-99-/0

06- TUL- 137-16.5/16.6
06- TUL- 190-34. 7/ 39. 4
06- TUL- 198-26. 7/ 33. 2
06- TUL- 198-37.5/41.3
06- TUL-245-1.4/1. 4
07-KER-5-.6/1.2
07-LA-1-2.8/2.8
07-LA-1-6.0/6
07-LA-1-18.9/19.9
07-LA-1-34.5/35.4
07-LA-1-46.9/50. 4
07-LA-1-48.7/50.6
07-LA-1-56.5/56.9

Statement of Ongoing Contracts - Index

Contract

06- 0U3004
06- 0V\B904
06- 1C3604
06- 1A9804
06- 0U2704
06- 0QP104
06- 0U7704
06- 360244
06- 1C8804
06- 0T3504
06- 0H1404
06- 1C3904
06- 1C4004
06- 0U2804
07- 333204
07-341704
07- 339804
07- 359604
07- 316904
07- 3V8704
07-4V0104
07-291404

Page
79
79
79
79
79
80
80
80
80
80
80
81
81
81
81
82
82
82
82
82
82
83



Cnty Rt Pm

07- LA-1-567.0/56.7
07- LA-1-34.
07- LA-2-13.
07- LA-2-14.
07- LA- 2- 26.

5/ 35.
9/ 14.
2/ 14.
4/ 79.

07-LA-5-1.7/1.7
07-LA-5-8.2/8.2

07- LA-5-14.
07- LA-5-17.
07- LA-5-18.
07- LA-5-19.
07- LA-5-19.
07- LA-5-29.
07- LA-5-31.
07- LA-5-39.
07- LA-5-54.
07- LA-5-59.
07- LA-5-87.
07- LA-5-/1.
07- LA-10-15.0/18.3
07- LA-10-16.6/30.1
07-LA-10-30.9/31. 4

2/ 53.

9/ 18

2/ 18.
6/ 19.

7/ 36

4/ 31.
8/ 42.
4/ 44,
4/ 54.
5/ 67.
4/ 87.

5

Qo N P DN

©

A © 00 » O O

Statement of Ongoing Contracts - Index

Contract

07-1XG104
07- 327204
07-2055C4
07-288304
07- 332504
07- 325704
07-4Vv3004
07-4W904
07- 351804
07- 332704
07- 308004
07- 324904
07-1218WM
07- 0WL004
07- 319904
07- 328804
07- 323404
07- 325904
07-2159U4
07- 296604
07- 260804
07-4V2404

Page

83
83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86
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07- LA-10-31.2/37.2
07- LA-10-31.3/31.3
07- LA-10-42.3/48.3
07- LA- 10-46. 0/ 48
07-LA-10-135.0/15.6
07- LA-10-464.0/46. 4
07-LA-10-2.1/11.1
07-LA-10-12.4/14.9
07- LA-14-28.9/29.2
07-LA-14-29.0/29.5
07-LA-14-31.4/36.5
07-LA-18-/4.5
07-LA-22-/1.5
07-LA-39-32.2/38.4
07- LA-39-180.0/30.9
07- LA-39-299. 0/ 30
07-LA-39-31.2/31.2
07-LA-47-4.0/1.9
07-LA-57-5.0/5.2
07-LA-57-/4.5
07-LA-60-.5/11.7
07- LA-60-11. 0/ 20

Statement of Ongoing Contracts - Index

Contract

07- 303904
07-4Vv1604
07- 335304
07- 319504
07- 1XW204
07-1Xv804
07- 304204
07- 332604
07- 337604
07- 339604
07- 320004
07-4W5104
07- 324404
07- 327604
07-1XS404
07- 1XY004
07- 343404
07-1XY804
07- 324804
07- 304504
07- 327104
07- 320404

Page
86
87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90
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07- LA-60-11.5/18.3
07-LA-60-12.5/0

07- LA-60-15.0/29. 2
07- LA-60-19.1/20.7
07- LA- 60-20. 0/ 26
07- LA-60-.6/29.4
07-LA-60-2.8/11.8
07- LA-60-28. 0/ 30. 4
07-LA-60-/21.5
07-LA-71-1.6/4.8
07-LA-90-.9/T3.3
07-LA-90-1.8/1.8
07-LA-91-6.0/18.6
07-LA-91-116.0/11.6
07-LA-91-11.8/11.8
07-LA-101-.4/11.6
07-LA-101-.9/.9
07-LA-101-1.7/6.8
07- LA-101-8.0/27.3
07-LA-101-11.6/11.6
07-LA-101-11.8/31.1
07- LA-101- 20. 0/ 20

Statement of Ongoing Contracts - Index

Contract

07-4Vv2204
07-1XS104
07- 0404
07-4Vv3304
07- 325004
07-4W704
07- 301104
07- 323304
07- 317304
07-210624
07- 0404
07-4V0304
07- 319204
07- 2XA504
07- 319104
07-1XV204
07- 344004
07-311404
07- 303704
07-1XU804
07- 307504
07- 317904

Page
90
90
90
91
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94
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07- LA-101-32.8/33.8
07-LA-103-.1/.1
07-LA-103-1.5/8.3
07-LA-103-/0
07-LA-105-13.6/14.1
07- LA-105-2.5/17.9
07- LA-105-7.8/10.3
07-LA-105-9.0/9. 4
07-LA-105-/12.9
07-LA-110-.7/8.8
07-LA-110-.7/26.1
07-LA-110-3.9/5.9
07-LA-110-6.8/19.5
07-LA-110-13.4/23.1
07- LA-110-22.8/22.8
07- LA-110-24.0/30.4
07-LA-110-66.0/7.4
07- LA-110- 210. 0/ 21
07-LA-110-/31.9
07-LA-118-11.3/12.8
07-LA-118-57.0/5.8
07-LA-118-1.5/10.2

Statement of Ongoing Contracts - Index

Contract

07- 307104
07- 327304
07- 1XwWr04
07- 2XA104
07- 1XWs04
07- 405204
07-317404
07- 385604
07- 419304
07- 335004
07- 312004
07- 336504
07-4W804
07-238304
07- 322304
07-2975U4
07-1XY304
07- 1XS604
07- 329804
07-1XS704
07-1XP904
07- 325304

Page
94
94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-134-2.6/4.8 07-311604 97
07- LA-134-12.9/13.2 07- 1XX204 98
07-LA-134-/13.3 07-311704 98
07- LA-138-55.2/56. 3 07- 286204 98
07- LA-138-59. 1/ 60. 2 07-4Vv3604 98
07- LA-138-/36.9 07- 310404 98
07-LA-210-1.3/1.3 07-1XY104 98
07- LA-210-9.7/51.9 07- 326804 99
07-LA-210-35.9/52. 1 07- 0WL104 99
07- LA-210-297.0/29.8 07- 1XV704 99
07- LA-210-/9.7 07-3096U4 99
07- LA-210-15.6/18.5 07- 330704 99
07- LA-210- 19. 6/ 20. 3 07-4U1604 99
07- LA-210-19.8/24.3 07- 0W2204 100
07- LA-210-33.6/36.5 07- 301704 100
07- LA-210-36.0/40.6 07- 323104 100
07- LA-210-36.7/37.1 07- 325204 100
07- LA-210-38.6/38.9 07- 309304 100
07-LA-210-41.3/44.6 07- 322604 100
07-LA-210-44.7/52.1 07- 328504 101
07- LA-213-2.2/2.2 07-4V0204 101

07-LA-213-3.9/3.9 07- 253104 101



Cnty Rt Pm
07- LA-213-6.2/6.2
07- LA-213-/8
07- LA-405-.8/47.7
07- LA- 405- 13. 8/ 39.
07- LA- 405- 14. 3/ 15.
07- LA- 405-20. 5/ 28
07- LA- 405- 28. 0/ 31.
07- LA- 405-40. 1/ 48.
07-LA-405-/29.5
07- LA- 605-/ 26
07- LA- 710- 23. 3/ 25.
07- LA-5953-/0
07-VEN-1-4.0/4. 2
07-VEN-1-4.4/9.7
07- VEN- 23-3.3/11.5
07-VEN-33-7.6/7.6

07- VEN- 101- 6. 9/ 27. 2
07- VEN-101-7.9/38.9
07- VEN-101-8.9/11.5

07- VEN-101-9.0/9. 2
07- VEN-101-9.1/9.1
07- VEN- 101- 27. 5/ 31

Statement of Ongoing Contracts - Index

Contract

07-4V1404
07- 306604
07-4W5104
07-4W1004
07- 293604
07-4Vv1704
07- 0VW804
07- 320204
07- 1XV004
07- 311904
07- 304404
07- 342404
07- 318204
07- 0WL404
07- 302504
07-291304
07- 0W2604
07- 418004
07-4W2704
07- 331004
07-4W0104
07- 311304

Page
101
101
101
102
102
102
102
102
102
103
103
103
103
103
103
104
104
104
104
104
104
105



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 101- 36. 3/ 40. 6 07- 302404 105
07- VEN- 118-.5/32. 4 07- 4W5004 105
07- VEN- 126- 10. 2/ 12. 7 07- 311504 105
07- VEN- 126-13. 2/ 34. 6 07- 0WD304 105
08-RIV-0-/0 08- 1M7204 106
08-RIV-10-6.7/25.1 08-1C38U4 106
08- RI V-10-60. 7/ 74. 3 08-1C0814 106
08- RI V- 10-104. 9/ 134. 2 08-1C0824 106
08-RI V-10-/0 08-1L4904 106
08- RI V-15-8.2/23.9 08-1L6804 106
08- RI V-15-23.9/33.4 08- 1MD504 107
08-RIV-15-28.9/0 08- 1K5104 107
08- Rl V-15-38.2/51.5 08-1F1434 107
08-RIV-62-6.7/9.2 08- 1E8404 107
08- RI V-74-13. 2/ 34 08- 1C6804 107
08-RI V- 74-48. 8/ 49. 2 08-1J0204 107
08- RI V- 74- 805. 0/ 82 08- 1M6004 108
08-RIV-74-/5.8 08-1C8504 108
08- RI V-79-25.6/26.4 08- 1F6004 108
08-RI V-95-/0 08- 1MD204 108
08-RIV-111-47.2/55.3 08- 0R3024 108

08- RI V-215-36. 6/ 37. 2 08- 1K4604 108



Cnty Rt Pm

08- SBD- 10- 16. 0/ 20. 1
08- SBD- 10- 29. 4/ 39. 2
08- SBD- 10- 21. 6/ 23.6
08- SBD- 10- 24. 3/ 24. 8
08- SBD- 10-/0

08- SBD- 15-1.0/28.6
08- SBD- 15- 16. 1/ 169. 4
08- SBD- 15-40. 3/40. 7
08- SBD- 15-40. 4/0

08- SBD- 15-56. 6/ 77.6
08- SBD- 15- 28. 6/ 37.5
08- SBD- 18- 9. 0/ 45

08- SBD- 18-97.0/99.5
08- SBD- 18- 100. 9/ 115. 9
08- SBD- 38-11.3/26.5
08- SBD- 38-47. 5/ 59. 4
08- SBD- 40- 119. 0/ 119
08- SBD- 40- 43. 8/ 150. 3
08- SBD- 40- 50. 0/ 75

08- SBD- 40- 100. 0/ 125
08- SBD- 40- 125. 0/ 154. 6
08- SBD- 60-.7/3

Statement of Ongoing Contracts - Index

Contract

08-1L3304
08- 384234
08- 1F44U4
08- 1L5904
08-1L6904
08- 1K7704
08- 1K1904
08-1H2714
08- 1F9904
08- 1K7104
08- 0K1224
08- 1N0904
08- 1E0604
08- 1G5204
08-1L9804
08- 08004
08- 1Mb704
08- 1K6404
08- OR1604
08- OR1414
08- OR1424
08- 0OF0304

Page
109
109
109
109
109
109
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112
112
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08- SBD- 60- 1. 4/ 0
08- SBD- 60-7. 3/ 10
08-SBD- 71-/8.5
08- SBD- 127-/10. 5
08- SBD- 138-15. 3/ 15. 3
08- SBD- 138-15.0/15. 1
08- SBD- 138-/2. 3
08- SBD- 173-18. 6/ 18. 7
08- SBD- 210-18. 7/ 21
08- SBD- 210-/0
08- SBD- 215-2.2/3.2
08- SBD- 215-7.0/17. 8
08- SBD- 215-10. 0/ 17. 2
08- SBD- 259-1.1/1.2
08- SBD- 259-/1.5
08- SBD- 5730-/0
09- I NY- 168-32.7/36.5
09- I NY-395-29.2/41.8
09- I NY- 395-102. 4/ 113
09- | NY- 395- 6. 4/ 15
09- KER- 14- 16. 6/ 16. 6
09- KER- 14-40. 3/ 41.5

Statement of Ongoing Contracts - Index

Contract

08-1J2104
08- OE33U4
08- 0G7904
08- 1MD604
08- 134904
08-1J2004
08- 1H8304
08- 1H2904
08- 1MD004
08-1L7604
08- 1F7304
08-476424
08- 1ML104
08- 1K7804
08-1H3414
08- OR4204
09- 381504
09- 213404
09- 388604
09- 387804
09- 377304
09- 387404

Page
112
112
113
113
113
113
113
113
114
114
114
114
114
114
115
115
115
115
116
116
116
116
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09-KER-14-4.7/12.6
09- KER- 14-/0

09- KER- 58-123. 0/ 125. 3
09- KER- 202-4.7/5. 2
09- MNO-0-/0

09- VNO-6-.8/4.9

09- NO- 120-19. 0/ 26.5
09- NO- 182-6.4/12.6
09- MNO- 395-6.9/T9. 6
09- MNO- 395-25. 8/ 35. 3
09- VAR- 58-77. 3/ 143. 8

09-VAR--/0

10-ALP-0-/0
10-ALP-4-/0

10- ALP-88-/0

10- ALP-88-/0

10- ALP-89-10. 0/ 20
10- ALP-89-15.2/16.9
10- AVA-10-2.0/ 2

10- AVA- 88-7.9/65.8
10- AVA- 88-15.0/38.5
10- AVA- 88-46. 5/ 54

Statement of Ongoing Contracts - Index

Contract

09- 367404
09- 385704
09- 388804
09- 367204
09- 366604
09- 389604
09- 388904
09- 389004
09- 360704
09- 386104
09- 388704
09- 382304
10- 0X7504
10- 0S6804
10- 0S7504
10-1J0104
10- 1N6904
10- 1P0604
10- 1N6204
10- 1C3604
10- 1P6704
10- 133104

Page
116
116
117
117
117
117
117
117
118
118
118
118
118
119
119
119
119
119
119
120
120
120



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- AVA- 88-54. 0/ 54 10- 1L6504 120
10- AMA- 88-62. 0/ 71. 6 10- 1N8704 120
10- CAL- 4- 36. 0/ 50 10- 1P6804 120
10- MER-0-/0 10- 1C8104 121
10- MER-5-.5/.8 10- 1Cr904 121
10-MER-5-.7/.7 10- 0W5204 121
10- MER-5-6.3/0 10- 0T6804 121
10- MER-5-17.6/0 10- 137504 121
10- MER-5-/0 10- 1N4A304 121
10- MER- 33- 13. 4/ 16 10- 1NO704 122
10- MER- 99- 16. 3/ 16. 4 10- 1N6004 122
10- MER- 99- 20. 1/ 24. 3 10- 3A7204 122
10- MER- 99- 28. 2/ 37. 3 10- 0QL214 122
10- MER- 99- 28. 2/ 37. 3 10- 0QL224 122
10- MER-99-12.7/17.8 10-1C1704 122
10- MER-99-/0 10- 1E6204 123
10- MER-99-/0 10- 1Gr504 123
10- MER- 152-19. 6/ 22. 3 10- 1NO104 123
10- MPA- 140-21.2/21.8 10- 0Y6004 123
10- MPA- 140-42. 0/ 42. 7 10- 0P9234 123
10- MPA- 140-/ 12 10-1J1804 123

10-SJ-4-4.5/4.9 10- 1F4604 124



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ-4-15.5/16.7 10- 1C5004 124
10-SJ-4-/0 10- 1C8004 124
10-SJ-4-/0 10- 135304 124
10-SJ-4-/0 10- 139904 124
10-SJ-5-6.2/6.6 10- 0P5404 124
10- SJ-5-29.6/29.9 10- 1N4904 125
10-SJ-12-4.4/0 10- 1F7604 125
10-SJ-12-4.4/0 10- 1K6104 125
10-SJ-12-/0 10- 1K9004 125
10-SJ-26-1.1/1.1 10- 1F1704 125
10- SJ- 26- 8. 0/ 17 10- 132004 125
10- SJ-88-13. 7/ 14 10- 0S7404 126
10- SJ-99-9. 4/ 15 10- 132104 126
10- SJ-99-16. 4/18.2 10- 3A1014 126
10- SJ-99-20.1/20.1 10- 1N4604 126
10- SJ-99-24.5/24.5 10- 137804 126
10- SJ-99-30.9/31.3 10- 1C2804 126
10-SJ-99-/0 10- 1K9604 127
10- SJ-120-.6/T6. 8 10- 1C9604 127
10-SJ-132-.7/5.8 10- 1MB504 127
10- SJ- 205-4.6/9 10- 1C3304 127

10- STA-5-12.6/0 10- 135204 127



Cnty Rt Pm

10- STA-5-27.0/27. 4
10- STA-99-17.9/18.7
10- STA-99-18.0/19.7
10- TUO- 108-4.3/5. 1
10- TUO- 108- 18. 9/ 38. 8
10- TUO- 132-4.7/6
11-1MP-7-.4/6.3
11-1 MP-8-36.5/37.5
11-1 MP-78-34.0/ 41
11-1MP-98-32.1/32.5
11-1MP-111-.1/1.2
11-1MP-115-3.2/8.8
11-1MP-186-/2.1

11-Sb-0-/0

11-SD-5-.2/15.2
11-SD-5-1.0/72. 4
11-Sb-5-2.3/14
11- SD-5-20.5/20.5
11-SD-5-34.7/36.3
11-SD-5-37.4/52. 6
11-SD-5-.3/5
11-SD-5-.3/72.1

Statement of Ongoing Contracts - Index

Contract

10- 0W6304
10- 1N6104
10- 0X56Y4
10- 0Y2104
10- 462104
10- 1N3204
11- 2N0084
11- 410404
11-2N1144
11- 080284
11- 2N0724
11- 2N1154
11- 2N1164
11- 424604
11- 427504
11- 2N0914
11- 418104
11- 2N0534
11- 2E1544
11-2T35U4
11- 430674
11- 429704

Page
127
128
128
128
128
128
129
129
129
129
129
130
130
130
130
130
130
131
131
131
131
131



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-5-13.5/14. 4 11- 424704 131
11-SD-5-29.1/30.5 11- 273404 132
11-SD-5-31.8/32.2 11- 422004 132
11-SD-5-34.9/35.1 11- 417504 132
11-SD-5-37.4/46.5 11-2T2174 132
11-SD-5-38.4/47.3 11- 272184 132
11-SD-5-47.9/58.5 11- 2N0874 132
11- SD-5-55.6/70 11- 430014 133
11-SD-5-/0 11- 424904 133
11-SD-5-/60 11- 420704 133
11-SD-8-2.2/2.2 11- 264104 133
11-SD-8-5.6/17. 4 11- 430604 133
11-SD- 8- 13. 4/ 20. 4 11-4116U4 133
11-SD-8-. 3/ 23 11- 428104 134
11-SD-8-.7/2.9 11-2N1174 134
11-SD-8-23.0/61. 3 11- 422104 134
11-SD-8-31.8/41.7 11- 423704 134
11-SD-11-.6/2.7 11- 056374 134
11-SD-15-31.3/37.1 11- 430514 134
11-SD-52-.4/5.5 11-411804 135
11-SD-67-6.0/24. 4 11- 430564 135

11-Sb-76-12.1/17.7 11- 257164 135



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-78-2.5/2.9 11- 417404 135
11-SD-78-12.8/22.1 11- 2N1434 135
11- SD- 78-60. 3/ 66. 4 11-2N1184 135
11-SD-78-N 17.6/21.3 11- 419304 136
11-SD-94-2.6/10.7 11- 425104 136
11-SD-94-4.4/7.3 11- 412204 136
11-SD-94-10.4/14.9 11- 420004 136
11-SD-94-9.8/10.6 11- 423804 136
11-SD-125-9.6/13. 2 11-411404 136
11-SD-125-/1.1 11- 288834 137
11- SD-805-.6/3. 3 11- 428804 137
11-SD-805-3.4/5.1 11- 428704 137
11- SD-805-8.4/8.8 11- 430184 137
11- SD-805-18.9/21.7 11- 2N0854 137
11- SD- 805-20.7/23.5 11- 411504 137
11-SD-905-3.8/11.5 11- 2N1454 138
11- SD-905-9.6/11.4 11-2888W4 138
11-SD-905-3.2/11. 7 11- 2N0844 138
11- SD- 905-6.4/10. 1 11- 431064 138
12-ORA-1-4.9/5.5 12- 0H1504 138
12- ORA-1-7.9/10.5 12- OMB2W4 139

12-ORA-1-12.2/13.3 12- 0P6604 139



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-1-20.4/23.7 12- 0(B304 139
12-ORA-1-.1/1 12- 0S8904 139
12- ORA-5-. 6/ 43 12- 0P42U4 139
12- ORA-5-. 6/ 43 12- 0Q6904 139
12-ORA-5-1.6/1.6 12- 0S5804 140
12-ORA-5-1.8/44.2 12- 0S5904 140
12- ORA-5-3.3/3.3 12- 0P7004 140
12- ORA-5-5.8/30.3 12- 0Q9304 140
12-ORA-5-12.4/14.5 12- 0K0214 140
12-ORA-5-14.5/17.1 12- 0K0224 140
12- ORA-5-17.1/18.9 12- 0K0234 141
12- ORA-5-24.0/37.6 12- 0S2104 141
12- ORA-5-29.6/29.6 12-0J34U4 141
12- ORA-5-30.3/31.4 12- 08204 141
12- ORA-5-34.5/37.4 12- 08504 141
12- ORA-5-34.5/36.8 12- 0P9004 141
12- ORA-5-36.1/36.1 12- 0R5104 142
12- ORA-5-38.5/41. 6 12- 0P9204 142
12- ORA-5-26. 6/ 26. 6 12-0S7704 142
12- ORA-5-26. 6/ 26. 6 12- 0S1004 142
12- ORA-5-29.2/29.2 12- 0RA704 142

12- ORA-5-/2 12- OR2004 142



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12-ORA-5-/0 12- 072604 143
12- ORA-5-/43 12-0T8504 143
12-ORA-22-1.2/1.2 12- 0Q6504 143
12-ORA-22-2.7/11.9 12- 0S2004 143
12- ORA-22-5.6/10.9 12- OMD0O04 143
12-ORA-22-9.1/9.1 12- 0N9204 143
12- ORA-22-10.7/12. 7 12- 0QB204 144
12-ORA-39-9.7/9.7 12- 0Q6404 144
12- ORA-39-/3.2 12- 0S8604 144
12-ORA-55-.2/T2. 4 12-0S8704 144
12-ORA-55-4.7/4.7 12- 0QB904 144
12- ORA-55-17.7/17.7 12-0S0904 144
12- ORA-57-11.0/22.2 12- 059104 145
12- ORA-57-14.7/22.5 12-0S8804 145
12- ORA-57-16.5/16. 6 12-0T0704 145
12- ORA-57-20.3/21.6 12-0C1114 145
12- ORA-57-20.3/21. 6 12-0C1104 145
12- ORA- 73-10. 0/ 28 12- ON7204 145
12- ORA-73-12.9/26.8 12- 0R3404 146
12- ORA-73-23.7/24.1 12- ON8604 146
12-ORA-74-2.9/5.1 12-0L7224 146

12-ORA-74-11.5/16.6 12- 0P0304 146



District
Federal Aid
- E-
-S-

District Total:

District
Federal Aid

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12-ORA-91-1.8/3.4 12- 0QB104 146
12- ORA-91-9.8/18.9 12- ON3204 146
12- ORA-91-12.5/13.9 12- ON4904 147
12- ORA-91-16. 6/ 17 12- 0S6604 147
12-ORA-133-3.2/4.1 12- 0P94U4 147
12- ORA-133-3.9/13. 6 12- ON6604 147
12- ORA-241-14.5/ 25 12-0Qr004 147
12- ORA-241-27. 8/ 38 12-0H0474 147
12- ORA-241-29. 2/ 35.8 12- 0S9004 148

Statement of Ongoing Contracts - Federal Aid

01
Category Bid + CCO
FEDERAL Al D ( PRI MARY) $135, 094, 940
FEDERAL Al D ( SECONDARY) $3, 005, 777
$330, 303, 451
$468, 404, 169
02

Category Bid + CCO

Work Comp
$64, 107, 249
$2, 561, 874
$205, 383, 640
$272, 052, 763

Work Comp



Digtrict
Federal Aid
- E-
-S-

District Total:

District
Federal Aid
-1 -
-F-
-S-

District Total:

District
Federal Aid
- -
- E-
-S-

District Total:

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$3, 194, 562
$83, 076, 311
$147, 555, 456
$233, 826, 329

Bid + CCO

$101, 696, 280
$274, 168, 098
$71, 478, 177
$1, 247, 131, 435
$1, 694, 473, 991

Bid + CCO

$330, 258, 288
$281, 840, 053
$976, 679

$1, 302, 430, 039
$1, 915, 505, 058

Work Comp

$0

$57, 298, 243
$110, 857, 991
$168, 156, 234

Work Comp

$66, 870, 937
$212, 259, 095
$11, 533, 740
$823, 876, 621
$1, 114, 540, 393

Work Comp

$67, 681, 061
$181, 256, 141
$595, 218

$923, 664, 417
$1,173, 196, 836




Digtrict
Federal Aid
- E-
-S-

District Total:

District
Federal Aid
-1 -
-F-
-S-

District Total:

District
Federal Aid
- -
- E-
-S-

District Total:

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$292, 433, 706
$22, 836, 003
$616, 578, 203
$931, 847,912

Bid + CCO
$66, 000, 269
$228, 441, 570
$10, 378, 778
$256, 986, 316
$561, 806, 933

Bid + CCO

$431, 378, 411
$216, 764, 726
$22, 200, 056
$1, 052, 630, 076
$1, 722,973, 269

Work Comp
$132, 417,043
$15, 830, 874
$354, 437, 945
$502, 685, 861

Work Comp
$32, 045, 391
$85, 458, 756

$978, 500
$191, 171, 200
$309, 653, 847

Work Comp
$336, 205, 822
$160, 846, 063

$12, 992, 746
$605, 675, 812
$1,115, 720, 443




District
Federal Aid

District Total:

District
Federal Aid
- F-

District Total:

District
Federal Aid
-1 -
-F-
-S-

District Total:

08

09

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D ( PRI MARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$215, 658, 123
$64, 384, 925
$16, 730, 644
$857, 999, 585
$1, 154, 773, 278

Bid + CCO
$116, 198, 146
$38, 937, 886
$155, 136, 031

Work Comp
$174, 135, 560
$40, 337, 943
$9, 496, 861
$313, 969, 357
$537, 939, 720

Bid + CCO

$21, 302, 116
$174, 232, 223
$36, 876, 761
$232, 356, 429
$464, 767, 530

Work Comp
$52, 957, 274
$14, 441, 599
$67, 398, 873

Work Comp
$3, 787, 608
$85, 627, 433
$24, 935, 267
$105, 653, 851
$220, 004, 158




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-

District Total:

Federal Aid
-1 -

-S-

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$78, 589, 788
$80, 985, 423
$23, 681, 892
$967, 706, 860

$1, 150, 963, 963

Bid + CCO
$130, 186, 429
$242, 886, 489

$14, 231, 488
$438, 897, 087
$826, 201, 493

Statement of Ongoing Contracts -

Category
FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( SECONDARY)

Statewide Recap

Bid + CCO
$1, 375, 069, 703

$305, 472, 567

Work Comp
$27, 452, 741
$30, 450, 174
$10, 366, 093

$720, 331, 959
$788, 600, 967

Work Comp
$69, 423, 906
$15, 347, 166

$1, 682, 996
$276, 014, 623
$362, 468, 692

Work Comp
$777,603, 025
$148, 272,410



Statement of Ongoing Contracts -

Statewide Recap
Federal Aid Category Bid + CCO Work Comp
-F FEDERAL AI'D (PRI MARY) $2, 110, 624, 862 $1, 061, 064, 338
$7, 489, 512, 823 $4, 645, 479, 014
Statewide Totals $11, 280, 679, 955 $6, 632, 418, 788
Statement of Ongoing Contracts-Summary
Digtrict Work Completed ThisPeriod
01 $21, 107, 569
02 $4, 904, 486
03 $2, 208, 773
04 $35, 859, 550
05 $5, 421, 018
06 $17, 647, 137
07 $13, 013, 511
08 $2, 711,585
09 $5, 296, 378

10 $9, 404, 000



Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
11 $34, 687, 640
12 $12, 672, 240

Work completed this Period: $164, 933, 887
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